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Liberia Peacebuilding Fund 

QUARTERLY STATUS REPORT AS OF July-September
	Recipient UN Organization:  
	UNESCO
	PBF Priority Area: 
	1: Fostering National Reconciliation and Conflict Management

	Implementing Partner(s): 
	Ministry of Education

	Project Number: 
	PBF/LBR/A-2 (PBF/#013)

	Project Title:
	Peace,  Human Rights & Citizenship Education Program

	Total Approved Project Budget 
	US$ 900,000

	Funds Committed: 
	US 900,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	US$900,000
	Percentage of Approved:
	100%

	SC Approval Date:
	17 October 2008

	Expected Project Duration:
	18 months
	Forecast Final Date:   
	September  2010
	Delay (Months):
	4+


	Outputs:
	Progress:
	Percentage of planned:

	Baseline and post instruction on incidence of violence among teachers and students established in all schools in the three counties.
	Consultant has being identified, tools gathered and reviewed and contract signed with UNESCO. Evaluation of the project commenced 16 October 2010. 
	99%

	Teachers are trained and equipped with the skills to teach

a. Training of 40 master trainers in 10 day workshop

b. Training of teachers in their respective counties/ Districts
c. Training of 40 master trainers to acquire skills in weaving and Textile.
d. Refresher training held for teachers

e. Printing, distribution and development of training manuals
	Up to date a total of 1,240 teachers have been trained in the three counties. 160 teachers have been trained in Grand Gedeh, 311 teachers in Lofa and 769 teachers in Nimba county.
	99%

	Students instructed in PEHCED as part of the curriculum three hours per week
	PEHCED has been incorporated into 337 schools in Nimba, Lofa and Grand Gedeh counties as a single subject.
	99%

	Students engaged in extra curriculum activities to reach out-of –school youth with PEHCED messages, and 40  master trainers in textile and weaving equipped with traditional skills.
	N/A
	N/A


	Outcomes:
	Progress:
{In terms of Indicators}
	Comments/Remarks:

	1) A more peaceful school environment


	N/A
	On-going progress

	2) Students and teachers understand the messages of the PEHCED curriculum and are able to use everything they have learned. 


	About 1,240 teachers received training from 337 schools. With this statistic, it can be presumed that about 10,000 students through interaction with these teachers will apply it to their everyday life.
	


	Qualitative achievements against expected results:

	Another simultaneous training with a two-pronged approach, involving 311 participants from 96 schools from Tappita & Saclepea Districts of Nimba county was held, while training for additional batch of teachers is on-going in Karnplay, Nimba County. Evaluation will end by 16 October 2010. Schools are equipped with resource materials to teach PEHCED.


	Challenges{If Necessary}:

	A major factor for the delays for the actual implementation is strictly administrative as has been mentioned in previous reports. The administrative delays have stalled the following progress: 
· Timely implementation of scheduled workshops

· Monitoring of teachers in schools

· Conduct of refresher trainings

· Conduct of Baseline survey 
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