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Liberia Peacebuilding Fund 

QUARTERLY STATUS REPORT AS OF June 2010
	Recipient UN Organization:  
	UNESCO
	PBF Priority Area: 
	Fostering National Reconciliation and Conflict Management

	Implementing Partner(s): 
	Ministry of Education

	Project Number: 
	PBF/LBR/A-2 (#013)

	Project Title:
	Peace Human Rights & Citizenship Education Program

	Total Approved Project Budget 
	US$ 900,000

	Funds Committed: 
	US$487,500
	Percentage of Approved:
	54.16%

	Funds Disbursed:
	US$ 399,525
	Percentage of Approved:
	44.39%

	SC Approval Date:
	17 October 2008

	Expected Project Duration:
	18 months
	Forecast Final Date:   
	September  2010
	Delay (Months):
	4+


	Outputs:
	Progress:
	Percentage of planned:

	Baseline and post instruction on incidence of violence among teachers and students established in all schools in the three counties.
	Consultant has been identified, tools gathered and reviewed and contract signed with UNESCO. Consultancy to begin next scheduled training
	90%

	Teachers are trained and equipped with the skills to teach

a. Training of 40 master trainers in 10 day workshop

b. Training of teachers in their respective counties/ Districts

c. Refresher training held for teachers

d. Printing, distribution and development of training manuals
	Under this quarter in review, a total of 317 teachers were trained through an organized simultaneous training held in Lofa  with 159 and Nimba with 158 participants from each county. 
	85%

	Students instructed in PEHCED as part of the curriculum three hours per week
	It has been observed  that more than half of the number of teachers that were trained have started teaching PEHCED in their various schools. Monitoring plans is been put in place to verify same.
	90%

	Students engaged in extra curriculum activities to reach out-of –school youth with PEHCED messages 
	N/A 
	N/A


	Outcomes:
	Progress:
{In terms of Indicators}
	Comments/Remarks:

	1) A more peaceful school environment


	N/A
	To be determined at a later period

	2) Students and teachers understand the messages of the PEHCED curriculum and are able to use everything they have learned 


	About 612 teachers have been trained in Grand Gedeh, Nimba and Lofa counties so far with skills to implement or teach PEHCED in about 241 schools. With prior knowledge exhibited by these teachers on the subject, and additional information and resources provided during the training, PEHCED is being used to teach as a subject through theory and practical.
	As per the definition of outcome within the log frame, it is not an immediate result that can be realized in a short period, but with activities later on the outcome can be measured.


	Qualitative achievements against expected results:

	The major achievement during this period is the conduct of a simultaneous training involving 300 participants and about 16 observers from Foya, Kolahun, and Vahun of Lofa county and Bian-Garr, Sanniquellie, and  Yarpea-Mah Districts of Nimba County. During these trainings, 63 schools from Nimba and 57 schools from Lofa benefited and were equipped with resource material to teach PEHCED in their various schools. All necessary arrangements for the conduct of the baseline evaluation have been finalized. Preparation for the conduct of a second simultaneous workshop is 90% completed.


	Challenges{If Necessary}:

	A major factor for the delays for the actual implementation is strictly administrative as has been mentioned in previous reports. Though improved to some extent since the approval for extension of the project, it is hoped that there will no longer be any further delays. However, some challenges are as follows: 
· Monitoring of teachers in schools

· Conduct on refresher trainings

· Conduct of  the evaluation exercise in Grand Gedeh and Lofa counties

· Difficult to evaluate impact over a short period of time
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