
 

Liberia Peacebuilding Fund 
QUARTERLY STATUS REPORT AS OF June 2010
 

	Recipient UN Organization:  
	United Nations Children’s Fund (UNICEF)
	PBF Priority Area: 
	Priority Area 1: Fostering National Reconciliation and Conflict Management (with strong linkages to Priority Area 2: Critical Interventions to Promote Peace and Resolve Conflict)

	Implementing Partner(s): 
	Name: Ministry of Youth and Sports 

Hon. Sam Hare- Deputy Minister/Youth Development

Address: Room 1046, SKD Sports Complex

Telephone: 06-415820

E-mail:serashare@yahoo.com 

Name: Federation of Liberian Youth (FLY)

Augustus Zayzay  - President

Address: Camp Johnson Road, Monrovia, Liberia

Telephone: 06-547382

	Project Number: 
	PBF/PP/R3/A1/01 (PBF/LBR/A-7)

	Project Title:
	Youth Empowerment Services for Peace Building and Stability (pilot project)

	Total Approved Project Budget 
	US$ 1,000,000.00

	Funds Committed: 
	US$ 1,000,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	US$ 703,455
	Percentage of Approved:
	70%

	SC Approval Date:
	April 2009

	Expected Project Duration:
	18 months
	Forecast Final Date: 
	December 2010
	Delay (Months): Three
	Three


 

	Outputs:
	Progress:
	Percentage of planned:

	· 6,000 youth acquire effective leadership skills in areas like: team building, strategic participation in community development decision making functioning in Grand Bassa and Grand Cape Mount; 
	· 90 leadership training resource packs were copied and distributed by Action Aid to the local peer educators in Cape Mount and Grand Bassa counties.
· The first training cycle of about 1523 youth in the selected 30 outreach areas has been completed. 
· Registration for the second training cycle from July-September  is in progress. In order to get more female participants, the peer educators and trained community youth undertake house-to-house sensitization.
· Due to the lower education level of females, the selection criteria has been changed. All young females between 15-24 years who are active in their communities and are ready to take more responsibilities in their immediate environment are selected regardless their level of formal education.  
· Funding was secured from DANIDA to  train 30 additional female peer educators  in both Grand Cape Mount and Grand Bassa counties since in the first round of TOT training only a few young women participated. 
· Certification of female peer educators held on June with attenance of local youth organisations, MYS, UN Country team and other stakeholders  
· A  baseline study report on the involvement of youth in leadership and peacebuilding has been completed by Action Aid Liberia and discussed with stakeholders of the project in a validation workshop in Monrovia. 
	 55%

	· Youth and communities knowledge and skills in approaches to non-violent conflict resolution and mediation enhanced 
	·  The peacebuilding training resource packs were copied and distributed by Action Aid to the local peer educators in Cape Mount and Grand Bassa counties.

· The first training cycle of about 1,523 youth in the selected 30 outreach areas has been completed. 

· During monitoring visits it was observed that in most of the communities, the trainings become the „conflict resolution corner“ of the communities. The trainings are observed by elders and community leaders. 
· Registration for the second training cycle from July-September  is in progress. In order to get more female participants, the peer educators and trained community youth are doing house-to-house sensitization.

· Due to the lower education level of females, the selection criteria has been changed. All young females between 15-24 years who are active in their communities and are ready to take more responsibilities in their immediate environment are selected regardless their level of formal education.  

· Funding was secured from DANIDA to  train 30 additional female peer educators  in both counties since in the first round of TOT training only a few young women participated. 

· Certification of female peer educators was held in June with attenance of local youth organisations, MYS, UN County team and other stakeholders  
· A baseline study report on the involvement of youth in leadership and peacebuilding has been completed by Action Aid Liberia and discussed with stakeholders of the project in a validation workshop in Monrovia. 
· FLY, MYS and UNICEF are in the process of establishing a Youth Peacebuilding Newsletter to sensitize youth in their communities, the county authorities and central level on youth leadership and peacebuilding and to highlight the ongoing community trainings and disseminate information on youth activities. 
	 55%

	· Increased access to and utilization of youth friendly SRH knowledge, information and services, including VCT, distribution of contraceptives, RH kits and provision of life skills 
	This component of the programme is complementary to the Peacebuilding funded activities that is handled by UNFPA. 
	 

	· Efficient coordination systems and monitoring  mechanisms established at central, county and youth centre levels 
	· UNICEF has conducted regular field visits to monitor the identification of beneficiaries, the ongoing community trainings, the conduct of the ToT training for female participants and the construction of the youth centers. JPYEE, MYS, AAL and FLY were part of the trips. 
· The relevant stakeholders in the county administration and government departments in both counties are fully enrolled into the programme. The Superintendent of Grand Bassa County is following the community trainings closely. 

· Radio talkshows in Grand Bassa and Cape Mount have been held to sensitize the general public about the project. 

· A Technical Working Group meeting of the Joint Programme for Youth Empowerment and Employment was attended. 
· A matrix in order to ensure follow up on the recommendations of the PBF MTR has been completed and submitted and the workshop on the follow up of the MTR attended.  

	 60%


	Constraints and qualitative achievements against expected results and amendments

	There has been a delay in the construction and refurbishment of the Youth Centers for Cape Mount (Robertsport, Sinje, Tieni) and Grand Bassa (Buchanan and Compound #3) because of the procedural arrangements UNICEF had to undertake. The construction has been started in mid-May in Robertsport, Sinje and Compound #3 and is in progress.
The three contractors selected by the Ministry of Youth and Sports have hasten the snail pace and have done half way of the construction.



