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	Project No & Title:
	PBF/SLE/C-4   Strengthening national responses to the prevention and management of Sexual Gender-based Violence

	Recipient UN Organization:  
	UNFPA
	Priority Sector: 
	Democracy and  Good Governance

	National Authority: 
	Ministry of Social Welfare Gender and Children’s Affairs (MSWGCA)

	Location:
	North, South, and Western Sierra Leone

	Project Cost:
	USD 450,000

	SC Approval Date:
	Dec 2010
	Starting Date:
	January, 2011
	Completion Date:
	December 2011

	PBF Outcome and Priority area:
	Priority 2: Good governance and national reconciliation. 

Outcome 8: Exercising human rights and gender equality.

	Project Description:
	Incidents of Gender-based Violence and specifically SGBV are increasingly being reported in Sierra Leone. This is evidenced by the findings of the 2008 National Research on GBV in Sierra Leone. The research revealed that approximately two-third of males interviewed did not agree that sexual assault on women is gender-based violence; they also assert that sexual violence is not an abuse. These attitudes and perceptions may provide an indication as to why rape and unlawful carnal knowledge of young girls is still so prevalent in the local communities. Other SGBV realities which are deeply entrenched in local traditions such as FGC/M and early/forced marriages continue to exist in the communities. It is critical that men and boys are sensitized in gender equality, SGBV, HIV Prevention etc so that they appreciate the positive role that women can play in the peace-building and recovery process. These men and boys can then become change agents in protecting the rights of women and girls and sustaining peace in Sierra Leone.

	Immediate Objectives:
	· Strengthened response at community and national level for enhanced prevention, prosecution, psycho-social and medical support to victims and survivors of SGBV
· To strengthen the role of the community in promoting and respecting the sexual and reproductive health and rights of women and girls,
· To contribute to an enabling legal environment for the promotion and protection of the rights of women and girls.

	Project Progress as at March 2011

	Funds disbursed:
	 USD 264,000

	Fin Delivery rate:
	70%

	Outputs delivered:
	· Funds disbursed to the implementing partner (IRC) for training medical personnel at the rainbow centres. Also funds disbursed to UNIAIDS for the procurement of PEP for HIV and AIDS prevention and response

· Financial and technical Support to community advocacy groups and CSOs provided
 .
· Funds disbursed to Implementing partner (Women in Crisis Movement) to implement a training of girls in basic livelihoods. This is a one year program and it is ongoing

· Funds disbursed to Human Rights Commission of Sierra Leone and International Rescue Committee and implementation is currently ongoing


	Achievements and challenges
	· Male engagement on the promotion of Family Planning and Prevention of GBV network formed and launched.

· Advocacy groups’ knowledge enhanced.

· Women in the advocacy groups’ knowledge on Maternal Health and GBV Prevention and Management enhanced.

· Confidence among advocates to engage on the issues enhanced.

· A request was made to His Excellency, the President of the Republic of Sierra Leone during the International Women’s Day, on the speedy enactment of the Sexual Offences and Matrimonial Causes Bills, which he granted.

· Speedy hearing and convictions of rape cases and other GBV matters in court was further presented as a request. He also granted this. 


�How much each was disbursed here? Is this training country-wide?


�How many community advocacy groups and CSOs have been supported? Maybe the total value to these organisations will be of help.


�Seems as if two kinds of funds have been disbursed to IRC. What is second funding meant for?
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