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United Nations Development Group Iraq Trust Fund  

Project #:A5-32 

Date and Quarter Updated: (January-March 2012) (1
st 

Quarter) 
Participating UN Organisation:  FAO 

 

Sector: Agriculture and Food Security 

Government of Iraq- Responsible Line Ministry: Ministry of Agriculture (MoA) 

Ministry of Planning and Development Cooperation (MoPDC) 

 
Title Iraq Agricultural Growth and Employment Support (I-AGES) Program 

Geographic Location National 

Project Cost US $5,000,000 

Duration 36 months  

Approval  Date (SC) 27.06.2010 Starting Date 02.0702010 Completion Date    02.07.2013 

Project Description The purpose of the I-AGES program is to create an enabling environment that maximizes agricultural 

growth/diversification and employment generation in support of poverty reduction and food security. 

This will be achieved by removing binding constraints to growth at the policy, institutional and 

agrarian systems level through the strengthening of public sector investment, and by providing 

greater space for the private sector in this most important economic area. 

 

The proposed Iraq Agricultural Growth and Employment Generation Support (I-AGES) program has 

been designed as a nationally led priority investment program, aimed at undertaking urgent analytical 

and diagnostic work in Phase I (surveys and studies), to then develop for the first time a National 

Agricultural Policy and National Agricultural Investment Strategy in Phase 2, supported by the 

implementation of National Priority Programmes implemented through the national budget – as the 

primary tool of policy.   

 

I-AGES addresses two primary national investment priorities (i) the need for an evidence-based 

national agricultural policy and investment strategy to promote rapid economic diversification and 

(ii) sustained non-public sector employment generation.  

 

Development Goal and Immediate Objectives 

Development Goal: 

1. Enabling environment created for sustaining agriculture development and food security. 

2. Enhanced production and productivity in the agricultural sector. 

3. Creation of efficient agricultural sector for poverty reduction and employment generation. 

 

Immediate Objectives: 

1. Collaborate with Government partners in completion of evidence based studies and surveys. 

2. Enable and support the government in completion of an Agriculture Strategy. 

3. Enable and support the government in completion of an Agriculture Policy. 

4. Use of the Strategy and Policy to formulate National Projects. 

 

Outputs, Key activities and Procurement 

Outputs 1. GoI and partners have improved knowledge and evidence base for the development of national 

agricultural policy and strategy 

2. GOI better able to formulate and implement the National Agriculture Policy 

3. GoI better able to develop and implement the agriculture sector investment strategy in line with national 

priorities 

Activities 1.1 MOA /COSIT/NAPWG/ University staff trained and completed growth diagnostic design, identification 

and analysis of agriculture growth indicators, investment climate survey, labor market survey, value chain 

study, trade volume analysis. 

 

2.1 MoA trained on developing a National Agriculture Policy and writing the final version. 

 

3.1 MoA trained on developing a National Agriculture Sector Investment Strategy and writing the final 

version.  

Procurement 

 

1. Computers and Monitors 

2. Servers  

3. Consultant staffing for the training and studies/surveys 
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Funds Committed  US$ 2,128,771 % of approved 42.5% 
Funds Disbursed US$ 1,398,910 % of approved 27.9% 
Forecast final date  2 July 2013 Delay (months) 0 

 

 

Direct Beneficiaries Number of Beneficiaries % of planned (current status) 

Men 250 0% 

Women 50 0% 

Children 0 0% 

IDPs 0 0% 

Others   

Indirect beneficiaries 15,000 0% 

Employment generation  (men/women) 300 0% 

 
Quantitative achievements against objectives and results  % of 

planned 

GoI and partners have improved 

knowledge and evidence base for 

the development of national 

agricultural policy and strategy 

MOA /COSIT/NAPWG/ University staff trained and completed growth 

diagnostic design. 

75 % 

MOA /COSIT/NAPWG/ University staff trained and complete identification 

and analysis of agriculture growth indicators. 

75 % 

MOA /COSIT/NAPWG/ University staff trained and complete investment 

climate survey. 

15 % 

MOA /COSIT/NAPWG/ University staff trained and complete labor market 

survey. 

15 % 

MOA /COSIT/NAPWG/ University staff trained and complete value chain 

study.  

50 % 

MOA /COSIT/NAPWG/ University staff trained and complete trade volume 

analysis. 

50 % 

GOI better able to formulate and 

implement the National Agriculture 

Policy 

MoA trained on developing a National Agriculture Policy and writing the final 

version. 

0 % 

GoI better able to develop and 

implement the agriculture sector 

investment strategy in line with 

national priorities 

MoA trained on developing a National Agriculture Sector Investment Strategy 

and writing the final version. 
0 % 

 

Qualitative achievements against objectives and results  

The first meeting of the PSSU was held in Amman in February 26-27 2012.  

During this meeting, the PSSU representatives were briefed in detail on the I-AGES project, and reconfirmed their 

tasks. The PSSU members posed a number of problems from their side, related to the fact that all the PSSU 

members are already occupied with a different function, they are not remunerated for any work related to I-AGES, 

and have no logistical or administrative support (incl. office space, etc.). 

 

(Minutes of meeting could be added) 

 

Regarding the studies: 

- The Growth Diagnostics component has been completed and sent for comments to key stakeholders. PSSU 

is expected to provide comments to the draft to enable proceeding with finalization;  

- A first draft of the Value Chain Analysis has been completed in November, using secondary data. At this 

time, the possibility to analyse more products is under discussion with the Iraqi authorities;  

- A first draft of the Trade Volume Analysis has been completed in December but it will be updated, revised 

and completed further in the following months;  

- The Investment Climate Review is delayed due to the necessity to collect primary data (dependent on the 

establishment and performing of the PSSU) 

- The Labor Survey was delayed due to administrative constraints existing on the ILO side. 
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To ensure the successful completion of the project, I-AGES staff will prioritise the following objectives over the 

coming weeks: 

 

- Intensify communication between FAO technical and operational team with PSSU and PSC to obtain 

maximum cooperation possible from their side:  

- Plan the implementation of primary research with the PSSU (ICA); 

- Formally agree upon the implementation of the training program with the PSSU; 

- Evaluate the constraints of the PSSU and support it a.s.a.p. to improve its efficiency. 

 

 Growth Diagnostic Study: 

 

Training materials have been developed for implementing the growth diagnostic analysis. This includes both 

theoretical sections and practical implementation steps for both the manager of the study and the implementing 

analyst. The draft has been sent for comments Q4 of 2011 and PSSU is expected to provide them in order to 

proceed with its finalization. 

 

 Investment climate review: 

 

Training manuals have been developed for the following areas: management, questionnaire development, 

sampling, data collection. Training workshops will be held with both analysts within the PSSU and CSO in 

research design and implementation to give the Iraqi authorities the expertise to collect primary data. 

 

 Value chain study: 

 

Training manual has been developed. It is envisioned that a workshop will train PSSU and CSO staff in 

designing and implementing a primary value chain analysis as well as drawing policy recommendations. 

Another workshop will train enumerators in data collection using survey, interview and focus group 

methodologies.  

At this time, FAO is still expecting feedback from the Iraqi authorities (PSSU) on the first draft of Value Chain. 

 

 The Trade Volume Analysis: 

 

A first draft of the Trade Volume analysis has been completed in December. However, an update, review and 

completion of the draft will continue in the next months, before being sent for comments to PSSU. 

 

 Labour survey 

 

The Letter of Agreement has been prepared and already cleared by FAO HQ. ILO has not proceeded with 

providing transparent budgeting, and at the beginning of April they finally declined to commit. Subsequently, 

FAO started negotiations with UNESCO. 

 

 Training 

 

Progress has been made to outsource training and is expected to conclude within the 2
nd

 quarter. 

 

Main implementation constraints & challenges (2-3 sentences)  

Delay in the implementation of training will reduce the pace at which implementation of primary research can 

commence and the quality of the findings. Delay in the establishment of an effective working environment for the 

PSSU, due to institutional constraints, or possible under-performance from PSC/PSSU will delay the implementation 

of the studies. 

 

 

 


