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	I. PURPOSE


Project Summary and linkage to national priorities:

The project aims at mainstreaming climate change concepts into the different governmental development agenda by climate proofing the relevant plans and actions of the various ministries. The proposed project is in line with the Government of Lebanon’s plan of action, as mentioned in the first national communication report to the UNFCCC, and reiterated in the Second National Communication report to the UNFCCC.  Furthermore, the proposed project builds on the on-going renewable energy and energy efficiency objectives of the Ministry of Energy and Water and the Sustainable Energy Strategy project of the Ministry of Finance as well as Ministry of Agriculture’s adaptation efforts.  Overall, this project will work to meet the national priority of achieving the 12% renewable energy mix target by 2020 to move towards a Low Carbon/Emission Economy, as well as provide a directive for national adaptation activities leading to a national low emission climate resilient development strategies.

Project Outputs:

· Output 1: Engagement of ministries and governmental and national institutions in continuous planning/decision making on climate change issues 

· Output 2: Identify and develop nationally appropriate mitigate actions (NAMAs) and pilot demonstration adaptation projects   

· Output 3: Engagement of Lebanon in the international climate change arena and promoting new national and international climate financial mechanisms

Objectives

In order to improve climate change governance and meet the challenges that will face Lebanon as a result of climate change, there is a need to mainstream climate change concepts into national and sectoral development plans and to coordinate on-going climate change initiatives that are scattered. To achieve this, the proposed project presents a comprehensive coordination mechanism involving strategic planning, and close and effective communication with national, regional and international partners, as well as the recommendation of financial mechanisms needed at the national level.

With the recent Council of Ministers’ decision during its session dated March 28, 2012, the Decree (8157/2012) establishing the National Council for the Environment (NCE) has been enacted. The NCE is made of 14 members representing 7 ministries (the Ministry of Environment – Head of the NCE; and the ministries of Finance, Interior and Municipalities, Agriculture, Public Works and Transport, Energy and Water, and Industry) and 7 non-public entities (Order of Physicians, Order of Engineers and Architects, The Bar Association, Association of Banks, Association of Insurance Companies, representative of NGOs, representatives of the Academic sector). 

Given the above, and knowing that proper climate change governance needs to build on on-going and planned national activities, the proposed project seeks to strategically align all national activities by coordinating and bringing them under the NCE. To achieve this, the proposed project aims to engage ministries and governmental institutions in planning and elaborating effective national adaptation (and pilot demonstration of adaptation technologies) and mitigation action plans (including NAMAs). The project will also address the institutional and legal barriers for the development of the national and international financial mechanisms and will improve the engagement of Lebanon in the international climate change arena.

Partners 
United Nations Development Programme
Ministry of Environment 

Ministry of Finance

	II. RESOURCES


	Total budget approved: 

	USD 500,000

	Total disbursements as of 31 March 2014: 

	USD 89,917

	Commitments for next quarter

	USD 133,500

	Available Balance


	USD 410,083

	CATEGORY
	TOTAL BUDGET
(USD)
	TOTAL EXP
(USD) to Date 

	1. Staff and other personnel cost
	114,000
	18,052.8

	2. Supplies, Commodities, Materials
	14,000
	12,447

	3. Equipment, Vehicles and Furniture including Depreciation
	0
	0

	4. Contractual Services
	270,000
	27,801

	5. Travel
	20,290
	4,718

	6. Transfers and Grants to Counterpartners
	
	0

	7. General Operating and Other Direct Costs
	49,000
	17,200.34

	Total Programme Costs
	467,290
	80,219

	Indirect Support Costs (7%)
	32,710
	9,697.55

	TOTAL
	500,000
	89,916.69


	III. RESULTS


Output 1: Engagement of ministries and governmental and national institutions in continuous planning/decision making on climate change issues 

1. This output involves the establishment of a network of climate change focal points among ministries, embedded in the NCE (as mandated by the NCE Decree 8157/2012) governmental, academic and private institutions to facilitate the interaction and coordination between the different actors involved in climate change issues.  This will lead to the establishment of the Government Group (GG) and the Research and Technical Support Group (RTSG). 

Progress to date: 
The second meeting of the focal points of the Climate Change Coordination Unit (CCCU) was held on March 27th, 2014 (see Annex 1 for list of participants and photos). The first session of the meeting, held for the newly appointed focal points, allowed the newcomers to get acquainted with the issues of climate change in general, its impacts in Lebanon, and the objective and structure of the CCCU and their respective TORs and roles. The second session of the meeting, gave an overview of the activities that the climate change team has undertaken and what is planned for the next quarter. Main discussions revolved around the establishment of a national research group that will serve to set priorities in climate change research at the national level addressed to the needs of the policy-makers. This group will be formed from various national universities that do conduct research on the various climate change topics. In return, the group will coordinate research objectives:
The aim of the research group is to provide national platform for [interdisciplinary] effort to generate climate change related research 1) needed to close the gap in scientific knowledge, and 2) addressed to decision-makers in government:

The modus operandi of this research group includes the designation [election] of a Chair by the group itself, while the CCCU project is the Rapporteur.

The specific objectives for the group’s work were suggested at below:

1. Synthesizing existing and emerging national research on climate change

2. Developing National Climate Change Research Plan(s) to identify critical gaps in the information available to decision-makers

3. Establishing climate change research network(s) to link together key researchers/institutions to undertake nationally prioritized collaborative research on climate change

4. Undertaking a programme of integrative research to address national climate change priorities

2. This output also involves the provision of capacity building and information dissemination to governmental focal points in order to promote public sector capacity and capability to tackle climate change issues in their sectoral plans and policies.  

The engagement process will include:

· Focal points designation

· Focal points training

· Inter-ministerial and inter-institutional agreements preparation

Progress to date: The unit has established contacts with experts and institutions to conduct trainings for certain groups of focal points in three proposed areas. These areas, as identified by the focal points, are Cost-benefit Analysis and Cost-Effectiveness Analysis in appraising climate change and environmental projects, Climate change finance, and Meteorological Climate modeling.  All three TORs/request for proposals were prepared, and the one related to Climate Finance has been launched with a deadline for proposals to be submitted before May 7, 2014. The Meteorological Climate Modeling will take place in 28-30 April, 2014. The Climate change Finance training is scheduled for July 7-8, 2014, and the CBA/CEA is planned in August, 2014. 
A fourth training on Effective writing and communication skills are also planned for June 12 and 26, 2014, and 16 or 17 July 2014.
The trainings mentioned in this activity will include representatives from:

· Association of Banks in Lebanon

· Central Bank of Lebanon

· Lebanese Center for Energy Conservation

· Ministry of Environment

· Issam Fares Institute

· Council of Development and Reconstruction

· Prime Minister’s Office

· Ministry of Finance

· Directorate of civil aviation

· Lebanese agricultural research institute

· Association of Lebanese Industrialists

· University of Balamand

· IndyAct

· Ministry of Education

· Ministry of Industry

· Ministry of Interior and Municipalities

· Ministry of Public Health

· Ministry of Public Works and Transport

· Ministry of Energy and Water

· National Center for Scientific Research

· Litani River Authority

· Private sector
· EU-StREG project at MoE
3. Training and capacity building of other ministries in issues related to climate change is also envisaged. Needs for any legislative changes will be reviewed and changes proposed to the NCE (such changes include tariff restructuring (for e.g., RE and EE). It will also serve to undertake the assessment on how to reach the 12% RE national target as an integrated and holistic approach. 

Progress to date: based on a demand issued by the Ministry of Finance, the project coordinator has embarked in the preparation of a study related to Cost and Risk Analysis of Renewable Energy and its impact on the macro-economy in Lebanon. This study serves at providing the Ministry of Finance the least cost pathway in reaching the 12% RE national target. It also serves at finding the cost incurred by the economy at large in reaching the 12% target under three scenarios: Lebanon electricity supply does not meet the demand but reaches 12% target, Lebanon electricity supply does meet the demand but still uses HFO as primary fuel for electricity generation, and still meets the 12% target, and as a third scenario, Lebanon electricity supply does meet the demand, using natural gas (much cheaper than the HFO), and still meets the 12% RE target. The same scenarios are run to see the impact on the economy in case the 12% target is revised upwards to 20%. 
Planned work on proposing fiscal and financial instruments that aims at greenhouse gas reductions and encouraging renewable energy investments will be tailored to the current legislative and regulatory stance of the relevant sectors in Lebanon. The work is planned to start in areas with least legislative bottlenecks, in Q2 of this year, as where the proper assessment of a proposed instrument can be made. Any direct essential regulatory amendments or law ratifications will be incorporated when needed based on the Ministry of Finance’s requests. 

Output 2: Identify and develop nationally appropriate mitigate actions (NAMAs) and pilot demonstration adaptation projects   

4. This output builds on the assessment of the country’s vulnerability and impacts of climate change and the identification and analysis of the key emitter sectors to consequently propose detailed viable actions (short, medium and long-term) to reduce national emissions, increase resilience, and adapt to climate change. 

In this output, various scenarios, opportunities, and approaches will be investigated and viable modalities, policies/regulations and mechanisms will be developed to ultimately facilitate the development of integrated and comprehensive plans for NAMAs.  This will be achieved through a systematic coordination process between the public sector (GG) and the academic and private sector (RTSG) with the assistance of the Coordination Unit (SO). Sectoral working groups will be established to allow a focused and continuous interaction between the stakeholders. The developed action plans will be consequently submitted to the CoM for approval following the endorsement of the NCE.

Progress to date: Work under the SEA is continuing, in collaboration of the Ministry of Energy and Water/Lebanese Center for Energy Conservation. A scoping workshop kick-off meeting was organized on January 29, 2014 with the presence of both the local and foreign consultants. The workshop was structured in three parts: 1) background presentations on the topic; 2) participatory sessions structured into four working groups, and 3) a plenary presentation of the working groups’ outcomes. 
The workshop resulted in the validation of the key environmental issues which will serve as the basis of the SEA report by setting the context for the SEA and validation of baseline data and information. This was consolidated in an SEA Framework consisting of “sustainability factors”, their respective “objectives”, “targets/sub-objectives”, “indicator(s)” and “description”. The next steps consists of submitting a scoping report (in Q2) and SEA report (in Q3) for validation. See Annex 2 for the list of participants and photos. 
The climate unit has also finalized a modeling on how to reach to the 12% renewable energy target, to assist the Ministry of Energy and Water in determining their national renewable energy strategy. This is required as part of the SEA process, whereas based on this assessment, the SEA can be completed. Therefore, the project has analysed the least cost pathway in reaching to the 12% renewable target by determining the optimal renewable mix. The results indicate that, including the already existing hydropower plants, the 12% is optimally reached by hydropower, windpower and photovoltaic solar technology in 9.5%, 2%, and 0.3%, respectively.
5. Pilot demonstration adaptation projects are envisaged based on the results obtained from the UNEP/UNDP/MoE Technology Needs Assessment project and other national assessments.  The scope and number of pilot projects will be determined once the project is initiated and based on the prioritization set out by the NCE.  

Progress to date: The agriculture expert has been recruited and work is in progress for the shortlisting of potential pilot sites. The first round of the procurement of the equipments and installation resulted with 2 bids submitted by two companies. The bids did not comply with the specifications requested in the Invitation to Bids. A second round of bidding was conducted in the first quarter of 2014, the contractor was chosen and work on the ground started. It is anticipated to finalise the installations within the month of May 2014.
Output 3: Engagement of Lebanon in the international climate change arena and promoting new national and international climate financial mechanisms

6. This output includes all activities required to reinforcing the role of Lebanon in international climate change negotiations and to enable the country to play a proactive role within the Group of 77 and China, the Cartagena Dialogue as well as the Arab League. This will be achieved through the strengthening, work organization and capacity building, of the official delegation that represents Lebanon in the UNFCCC negotiations. 

7. This output will also involve the preparation of national negotiating positions within the Ad Hoc Working Group on the Durban Platform for Enhanced Action (ADP), building blocks and the submission of these positions to the UNFCCC Secretariat. 

8. Based on the UNFCCC negotiations and the international climate financing trends, the project will work on setting up an enabling environment in Lebanon that would promote financing mechanisms.  This would include NAMA financing mechanisms, available national financing options and official development assistance or credit line programmes that fit into the low emission development strategy.  This would bridge the gap in funding of climate change related development and strengthen the national financial institutions in climate issues. 

Progress to date: A survey pertaining to the collection of the various national views with respect to the ongoing climate change negotiations was prepared and launched. The results were analysed and made ready to be shared during the first negotiations contact group meeting planned in late April 2014.  The respondents included national government officials, private sector, NGOs, political parties and research/academic sectors. 

The survey was administered by using “Survey Gizmo” Professional Online Survey Software and Form Builder (www.surveygizmo.com) and sent to national institutions that are relevant to the negotiations (academic sector, government entities and NGOs). The results are communicated in annex 3. Main findings include the support of Lebanon submitting Intended Nationally determined Contributions and giving equal considerations to mitigation and adaptation in negotiations outcomes.
Preparatory work was undertaken to secure the participation of the 2 delegates from Lebanon to the 13th meeting of the Cartagena Dialogue for Progressive Action which will be hosted by the Republic of Marshall Islands, and will take place from 1 to 4 April, 2014 in Majuro.  The Dialogue is an informal space for open to countries working towards an ambitious, comprehensive, and legally binding regime in the United Nations Framework Convention on Climate Change, and committed, domestically, to becoming or remaining low carbon economies. The Dialogue aims to discuss openly and constructively the reasoning behind each other’s’ positions, exploring areas of convergence and potential areas of joint action and consists of around 30 participating countries, and it is one of the few groups within the UN climate negotiations that brings together negotiators from the global North and South.
Miscellaneous: 

· The project prepared and submitted three project proposals to the German Embassy pertaining to 1) enhancing capacity in climate change negotiations, 2) enhancing capacity in climate proofing, and 3) enhancing capacity in climate change communications or communicating climate change. 
· The project has launched a newly designed and improved national climate change website (climatechange.moe.gov.lb) which serves as a clearinghouse for national and international climate change related publications, topics intended for the public at large.

Progress in Project Implementation:

	Project Outputs
	Activities
	Indicators
	Target year
	Status/progress during the reporting period

	Output 1:
 Engagement of ministries and governmental and national institutions in continuous planning/decision making on climate change issues
	Activity 1.1.

Assignment of focal points from ministries, governmental institutions, academia, and the private sector to establish GG and RTSG 


	1. TORs of the focal points 

2. Letters requesting designation of qualififed and mandated representatives
	2014
	1. TORs shared with nominated focal points with minor comments to be addressed. 
2. Nominations received from several ministries/agencies. 

	
	Activity 1.2. Establishment of a cooperation scheme between ministries and governmental institutions for efficient communication and data sharing


	1. NCE endorsement and exchange of letters with and among ministries and other institutions
	2014
	1. First and second CCCU meeting between GG and RTSG focal points was conducted.  

	
	Activity 1.3. 

Training of designated focal points for skills and knowledge improvement
	1. Consultation with designated focal points on areas requiring training

2. Matching of international/regional training programmes 


	2014
	1. Received feedback from a group of focal points on areas requiring training. 

2. Currently requesting proposals from experts and institutions to conduct trainings  on the areas of CBA and CEA in environmental projects, climate finance, and climate modeling. 



	Output 2: 
Identify and develop nationally appropriate mitigate actions (NAMAs) and pilot demonstration adaptation projects
	Activity 2.1. 

Situation analysis and preparation of sector specific NAMAs 


	1. Commission studies 

2. Review of  existing and future national policies and plans

3. Climate proofing of the identified existing and future national policies and plans


	2013/2014
	1. Consultancy recruted for the SEA and work is underway.
2. Pending completion of Activities 1.1, 1.2 and start of Activity 1.3
3. Planned for 2014 – work is underway to climate proof the EIA process as well as the Environmental Compliance Process with Ministries of Environment and Industry

	
	Activity 2.2. 

Situation analysis and selection of location of pilot demonstration adaptation project sites


	1. Commission studies 

2. Review of  existing and future national policies and plans

3. Climate proofing of the identified existing and future national policies and plan

	2013/2014
	1. Consultant recruited. Installations are underway.
2. Pending completion of Activities 1.1, 1.2 and start of Activity 1.3
3. Planned for 2014


	Output 3: Engagement of Lebanon in the international climate change arena and promoting new national and international climate financial mechanisms


	Activity 3.1. 

Strengthening Lebanon’s role in international climate change negotiations and obligations


	1. Role of coordination of the delegation work involved with the project

2. Appointed members of the delegation remain stable
	2013/2014
	1. Training of the various national counterparts conducted
2.  A national contact group for the negiations is established


	
	Activity 3.2. 

Identifying new financing mechanisms for climate change
	1. Identification of climate change financial flows and expenditure in Lebanon

2. Necessary changes made based on needs

	2013/2014
	Preparatory work has been conducted with the UNDP-RBAS Arab Climate Resilience Initiative Project to  conduct “Climate Public Expenditure and Institutional Reviews” and endorsement of the  ACRI project by the MoE has been completed. Work in envisaged to start during the in 2014 with close cooperation of the Ministry of Finance.


Implementation Constraints and Lessons Learned during this quarter:
	


	IV. FUTURE WORK PLAN


Information in this section includes: 

· Priority actions planned for the subsequent reporting period to overcome constraints, build on achievements and partnerships, and use the lessons learned during the previous period.

· Indication of major adjustments in the strategies, targets or key outcomes and outputs.

	Outputs
	Activities
	2014

	
	
	April
	May
	June

	Output 1:

 Engagement of ministries and governmental and national institutions in continuous planning/decision making on climate change issues
	Activity 1.2. Establishment of a cooperation scheme between ministries and governmental institutions for efficient communication and data sharing
	A third meeting between all the focal points will be held during the second quarter, in addition to smaller thematic meetings. A Negotiations contact group is planed to meet in late April and late May 2014.

	
	Activity 1.3. 

Training of designated focal points for skills and knowledge improvement
	Submitting final training proposals to potential trainers in the areas of CBA and CEA in environmental projects, climate finance, and climate modeling, and identifying dates and the list of participants. 

	Output 2: 

Identify and develop nationally appropriate mitigate actions (NAMAs) and pilot demonstration adaptation projects
	Activity 2.1. 

Situation analysis and preparation of sector specific NAMAs 
	25% of Strategic Environmental Assessment should be completed

NAMA TORs prepared

	
	Activity 2.2. 

Situation analysis and selection of location of pilot demonstration adaptation project sites
	Launching of TORs for the preparation of national guidelines for the design and installation of greenhouse rooftop rainwater harvesting
	Installation of pilot site completed
	

	
	
	
	
	

	Output 3: Engagement of Lebanon in the international climate change arena and promoting new national and international climate financial mechanisms
	Activity 3.1. 

Strengthening Lebanon’s role in international climate change negotiations and obligations


	Lebanon participates in the 13th meeting of the Cartagena Dialogue to be held in April, in Majuro, Marshall Islands
	Coordinate stakeholders on national positions
	Lebanon participates in the 2nd ADP negotiations session to be held in June, in Bonn, Germany

	
	Activity 3.2. 

Identifying new financing mechanisms for climate change
	Preparatory work for the CPEIR
	Preparatory work for the CPEIR
	Preparatory work for the CPEIR


Annex 1. Participants of the 2nd CCCU meeting and photos
	
	Name
	Institution
	Email

	1
	Ali Shaar
	Directorate General of Civil Aviation
	ali.shaar@hotmail.com 

	2
	Eliane Charbel
	LRI
	echarbel@lri-lb.org 

	3
	George Mitri
	University of Balamand
	george.mitri@balamand.edu.lb 

	4
	Hisham Malaeb
	Ministry of Public Works and Transportation 
	spu@transportation.gov.lb 

	5
	Ihab Jomaa
	LARI
	ijomaa@lari.gov.lb 

	6
	Jaoudat Abou Jaoude
	CDR
	jawdata@cdr.gov.lb 

	7
	Jean Stephan
	FAO
	jean.stephan@fao.org 

	8
	Michel Kfouri
	Ministry of Public Health
	michfouri40@hotmail.com 

	9
	Nabil Amacha
	Litani River Authority
	namacha@litani.gov.lb 

	10
	Nada Mneimneh
	Ministry of Energy and Water
	nadamnh@gmail.com 

	11
	Nadim Farajallah
	Issam Fares Institute - AUB
	nf06@aub.edu.lb 

	12
	Nohal Al Homsi
	WHO
	alhomsin@who.int 

	13
	Pélé Abou Abbas
	Ministry of Tourism
	abouabbaspele@hotmail.com 

	14
	Rana Tabcharani
	ALI
	rana_tabcharani@hotmail.com 

	15
	Riad Solh Al Khodari
	Directorate General of Civil Aviation
	dr.alkhodari@gmail.com 

	16
	Roger Melki
	USJ
	r.melki@yahoo.com 

	17
	Rony Gedeon
	UNRCO, M&E Unit
	rgedeon@economy.gov.lb 

	18
	Roxanne Moukarzel
	Ministry of Interior and Municipalities
	nassifriz@gmail.com 

	19
	Sawsan Nassreddine
	Ministry of Finance
	sawsanna@finance.gov.lb 

	20
	Sylvana Al Kobery
	Ministry of Education
	sylvanakobercy@hotmail.com 

	21
	Tarek Sadek
	ESCWA
	sadekt@un.org 

	22
	Tarek Salhab
	Directorate General of Civil Aviation
	drsalhab@hotmail.com 

	23
	Rola Sheikh
	Ministry of Environment
	rola.sh@moe.gov.lb 

	24
	Vahakn Kabakian
	UNDP/ Ministry of Environment
	vahakn@moe.gov.lb 

	25
	Lea Kai Aboujaoude 
	UNDP/ Ministry of Environment
	L.Kai@moe.gov.lb 

	26
	Leila El Sayed
	UNDP/ Ministry of Environment and Ministry of Finance
	leila.el-sayed@undp-lebprojects.org 

	27
	Mary Awad
	UNDP/ Ministry of Environment
	M.Awad@moe.gov.lb 

	28
	Yara Daou
	UNDP/ Ministry of Environment
	Y.Daou@moe.gov.lb 

	29
	Jihan Seoud
	UNDP E&E
	Jihan.seoud@undp.org 

	30
	Hassan Harajli
	CEDRO Project UNDP
	Hassan.harajli@undp-lebprojects.org 

	31
	Ziad Khayyat
	Lebanese Center for Water Conservation, UNDP/MoEW 
	Ziad.khayyat@undp-lebprojects.org 
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Annex 2. List of participants in the SEA Scoping Workshop  and photos
	
	Name
	Institution
	Email

	1
	Nadim Zakhia
	USEK
	nadimzakhia@usek.edu.lb 

	2
	Tilda Akiki
	USEK
	tildaakiki@usek.edu.lb

	3
	Sawsan Nassereddine
	MoF
	Sawsanna@finance.gov.lb

	4
	Dony Costa
	IOE/UOB
	dony.costa@balamand.edu.lb

	5
	Yara Daou
	UNDP/MoE
	y.daou@moe.gov.lb

	6
	Zniber Mundir
	EU
	m.zniber@ces.med.eu

	7
	Hassan Harajli
	UNDP/CEDRO
	hassan.harajli@undp-lebprojects.org

	8
	Vahakn Kabakian
	MoE/UNDP
	vahakn@moe.gov.lb

	9
	Costis Nicolopoulos
	LDK Consultants
	cni@ldk.gr

	10
	Nour Kanj
	LCPC
	nour.kanj@lebanese-cpc.net

	11
	Joelle Salame
	Al-Jad Law Firm
	Joelle.salame@al-jad.com

	12
	Hassan Khalifeh
	Al-Jad Law Firm
	hassan.khalife@al-jad.com 

	13
	Nabil Amacha
	Litani River Authority
	namacha@litani.gov.lb  nabilamacha@hotmail.com  

	14
	Nour Masri
	UNDP-MoE
	nour.masri@undp-lebprojects.org

	15
	Diala Chaar
	HCP
	dchaar@hcp.gov.lb

	16
	Malek Takieddine
	ELARD/Al-Jad
	malek.Takieddine@al-jad.com

	17
	Adel Mourtata
	Faculty of Engineering UL
	ecotech@inco.com.lb

	18
	Rana Zbeidy
	ELARD
	rzbeidy@elard-group.com

	19
	Mary Awad
	UNDP-MoE
	mariiawad@undp-lebprojects.org

	20
	Leila El Sayed
	UNDP MoE MoF
	leila.el-sayed@undp-lebprojects.org

	21
	Walid Sayegh
	UNDP/MoF
	walidsa@finance.gov.lb

	22
	Bassam Sabbagh
	MoE
	b.sabbagh@moe.gov.lb

	23
	Pierre El Khoury
	LCEC
	Pierre.khoury@lcecp.org.lb

	24
	Silva Kerkezian 
	IFI-AUB
	skerkezian@aub.edu.lb 

	25
	Bothayna Rashed
	ESCWA
	rashed@un.org

	26
	Hussein Salloum
	CDR
	hsalloum@cdr.gov.lb  col.salloum@gmail.com 

	27
	Hadi Kanaan
	USJ/ESIB
	hadi.kanaan@usj.edu.lb

	28
	Elias Kinab
	IRI KINAB
	elias.kinab@gmail.com

	29
	Bassima Khatib
	SPNL
	bkhatib@spnl.org

	30
	Ioannis Chatzivasileiadis
	LDK
	 

	31
	Savvas Louizidis
	LDK
	savvas@ldk.gr

	32
	Lara Bou Ghanem
	ELARD
	lboughanem@elard-group.com

	33
	Nathalie Antoun
	ELARD
	nantoun@elard-group.com

	34
	Dr. Joseph Al Assad
	MoEW/LCEC USEK
	joseph.al.assad@gmail.com

	35
	Ricardo Khoury
	ELARD
	rkhoury@elard-group.com

	36
	Lea Kai
	UNDP/MoE
	l.kai@moe.gov.lb

	37
	Fanny Houvenaeghel 
	FAO
	fanny.houvenaeghel@fao.org

	38
	Maria Zgheib 
	FAO
	zgheibimaria@gmail.com

	39
	Mohammad Hajjar
	IRI
	mohd_hajjar@hotmail.com

	40
	Ramzi Abou Said
	LSES/ASACO
	ras@lses-lb.org

	41
	Rola El Sheikh
	MoE
	rola.sh@moe.gov.lb 
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Annex 3. Results of the Climate Change negotiations’ Survey
Survey: Climate Change Negotiations - Lebanon

1. Please choose your occupation or affiliation

[image: image5]
2. Have you previously attended any UNFCCC COP?

[image: image6]
3. Which COP(s) have you attended?

[image: image7]
4. What type of legal form you would most likely support for the 2015 Agreement under ADP?
[image: image8]
5. What do you think that the likely outcome of the ADP (2015 Agreement) will be?
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6. Which of the below options do you think is most suitable for Lebanon?
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7. Why do you think that your choice in the previous answer is the best option for Lebanon?

	· Mix of a new protocol with COP decision: because it will provide stronger commitments and mitigation coupled with flexibility from the COP decisions

· A new protocol: because it will address the urgency of the issue while making industrialized countries accountable

· Political declaration: because of Lebanon’s probable lack of commitment
	


8. What are the possible elements, in concrete terms, of which the 2015 Agreement should be made of?

[image: image11]
9. For the 2015 Agreement, most countries consider a broader participation to be the key for it, and thus, it should be applicable and acceptable to all Parties. Should there be any differentiation between countries under the new agreement in terms of mitigation actions?

[image: image12]

10. Which of the following differentiation do you support?

[image: image17.png]
11. What criteria, guided by the principles of responsibility and capability and with due considerations of national circumstances, should guide the determination of an equitable distribution of mitigation commitments of Parties to the 2015 Agreement?
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12. What are the channels in unlocking significant opportunities for raising pre-2020 mitigation?
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13. Parties are preparing intended nationally determined contributions towards achieving the objective of the Convention. How should those contributions be presented, received and captured in the 2015 Agreement?
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14. In your opinion, what should be the legal aspect of the nationally determined contributions?
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15. Should Lebanon consider submitting a nationally determined contribution to mitigation efforts as part of the 2015 Agreement?
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16. How should Lebanon proceed in its attempts to determine a national contribution towards achieving the objective of the Convention?

	

	· Assess the Lebanese sectoral GHG emissions and the reduction potential

· Analyze the relevant mitigation options 

· Involve the government (ministries, parliament etc..) 

· Involve NGOs, civil society

· Approach the NDC as a strategy
	


17. What is considered in your opinion a fair share for Lebanon in its contribution to mitigation efforts as part of the 2015 Agreement?

	· It is agreed that Lebanon’s emitting profile is insignificant relative to other parties and it is therefore unfair to have a high mitigation share

· The mitigation target is addressed as the percentages of renewable energy and energy efficiency by and after 2020

· It should contribute depending on economic indicators such as revenue collection, debt-to-GDP ratio, annual fiscal deficit etc.

· Adaptation and co-benefits should be addressed

	


18. How can the 2015 Agreement most effectively address the adaptation challenge?
	

	· The biggest component to be addressed is finance, and some answers mentioned the Green Climate Fund (GCF)

· The funding should stem from developed countries

· Technology transfer and transparency are a must

· The adaptation component should have as much weight as the mitigation component in the agreement even when it comes to the country differentiation notion

· It should be addressed as a global goal for adaptation


	


19. Proposals as to how global goals could be expressed include the notion of a global goal for adaptation. In your opinion, how can national adaptation plans be strengthened and how can the link between global and national adaptation efforts be enhanced?
	

	· NAPs should be financed and technology transfer is crucial for success

· The NAPs should be nationally relevant, consolidated and should be addressed through a strategy

· Dialogue, awareness, and in-depth research is needed

· Legal strengthening with respect to NAPs should occur


	


20. What should be the role of the 2015 Agreement and that of the Convention, with respect to finance, market-based mechanisms and technology? How can the existing framework be further improved?
	

	· Finance should be through the GCF, and binding from developed to developing countries

· The financial structure should be strengthened and transparent

· With respect to Market-Based Mechanisms, new ones which are more easily accessible and incentivizing should be created with lessons learned from other MBMs

· Technology transfer is of the essence

· Targets have to be set: global cap for MBMs, monetary targets for industrialized countries etc.

	


21. What type of cooperative action needs to be put in place in order to facilitate, enable, catalyse and support the needed transition to a low-emission, climate resilient development path?
	

	· Cooperation between Parties to share lessons and experiences is advised, while considering technology transfer and finance

· Development of a strategy is encouraged

· Involving the all actors (NGOs, private sector), raising awareness and training is required


	


22. How should transparency be further enhanced, and how should the 2015 Agreement build on the transparency system under the Convention?
	

	· Accounting and international audits to ensure comparability

· Any support from a developed country should be reviewed by a developing country before it is used

· Decrease the bureaucracy in the financing


	


Annex I in addition to Brazil, China and South Africa: commitments; Other Parties: voluntary basis 21.4%





Commitments to all Parties based on selected indicators 50.0%





The top 75% of GHG emitters at the global scale: commitments 21.4%





Finance available for Adaptation in developing countries 6.3%





Finance available for both Mitigation (50%) and Adaptation (50%) in developing countries 56.3%





Finance available for both Mitigation (25%) and Adaptation (75%) in developing countries 21.5%





Sector-specific emission reduction target 31.3%





Percent (%) emission reduction (deviation from baseline) emissions 12.5%





Absolute carbon dioxide equivalent reduction target 18.8%





Voluntary, conditional and proportional to support received 25.0%





Internationally binding, conditional and proportional to support received 31.3%





Internationally binding, and conditional to support received 18.8%
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