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EXECUTIVE SUMMARY  

 

This First Consolidated Annual Progress Report on Activities Implemented under the Yemen 

National Dialogue and Constitution Reform Trust Fund (YNDCRTF) covers the period from 1 

January to 31 December 2013. It reports on the implementation of the National Dialogue Conference 

(NDC) project, implemented by the United Nations Office for Project Services (UNOPS) and 

supported by the Office of the Special Adviser to the Secretary General on Yemen (OSASG). 

 

This project provided support to the National Dialogue Secretariat (NDS) who was the national 

implementing government entity in this programme and was established to coordinate the NDC 

operational, technical support and communication/outreach. 

 

The NDC was planned to conclude after six months, to be followed by a constitution drafting 

process.  In the event, it took a further four months, until 25
th

 January 2014, for the Conference to 

reach a conclusion. Further to this, Trust Fund contributions and pledges amounted to around $18m, 

$5m short of project budget of $23.1m. It was therefore necessary to reorder spending priorities in 

favour of ensuring that the operational costs of an extended conference were met, this was achieved 

at the expense of resources planned to further communications, public participation and outreach. 

 

At the end of this reporting period, the NDC had successfully concluded, in draft, upon a majority of 

the issues. These included some important and challenging outcomes on enhancing women’s 

political participation as well as their social and economic rights, and on addressing the pertinent 

issues and confidence building measures of the southern questions. The SASG was in the process of 

facilitating dialogue and eventual agreement on the final points of contention that were blocking a 

comprehensive consensus on the outcomes, funded in part through this project.   

 

 

 

 

I. Purpose 

 

As called for in the Transition Agreement, the Secretary-General through his good offices is 

providing on-going assistance for the implementation of the transitional process in close cooperation 

with the international community. The Security Council resolution on Yemen (S/2012/2051), 

adopted on 12 June 2012, reaffirmed the need for the full and timely implementation of the 

Transition Agreement in accordance with resolution 2014 (2011), and “requests the Secretary-

General to continue to coordinate assistance from the international community in support of the 

National Dialogue and transition, as stipulated in the Implementation Mechanism of the GCC 

Initiative”.  

 

At a time of significant opportunities and high stakes for Yemen’s future, the programme 

represented the UN’s commitment to deliver support as One, through coordinating other existing 

funds and the pooled resources, for stronger unity of purpose, increased effectiveness for Yemeni 

partners and donors alike. By bringing under one common approach the UN’s support to both the 

National Dialogue, including the on-going preparatory phase, and the subsequent Constitutional 
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process, the program was designed to promote coherence and continuity of efforts, and allow for 

greater flexibility in resource allocation. 

 

The objective of the UN Integrated Programme was to support Yemeni efforts to organize and 

manage a Yemeni-led National Dialogue and Constitution-making process that is effective, 

transparent, inclusive, and participatory - thus contributing to a timely and successful completion of 

the second phase of the transition. The UN role in support of the transition was multi-faceted, and 

included a combination of facilitation and direct technical assistance to the National Dialogue, with 

support to large scale, Yemeni led outreach throughout the country to ensure that the process is 

transparent, inclusive, participatory and meaningful.  

 

The integrated programme was designed to bring together the various mandates and capacities of the 

UN system and the Office of the Special Adviser to the Secretary General on Yemen around a 

coordinated set of interventions to assist Yemeni actors in their implementation of major milestones 

of the political transition. These include the provision of technical and political advisory services, 

support to the operations of the NDS, and outreach to various constituencies, including 

children/adolescents, women, Internally Displaced Peoples (IDPs), minorities and youth to ensure 

that the Dialogue is inclusive.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

  Page 5 of 20 

 

 

 

 

 
 

II. Results  

 

Summary of NDC progress:  

 

The Dialogue was divided in to three stages. The first stage included a 1
st
 round of plenary sessions 

and was then followed by the 1
st
 round of working group sessions which were completed without 

delays. The second stage included the midterm plenary sessions and was followed by a 2
nd

 round of 

Working Groups.  

 

The Conference was conducted with a high level of geographic, political and demographic 

inclusiveness. Ministers, tribal leader, independent youth and women, political activists from all 

political parties and movements including Houthis and some of the Hiraak sent representatives to 

attend the NDC. The conference was broadcast live on all national TVs and radio stations. Along 

with the launch, a promotional video was released, developed with the support of UNDP, which 

highlighted children’s hopes for the future of the country and was broadcast on the national TV 

networks. The National Dialogue was widely publicised throughout the country across all media 

including TV, radio, outdoor media (banners, posters), and print. 

 

Working Group sessions were informed by provision of 19 technical advisers and UN political 

officers. Responding to requests submitted by the NDC delegates and from the NDS, these experts 

provided briefings on thematic issues, facilitated informal discussions on the margins of the 

Conference, and prepared several background papers and briefing notes. Working Groups visited 18 

out of 21 governorates (number of governorates rose to 22 in October 2013 when Socotra became a 

governorate), and conducted 274 consultations with over 13,000 people. 

 

Only two Working Groups were able to submit their final report for the final plenary initially 

planned for 18
th

 September. In view of the need to reach a comprehensive consensus on all of the 

key issues, the Conference continued and on 25 October President Hadi called for a final plenary to 

follows the third plenary. During this period there were temporary suspensions of participation by 

some political constituencies which caused the conclusion of the Conference to be pushed back until 

mid-January 2014. Under guidance and political facilitation of the SASG, and with resources from 

this project, a number of political facilitation initiatives were developed to resolve outstanding points 

of contention over the NDC outcomes. These included a new mechanism, the ‘8+8’ sub-committee 

which was created to resolve the outstanding issues of contention around the southern issue.  

 

 

 

 

i) Narrative reporting on results: 

 

Outcome 1: Implementation of the Agreement moves forward according to agreed timelines and 

steps, on the basis of quality technical, financial and administrative support. 

 

Under this outcome of the project, the peaceful transitional process was to be facilitated 

operationally and supported technically throughout the period. The NDC was launched on 18
th
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March 2013 and was supported by the NDS which was fully functioning by end of March 2013. 

Technical support was provided by the OSASG and other international counterparts to facilitate the 

Working Groups sessions through various means including facilitation of discussions, provision of 

working papers, manuals and some capacity building. On account of the extensions to the NDC there 

were additional demands on the operational costs under the budget of the project. Furthermore there 

was greater need for political facilitation by the Special Advisor to the Secretary General (SASG) 

and National Dialogue Secretary General (SGND), in cooperation with President Hadi to ensure 

participation of all political actors, and bringing the Conference to a successful conclusion. The 

Dialogue eventually ended on 25 January 2014, representing a huge step toward implementation of 

the GCC Initiative for a peaceful transition for Yemen. 

 

The project built upon the preparatory phase work that was funded by the UN under the UN 

Peacebuilding Fund, which helped to pave the way for the establishment of the NDS in early 2013. 

With the support of UNOPS, the NDS was fully operational and provided logistical, technical and 

administrative support to the NDC and its Working Groups. As of 31 March 2013 91 positions for 

the NDS were filled and managed, including all those of significance to launch the National 

Dialogue and startup the conference sessions for the 565 delegates. As the NDS required additional 

people to work on the preparations of the conference, 72 volunteers assisted the NDS particularly in 

the areas of conference administration and outreach activities.  By 30 June, 125 NDS staff were 

contracted by UNOPS with the complete version of the NDS structure, in addition to another 75 who 

were under service contracts for shorter term or volunteers. The NDS was operating in three 

locations: 1) the Movenpick Hotel (conference location); 2) Tourist City (close to the Movenpick 

Hotel); and 3) the co-located office with OSASG in Haddah.  

 

The launch event was held on 18 March in the presidential palace. The NDS, with the support of the 

project, assisted the Presidental office to ensure the logistical and security services to facilitate the 

safe participation of high level Yemeni and international delegations. Security arrangements and 

measures were implemented during the event and the conference which included (60,000) security 

personnel deployed in Sana’a to secure the main locations and relevant areas and routes. 

 

After the launch of the National Dialogue, the first round of Plenary sessions commenced on 19 

March at the Movenpick Hotel and lasted for two weeks. Daily participation by up to 529 delegates 

and complemented by 200 representatives of the mass media and various national and international 

observer missions. On 1 April the NDS organized the elections for the chairs and deputy chairs of 

the nine Working Groups. Women were selected to chair three of the Working Groups. Technical 

support was provided throughout the preparatory phase by international experts deployed to conduct 

introductory sessions for the different constituencies present in the conference. To ensure efficiency 

of the Working Groups discussions and moving the working plan forward, interpreters were 

recruited for interpretation services during the sessions with the experts deployed by the OSASG and 

Resident experts who were deployed by various International agencies to support the Working 

Groups.  To help ensure the smooth functioning of the Working Groups and their ability to reach 

consensus in a timely manner, the NDS trained 30 facilitators, 19 of whom worked directly with the 

chairs and deputy chairs of the Working Groups in different phases in the NDC.  19 international 

experts were deployed to provide technical support to the Working Groups and the Consensus 

Committee as well as to assist in the preparations of the constitution-making process. 

 

The Mid-Term Plenary was successfully launched on 8 June and lasted for four weeks. The launch 

event was held at the Presidential Palace while the remaining sessions were held in the NDC venue 

at the Movenpick Hotel. The Plenary was followed by a period of the 2
nd

 round of Working Group 

sessions. Daily support was provided to ensure the smooth running of the sessions. Support included: 
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provision of security, in-country travel of delegates, transport of volunteers, conference venue and 

related services, translation / interpretation, technical support (facilitators, national experts, working 

papers, studies, field visits to relevant entities, etc.). The Consensus Committee (CC) was also 

established in order to help the Conference to reach agreement on all issues of the conference, 

consisting of the Chairs of the Working Groups and NDC presidium, with operational and technical 

support under this project. 

 

The 2
nd

 round of the Working Groups was planned to be completed by 18 September. However, 

periodic suspensions of some of the political constituencies delayed this. Facilitated by the SGND 

and SASG agreements were reached that enabled resumption of full participation in the Working 

Groups. Some of the Working Groups managed to submit their reports as planned; Independent 

Institutions, Development, Good Governance, Rights and Freedoms and Army and Security, whilst 

the final three submitted their reports late.  

 

A significant challenge to the closure of the NDC was reaching consensus on the Southern issue. 

Intensive mediation efforts by the President, SASG and SGND helped to facilitate the Just Solution 

Agreement on the southern issue, which contained core principles for the creation of a new federal 

state and provided for a mechanism to determine the specification of the federal regions during the 

immediate post-NDC period.  

 

The final Plenary session was launched on 8 October but owing to ongoing efforts to reach 

consensus on some issues the name of the plenary was changed to the third plenary session. This 

enabled those Working Group reports that were already finalised to be presented for adoption, whilst 

the 8+8 sub-committee continued to secure consensus on outstanding items under the Southern issue. 

Working Groups voting on all reports was delayed until agreement on a consolidated outcome 

document. In the meantime, feedback on the working group reports was received and some 

provisions were modified with the assistance of the Consensus Committee. The third plenary 

concluded on 16 January 2014 with the adoption of the NDC outcome document and the NDC 

formally closed on 25 January 2014. 

 

In order to service the prolonged Conference, UNOPS extended the contracts for venue and for all 

the related services (without unit cost increase). Furthermore, smaller contracts for services and 

logistical support were provided to enable the Special Adviser to host thematic meetings with NDC 

delegates. 

 

In order to spread the burden of the extended Conference among all supporting donors, including 

those outside of the Trust Fund, UNOPS reached out to USAID and their implementing partner IOM 

to mobilize additional funding. This covered approximately $0.5m of conference-related 

expenditures for the period late December 2013 to early January 2014.  

 

Outcome 2: The outcome of the Implementation of the Transition Agreement reflects an inclusive, 

transparent, meaningful and participatory process. (Indicators: Citizen participation in National 

Dialogue; Level of awareness; Outcome document and level of inclusion of stakeholder 

considerations; Disaggregated voter turnout at Constitutional referendum) 

 

In mid-February 2013, the NDS established its Media Department and a Community Participation 

Unit. With the support of OSASG and international technical advice recruited under the project, this 

unit developed a comprehensive communication strategy for the NDC period for communications 

and media engagement, and public outreach, education and participation. 
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The strategy was divided and released in four phases to match each segment of the process.  During 

the first phase (mid-February-31 March), the focus was on raising awareness about the NDC and 

winning the public acknowledgement of the dialogue as crucial means to the success of the overall 

transition. In the second phase (April-July), the priority was on keeping the public informed of the 

progress of the Working Groups meetings and lay the ground for community participation activities 

while continuing to educate the public on the NDC process and scope. In all these phases, particular 

attention was given to managing the expectations of the public, adapting the messaging to different 

audiences and regions, and mitigating/managing the challenges presented by a deeply distrustful 

population in the South and anti-NDC campaigns in some elements of the media. 

 

During the third phase, the NDS started a campaign to promote the mid-plenary outcomes and to 

advocate for the final outcomes of the Conference, and continued its work providing and 

coordinating information and education to the public.  

 

The final phase is planned to follow the closure of the NDC in 2014. It will aim to raise public 

awareness about the outcomes the NDC concluded and to explain how the NDC will feed into the 

next phases of the transition, the constitution making process and subsequent legislation and 

government policy development. 

 

Under the communications pillar of the strategy, activity is commenced with creating a visual 

identity for the NDC and launching its online platforms (dedicated website and social media pages 

on Facebook, Twitter and YouTube). In parallel, 4 Radio flashes, 9 TV flashes and 4 TV generic 

animations were produced with help of UNOPS and UNDP. A first round of the outdoors campaign 

was also launched in 14 governorates with around 4700 m2 of billboards, lampposts and banners. 

Furthermore, 18 local banks placed the NDC logo on their ATMs and 3 bulk SMS were sent to 6.5 

million users. In addition, and with the help of IOM, the NDS established a media centre at the 

conference venue, fitted with 20 working-stations; high speed Internet and dedicated sets for 

televisions and radios. By the launch of the NDC on 18th  March 2013,  720 journalists representing 

over 105 media outlets inside and outside Yemen were accredited. 

 

Television was chosen as the main media tool used by the NDC communications and media 

department in this project on account of research that showed that over 80% of Yemenis reported 

using TV as their primary source of information. Live coverage of the plenaries was provided at the 

expenses of the NDS (with government/Saudi funds, not Trust Fund resources) as the state owned 

broadcaster, Yemen TV, declined to provide this free of charge. Over 1000 live hours were broadcast 

by 5 Yemeni channels and 1 regional news channel(Aljazeera Mubasher). During the first and the 

last plenaries, the number of channels broadcasting the proceedings live reached 13 (8 local and 5 

Pan Arab). The NDS also produced over 175 TV flashes, 18 of which were developed in 

collaboration with UNDP (financed through a complementary peacebuilding project) and others 

were written with the assistance of NDI and UNOPS. Most of the flashes were dedicated to promote 

and explain the outcomes of the NDC. NDS also contracted Yemen TV to produce a daily news 

show dedicated to the Working Groups meetings. Over 35 episodes were produced and broadcasted 

on TV, NDC website and social media platforms. 

 

With the help of UNOPS, a Media Unit was created within the media department to create a video 

archive of all meetings and plenaries held in the NDC, and to prepare a daily summary for broadcast 

on all local and international channels. The unit, equipped with 10 cameras with their crews, worked 

as news agency for the NDC and recorded over 7800 hours of meetings and dispatched around 300 

such daily feeds. 
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The NDS’ online and social media presence included its website, Facebook, a YouTube channel and 

a Twitter feed. The NDC news website (www.ndc.ye) was the primary source of all Dialogue news 

(including news from the Consensus Committee, Presidium and NDS) and received around 3 million 

single visits since its creation in March. The website produced over 5,000 articles in both Arabic and 

English, which were all accessible through the Facebook NDC page (more than 127,000 followers 

by the end of the dialogue) and on Twitter (6,500 followers). 

 

The NDS, assisted by UNOPS, developed an SMS system with the aim to send bulk SMSs with final 

outcomes and NDC news. Previously, the NDS used other INGOs resources to send NDC related 

messages. The estimate number of Yemenis reached through this tool exceeded 20 million. 

 

Radio was equally important to reach Yemeni people, particularly illiterate citizens and those living 

in in rural and remote areas. Two national and 12 local radios ensured around 400 hours of live 

broadcast and offered air space for NDC dedicated flashes, talk shows and competitions. NDS 

produced more than 250 radio flashes around NDC: four flashes before the start of the NDC; 80 

civic education programmes during the second phase of the communication strategy; 100 radio 

flashes to promote the 2
nd

 plenary outcomes; and over 70 radio flashes to promote and explain the 

final outcomes. All these materials were produced in the different Yemeni dialects and broadcasted 

in the 14 national and local radio stations. In addition, two competition programmes around NDC 

issues were broadcasted by Sana’a and Yemen FM radios. While the live broadcast of the plenaries 

was granted free of charge, the NDS covered production expenses and secured air space for most of 

other radio programmes and flashes. 

 

As per print and online media, 3 campaigns aiming at advocating for the NDC outcomes were 

launched during different periods of the NDC. The campaigns targeted 38 newspapers and several 

websites, especially in the South. Print and online outlets were daily informed of the progress of the 

NDC works by a mailing list dispatched to around 1000 journalists and media organizations and 

through NDC website. Besides, a systematic monitoring of NDC reporting by newspapers and 

websites revealed that around 42,000 articles were produced over a year of dialogue, with a daily 

average of 120 articles. 

 

Throughout the project, 102 Yemeni newspaper and news websites continued to regularly cover 

NDC and an average of 60 journalists were hosted daily in the conference venue and Media Centre. 

During some plenaries, this number increased to 150 journalists visiting the NDC venue daily. The 

Media centre also facilitated over 980 TV and 475 radio interviews and organized 14 press 

conferences given by the Special Adviser, the NDS and different NDC constituencies. The centre 

also facilitated dozens of hearing sessions, 5 town halls and numerous coordination meetings of 

Working Groups and constituencies. 

 

Outdoor visual media campaigns were also used and this consumed a significant proportion of the 

budget allocated for media and communications. The 1
st
 round targeted the main cities in 14 

governorates including Aden, Al-Baidha, Lahaj and Al-Mukalla in the South. It started before the 

launch of the dialogue with around 18,000m
2
 of billboards, lamp post and banners (part of it 

sponsored by public and private sectors).This did encounter some serious challenges in the South 

where around 70% of the outdoor materials were vandalised, destroyed or burnt. During subsequent 

rounds, the NDS adapted messaging that was more relevant to issues specific to the South and this 

resulted in less destruction of media with only 15% during the 2
nd

 round and less than 1% during the 

last two rounds. The total of outdoors materials deployed with the help of UNOPS since the launch 

of the communication strategy exceeded 36.000 m
2
. 

To reduce the spending on the outdoors campaigns, NDS engaged different public and private 

http://www.ndc.ye/
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institutions and provided them with designs and messaging. The response was very positive as over 

31.000 m
2
 of additional billboards and lampposts were printed and placed in different governorates 

in the North thanks to this engagement. 

In addition, indoors’ visibility materials were provided in the venue of the NDC and during 

community participation activities and field visits. Other printed materials were also made available 

before, during and after the NDC. Thus, over 12000 “dialogue-in-a-box” were printed and 

distributed to CSOs and the general public (each box included a guide of issues discussed by NDC, 

mechanism of decision reaching and some visibility material such as pens and pins). In addition, 

20.000 brochures (Q&A about the NDC) were distributed during community participation activities. 

During the NDC, 10000 thematic booklets were printed with the help of UNOPS. The booklets 

summarize the visions of different constituencies regarding the main issues discussed such as the 

Southern question, Saada issue and the structure of the State. 

The artistic community was also engaged around the NDC. 12 songs praising the dialogue and the 

peaceful transition in Yemen were produced and distributed to local TVs and radios. Furthermore, a 

“dialogue film festival” was organized with the help of UNOPS and witnessed the participation of 

around 50 young directors from both the South and the North.  

With the help of OSASG, UNOPS and the active participation of IOM, the NDS provided a large 

range of community participation platforms and activities. Thus, 18 “dialogue tents” were 

established in 14 governorates and hosted face-to-face meeting and hearing sessions throughout 

2013. Over 320 local CSOs were involved and around 3 million citizens took part in these activities. 

Prior to that, several orientation workshops and trainings on advocacy and dialogue facilitation were 

delivered to the partner CSOs. 

The highlight of community participation activities remains though the launch of field visits during 

May and June 2013. Around 220 NDC delegates visited 18 governorates (plus Socotra Island) and 

met with local councils, governors and local authorities, unions, CSOs and ordinary citizens. In total, 

they organized 274 visits, 96 of which to governmental offices. The estimate number of Yemenis 

who participated in this operation exceeded 13,000. Full-scale media coverage (TV, radio print and 

online) was ensured for these field visits. 

Furthermore, hundreds of submissions were received by the NDS either directly or through mail and 

social media. In total, around 500 booklets, paper works and reports were submitted in hand to NDS 

while another 1660 valid public contributions summarizing the views of over 35.000 citizens were 

received via email and Facebook. 

The Community Participation unit also ensured access to local and international observers to attend 

NDC meetings and monitor the conference progress. In sum, these observers participated in over 320 

sessions and meetings and some of them produced periodical reports reflecting their independent 

views and assessment of the conference progress. 

Thanks to different partnerships with government entities and local CSOs, several activities aiming 

at engaging the public, were organized all over the country. One example of a fruitful partnership 

was with the Ministry of Islamic Affairs and Endowment. Four forums were organized in Sana’a and 

Aden with the participation of over 1500 Imams and scholars to encourage their support to the final 

outcomes of the NDC and their active participation in disseminating them to larger audience via 

mosques. Other partnerships were established with Ministry of Sports, Ministry of Tourism and the 

Sana’a Secretariat (the Mayor). 

The implementation of the communications strategy faced numerous challenges. Some of them were 

related to difficult access to large areas in Yemen. The South was almost completely impermeable to 

direct communication activities because of the strong separatist and anti-transition feelings 
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prevailing in the street. Other rural and tribal regions were inaccessible to face-to-face or community 

participation activities for security reasons or geographical isolation. The NDS tried to overcome 

security concerns through greater reliance on audiovisual media, particularly radio. However, these 

measures proved to be of limited effects on account of the high rate of illiteracy (62%) and constant 

power cuts. 

The Civic Education component of the communication strategy could not be properly implemented 

all over the country despite all the efforts of NDS and UN partners. The NDS, with the help of 

UNDP, Berghof Foundation and IOM, prepared dozens of videos and animations explaining the 

main issues discussed by the NDC and decision-reaching mechanism, but local media didn’t dedicate 

sufficient programming to the same end. With their limited human and financial resources, local 

media focused on talk shows and paid little attention to explain the issues and mechanisms of the 

Dialogue to their audiences. NDS tried to overcome this obstacle by providing content and 

orientation to local media but were faced with exaggerated financial demands. Indeed, the lack of 

engagement of local media and their financial demands aborted or delayed some planned activities. 

 

The communication strategy also faced challenges related to the duration of the Dialogue itself. 

From media perspective, the NDC was sometimes considered redundant and its outcomes to not 

appeal to the audience. From media strategy perspective, it’s difficult to promote with consistent 

efficiency an event of such length or prevent the media from only focusing on sensational news. The 

NDS tried constantly to regenerate the interest in the process by being proactive and suggesting 

ideas, topics and formats to local media. 

 

During the whole period, anti-NDC campaigns were launched. The NDS media team had to devise 

different contingency plans to face these malicious campaigns, particularly the attacks against the 

Just Solution Agreement for the South. NDS also devised an urgent communication plan for the 

President of the Republic and president of the NDS, which appeared to be effective and beneficial 

for the whole process. 

 

The delay of NDC added to the complications faced in implementing the communications strategy. It 

contributed to strengthening the skepticism among the population and gave room for orchestrated 

propaganda campaigns to gain some popularity. The skepticism at the final stage of NDC was fed by 

the violence spread in different areas of the country (Saada and Sanaa in the North and Hadhramout 

and Dhale in the South). However, the successful end of the NDC created an incredible momentum 

and increased the trust of the public in the process. 

 

Despite all these challenges, the NDS communications strategy managed to give a voice to large 

number of Yemenis and make all NDC related news accessible through various media. By doing so, 

it succeeded in translating 3 important principles of the NDC into reality: transparency, inclusiveness 

and meaningful participation.  

 

 

 

Qualitative assessment:  

  

At the time of reporting, the project was on track in providing effective support towards realizing a 

Yemeni-led National Dialogue process that is inclusive, transparent and meaningful. As a core state 

building and peace building step in Yemen’s transition, the timeline and content of the National 

Dialogue process have been subject to contest and some amendment, and have been affected by 

developments in the wider political and security context of Yemen. These political and security risks 
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were anticipated at the outset of the project, and have been largely mitigated with support of political 

facilitation by NDS Secretary General and SASG utilizing resources under this project. 

 

Overall coordination between donors and implementers within and outside the Trust Fund has been 

good. NDS has worked closely with all implementers to provide effective coordination and 

sequencing of inputs, particularly in the fields communications and public outreach. Nonetheless the 

extent of support was limited by a number of factors. First, the contributions from donors were not 

all timely, this meant that plans were dropped for UN agencies to target specific marginalized groups 

with greater assistance to be able to engage with the political transition. Second, the extended 

timeframe of the Conference forced a reprioritization of NDS resources in favor of operations. Third, 

whilst the quality of coordination meetings was good, the frequency should have been higher and 

NDS could have improved coordination through developing, sharing and maintaining a matrix of 

donor/implementer plans.   

 

A number of exercises have been completed or are underway which will be used to review the 

implementation of the National Dialogue process in Yemen and to inform the conduct of the 

Constitution Drafting process in 2014. These include an evaluation of the NDS organization 

structure conducted by GIZ, a ‘Lessons Learned’ exercise conducted by OSASG, and perceptions 

surveys.  

 

There were also partnerships forged with relevant government institutions with regard to briefing 

and engaging with the NDC Working Groups and supporting the civic outreach, such as the NDS 

youth campaigns which included competitions, messages delivered in mosques, and the appointment 

of child ambassadors.  Other initiatives to support and promote the NDC were sponsored by private 

sector institutions such as travel agencies, banks, restaurants, and oil companies, all were 

coordinated by the NDS.  The Community Participation Unit of the NDS initiated a mapping of all 

public participation activities and actors. The aim was to measure the supporting efforts deployed by 

CSOs, government entities and INGOs to the Dialogue. The results of this exercise revealed that 

around 3 million Yemenis participated in approximately 3500 NDC related grassroots activities 

conducted by more than 300 CSOs, youth initiatives and government institutions.  
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Using the Programme Results Framework from the Project Document / AWP - provide an update on the achievement of 

indicators at both the output and outcome level in the table below. Where it has not been possible to collect data on indicators, clear 

explanation should be given explaining why, as well as plans on how and when this data will be collected.  

 

 Achieved Indicator Targets Reasons for Variance with 

Planned Target (if any) 

Source of Verification 

Outcome 1
8
 Implementation of the 

Agreement moves forward according 

to agreed timelines and steps, on the 

basis of coherent technical, financial 

and administrative support 

Indicator: National Dialogue 

participation; Violence trends; 

Outcome document produced and level 

of consensus on agreements; 

Constitution adopted; Adherence to 

timelines 

Baseline: No 

Planned Target: Yes  

 

Yes (Partially achieved): The 

project provided resources to 

implement the NDC, due to the 

NDC extension; the second phase 

(constitution drafting) was 

delayed and started in 2014. 

Timelines and steps were amended, 

but this was done as part of a 

mediated process. The constitution 

process, which was scheduled to 

commence after the NDC close in 

September 2013, will now be 

delayed to early 2014. At the end of 

the reporting period, large sections 

of the Outcome Document (85%) 

were prepared and an agreement on 

the outstanding issues had been 

signed.  

The NDC outcome 

document, Guarantees 

document, Archived 

documents of the meeting 

minutes for the WG 

sessions, plenaries, 

subgroups sessions and CC 

sessions: (2885 documents 

archived on papers, 3800 

electronically archived 

documents, 1110 

electronically archived 

meeting minutes. 

Output 1.1 The National Dialogue and 

Constitutional process are provided 

with technical and political support, 

including lessons learned and 

comparative analysis and mediation / 

facilitation  assistance when requested 

Indicator   

1.1.1 In-country availability of 

technical specialists for each working 

group 

1.1.1 Yes. 19 experts were 

deployed to support the different 

Working Groups in federalism , 

women and youth, 

communications/media, human 

rights, constitutions and law 

 Option papers and lessons 

learned, workshops 

materials  

                                                
8 Note: Outcomes, outputs, indicators and targets should be as outlined in the Project Document so that you report on your actual achievements against planned 

targets. Add rows as required for Outcome 2, 3 etc.  

ii) Indicator Based Performance Assessment: 
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Baseline:  

Planned Target: Yes  

 

 

 

Indicator 1.1.2 Availability of 

mediation services  

Baseline: No 

Planned Target: Yes  

 

Indicator 1.1.3 # of international and 

or national experts mobilized on a short 

term basis to support comparative 

analysis and share lessons learned 

Baseline: 0 

Planned Target: Based on needs  

 

 

 

 

 

1.1.2 Yes. A mediation adviser 

from the UN HQ in NY was 

deployed to support political 

facilitation and meetings of the 

8+8. SASG, ND SG and President 

Hadi facilitated these discussions 

in order to build consensus.  

 - The Just Solution 

Agreement document on the 

southern Issue, Option 

papers and presentations 

used to facilitate the 

mediation meetings  

1.1.3 19 national and international 

consultants were deployed under 

this project/ one international 

coordinator to manage the 

deployments of the experts. NDS 

coordinated around 250 national 

consultant and 40 international 

expert deployed by other UN 

agencies, International 

counterparts and CSOs. By the 

end of the NDC more than 350 

working paper were developed for 

the Working Group. 

 - 350 Option papers and 

lessons learnt papers, 

reports of the SASG.  
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Output 1.2 Well-resourced secretariats 

provide the administrative, logistical 

and technical support to the  National 

Dialogue and Constitutional process 

structures, including Preparatory 

Committee, National Dialogue 

Committee, and Constitutional 

Commission 

Indicator  1.2.1 Availability of staff 

and required equipment  

Baseline: No 

Planned Target: Yes  

 

 

Indicator 1.2.2 Timely organization 

and facilitation of planned 

consultations and other milestones in 

the National Dialogue and 

Constitutional process  

Baseline: No 

Planned Target: Yes 

 

 

 

1.2.1 Yes. NDS was established 

in Feb and was fully operational 

by end of March provided with all 

the needed logistics, Human 

Resources, equipment and 

technical support.  

 Contracts and agreements, 

videos of activities , final 

NDS report, working 

papers, manuals printed for 

the Working Groups  

 

1.2.2 Yes: The NDC received 

operational and technical support 

in a time efficient manner. No 

activities or milestones were 

delayed due to logistical or 

technical reasons. One 

international and another 19 

national facilitators facilitated the 

WG sessions on different stages. 

31 trainings were conducted by 

the NDS to staff and delegates. 

Other resources were coordinated 

whenever the project resources 

were not enough with the 

assistance of NDS and UNOPS 

  

Videos and photos as a 

proof of the ongoing 

operations reflecting the size 

of it.  

TF Quarterly reports , 

weekly reports of the NDS 

and final NDS report  
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Output 1.3 International assistance to 

the National Dialogue and the 

Constitutional process is well 

coordinated, with limited transaction 

costs for national actors and efficient 

allocation of resources 

Indicator  1.3.1  #  of international 

assistance coordination meeting 

(through Trust Fund or other 

mechanisms);                                                                  

Baseline: No 

Planned Target: As needed 

 

 

Indicator 1.3.2. Implementation rate of 

UN Joint Programme 

Baseline: Yes 60% 

Planned Target: Yes 100% 

 

 

 

1.3.1 Coordination meetings: 

- 7 YNDCRTF SC meetings (One 

virtual meeting). 

- 4 Donor meetings.  

- 3 Implementers meetings.  

- 6 International Counterparts. 

 

 Meeting minutes  

SC meetings approved 

tranches  

Meetings presentations  

1.3.2 Yes The UN coordinated the 

efforts through the TF when 

possible and through other 

projects. 12 UN NDCR 

coordination working group 

meetings happened.   

The UN agencies planned for 

activities through the TF, 

unfortunately the funds received 

were not enough to cover all the 

planned activities.  

Implemented projects 

reports  

 Achieved Indicator Targets Reasons for Variance with 

Planned Target (if any) 

Source of Verification 

Outcome 2 The outcome of the 

Implementation of the Transition 

Agreement reflects an inclusive, 

transparent, meaningful and 

participatory process.  

Indicator: Citizen participation in 

National Dialogue; Level of awareness; 

Outcome document and level of 

inclusion of stakeholder considerations; 

disaggregated voter turnout at 

Constitutional referendum 

Baseline: No 

Planned Target: Yes  

 

Partial: (Due to unfunded 

activities of various UN 

partners, no quantitive data is 

available at the outcome level. 

The overall process was broadly 

inclusive, transparent and 

participative. However funding 

issues prevented some targeted UN 

work from taking place. 

Furthermore security concerns 

and region specific factors led to a 

differential spread of coverage. 

Overall the NDS reached most 

citizens with awareness raising 

efforts, however a lesser 

proportion of Yemenis had the 

opportunity to feed in their views.  

Website and media center 

videos of sessions, 

published articles on web 

and newspapers, flashes 

and video/audio 

productions. 
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Output 2.1 Yemeni IDPs are able to 

participate effectively in the National 

Dialogue and the Constitutional 

process by advocating for and 

negotiating their respective interests 

Output 2.2 Yemeni women are able to 

participate effectively in the National 

Dialogue and the Constitutional 

process by advocating for and 

negotiating their respective interests 

Output 2.3 Yemeni adolescents are 

able to participate effectively in the 

National Dialogue and the 

Constitutional process by advocating 

for and negotiating their respective 

interests 

Output 2.4 Yemeni minorities, 

including persons with disabilities are 

able to participate effectively in the 

National Dialogue and the 

Constitutional process by advocating 

for and negotiating their respective 

interests 

Owing to the late provision of 

funding to the Trust Fund, none of 

these outputs could be initiated. 

OSASG and NDS sought to find 

alternative resources to support 

this work, including coordinating 

the work of non-Trust Funded 

agencies and donors. This 

included working with US funded 

projects to establish 16outreach 

tents in different governorates. 

OSASG also secured UN 

Peacebuilding funds to establish a 

Women and Youth forum project 

targeting women and youth 

Activists and help them 

coordinate their influencing of the 

NDC. Another 3500 grassroots 

activities around NDC were 

conducted by CSOs, and 

government institutions. 

All of these outputs were not among 

the prioritized outputs where the 

funds received in the TF were didn’t 

cover the proposed budget of the 

project. Yet some partnerships took 

place with the NDS to coordinate 

outreach, Civil society and 

communication through other 

projects like UNDP, IOM, NDI, 

RGB and others. 

 

Output 2.5 The population is aware of 

the existence and inclusivity of the 

national dialogue and constitutional 

process through the implementation of 

the secretariats' public information 

campaigns    

Indicator  2.5.1 # of televised 

townhalls 

Baseline:7 

Planned Target:13 

 

Indicator 2.5.2 # video productions 

Baseline:10 

Planned Target:15 

 

 

 

 

 

 

2.5.1 Four televised town halls 

meetings under this project, another 

(16) town halls were coordinated 

with the NDS under other projects 

and agencies (UNDP/ IOM) 

2.5.2 Over 270 of TV flashes: 16 

videos, 141 graphics, and 7 

animated flashes were produced.  

 - Website, TV flashes, 

archive of documented 

sessions and events, 

radio flashes, reports, 

articles, social media 

accounts, media unit 

reports, billboards, 

printed materials, songs  
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Indicator  2.5.3 # of radio programs 

Baseline:10 

Planned Target:15 

 

Indicator 2.5.4 # of caravans/bus tours 

organized 

Baseline:10 

Planned Target:17 

 

 

 

 

 

 

Indicator 2.5.5 National Dialogue 

song and video clip 

Baseline: No 

Planned Target: Yes 

 

 

Indicator 2.5.6  # of Outdoor 

advertising realizations 

Baseline: 100 Taxis and 100 Buses, 

mobile advertisements 

Planned Target: 2000 Lampposts, 

10000 Square Meters of roof-top, 

bridge, and tunnel billboards, 15000 

Square Meters of street banners in rural 

locales. 

 

 

 

 

2.5.3 Over 25 radio flashes were 

produced. 

 

 

2.5.4 Eighteen different 

governorates were visited by 219 

delegates and over 13000 Yemeni 

citizens participated in the meetings 

discussions. 

18 tents were established in 14 

governorates implemented by IOM 

and coordinated with the NDS. 

 

 

2.5.5 12 songs were produced, 6 of 

which were filmed in video clips.  

 

 

 

 

2.5.6 Over 36000 m2 of outdoor 

materials (billboards, lamppost and 

banners) were placed in the main 

cities of 14 governorates. 

Other 31000 m2 were sponsored by 

public and private sectors 

institutions. 
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iii) A Specific Story (Optional) 

  

 

 

Problem / Challenge faced:  
 

Standards of journalism in Yemen are low and there were numerous false media reports regarding the 

National Dialogue threatened to distort public perception of the Conference and its proceedings. Such 

incorrect reports included inaccurate information about the project’s budget that claimed that the NDS 

was over $70m. This impacted on public perceptions of value for money of the exercise, and inflated 

expectations of income from suppliers, Yemeni armed forces, private sector partners and state-owned 

media leading to high demands for provision of service to the process sand to air public outreach 

messaging. Such intentional misinformation continued throughout the project and the NDS Media 

Department counted a daily average of 15 to 20 fabricated news stories in the first four months of the 

NDC. In addition to the prolonged dialogue which excessively consumed all the available budget for 

communication in a time where advocating for the outcomes was essential for the success of the 

process. 

 

Programme Interventions:  

The NDS media department first moved to quantify the issue. It then sought to issue correct 

information with regard to the issues which were subject to false reporting. The NDS also briefed 

international counterparts in order to ensure that partners were sharing the correct information to their 

implementers and through their civil society networks. Officially addressing each piece of 

misinformation would have given undue attention to misleading information so the NDS undertook a 

campaign of informally briefing trusted media in order to respond to attempts at misinforming the 

public. NDS social media platforms were also used in order to correctly inform opinion formers. 

 

Result (if applicable):  
 

Whilst false reporting did continue, the impact of it decreased. Unrealistic demands from suppliers 

and partners declined towards the second half of the conference and the NDS also managed to protect 

the volume of free broadcast space it had secured on state television, and free print/display space it 

had secured through private sector partners. 

 

Lessons Learned: What did you (and/or other partners) learn from this situation that has helped 

inform and/or improve Programme (or other) interventions? 

 

In the highly politicized environment surrounding Yemen’s transition processes, and given that much 

of the media is overtly biased towards different elite factions, it is unrealistic to see this bias 

substantially diminish in the next phase. However, the results of this example show that responding 

through more trusted sources and using the collective networks of local and international actors can 

mitigate the impact of such false reporting. In the constitution process, an agreement with the 

government will be signed to make clear that the NDS/donors will only be responsible for production 

costs and not broadcast on state media. . The next communication and media plan will be more 

transparent and will have more flexibility to counter such issues as they arise.   
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III. Other Assessments or Evaluations (if applicable) 

• Report on any assessments, evaluations or studies undertaken. 

 

IV. Programmatic Revisions (if applicable)  

 

In view of the funding shortfalls, outputs 2.1-2.4 will not be achieved and should be dropped from 

the results framework.  

 

 

 


