
Project Proposal
Organization   THESO (The Health Support Organization)

Project Title   Scaling up Emergency WASH Promotion activities among 25,000 vulnerable ( women 10680 , men 4720, girls 5600 and 4000 boys), including victims of armed
conflicts, disaster emergency to improve the public health resilience in emergencies in Juba UN House POC 3.

Fund Code   SSD15/HSS10/SA2/WASH/NGO/558

Cluster Primary cluster Sub cluster

WATER, SANITATION AND HYGIENE None

Project Allocation 2nd Round Standard Allocation Allocation Category Type

Project budget in US$ 80,000.18 Planned project duration 6 months

Planned Start Date 01/08/2015 Planned End Date 31/01/2016

OPS Details OPS Code SSD15/WS/72994/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary Increase timely and equitable access to safe water, sanitation, hygiene services and improved environmental sanitation to 25,000 emergency affected populations
in Juba UN House POC3 by end of 2015. 

Beneficiaries Total: A total of 25,000 in UNHouse POC will be reached with the proposed WASH services, 4,000 boys, 5600 girls, 10,680 women ,4720 men
including persons with special needs ( old age and disabled) 
Children: 10320 
Women: 10680 
Other group: 4720 people with special needs 

Main activities include: 
Conduct comprehensive rehabilitations of non functional community hand pumps targeting health clinics, schools, the areas of host community concentration and
displacement within the selected counties: in Gogrial East County targeting all the payams. 

Selection, training and equipping of community emergency hand pump technicians in the ratio of 1:1 for men and women in in Gogrial East County. 
Provide hygiene promotion activities through institutional facilities—schools, health clinics, nutrition centers and through community outreaches. 
Provide hygiene promotion activities and WASH NFIs to rural displaced populations and communities at risk of malnutrition crisis or disease outbreak to households
that are identified to be extremely vulnerable targeting female headed, child headed Elderly headed households in Gogrial East county. 

Improvement of emergency latrines to semi permanent structures latrines in UN House POCs 1 and POC 3 in Juba, 
Rehabilitation of health facilities and school latrines in Gogrial east county, 
Solid and liquid waste management within POC1 in the UN House through environmental cleaning, proper solid waste collection, storage, transportation, and
disposal to waste dumping sites 
Improvement of host community sanitation practices through distribution of household latrine slabs to promote household construction in Gumbo host community to
reduce open defecation to reduce the incidence of occurrence of cholera in Gumbo in Juba. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 4720    10680 4000 5600 25,000

Total beneficiaries include the following:

Internally Displaced People 4720 10680 4000 5600 25000

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy The project will aim at increasing timely and equitable access to safe water, sanitation, and hygiene services to 25000 (women, men, girls and boys) emergency
affected populations in Juba UNHouse POC 3 p. THESO has been responding to the ongoing humanitarian crisis since the onset of the conflict in the country both
in conflicted affected states and noncrisis states. 
The following are the main objectives of the planned project; 
Make sure that affected populations have reduced risk of WASHrelated diseases especially cholera affected populations in UNHouse POC 3 in Juba, or negative
impacts on nutritional status, through access to improved hygienic and sanitation services, 
THESO's response strategies. 
The activities include; Improving bathing shelters to improve good personal hygiene practices among the IDPs in UNHouse POC3. 
THESO will ensure that WASH services, specifically in regards to bathrooms construction, incorporate the minimum safety and privacy considerations with use of
the WASH Cluster Latrine and bathroom Checklist, developed with the GBV SubCluster. 
THESO will work with WASH Cluster and NFI/ES, Logs and other clusters to ensure adequate supplies are strategically prepositioned in the field to respond to new
displacement and potential disease outbreaks through the 2015 rainy season. 
THESO will maintain its active participation in the WASH Cluster meetings both at the state and National levels where ideas and project updates are shared and
monthly WASH reports are submitted. 
THESO will encourage active participation of the local community including women and children in the implementation of the proposed project. through Consultation
of local authorities at all levels, women, men, boys and girls in POC 3. 
THESO has been also delivering emergency WASH services in UNHouse POC1 in Juba since January 2014 up to date. THESO would like to expand its WASH
activities to cover POC3 since ACTED is exiting the POC 3

SubGrants to Implementing Partners Other funding Secured For the
Same Project (to date)

Source US$   

Japan Platform Foundation 45,000.00

  45,000.00

Organization focal point contact details Name Title Phone Email

Henry Bombo Admin & Finance Manager +211 927129056 henry.bombo@theso.org

Okwera Alex WASH Program Manager +211 955 938 933 alex.okwera@theso.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The eruption of violent armed fighting between the government and Opposition forces in the South Sudanese Capital of Juba on 15th. December 2014 drove
thousands of residents from their houses into the UNHouse POCs,in Juba while other fled to neighbouring Counties and beyond. With the conflict spreading
sporadically into other parts the country, over 35,000 estimated people are currently internally displaced in UNHouse POC 3. The ethnic element visible in the
conflict has driven much of the vulnerable ethnic groups into hiding and they are continuing to make their way to the Protection of Civilian (POC) areas within the UN
compounds as the only safe environment 
UNHouse POCs in Juba have remained consistently occupied by IDPs due to the ongoing conflicts in the country, leaving vulnerable communities with little
resilience to withstand the chronic and acute crises that has affected the country since December 2013, temporary sanitation facilities especially the latrines and
bathing rooms in POC 3 , THESO and Solidarities International is working together to improve the WASH situations in UNHouse POCs through provision of basic
WASH services. 

Although access to clean and safe water including basic hygiene and sanitation facilities has improved, poor community practices and attitudes on latrines use,
solid waste management and hand washing have continued to remain a major public health challenge. Indiscriminate solid waste disposal at households including



public places and presence of stagnant water have provided an ideal environment for vector breeding. Combined with unfavorable weather conditions, this poses
considerable risks to health and wellbeing. 

A large portion of the emergency latrine and bathing facilities established by ACTED were constructed with local materials including plastic sheeting, most of which
has been damaged by the elements including extreme sun, heavy winds and rains. The damage has scared away users as the latrines no longer provide the
needed privacy especially for Women. Children under five (Boys and girls) for example continue to use the open defecation method as they cannot use the public
latrines. Due to the geological rocky nature of the site, most of the latrines have short depth and gets filled within one month and requires constant replacement. 

THESO and Solidarities have planned to improve all the temporary latrines and bathing facilities to semipermanent structures which last for at least 6 months. 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

As per ACTED handover reports, there are 831 emergency latrine stances and 283 bathing rooms that need to be improved to semipermanent structures only in
POC 3., There are 38 water distribution points, 228 water taps for both POC1 and 3. Solid waste managements are daily ongoing activities in all the POCs with at
least 46 trips daily, Liquid waste management is daily ongoing activities with 56 trips of trips of sewage drained from latrines and disposed off daily. 
Most of the latrines and bathing shelters in POC 1 have been improved to semipermanent structures but need maintenance as damages might be caused by
strong winds or rains.

3. Description Of Beneficiaries The total number of the beneficiaries both direct and indirect for the planned project both in UNHouse is 25,000 individuals. The grouping of the beneficiaries both in
UNHouse POC 3 are as below; (4720 men, 10680 women, 4000 boys and 5600 girls) are all IDPs ) within UNHouse POC3Juba including and people with special
needs and children under five years of age.

4. Grant Request Justification. Through funding from, OFDA, JPF (Japan Platform Foundation) and Common Humanitarian Fund (CHF), THESO has also been delivering basic emergency
WASH and Health services to the IDPs in the POC1 within UNHouse in Juba since January 2014.The requesting CHF will help to intensify the interventions to
meet more needs of the populations affected by the conflict and the vulnerable host community Therefore the planned WASH project will benefit the most needy and
extremely vulnerable women and children in the IDPs camps within UNHouse POC 3. At the moment THESO is responsible for solid waste management and
emergency latrines and bathing rooms improvements/construction in POC1 and Extension 1 in UNHouse POCs. As per WASH Cluster arrangements, THESO
expand its WASH interventions to cover POC 3 as ACTED is exiting from the POC3. THESO will ensure active women participation in the designs and
implementation of WASH interventions. THESO has the capacity to implement this proposed WASH intervention within the proposed period, through coordination
with the, WASH Cluster, NGOs partners State MWRI/UNICEF, National/State WASH Cluster, and the County Local Authorities

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

THESO has been operating in UNHouse POC 1 delivering emergency WASH services taking the components of solid waste management, environmental
cleaning, hygiene promotions and improvement of emergency latrines/bathing rooms to semipermanent structures. THESO is currently getting its fund from Japan
Flatform Foundation (JPF) Peace Winds JapanINGO. The JPF is continuing supporting THESO to implement the mentioned WASH components till the end of
November 2015, The proposed CHF fund will be used to cover gaps especially in POC3 after the exit of ACTED. THESO will also apply for additional funding from
UNICEF to cover the huge gaps after the exit of ACTED where all WASH activities in UNHouse POCs ( 1, 2 and 3) will be shared between THESO and Solidarities
International.

LOGICAL FRAMEWORK

Overall project objective Increase timely and equitable access to safe sanitation, and hygiene services to 25,000 women, men, boys and girls in Juba UNHouse POC 3 in Juba.. 

Logical Framework details for WATER, SANITATION AND HYGIENE

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2: Affected people have access to safe, sanitary, and hygienic living environment through provision of sanitation
services that are secure, sanitary, userfriendly and genderappropriate

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

100

Outcome 1 Reduced incidence of waterrelated diseases and improved people health among the conflict affected vulnerable women, men, boys and girls especially in POC 3 in UNHouseJuba
in 2015

Code Description Assumptions & Risks

Output 1.1 50 existing emergency communal latrines facilities improved to semipermanent structures in POC
3

Improved security and accessibility, community participation and proper
utilization of the sanitation facilities

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of genderappropriate latrines rehabilitated 25000

Means of Verification: Field observations
M&E field reports

  Activities

  Activity 1.1.1 Meeting with the local authority and WASH partner to identify and prioritize the existing emergency communal bathing rooms and latrine stances for rehabilitation in POC3

Activity 1.1.2 Mobilization of materials for the rehabilitation works of bathing/latrines rooms.

Activity 1.1.3 Actual comprehensive rehabilitation of the identified existing emergency communal latrines/bathing rooms in POC 3

Activity 1.1.4 Monitoring the proper utilization and maintenance of the sanitation facilities especially the rehabilitated latrines and bathing shelters

Output 1.2 100 existing emergency bathing shelters improved to semipermanent structures in POC3 secured funding, community participation in the management of the sanitation
facilities

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of people provided with sustained access to safe and gender
appropriate hygiene latrine facilities[SPHERE Standard]

4720 10680 4000 5600 25000

Means of Verification: Field observation
Field reports
Beneficiaries interview

  Activities

  Activity 1.2.1 Meeting with the key community leaders including women, men, youth representatives to discuss on the appropriate design options for bathing facilities for the IDPs in POC3.

Activity 1.2.2 Mobilization of the contractor for the improvement of bathing shelters to semipermanent structures

Activity 1.2.3 Demolition of the old/torn temporary structures and start of the rehabilitation works to semipermanent structures



Percent
Charged to
CHF / ERF

7,200.00

Activity 1.2.4 Join monitoring and follow up of the rehabilitation works of the bathing facilities by THESO technical staff, local leaders and other WASH Cluster and CHF representation

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Meeting with the local authority and WASH partner to identify
and prioritize the existing emergency communal bathing rooms and latrine
stances for rehabilitation in POC3

2015

2016

Activity 1.1.2 Mobilization of materials for the rehabilitation works of
bathing/latrines rooms.

2015 X

2016

Activity 1.1.3 Actual comprehensive rehabilitation of the identified existing
emergency communal latrines/bathing rooms in POC 3

2015 X X X X

2016 X

Activity 1.1.4 Monitoring the proper utilization and maintenance of the
sanitation facilities especially the rehabilitated latrines and bathing shelters

2015

2016 X

Activity 1.2.1 Meeting with the key community leaders including women, men,
youth representatives to discuss on the appropriate design options for
bathing facilities for the IDPs in POC3.

2015

2016 X

Activity 1.2.2 Mobilization of the contractor for the improvement of bathing
shelters to semipermanent structures

2015 X X X

2016

Activity 1.2.3 Demolition of the old/torn temporary structures and start of the
rehabilitation works to semipermanent structures

2015

2016

Activity 1.2.4 Join monitoring and follow up of the rehabilitation works of the
bathing facilities by THESO technical staff, local leaders and other WASH
Cluster and CHF representation

2015 X X

2016 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

THESO has Field WASH officer who will responsible for day to day activities implementation in POC3. The Field WASH Officer reports all the activities progress to
WASH Manager on a weekly basis, The WASH Manager goes to the field on a weekly basis to verify the field reports and prepares monthly narrative activities
progress reports. 

The WASH focal partner and the camp local leader will have join visit to the project sites to monitor the progress of THESO planned activities in POC 3 where they
will give guide or advice accordingly. THESO will develop check list especially on the sanitation facilities designs for guiding any field sites monitoring visits by the
stakeholders 

THESO Field WASH will also be attending weekly partners coordination meeting in UNHouse where he will be also giving planned project activities progress

OTHER INFORMATION

Accountability to Affected Populations THESO will encourage active participation of the local community including women and children in the implementation of the proposed project. 
through Consultation of local authorities at all levels to ensure the proposed project equally benefit women, men, boys and girls in the POC3. 
IDPs men, women, girls and boys will be involved in the design of the community and institutional sanitation facilities putting into consideration the maximum need for
privacy for females for the case of latrines and bath rooms construction. 

THESO conduct a join field visit to see the activities with the key community leaders and WASH partners. 
Visibility will be displayed at the project sites 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

The proposed WASH project will be directly implemented by THESO.POC3 project will be led by 1 Field WASH Project who has university level academic
qualifications and considerable work experiences in their area of expertise, and will supervise 1 WASH supervisor and contractor, Community Volunteers and they
will be supported by Field Finance/Administration Officers, and Logistic Field Officers who will be managed directly by WASH Manger who will be based in Juba.
The Field WASH Officer will be managed directly by a WASH Program Manager based in Juba with support from Senior Management Team comprising a Executive
Director, Programme Director, Logistics Manager, Finance Manager, and Human Resources Manager. A member of the Senior Management Team will usually visit
the programme location mpnthly. Technical advice will be provided based on needs, observations/reports and findings from the field sites across the selected
blocks in POC 3 whilst also participating in all the levels of WASH Cluster and MWRI coordination ( National, State, county), and interagency sector coordination
meeting. The Juba Senior Management Team will also be in daily contacts with the field staff to ensure appropriate support is provided and issues are dealt with
quickly and effectively. THESO Programme Director who has extensive relief and recovery experience, in both South Sudan and internationally, will A join field visit
with State representative from Ministry of water Resources and Irrigation with the programme to sites will be conducted quarterly during the project period, compile
the quarterly narrative reports and submit them to CHF accordingly. THESO has a comprehensive performance management system through which roles and
objectives are clearly spelt out, agreed and regular catchups and appraisals are done semiannually.

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. Solidarities International General WASH activities in UNHouse POCs

Environmental Marker Code B+: Medium environmental impact with mitigation(sector guidance)

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code In this project proposal, women, men, and youth representatives (boys and girls) actively participated in every stage of the project including the situation
assessments, analysis and will continue to participate much more actively during the project implementation, monitoring and evaluation.

Protection Mainstreaming THESO has receiving and reporting a number of cases of GBV through its health facilities in POCs. THESO will continue to monitor and report any act of GBV and
child abuse to the local authorities and the concern cluster/partner

Safety and Security UNHouse is calm most of the time, but insecurity threat occurs when there is any misunderstanding with the clan members with the community members that
always lead to fighting the two or more clans. 
In case of any insecurity threat, camp manager (ACTED) always communicate to all the partners operating in UNHouse POCs depending on the tenseness of the
situation. ACTED always give recommendations in case of such happening whether partners are allowed to go to UNHouse or No.

Access United Nation Mission in South Sudan security department always restrict entry into UNHouse POCs. THESO always fill and send the gate pass request to
UNMISS security department who verify and process gate pass for THESO vehicles and staff to enter in UNHouse POCs

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 WASH Project Field Officers D 1 1200 6 100.00% 3,600.00 3,600.00 0.00 7,200.00



2,160.00

1,440.00

2,160.00

1,440.00

Percent
Charged to
CHF / ERF

51,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

5,400.00

1,200.00

1,260.00

766.26

The field officers will be involved in direct implementation of the project at the field levels and submit in monthly field progress reports

1.2 WASH programme Manager D 1 1800 6 20.00% 1,080.00 1,080.00 0.00 2,160.00

Oversee the all WASH activities, write WASH proposals, receive, analyze and compile field quarterly reports, schedule field activities.

1.3 Finance & Admin Officer D 1 800 6 30.00% 720.00 720.00 0.00 1,440.00

The Field Finance and Administration Officer will be responsible to ensure all financial transactions are properly executed, value for money procurements ,record keeping is up
date and timely monthly financial reports are properly and accurately made and sent to head office besides all financial accountabilities

1.4 Finance & Administration Manager D 1 1800 6 20.00% 1,080.00 1,080.00 0.00 2,160.00

The Finance & Administration Manager will be responsible for overseeing all the financial transactions of the Project. He will perpetually receive timely reports from the Field
Finance& Admin. Officers together with logistics officers reports for analysis and reconciliations to ensure all expenditure is as per budget and following Procurement and
Financial policies

1.5 Monitoring & Evaluation Officer D 1 800 6 30.00% 720.00 720.00 0.00 1,440.00

The above Officer will majorly follow up the implementation of the Project to ensure all the activities are executed as planned without ant deviation .He will write timely monitoring
and evaluation reports for guidance to Project department heads .

  Section Total 14,400.00 7,200.00 7,200.00 0.00 14,400.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 Improvement of bathing and latrine facilities in
UNHouse POCs in Juba

D 150 340 1 100.00% 38,000.00 13,000.00 0.00 51,000.00

THESO has planned to rehabilitate 150 sanitation facilities ( 150 temporary bathing rooms to semipermanent structures in POC 3 in Juba.

  Section Total 51,000.00 38,000.00 13,000.00 0.00 51,000.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Motor Vehicle hire(Comprehensive including
maintenance & Fuel)

D 1 900 6 100.00% 2,700.00 2,700.00 0.00 5,400.00

This will facilitate movement within the project areas in UN House POC & Gogrial East

7.2 Bank charges D 1 1200 1 100.00% 800.00 400.00 0.00 1,200.00

Bank charges are charged at a rate of 1.5% per 1dollar

7.3 Stationaries D 1 210 6 100.00% 630.00 630.00 0.00 1,260.00

These are intended to aid in printing works of project data & information

7.4 Communication D 1 127.71 6 100.00% 383.13 383.13 0.00 766.26

This will include airtime to the field staffs and communication aids at Head office

  Section Total 8,626.26 4,513.13 4,113.13 0.00 8,626.26

Sub Total Direct Cost 74,026.26

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 5,181.84

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

2,590.92 2,590.92 0.00 5,181.84

Total Fund Project Cost 79,208.10



Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Central Equatoria > Juba 100 4720 10680 4000 5600 25000

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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