
Project Proposal
Organization   RUWASSA (Rural Water and Sanitation Support Agency)

Project Title   Emergency Water,Sanitation and Hygiene (WASH) to conflict (IDPs and Host communities ) and outbreak communities in Awerial County.

Fund Code   SSD15/HSS10/SA2/WASH/NGO/605

Cluster Primary cluster Sub cluster

WATER, SANITATION AND HYGIENE None

Project Allocation 2nd Round Standard Allocation Allocation Category Type

Project budget in US$ 50,500.00 Planned project duration 3 months

Planned Start Date 01/08/2015 Planned End Date 31/10/2015

OPS Details OPS Code SSD15/WS/73191/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary This project is contributing to the reduction of mortality and morbidity due to high incidences of water and sanitation related diseases and outbreaks among IDP's
and host communities in Awerial County of Lakes State. the overall objective of the project is to ensure sustainable operation and maintenance of water supply
systems, water points and scale up hygiene promotion among IDP's in Mingkaman, Awerial County. 

RUWASSA will upgrade 5 Generator Operated water schemes into solar power operated water schemes and establish and train water management committees
from within the IDP's selected persons to the operation and maintenance of the schemes. The WASH Engineer and the WASH Officer will provide continues
capacity building to the county Water Department Personnel and the selected trained committees on their roles and responsibilities. 

The overall project will cost 200,000 USD. it covers the hard ware mainly construction and capacity building of county and the community on sustainability of the
schemes. it also empower the community on ownership of the project and improve hygiene practices and the cost effective way to reduce diseases and control
outbreaks related to water and sanitation related diseases. the current phase of the project will cost 50,000 USD. Which will cover the defined line items as per the
project budget and the activities as detailed in the later template. 

The project targets 52,945 IDP's and other indirect beneficiaries mainly host communities and other persons like travelers and traders. the IDP's population is
52,945 as direct project beneficiaries are our primary aim.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 13236    15884 9530 14295 52,945

Total beneficiaries include the following:

Internally Displaced People 13236 15884 9530 14295 52945

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy The second allocation is mainly to cover the costs for personnel costs in the construction of the water schemes, establishments and trainings of the various
committees and on job capacity building of the operators and committees. continuous communities sensitization towards costs recovery for spare parts and repairs
and rehabilitation of the worn out or broken parts. 

RUWASSA will initiate the periodic cleaning of the water systems by the operators under the supervision of the county water department authorities. this is part of
the general operations in the sustainable operation and maintenance of the water schemes.

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

Joseph Kenyi Director 0922209999 kenyijoseph@yahoo.co.uk

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

• The provision of safe water and sanitation is still very critical in many areas lakes States despite the joint efforts by the WASH Cluster interventions in 2014 to
date. The percentage of water and sanitation coverage in lakes state as of June 2013 is 4.9% safe water, 6.8% sanitation coverage and 0.08% hygiene practices.
The facilities provided are mainly for emergency response which are short lived and expensive to run and maintain. 
• The donors have stopped funding the provision of emergency WASH services in Mingkaman IDP’s and host communities in Awerial County yet the IDP’s have
remained to date in the location because others are still traumatized, others could not return to their places of origin due to the lack of improved WASH facilities. 
• Without continuous supply of improved water, the IDPs will be prone to diseases out breaks due to unsafe water supply coupled with poor sanitation and hygiene
practices example Cholera, Diarrhea, Hepatitis virus among others. The concentration of persons in one location always expose the population to outbreaks and
wide spread of various kinds of diseases inclusive but not limited to resources scarcity like water and overcrowding, poor housing among others. 
• The Cluster verification in February 2015 confirmed 71,367 individuals in Mingkaman which comprise of 52,945 IDP's and 18,422 host communities members. The
population is still great and most host communities have moved for better WASH services within the IDP’s neighborhood. This has caused long queues at the water
points and some level of tension during peak hours. 
• The running cost for the generator operated motorized schemes is costly to maintain. There is day time and night shifts of operators and the NGO provide the
technical expertise in the maintenance of the facilities. The communities have developed dependency syndrome. High incidences of diseases continue in
Mingkaman despite this provision of improved water supply schemes. 
• There is also high break down of boreholes in Awerial and the communities don’t contribute towards the operation and maintenance of the water points. Where
there is contribution the spare parts supply for repairs and rehabilitation are lacking or not available anywhere within the shops by private partners or the county
department apart from the humanitarian agencies which provide the supplies. 
• The operators were formerly trained on job which is not substantial enough to undertake sustainable maintenance of the water schemes. The county office does
not have the capacity to provide the technical expertise for repairs and maintenance of the schemes and boreholes. To date the provide motorized water schemes
storage tanks have not be cleaned and the pumps removed and clean off the silt to prevent it from burning with time. 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries The target beneficiaries are 52,945 IDP's in Mingkaman of Puluk Payam in Awerial County. the population of Mingkaman is 25% men, 30% Women, 45% Children
(18% Boys and 27% Girls). Other vulnerable beneficiaries may also benefit indirectly in the provided services which is about 18,422 persons. RUWASSA mainly
focuses on sustainable operation and maintenance of the provided improved water supply and health promotion within the water supply schemes or points.
RUWASSA recognizes that there are other most vulnerable persons within the IDPs like single female households, elderly, HIV/AIDS affected and infected persons,
persons with disability. 
these population enables the location of the water yards and its subsequent distribution network to be within the community reach considering that children and
women are the most affected persons and also the users of water. This target population is within Mingkaman served by the water schemes and also Boreholes



provided during the emergency interventions. The other locations will benefit with the supply of the boreholes spare parts procured and trained technicians who will
undertake repairs and rehabilitation of the broke down water supply. The county may benefit with the capacity building to undertake the sustainable operation and
maintenance of the water supply in Awerial County at large. 

4. Grant Request Justification. RUWASSA has noticed with concern the high incidences of water and sanitation related diseases in Mingkaman despite the provision of improved services
throughout with the presence of the WASH Cluster organizations. This is because there were no many consultations done during the provision of the facilities. The
IDP’s been looked at as traumatized and need not to be consulted at that time. Their practices in handling of the improved WASH services turned to be detrimental
to their health instead of promoting better health. 

• Emergency facilities are expensive to provide and maintain. It needs highly skilled experts and continues running costs for laborers and consumables.
Emergencies facilities are short lived and there is need to transform them into sustainable WASH services. The costs for fuel and payment of the operators cannot
be afforded by the communities or the government. Donors are also lacking funds to support continues operations in Mingkaman. RUWASSA want to transform the
facilities to solar operated which is less costly. If these facilities are not transformed, the communities will abandon the facilities and resort to Nile water once they
break down, which will expose them to outbreaks and high incidences of water and sanitation related diseases hence high mortality and morbidity. 

• The IDP’s and the host communities in Awerial are all Pastoralists who use to move with their cattle during dry season in search for greener pastures long river
Nile and other streams. They consume same water with the animals. Mingkaman provides an opportunity to engage them in meaningful discussions on hygiene
practices that prevents diseases. Behavioral change is continues process that need continues and consistent community empowerment to increase their
knowledge which will help them in making informed decisions that promote individual and community health. 

• The reported high break down of boreholes is another problem that is making communities resorting to use unsafe Nile water and other seasonal steams in
Awerial. The lack of spare parts supply for repairs and rehabilitation is one of the causes for consumption of unsafe Nile water and other sources; Pump Mechanics
are hardly seen others have migrated in search of better opportunities elsewhere. There is need to sensitize the communities on cost recovery for operation and
maintenance of the facilities which will be paid to the committee members as wages for the retention of the trained technician within the community. 

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective To contribute towards reduction of mortality and morbidity resulting from WASH diseases out break and high incidents of water and water related diseases through
upgrading of 5 generator operated water schemes to sustainable solar powered water schemes and provision of spare parts and tools for borehole repairs as well
as establishment and training of water committees.

Logical Framework details for WATER, SANITATION AND HYGIENE

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Affected people have timely access to safe, and sufficient quantity of water for drinking, cooking,
and personal and domestic hygiene

SO 1: Save lives and alleviate suffering by providing multisector
assistance to people in need

100

Outcome 1 IDPs in Mingkaman mainly children, women, men and other vulnerable persons like disable, HIV/AIDS affected persons have sustained access to adequate safe water supply.

Code Description Assumptions & Risks

Output 1.1 # sustainable and functional motorized water schemes and boreholes with adequate water supply
in Mingkaman.

The road network remains accessible during the construction period.

The materials prices do not change very much.

IDP's own and maintain the water schemes.

IDP's generously contribute for operation and maintenance of the water
schemes

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of people provided with sustained access to safe water supply
[SPHERE Standard]

13236 15884 9530 14295 52945

Means of Verification: Pictures of the completed water schemes
list and pictures of water committees.
list of participants and training reports
hygiene promotion reports.
Minutes of committees meeting. 
project progressive reports
Pictures and end of project report.

  Activities

  Activity 1.1.1 Upgrading and renovation of the existing water storage facilities to a satisfactory finish.

Activity 1.1.2 Extension of the distribution network by additional 250 meters to undeserved IDPS location and provision of tape stands.

Activity 1.1.3 Provision and installation of solar powered pumps and all necessary connections to satisfactory finish.

Output 1.2 Trained and functional water management committees. Communities accepts and nominates members.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of Community members trained on management of water, sanitation
and hygiene services.

30 30 60

Means of Verification: Community mobilization for committees selection reports.
list of participants and training reports.
Pictures and training manuals 
Minutes of committees meeting 
Training report and pictures
project progressive and completion report.

  Activities

  Activity 1.2.1 Development of the various trainings for the specific committees members.

Activity 1.2.2 Continuous support supervision for the on job capacity on weekly basis.



Percent
Charged to
CHF / ERF

Output 1.3 Functional spare parts supply chain management system. communities remains accessible 

Market prices for spare parts does not change much

Communities willingly contribute for operation and maintenance of the hand
pumps.

Established County Pump Mechanic Association functional and active.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.3.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of Existing water points rehabilitated 10

Means of Verification: Hand Pump assessment reports 

Hand pumps repairs and rehabilitation reports

Pictures and list of repaired boreholes by locations.

List and names of water management committees by locations

Minutes of Pump Mechanics association meeting 

project completion report

  Activities

  Activity 1.3.1 Monthly capacity building support on operation and maintenance of spare parts supply chain management.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Upgrading and renovation of the existing water storage facilities
to a satisfactory finish.

2015 X X X

Activity 1.1.2 Extension of the distribution network by additional 250 meters to
undeserved IDPS location and provision of tape stands.

2015 X X X

Activity 1.1.3 Provision and installation of solar powered pumps and all
necessary connections to satisfactory finish.

2015 X X X

Activity 1.2.1 Development of the various trainings for the specific committees
members.

2015 X X

Activity 1.2.2 Continuous support supervision for the on job capacity on
weekly basis.

2015 X X X

Activity 1.3.1 Monthly capacity building support on operation and maintenance
of spare parts supply chain management.

2015 X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

The Programme Coordinator and the Programme Manager will under take a joint monitoring visit to the project area at the end of the second quarter. there will be
visits to the project sites and questionnaires to the beneficiaries and some key informants questions will be developed and used for the key persons like the
community volunteers, operators and community leaders. 

The field coordinator undertakes weekly supervision of the activities and approves the weekly activities for the WASH Officer and Engineer. while the Programme
Coordinator or Programme Manager undertakes Quarterly monitoring mission to the field against the quarterly reports. This enables progressive quality
assurances from the weekly reports send to Juba and also monitoring of the activities and expenditures against time frame. 

The WASH Engineer and WASH Officer develop and implement weekly activities plans and reporting to Field Coordinator who compiles and sends weekly reports
to Juba for progressive follow up on the activities. the Programme Coordinator compiles monthly reports and eventually quarterly reports are compiled and send to
the donors.

OTHER INFORMATION

Accountability to Affected Populations Community leaders and the community is consulted at every step of the project. comprehensive consultations are done and the community volunteers are selected
and trained then involved in the project. RUWASSA has over 35 community hygiene promoters and all operators are part of the affected community. Project
initiation meeting was done and the work plan was shared with the community leaders.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

The action plan was developed in consultation with the community leaders and the county authorities. It was also shared with the WASH Cluster

Coordination with other Organizations
in project area

Environmental Marker Code

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code The location of the water schemes is gender sensitive, it has taken in consideration the distance to the users, persons with disability and vulnerable groups. also
the selection of water management committees have consideration for women as well as youth groups.

Protection Mainstreaming

Safety and Security

Access

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4



1,800.00

1,200.00

1,200.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

17,100.00

870.00

300.00

Percent
Charged to
CHF / ERF

498.97

Percent
Charged to
CHF / ERF

23,760.00

1.1 Field Coorinator (WASH Engineer) D 1 900 2 100.00% 1,800.00 0.00 1,800.00

1.2 WASH Officer D 1 400 3 100.00% 1,200.00 0.00 1,200.00

1.3 WAH Technician D 1 400 3 100.00% 1,200.00 0.00 1,200.00

  Section Total 4,200.00 4,200.00 0.00 4,200.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

5.1 Vehicle hire for the projec period D 1 5700 3 100.00% 17,100.00 0.00 17,100.00

5.2 Fuel supply, repairs and mainetanance of 2
Motor Bikes for field

D 2 145 3 100.00% 870.00 0.00 870.00

5.3 Field Monitoring mission from Juba D 1 300 1 100.00% 300.00 0.00 300.00

  Section Total 18,270.00 18,270.00 0.00 18,270.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

6.1 Bank Charges D 1 498.97 1 100.00% 498.97 0.00 498.97

  Section Total 498.97 498.97 0.00 498.97

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

7.1 Running of 5 water schemes (wages for
committee members )

D 60 132 3 100.00% 23,760.00 0.00 23,760.00

  Section Total 23,760.00 23,760.00 0.00 23,760.00

Sub Total Direct Cost 46,728.97

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 3,271.03

Quarterly Budget Details for PSC
Amount

2015 Total

Q3 Q4

3,271.03 0.00 3,271.03

Total Fund Project Cost 50,000.00

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Lakes > Awerial 100 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS




