
Project Proposal
Organization   UNICEF (United Nations Children's Fund)

Project Title   Emergency Water Supply and Sanitation Interventions for IDPs in Juba UN House

Fund Code   SSD15/HSS10/SA2/WASH/UN/598

Cluster Primary cluster Sub cluster

WATER, SANITATION AND HYGIENE None

Project Allocation 2nd Round Standard Allocation Allocation Category Type Frontline services

Project budget in US$ 400,000.35 Planned project duration 6 months

Planned Start Date 01/09/2015 Planned End Date 29/02/2016

OPS Details OPS Code SSD15/WS/72764/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary The project will improve access to emergency water supply and sanitation services in Juba UN House. The project will provide WASH services through Water
trucking and solid and liquid waste collection and disposal for 34,674 people in Juba UN House POC.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 8499    8227 8867 9081 34,674

Total beneficiaries include the following:

Internally Displaced People 8499 8277 8867 9081 34724

People in Host Communities 0 0 0 0 0

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy The project designed within the framework of the three cluster objectives for emergency affected populations and vulnerable communities, and it is contributing
directly to all the three objectives. Safe water supply intervention through water trucking and improving sanitation and hygiene in the camp by providing solid and
liquid waste disposal services targeting IDPs in Juba UN House. The project will be focusing on providing of safe water supply through water trucking and
improving sanitation situation to minimize the risk of an outbreak and save lives of people at greater risk due to congested living environment in the UN House POC.

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Source US$   

Japan 1,555,200.00

United States 1,200,000.00

  2,755,200.00

Organization focal point contact details Name Title Phone Email

Lillian Okwirry Chief, WASH +211954578417 lokwirry@unicef.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Heavy fighting broke out in Juba on Sunday December 15th, 2013 between different elements of the South Sudan armed forces following a political power struggle.
Four States (Central Equatoria, Jonglei, Unity and Upper Nile) experienced heavy fighting with other States, such as Lakes, Eastern Equatoria and Warrap, were
indirectly affected by inflows of displaced people. Nineteen months since the onset of the conflict, there are currently an estimated 175,000 IDPs living in six
Protection of Civilian (PoC) sites in South Sudan. While the PoCs formed during the rapid onset displacement in late 2013/early 2014 were not designed to support
large civilian populations, the displacement into the PoCs continued in and in 2015 due to the continued insecurity in many parts of South Sudan. Despite the
continued efforts by the humanitarian community to provide the essential services, these sites are overcrowded with insufficient basic services, including limited
access to safe drinking water and sanitation facilities. 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

In Juba UN House, currently 34,674 people are still living in the PoC. As the crisis has become increasingly protracted, IDPs are expected to remain in this site in
the near to medium term which translates into a need to continue the existing WASH services in the camp. Continuous and uninterrupted WASH services in the
camp has become critical especially due to the current outbreak of cholera declared in June 2015 with the first case detected in UN House PoC and up to 26th July
2015, 71 cases of cholera reported from Juba UN House. The overcrowded nature of the PoC along with the limited WASH services currently available increases
the risk of a major outbreak of cholera unless safe water supply and sanitation services are adequately provided. Juba UN House was also the source of the index
case of the 2014 cholera outbreak in Juba city and other states in South Sudan which affected over 6,500 people and killed around 169 people. 

3. Description Of Beneficiaries The targeted beneficiaries under this project are 34,674 IDPs living in Juba UN House PoC. Over 75% of the targeted beneficiaries are women and children and
about 52% are children under age of 18. Most of the IDPs had been displaced from Juba and surrounding areas in the first weeks of the crisis in December 2013.
There is a also a number of IDPs who had travelled to Juba from the three conflict affected area of Unity, Jonglei and Upper Nile states at different times. 
The target beneficiaries are identified based upon the population in need as indicated by in the revised Strategic Response Plan in May 2015. UNICEF’s project
beneficiaries are targeted based on the level of vulnerability, presence of other humanitarian partners, and UNICEF presence and strategic advantage to deliver
results in more efficient and effective way. 

4. Grant Request Justification. Through the planned interventions, the access to safe water and sanitation services in Juba UN House PoC will be increased. Such interventions are highly critical
given the ongoing cholera outbreak where the key risk factors that have been identified include: residing in a crowded IDP camp with poor sanitation and hygiene;
using untreated water from the water tankers; lack of household chlorination of drinking water; eating food from unregulated roadside food vendors or makeshift
markets; poor and irregular disposal of solid waste; and open defecation/poor latrine use 
This project will mainly undertake water trucking, solid and liquid waste collection and safe disposal services for the 34,674 IDPs in UN House by engaging the
private sector in partnership with NGOs working in the WASH Sector in the two POCs. In Juba UN House, currently 34,674 people are still living in the PoC with an
average water supply need of 525,000 Lt/day. Water trucking, solid waste disposal and desludging of sanitation facilities originally implemented as an emergency
measure to ensure safe water and sanitation services when IDPs first began sheltering in Juba PoC has continued over the past 19 months as there was no any
other viable alternative water supply and sanitation services that are implemented. It is expected that these interventions will continue in the foreseeable near future.
The water trucking and part of waste disposal services in UN House had been covered by Solidarites International (SI) up until end of April 2015. However since
end of April 2015, SI and other agencies working in the camp reported unavailability of funding to continue the above WASH contracted services in the PoC.
UNICEF based on the cluster request, and as provider of the last resort, agreed to support the WASH programme in the camp in order to prevent disruption of
services. As a result, UNICEF has been covering all the contractual services, hygiene promotion activities and part of the Operation and maintenance of the
sanitation facilities in the camp by direct contracts with service providers and through a partnership agreement with SI. Given the fact that providing WASH services
in the camp is extremely expensive (with an average daily cost of US$ 4,536 for 108 trucks per day for water trucking alone) and UNICEF is also facing resource
constraints given the continuing high level of humanitarian needs, UNICEF is requesting the CHF to cover part of the contractual services in order to continue
providing critical WASH services in the camp. 

5. Complementarity. Explain how the
project will complement previous or

The project will support to sustain water trucking and waste management services being implemented by UNICEF and complement the operation and maintenance
of sanitation facilities and hygiene promotion activities by UNICEF through its implementing partner Solidarites International. The project will also be implemented in



ongoing projects/activities implemented
by your organization.

line with the WASH cluster strategy developed for UN House POC in which UNICEF is finalizing a concept note and a technical document for providing sustainable
water supply for the UN House POC by construction of a water treatment facility and pipeline network from the Nile River. If this plan of sustainable water system
financed and implemented expensive water trucking interventions in the camp will be phased out in the first quarter of 2016.

LOGICAL FRAMEWORK

Overall project objective The objective of the project is to improve emergency water supply, sanitation and hygiene promotion services for conflict affected, epidemic disease high risk
communities and vulnerable host communities.

Logical Framework details for WATER, SANITATION AND HYGIENE

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Affected people have timely access to safe, and sufficient quantity of water for drinking, cooking, and personal
and domestic hygiene

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

84

2015 SSO 2: Affected people have access to safe, sanitary, and hygienic living environment through provision of sanitation
services that are secure, sanitary, userfriendly and genderappropriate

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

16

Outcome 1 Conflict affected and vulnerable host communities have access to improved water supply, sanitation services and hygiene practices

Code Description Assumptions & Risks

Output 1.1 IDPS in Juba UN House provided with access to sufficient water of appropriate quality and
quantity for drinking, cooking and maintaining personal hygiene in line with the Sphere Standard

Juba remain peaceful and Local authorities continue to allow WASH service
providers safe movement to and out of the camp.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of people provided with sustained access to safe water supply
[SPHERE Standard]

8499 8227 8867 9081 34674

Means of Verification: Water distribution daily monitoring reports
Project progress Reports

  Activities

  Activity 1.1.1 Provide daily water trucking of 525,000 lt of water to Juba UN House POC

Activity 1.1.2 Undertake monitoring of water trucking activities to ensure water quality and safety

Output 1.2 IDPS in Juba UN House provided with access to improved sanitary facilities and improved living
environment through continuous solid waste and liquid waste disposal services

Juba continue to be peaceful and Local authorities continue to allow movement
to and out the camp to provide services

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of people served by solid waste management 8499 8227 8867 9081 34674

Means of Verification: Daily Solid waste collection monitoring reports
Project Progress Reports

Indicator
1.2.2

WATER, SANITATION
AND HYGIENE

# of people served by liquid waste management 34674

Means of Verification: Daily liquid waste collection monitoring reports
Project Progress Reports

  Activities

  Activity 1.2.1 Ensure daily solid waste collection and safe disposal of 36 tons of solid waste from Juba UN House PoC

Activity 1.2.2 Undertake daily desludging and safe disposal of 48,000 lt of sludge from the sanitation facilities in UN House PoC

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Provide daily water trucking of 525,000 lt of water to Juba UN
House POC

2015 X X X X

2016 X X

Activity 1.1.2 Undertake monitoring of water trucking activities to ensure
water quality and safety

2015 X X X X

2016 X X

Activity 1.2.1 Ensure daily solid waste collection and safe disposal of 36 tons
of solid waste from Juba UN House PoC

2015 X X X X

2016 X X

Activity 1.2.2 Undertake daily desludging and safe disposal of 48,000 lt of
sludge from the sanitation facilities in UN House PoC

2015 X X X X

2016 X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).

UNICEF will have two staff monitoring the project one international and one national WASH Specialists who will be regularly visiting the project site and over look the
implementation of the WASH services planned by this project. For day to day monitoring of water trucking, solid waste collection and sludge disposal UNICEF
developed daily monitoring forms which are being used by the truck drivers and entered a partnership agreement with Solidarites International to conduct day to
day monitoring, supervision and certification of the services to ensure payments for the contractors are done based on the actual services and avoid any
interruption of services for the IDPs . 

The project will be reporting Mid Term Progress and final narrative and financial reports through the GMS system as per the requirements of CHF after the report
compiled by the project staff reviewed and cleared at different levels within UNICEF WASH section and Deputy Representative office.



Percent
Charged to
CHF / ERF

33,412.50

9,000.00

1,569.60

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

270,000.00

27,000.00

27,000.00

Percent
Charged to
CHF / ERF

State if, when and how you plan to
evaluate your project .

OTHER INFORMATION

Accountability to Affected Populations Beneficiaries are consulted and engaged in monitoring of the contracted services. In the UN House camp beneficiaries are participating in the management of water
points, sanitation facilities, solid waste collection and hygiene promotion activities which are all directly linked with the project activities. In addition UNICEF, through
its WASH partners in the camp conducting regular meetings with community representative where partners regularly inform and update community representatives
on the planned project activities including the amount of water planned and delivered to the camp and waste management services and receive feedback from
beneficiaries. 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

The project will be implemented by direct contracts between UNICEF and service providers. UNICEF has Long Term Agreements with two service providers
selected by competitive bidding for provision of water trucking, solid waste disposal and desludging services. Although the contracts will be engaged directly by
UNICEF the day to day activities of monitoring of the quality and quantity of water delivered to the camp, the quantity of solid and liquid waste removed and
transported for safe disposal will be monitored by Solidarities International in which UNICEF entered a partnership agreement by using other funding sources.
Solidarities International is submitting monthly progress reports including the contracted services to UNICEF which will be reviewed by UNICEF WASH Specialists
and used for payments for service providers. 

The project will also be working with the Camp level Cluster coordination mechanism established by the WASH cluster and all project activities will be coordinated
with the WASH partners working in the camp.

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. Solidarites International Conduct Day to Day monitoring of water trucking, solid waste collection and desluding activities. Certifaying contractor delivery
notes, Management of water points, operation and maintaiance of sanitation facilities

2. THESO Operation and maintaiance of sanitation facilities and hygiene promotion in POC1 and monitoring of garbage collection and de
sludging activities in POC1

Environmental Marker Code B+: Medium environmental impact with mitigation(sector guidance)

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code Women and girls are mainly responsible for water collection for the families and making safe water supply available in the camp within accessible distance for their
residential houses directly benefiting women and girls and contribute for gender equality in the camp. Minimizing time spent by women and girls for water collection
also allow girls of school age to attend classes and women to participate different economic activities that generate income for the family. In addition properly
maintained sanitation facilities in the camp due to the project intervention will continue for reduction of gender based violence (GBV) by ensuring continuous
services of safely accessible sanitation facilities throughout the camp.

Protection Mainstreaming The project will ensure safety and dignity of the beneficiaries by ensuring availability of safe water supply and creating clean living environment in the camp. The
project services will be allocated to different sectors of the camp equally based on the number of beneficiaries and the beneficiaries are informed on the allocated
quantities of water in their respective areas and reporting mechanisms created to ensure the beneficiaries claim their rights on any possible interruption of services.
In addition priorities at distribution points are given for vulnerable groups like people with disabilities, elderly and women with young children to minimize the burden
on collecting water to these groups.

Safety and Security UNICEF as part of United Nations Security System it follows the UNDSS security measures in Juba and project locations to ensure its staff safety and security
while implementing project activities. C9urrently Juba town and UN House area are safe and no any major security challenges expected on implementation of the
project activities. In addition UNICEF Contractors and service providers and their staff are briefed on any possible security and safety issues that may face during
provision of services including reporting mechanisms and mitigation measures

Access Currently there is no any access problem to the target project area

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 WASH Specialist P2 D 1 14850 6 37.50% 0.00 0.00 0.00

1.2 WASH Specialist NOC D 1 4000 6 37.50% 0.00 0.00 0.00

1.3 Programme Assistant S 1 1744 6 15.00% 0.00 0.00 0.00

  Section Total 43,982.10 0.00 0.00 0.00 0.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

4.1 Water Trucking for Juba UN House POC D 100 30 90 100.00% 0.00 0.00 0.00

4.2 Solid waste collection and disposal in Juba UN
House

D 2 150 90 100.00% 0.00 0.00 0.00

4.3 Liquid waste collection and disposal in Juba UN
House

D 2 150 90 100.00% 0.00 0.00 0.00

  Section Total 324,000.00 0.00 0.00 0.00 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total



Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

3,600.00

2,250.00

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Office and vehicle maintenance costs S 1 3000 6 20.00% 0.00 0.00 0.00

7.2 ICT Costs S 1 3000 6 12.50% 0.00 0.00 0.00

  Section Total 5,850.00 0.00 0.00 0.00 0.00

Sub Total Direct Cost 373,832.10

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent)

PSC Amount 26,168.25

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

0.00 0.00 0.00 0.00

Total Fund Project Cost 400,000.35

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Central Equatoria 100 8499 8227 8867 9081 34674

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
Admin Location1 Percentage

Central Equatoria 100
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