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Project Proposal
Organization   ACTED (Agency for Technical Cooperation and Development)

Project Title   Camp management and camp coordination to ensure basic service provision for IDP settlements across South Sudan

Fund Code   SSD15/SA1/CCCM/INGO/359

Primary Cluster CAMP COORDINATION AND CAMP
MANAGEMENT

Secondary Cluster None

Project Allocation 1st Round Standard Allocation Allocation Category Type

Project budget in US$ 590,000.00 Planned project duration 6 months

Planned Start Date 06/01/2015 Planned End Date 05/07/2015

OPS Details OPS Code SSD15/CSS/72497 OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary ACTED will continue and expand its existing site coordination and management in Juba (UN House POC site), Bor South (Bor POC site) and Awerial (Mingkaman
IDP site). Specific activities includes: (a) Site planning and preparation to increase Juba POC3 existing capacity (b) Site coordination/management – coordinate/lead
improved provision of humanitarian assistance in IDP settlements; (c) Communication with affected communities, including complaint and feedback mechanisms,
community sensitization/mobilization, ensuring participation of vulnerable groups (women/youth) and that the woman committees are maintained and functional; (d)
Information Management – Through REACH, supporting ACTED CCCM activities, cluster’s DTM unit and IRNAs to areas where partners are not working, as well
as additional surveys/assessments as necessary and agreed upon with the cluster. Variations in gender, ethnic origin, physical ability and age that affect
vulnerability and coping strategies are identified and taken into account for planning to prevent their situation from deteriorating even further. Additionally,
contingency plans are developed and put in place to ensure ACTED can quickly adapt to and respond to changing humanitarian needs on the ground.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 18564    31239 36952 40045 126,800

Total beneficiaries include the following:

Internally Displaced People 18564 31239 36952 40045 126800

Aid Agencies 15 0 0 0 15

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy The proposed project will contribute to the Fund’s overarching strategic objectives of: saving lives and alleviating suffering through multisector assistance and
protecting the rights of the most vulnerable, including freedom of movement. This is expected to be done through the achievement of two interrelated, and mutually
reinforcing components: 1) Improve multisector coordination and integrated multisector service delivery; and 2) Support CCCM information management; The
proposed project will directly contribute to the Cluster’s Specific Objectives: 2015 SSO1: Camp coordination and camp management structures in place and
expanded inside and outside the PoC sites to facilitate the effective and targeted delivery and monitoring of services, improve living conditions to displaced people in
displacement sites, and provide durable solutions when possible 2015 SSO2: Displacement tracking monitoring, registration and profiling carried out in displacement
sites, as needed, to facilitate site management, and delivery of immediate humanitarian services and emergency response in displacement sites The activity of
conducting multisector coordination and integrated service delivery will contribute to Cluster Objective 1. The activity of supporting CCCM information management
will contribute to Cluster Objective 1 and 2.

SubGrants to Implementing Partners Partner Name Partner
Type

Budget
in US$   

IMPACT Initiatives 
REACH

International
NGO

2,000.00

  2,000.00

Other funding Secured For
the Same Project (to date)

Source US$   

USAID/OFDA 138,690.00

ECHO 184,208.00

  322,898.00

Organization focal point contact details Name Title Phone Email

Michelle Hsu Senior Project Development Officer +211 959100063 michelle.hsu@acted.org

Brieuc Le Merle Project Development Officer +33 1 42 65 33 33 Brieu.lemerle@acted.org

BACKGROUND INFORMATION

1. Humanitarian context
analysis.. Humanitarian context:
Describe the current humanitarian
situation in the specific locations where
this project will be implemented

JUBA: The POC site at the UNMISS base in Juba  UN House – is comprised of POC 1, 2 and 3. POCs 1, which were the initial site for the influx of IDPs in
December 2013 and POC 2, a site developed to decongest Tongping in April, 2014, have a combined population of 15,505 people., Based on the size of the sites
allows for approx 7.7m² per person, far below the SPHERE standards of 45m² per person. Furthermore, the sites continue to receive new arrivals of IDPs (up to
700 in one month) from other states in South Sudan due to the continuing insecurity across the country. At this stage, there has been no indication by UNMISS to
provide additional space in the POCs to reduce congestion and increase living space. The most recent site, POC3, was developed in order to relocate the IDPs at
the Tongping POC site to improve the provision of humanitarian services and living conditions. In the next week, POC 3 will reach ts capacity of 14,700 people
(30m2 per person; in line with UNHCR emergency standards). There is need to identify available space on site and make use of it to increase the site’s capacity,
considering there are still more than 2,600 registered individuals left with additionally, an estimated 1,000 new arrivals currently staying in Tongping.Tensions are
very high within the sites, which have quickly led to violent incidents between IDPs as well as against NGO personnel, which has made the work of humanitarian
partners very difficult and challenging. These tensions are exacerbated by power struggles between the IDP leadership. BOR:There are currently 2,722 IDPs
inside the UNMISS POC site in Bor town, with ACTED as site manager. While preparation of the new PoC site was seriously delayed due to UNMISS lack of
engineering capacity, all IDPs have been relocated to the new site in October 2014. However, the residents continue suffering intimidation/harassment from armed
forces and Bor town residents. IDPs fear to go outside of the PoC, and tensions within the IDP population have also been noted centered on the community
leadership structure. MINGKAMAN: In midDecember 2013, IDPs began to cross the Nile River from Jonglei State to escape violence and insecurity in Bor. Over
the next ten months, it has resulted in an estimated 94,000 IDPs in Mingkaman by midMarch. Since then the number of people arriving daily has dropped
significantly and some people have returned to Bor. Satellite imagery analysed by REACH shows that as of 01 September there are approx. 16,364 shelters in
Mingkaman, with an estimated 65,073 IDPs. It is key to continue with CCCM activities in Mingkaman, not only due to the large number of IDPs, but also because of
the large geographical area of the IDP sites in Mingkaman, and the number of humanitarian partners (25+) which is being complicated by the local authorities who
are giving conflicting information/demands to organisations. Furthermore, the increasing tensions between IDPs and host communities also highlights the key role
that site management has to play to ensure inclusive approach; and the lack of capacity of the local authorities to take the lead in site management further
enhances the need for CCCM activities to continue to ensure the basic needs of the IDPs are met. Regarding protection, across the IDP sites, IDPs have faced a
host of security problems and human rights violations. There is a consistent pattern of SPLA raping women and beating and illegally detaining men directly outside
the PoCs and on the routes normally used by IDPs. There is a social and cultural acceptance of inequality/discrimination against women/girls that precedes their
arrival in the settlements. Women often have to support their families when men are off fighting or unable to move freely due to insecurity. This includes buying food
or collecting water/firewood in areas where SGBV is rampant, and adopt risky incomegenerating strategies for survival. Young girls are particularly vulnerable to
harassment/abuse.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of

In Juba, 31,000 IDPs are located in 2 POC sites. They are almost entirely reliant on the provision of basic services by humanitarian actors. This situation is being
compounded by the continued arrival of new IDPs from Juba and other areas of South Sudan, the continued relocation of IDPs from the Tongping POC, and the
possible closure of POC2 requiring the relocation of a further 2,000 IDPs to POC3. Furthermore, despite strong advocacy from ACTED and other humanitarian
partners, there has been no indication by the UN Mission In South Sudan (UNMISS) to provide additional space, either through the expansion of the current site or
the creation of a new site, in order to reduce congestion and increase living space. Although IDPs try to limit their movement outside the PoCs, significant numbers
do enter and exit the PoCs on a daily basis because they have no other way to address their most basic needs. There is a consistent pattern of SPLA raping
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beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

women and beating and illegally detaining men directly outside the PoCs and on the routes normally used by IDPs. In Bor, the presence of the SPLA could result in
threats towards beneficiaries, looting of food assets, shelter material and NFIs, arbitrary killings, SGBV, and grave violations of children`s rights such as forced
recruitment. It is reported from various sources that in government and antigovernment areas, children under the age of 18 are forcefully recruitment into armed
forces. As a result, IDPs now only leave the PoC to go to the airport if they intend to leave Bor altogether. Residents in Bor town around the UNMISS base are still
considered extremely hostile towards the PoC population. In addition to external threats, tensions are also running high within the POCs. There is a lot of mistrust,
rumours and conspiracy theories among the IDPs, and tensions are exacerbated by cramped conditions, limited resources, and struggles for community
leadership roles. Tensions lead very quickly to violence amongst the IDPs, as well as against humanitarian staff. There is also an elevated presence of domestic
violence, sexual violence, and alcohol and drug use. In each location there are childheaded households, unaccompanied and separated children, womenheaded
households, elderly, and disabled. Due to the collapse of traditional support systems, these groups of people with specific needs often struggle with accessing
basic services in the sites and are most heavily impacted when distributions become aggressive and/or violent. In Awerial, the sheer number of IDPs creates a
fragile coexistence environment. Primarily, tensions with the host community are on the rise. Land access, competition for scarce resources, and exacerbation of
intratribal vulnerabilities are feeding into increased insecurity. There has been fighting between the IDP/host youth, and targeted sexual violence from men of both
sides. It is observed that weapons are circulating among IDP arrivals from Jonglei as well as a high number of armed civilian youth. Through both Appraisal,
Monitoring and Evaluation (AME) unit, in partnership with REACH and working with DTM (Displacement Tracking Matrix) unit within the CCCM cluster, ACTED has
conducted several assessment with various methodology such as questionnaires / interviews, focus group discussion, mapping and analysis, as well as
community story telling. Protection assessment has been done specifically by NonViolent Peace Force (NP), where ACTED is working together and very closely
within the role of site management agency for the IDP sites. References: • UNOCHA South Sudan Crisis Situation Report No. 62 (14 November 2014) • UNOCHA
Humanitarian Need Overview, November 2014 • South Sudan Crisis Response Plan  April 2014 • Displacement Tracking Matrix Round VI Report  September
2014 • Protection Cluster Trends Analysis  October 2014 • Non Violent PeaceForce  internal assessment on protection situation in Jonglei, Awerial & CES  April 2

3. Description Of Beneficiaries Beneficiaries for CCCM activities in CES, Jonglei and Lakes will target the entire population of IDPs currently residing in the POC/IDP camps, which is currently a
total of 31,000 individuals in 2 POCs in Juba; 96,533 individuals in Awerial site, and 3,673 individuals in Bor POC. However it should be noted that the composition of
these sites may fluctuate according to the changing security situation. As such ACTED will do its best to adjust actions in the most possible way, striving to adhere
to SPHERE standards for all of the IDPs resident in these sites for the duration of the project period. Residency in these sites will mean the civilians have IDP status
and this will be the sole criteria for the response. It should also be noted that although protection activities conducted with NP will focus primarily on IDPs within the
POC/IDP sites, they may also benefit the host population through the resolution of intercommunal tensions and conflicts. In its capacity as CCCM coordination
(both National cluster cocoordinator and State Focal points), ACTED will be providing support in coordination and outreach of current situation and response in and
around IDP within the 2 states, as well as at national level, that will benefit more IDPs, however, this will be indirectly and so they have not been included in the
number of direct/targeted beneficiaries of this project. ACTED believes that the efficiency and effectiveness of humanitarian operations are strengthened by the
reinforcement of information management and sharing. As such, ACTED intends to use the REACH initiative to support humanitarian planning and coordination
through information management. REACH activities will directly benefit all relevant humanitarian partners and clusters as partners utilize its information management
and mapping services, and indirectly benefit the lives of the beneficiaries whom humanitarian partners serve/work with. According to IOM Registration population
data of POCs as of 18/11/2014, in Juba PoCs: In total – 8,963 HHs; 31,091 individuals – 15,885 male and 15,206 female; among which, 04 yrs  boys: 3,318 and
girls: 3,348; 517 yrs  boys: 3,935 and girls: 4,349; 1859 yrs  men: 8,470 and women: 7,370; 60 yrs and above – men: 162 and women: 139. According to IOM
Registration population data of POCs as of 18/11/2014, in Bor PoCs: In total – 1,188 HHs; 2,722 individuals – 1,188 male and 1,505 female; among which, 04 yrs 
boys: 300 and girls: 327; 517 yrs  boys: 334 and girls: 458; 1859 yrs  men: 531 and women: 688; 60 yrs and above – men: 23 and women:32. According to IOM
Registration population data of Mingkaman as of 13/11/2014, in Mingkaman: In total – 105,336 individuals – 42,802 male and 62,564 female; among which, 04 yrs 
boys: 11,236 and girls: 13,532; 517 yrs  boys: 22,088 and girls: 22,853; 1859 yrs  men: 8,105 and women: 24,737; 60 yrs and above – men: 1,373 and women:
1,442.

4. Grant Request Justification. Since the crisis in December 2013, ACTED has been site manager for 4 IDP sites  2 in Juba, 1 in Bor South, 1 in Awerial  facilitating and coordinating humanitarian
response for more than 124,000 IDPs.ACTED has been one of the key actors in the establishment of the new POC3 in Juba, new POC site in Bor, and 3 sites in
Mingkaman – where the IDPs can benefit from increased living space and improved access to services. Prior to the handover to IOM in November, ACTED also
managed the Tongping PoC site. In addition to being CCCM cluster colead, ACTED is also the current State Focal Point for CES and Lakes state. Continued
support in ACTED’s CCCM activities and IMPACT/REACH information management will ensure well targeted and well informed operational strategy to other
partners on the ground. It will allow ACTED to maintain and improve coordination effort in improvement of living conditions of IDP in targeted sites in meeting
humanitarian standards and build durable solutions. ACTED will continue and expand its existing site coordination and management in Juba (UN House POC site),
Bor South (Bor POC site) and Awerial (Mingkaman IDP site). Specific activities includes: Site Planning and Preparation to increase Juba POC3 capacity  ACTED
will plan, coordinate and prepare POC3 to raise its capacity in order to take in more registered IDPs and new arrival. This includes activities such as preparation of
identified areas, drainage upgrade, culvert bridge construction and protection, plot allocation and /or reorganisation of the settlement, and pitching/depitching of
tents. If large scale infrastructure projects are identified, ACTED will seek support from alternative partners to implement these activities. Site Management 
ACTED is responsible for overseeing the reception of new arrivals, monitoring service delivery and ensuring minimum humanitarian standards are reached and
maintained.ACTED is also the lead agency for the relocation process, including community sensitisation/mobilisation, plot allocation, and the set up and
management of transition/reception centres. The team in UN House (Juba) is striving to improve the new arrivals process as they are still receiving a significant
number of new arrivals every week (people coming from Juba as well as other parts of the country). Regarding community governance structures, ACTED has
established site management committees in each of the sites, which are the main liaison between the IDP community and the NGOs operating in the camp; meeting
regularly with NGOs and UN to discuss upcoming activities, and feedback issues, needs and concerns of the IDP community fed through the various community
level/sectorbased committees. Community mobilization and Information sharing  ACTED’s Community Mobilization staff conduct regular information sharing
activities and larger sensitization campaigns to ensure the effective and timely communication of key messages to IDPs. ACTED will continue to work closely with
Internews, UNMISS and aid agencies active in the sites to ensure accurate information dissemination. ACTED has also established Information desks as well as
complaint and feedback mechanisms in the sites to allow anyone from the IDP population to express questions, problems or concerns, and to receive accurate
information about NGOs services and site activities. Information Management ACTED, through REACH with its satellite imagery analysis capacities, will continue
on the development of products that inform actors on how/where to implement activities; It will support the cluster and humanitarian community to understand
access to services for the vulnerable, focusing on multisector issues and population movement.

5. Complementarity. Explain how
the project will complement previous or
ongoing projects/activities implemented
by your organization.

ACTED is in the process of finalizing an intervention with OFDA which aims to address the negative impact of the current crisis on the lives of internally displaced
persons in Awerial, Juba and Bor South. It will complement the activities outlined in this proposal by addressing the provision of Camp Coordination and
Management, and WASH activities in IDP settlements/Protection of Civilian (POC) sites in Awerial, Bor South and Juba. In capacity as both National Cluster colead
and State Focal Point in 2 states (Lakes and CES) within CCCM cluster, ACTED has been working with different CCCM partner organization across South Sudan,
but most importantly in the areas where ACTED currently manages. This position has brought further advantages for ACTED with regards to coordination with
other partner. Specifically for POC area, being present since the very beginning of the IDP responses, ACTED has further developed and thrive to maintain and
improved relationship with other stakeholders, such as UNMISS  an organization that originally held a different mandate than humanitarian agencies. ACTED has
increased profile in the country through active participation at the Inter Cluster Working Group (ICWG) and Humanitarian Country Team (HCT) where ACTED has
continuously been invited on adhoc basis.

LOGICAL FRAMEWORK

Overall project objective To facilitate and support the provision of emergency, lifesaving assistance to IDPs in South Sudan through coordinated site management and rapid response

Logical Framework details for CAMP COORDINATION AND CAMP MANAGEMENT

Cluster objectives Strategic Response Plan (SRP)
objectives

Percentage
of
activities

2015 SSO1: Camp coordination and camp management structures in place and expanded inside and outside the PoC sites to facilitate the
effective and targeted delivery and monitoring of services, improve living conditions to displaced people in displacement sites, and provide
durable solutions when possible

SO 1: Save lives and alleviate suffering by
providing multisector assistance to people
in need

75

2015 SSO2: Displacement tracking monitoring, registration and profiling carried out in displacement sites, as needed, to facilitate site
management, and delivery of immediate humanitarian services and emergency response in displacement sites

SO 1: Save lives and alleviate suffering by
providing multisector assistance to people
in need

25

Outcome 1 Displaced population’s access to safe, habitable, and appropriate living spaces and basic humanitarian services is ensured.

Code Description Assumptions & Risks

Output 1.1 3 IDP settlements are organized and functional, including maintenance/rehabilitation of basic
infrastructure, where needed, site preparation, site demarcation, and allocation of plots to IDPs

• Political situation does not hamper implementation. 
• There is no disease outbreak and/or escalation of conflict/violence 
• Areas of implementation and targeted beneficiaries remain accessible
throughout the project’s timeline.
• No influx of refugees or IDPs that requires coordination and/or improvement of
humanitarian service provision 

• There is enough space and resources to safely achieve the SPHERE
standards 
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• If evacuation is necessary during the project period, no evacuation of major/all
current staff occurs for a prolonged period of time

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs sites and camps established/managed 3

Means of Verification: AME reports, and site reports

Indicator
1.1.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of site plannings carried out/updated 3

Means of Verification: AME reports, and site reports

Indicator
1.1.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs relocated 1400 1000 700 900 4000

Means of Verification: AME reports, IOM data, and site reports

  Activities

  Activity 1.1.1 Maintenance of coordination mechanism for service delivery, including Coordination with NFI/ES cluster and/or other actors in regards to provision of tents/shelters

Activity 1.1.2 Site planning, demarcation, and plots allocation, starting from community mobilisation

Activity 1.1.3 Allocation of IDPs into each allocated place, including Site planning and coordination with different partners for position of basic infrastructures

Output 1.2 A Site management structure is established and organised in each of the 3 target settlements • Political situation does not hamper implementation. 
• There is no disease outbreak and/or escalation of conflict/violence 
• Areas of implementation and targeted beneficiaries remain accessible
throughout the project’s timeline.
• No influx of refugees or IDPs that requires coordination and/or improvement of
humanitarian service provision 

• There is enough space and resources to safely achieve the SPHERE
standards 

• If evacuation is necessary during the project period, no evacuation of major/all
current staff occurs for a prolonged period of time

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of Camp Coordination and Camp Management meetings organized 26

Means of Verification: Site reports, and meeting minutes

Indicator
1.2.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of foreign nationals referred for durable solution 110 40 0 0 150

Means of Verification: Site reports, IOM and UNHCR data

Indicator
1.2.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

Number of regular report (per site per month) on site management and conditions are
provided and disseminated to relevant stakeholders

78

Means of Verification: AME reports, site reports, and meeting minutes

Indicator
1.2.4

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of mass sensitization activities on CCCM issues conducted 9

Means of Verification: AME reports, and site reports

  Activities

  Activity 1.2.1 Maintaining coordination through regular meetings, updates and communication flows with different partners working in IDP Site

Activity 1.2.2
Register and refer foreign nationals to relevant protection partners for durable solution and other assistance

Activity 1.2.3
Produce regular report (per site per month) on site management and conditions are provided and disseminated to relevant stakeholders

Activity 1.2.4 Conduct community awareness and sensitization campaigns conducted

Output 1.3 Representative local community structures (including women, youth, and vulnerable groups) are in
place and actively involved in the coordination of site activities and services

• Political situation does not hamper implementation. 
• There is no disease outbreak and/or escalation of conflict/violence 
• Areas of implementation and targeted beneficiaries remain accessible
throughout the project’s timeline.
• No influx of refugees or IDPs that requires coordination and/or improvement of
humanitarian service provision 

• There is enough space and resources to safely achieve the SPHERE
standards 

• If evacuation is necessary during the project period, no evacuation of major/all
current staff occurs for a prolonged period of time
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  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.3.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs leadership established/supported 3

Means of Verification: AME reports, site reports, and meeting minutes

Indicator
1.3.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

Number of women committees established, maintained and functional 3

Means of Verification: AME reports, site reports, and meeting minutes

Indicator
1.3.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of female participating in IDP leadership 30 0 30

Means of Verification: AME reports, site reports, and meeting minutes

  Activities

  Activity 1.3.1 Assess local structure /current structures in place and establish of local structures, where lacking

Activity 1.3.2 Facilitation and support to community meetings, in particular for women groups

Activity 1.3.3 Conduct advocacy and mobilization for the active participation of women in IDP leadership

Output 1.4 REACH products is used actively by humanitarian partners to inform planning and interventions • Political situation does not hamper implementation. 
• There is no disease outbreak and/or escalation of conflict/violence 
• Areas of implementation and targeted beneficiaries remain accessible
throughout the project’s timeline.
• No influx of refugees or IDPs that requires coordination and/or improvement of
humanitarian service provision 

• There is enough space and resources to safely achieve the SPHERE
standards 

• If evacuation is necessary during the project period, no evacuation of major/all
current staff occurs for a prolonged period of time

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
Target

Men Women Boys Girls

Indicator
1.4.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of information products on IDPs disseminated (disaggregated by
type)

50

Means of Verification: Maps, site reports, emails, and assessment reports

Indicator
1.4.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

Number of organizations using REACH information products 15

Means of Verification: AME reports, partner surveys and site reports

  Activities

  Activity 1.4.1 Participate in joint assessments and verification exercises and disseminate maps and site profiles to relevant clusters and partners

Activity 1.4.2 Collect basic demographic information disaggregated by sex and age, and site data and produce maps and site profiles

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Maintenance of coordination mechanism for service
delivery, including Coordination with NFI/ES cluster and/or other actors
in regards to provision of tents/shelters

2015 X X X X X X X

Activity 1.1.2 Site planning, demarcation, and plots allocation, starting
from community mobilisation

2015 X X X X X X X

Activity 1.1.3 Allocation of IDPs into each allocated place, including Site
planning and coordination with different partners for position of basic
infrastructures

2015 X X X X X X X

Activity 1.2.1 Maintaining coordination through regular meetings, updates
and communication flows with different partners working in IDP Site

2015 X X X X X X X

Activity 1.2.2 
Register and refer foreign nationals to relevant protection partners for
durable solution and other assistance

2015 X X X X X X X

Activity 1.2.3 
Produce regular report (per site per month) on site management and
conditions are provided and disseminated to relevant stakeholders

2015 X X X X X X X

Activity 1.2.4 Conduct community awareness and sensitization
campaigns conducted

2015 X X X X X X X
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Activity 1.3.1 Assess local structure /current structures in place and
establish of local structures, where lacking

2015 X X X X X X X

Activity 1.3.2 Facilitation and support to community meetings, in
particular for women groups

2015 X X X X X X X

Activity 1.3.3 Conduct advocacy and mobilization for the active
participation of women in IDP leadership

2015 X X X X X X X

Activity 1.4.1 Participate in joint assessments and verification exercises
and disseminate maps and site profiles to relevant clusters and partners

2015 X X X X X X X

Activity 1.4.2 Collect basic demographic information disaggregated by
sex and age, and site data and produce maps and site profiles

2015 X X X X X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

Monitoring and Evaluation Plans Source, method and timeframe for data collection: Standard monitoring procedures have been developed internally by ACTED to
ensure a good level of relevance of its activities. Therefore, for the proposed project, a two level control framework will be established: o First level control will be
conducted by the project management team, in accordance with ACTED guidelines, including the Project Management Framework (PMF), a tool employed by
ACTED for monitoring of indicators and progress, updated every two weeks. Monthly activity reports will be prepared by the project manager(s) and submitted to
the Country Director. The PM, with the Area Coordinator, is responsible for monitoring and ensuring that problems do not hinder progress. Once solutions are
determined for identified problems, they are integrated into the work plan and monitored; o Second level control will be performed by the Appraisal, Monitoring, and
Evaluation Unit (AMEU).Activities will be monitored throughout implementation, with a focus on risks, achievements compared to objectives, selection of
beneficiaries, analysis of problems, links with communities, and quality of implementation. AMEU reviews will be based on independent interviews, observations of
programming processes, and analysis of support documentation and will focus on performance monitoring: inputs, activities, outputs, outcomes and program
processes. Monitoring reports will be prepared and shared with the project management team and the country direction, in order to take appropriate corrective
measures. Office, team identified to undertake monitoring related tasks: The staff members in charge of monitoring tasks comprise: o First level control conducted
by the area coordinator, program managers, and field supervisors o Second level control conducted by the AMEU officer through monitoring & evaluation tasks o
Overarching supervision from the Country Director o Regional direction in Nairobi, providing support missions, principally through Regional internal audit unit. The
plans for data analysis, reporting, review and use: In terms of data management, ACTED monitoring plan for the proposed project will rely on: o Analysis:
preparation of baseline assessments, establishment of project database and list of beneficiaries, kick off meeting, establishment of PMF, GIS mapping; o Reporting:
preparation of quarterly / final reports to donor, participation in coordination meetings, reporting on progress to UN / Authorities. Reporting also includes the
establishment and update of the FLAT and program filing system for compliance and relevance purposes; o Review and use: preparation of weekly internal
coordination meetings, project management activity reports, AME reports, monthly management internal report, and regional internal audit reports (department(s) in
charge: Country direction, project management, AMEU, support departments) These data will be analyzed and compared, and lessons learned and best practices
will be shared together with the final report. Furthermore, as mentioned above, results of assessments and field data gathered during the project will be presented in
cartographic display through the REACH mapping tool and shared with relevant stakeholders to enhance the coordination of interventions in targeted areas and
inform future programming.

OTHER INFORMATION

Accountability to Affected Populations In Juba, Bor and Awerial, through construction of inclusive Site management structures (Camp / Site committee and sector committees) ACTED, as site manager
seeks to involve the IDP populations as much as possible in needs identification, camp organisation and service provision management and monitoring/evaluation
through ongoing communication/consultation with IDP community leaders. All actions within the IDP Sites are coordinated through the relevant UN bodies and
cluster systems to ensure collaborative, effective humanitarian action. ACTED consider complaint mechanism as part of the Do No Harm monitoring. And from our
insite observation, in general South Sudan context, it is culturally appropriate for community members to express dissent/problems proactively. In each site, the
‘complaint booth/desk’ is manned by ACTED community outreach workers who collate all the comments/complaints in a book. Where possible the outreach
workers will provide information/deal with inquiries. If not, they will tell the ACTED camp/site manager, who will contact the relevant partners for the information
required. The information is helpful for tracking trends in the camp to understand overall needs and gaps. ACTED staff does not have the ability to address
individual complaints about services offered by other partners but can advocate to the partner to address the needs. The complain desks also allow anyone from
the IDP population to express questions, problems or concerns, and receive accurate information about NGOs services and camp activities. ACTED country
management and camp/site management staff have stated the benefits of a complaints and feedback system in CCCM work. Efforts have been made across the
organization for ongoing gathering of information from IDPs/refugees. As camp/site managers, ACTED are ideally placed to gather complaints and information on a
range of issues from IDPs, and to coordinate responses from the appropriate agencies. Under the proposed project, communication channels will be reassessed
in each operational context. The complaints and feedback mechanisms implemented are tailored to each site, with considerations made for local sensitivities, staff
availability and impact on local resources. ACTED works closely with the camp/site management committees in each of the sites and weekly meetings are held
through which the IDP populations can voice their needs and concerns to the humanitarian actors. For example, there are currently 3 site management committees
in UN House POC (Juba), 1 in POC3 (Juba), 1 in Bor POC, and 1 in Awerial IDP site. ACTED is also engaging the block leaders and chiefs committees in its
community mobilization activities. ACTED’s community outreach staff ensure vulnerable groups are involved in site activities. ACTED has been focusing on the
participation of women in the site management committees to make sure the committee is fully representative of the IDP/refugee community. For example, ACTED
has helped to establish and support a Women’s Leadership Committee and a Joint Youth Association in Mingkaman. In Juba PoCs, ACTED field team has been
encouraging the women leaders to attend the meetings and has made extra effort to translate the committee meetings from English to Nuer so they can attend and
participate fully. ACTED is also engaging the block leaders and chiefs committee in its community mobilisation activities. Similarly in Bor, the team is working closely
with the Women’s Association to encourage them to select a representative to attend the site management committee meetings.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

• The project results will feed into longer term plans of other organizations A coordinated effort has been made with UN agencies including UN OCHA, UNMISS,
UNICEF, WFP, as well as NGOs in the targeted sectors in Central Equatoria, Lakes and Jonglei. ACTED has coordinated with the Camp Coordination and Camp
Management(CCCM) Cluster in Juba, Awerial and Bor to ensure that activities address clusteridentified needs and gaps. ACTED’s plans also take into account
UN contingency plans and emergency preparedness in all states. Throughout the project, ACTED will communicate on progress, challenges, and lessons learnt
with GoSS, UN agencies and other stakeholders. • A strong emphasis has already been placed on coordination efforts at sector level ACTED is putting a strong
emphasis on coordination with main actors involved in CCCM and WASH in targeted states. ACTED has already informed stakeholders about its plans for the
proposed project through cluster meetings, and bilateral meetings held in February2014. ACTED will continue to expand this element of coordination in all sectors of
the proposed intervention. • Project activities remain flexible and targeting affected beneficiaries. Considering the dynamics of the movement of the IDPs in the
current situation, ACTED strongly believes that project activities shall remain fluid and dynamics, with design intervention that leaves enough room for modification
to achieve the goal and objectives. As such, the project will have multi sectoral approach applicable to different locations, while maintaining the current site
management setting, in case improvement of situation forecasted and allowed these IDPs to return back to their place of origins. • ACTED will also partner with
IMPACT Initiatives, a Swissbased organization, to implement the activities for information management. IMPACT Initiatives (IMPACT) is a Swissregistered
Association that advocates and promotes development and humanitarian issues related to countries in crisis or at risk of crisis. IMPACT provides analytical and
technical tools to support better coordination and decision making among aid actors. IMPACT's role within the proposed intervention is to facilitate the deployment of
REACH teams/experts, and to provide technical and backstopping support to REACH activities in South Sudan. REACH has provided static maps, databases and
analysis reports that have contributed to the operational setup and management of the camp. Additional assessments and interactive webmapping efforts aimed
at improved coordination among aid actors, and consolidated information management systems. An MOU is under revision between ACTED and IMPACT Initiatives
to detail how responsibilities and tasks under the present proposal and other projects will be shared, including expected reporting between the two entities.

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. IOM CCCM and registration in all sites

2. Solidarities International WASH in Juba PoC

3. International Medical Corps,
Theso and Medair

Health in Juba PoC

4. Concern, NRC and
INTERSOS

S/NFI in Juba PoC

5. NP, NRC and IRC Protection in Juba PoC

6. Concern Nutrition in Juba PoC

7. INTERSOS, Street Children
Aid, NRC and IBIS

Education in Juba PoC

8. IAS, PAH and OXFAM WASH in Bor PoC

9. IRC and WHO Health in Bor PoC

10. INTERSOS and IOM S/NFI in Bor PoC
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Percent
Charged to
CHF / ERF

5,610.00

5,610.00

10,890.00

5,610.00

11. Non Violent Peace Force
(NP), INTERSOS and
UNHCR

Protection in Bor PoC

12. WFP FSL in Bor PoC

13. INTERSOS and UNICEF Education in Bor PoC

14. Save The Children, and
Hold the Child

Nutrition in Bor PoC

15. WHO Health in Awerial

16. NRC S/NFI in Awerial

17. NP, UNHCR and Save the
Children International

Protection in Awerial

18. Oxfam FSL in Juba PoC

19. Oxfam WASH in Awerial

20. Save the Children
International

Education in Awerial

Environmental Marker Code B: Medium environmental impact with NO mitigation

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code ACTED will ensure that all groups, particularly women, are integrated and part of the governance structures of the different sites. ACTED will work with all sectors
providers in the sites managed to ensure that services offered do not put the most vulnerable groups such as children or women at further risks. Regarding sexual
and genderbased violence, ACTED will ensure that referral mechanisms are in place and functioning, and that in addition of assistance to the survivors, prevention
and sensitization activities are implemented. ACTED will also support and advocate for vocational, recreational and educational activities to take place in order to
reduce the risk of forced recruitment into armed forces, and of criminality, alcohol and drug abuse. Finally, ACTED will ensure inclusion of age/sex disaggregated
data in site population figures, and as possible collect indicators disaggregated by gender on the different activities and services provided.

Protection Mainstreaming Project activities will address protection mainstreaming, gender integration and inclusion of persons with disabilities and older persons. Ensuring identification of
housebound, vulnerable women, older persons, and people with disabilities is guaranteed as is assistance. ACTED will ensure inclusion of age/sex disaggregated
data in site population figures, and women’s, older persons’ and people with disabilities’ involvement in decisionmaking, and in humanitarian prevention and
response activities is facilitated and proportionally represented. In addition, ACTED will liaise with partners addressing protection issues on site to ensure that older
displaced persons are included in tracing and reunification activities. Establish and support IDP governance structures that represent the diversity of the displaced
population: ACTED will support the creation of site‐based community committees to ensure that the management of sites is sustainable and locally owned. Further,
by ensuring site‐based structures are representative of all persons (women, youth, the elderly, as well as people of different ethnicities and origins) efforts are
made towards ensuring that decisions are made throughout all sectors of the IDP population, not just a few. As the site manager, ACTED will promote community
participation in all aspects related to living in collective accommodation, including shelter options, water and sanitation services, and security of settlement sites.
Monitor and advocate safe and non‐discriminatory access to facilities and services by all site residents. ACTED will ensure food distribution points are located in
accessible locations; help for elder persons, people with disabilities and chronically ill is available to assist in collecting food / NFI items distributed, should deemed
necessary. In the area where ACTED manages, IDP sites are not significantly away from the distribution points. As such, ACTED will be in a position to provide
‘door to door’ services through either community outreach workers help directly or casual labor hired during the day to assist with the vulnerable group.; information
on services and facilities is widely distributed throughout the sites in ways that do not rely on literacy, and that facilities are not located in unsafe areas within the
sites. Set up systems within sites whereby abuses can be reported and referred in an efficient, confidential and timely manner. In coordination with protection
partners, ACTED will assist site‐based community committees to nominate focal points for SGBV and human rights abuses, and ensuring these focal points are
adequately trained for and supported in their role. Referral Mechanisms: while the primary role of ACTED as the site manager is the effective delivery of
humanitarian assistance, it is possible that staff members will witness or hear about human rights abuses in the course of their daily work. It is critical that ACTED
staff members respond to these abuses in a way that does no further harm to survivors of a human rights abuse and/or to other community members; and
provides protection for the survivors of abuse when feasible and safe. To ensure this, ACTED will be aware of existing referral mechanisms for cases of abuse.
Site management staff will also keep updated information on service providers for victims (such as medical and psychosocial support) as well as existing reporting
pathways for victims of abuse.

Safety and Security Continual instability in the country affecting populations directly or indirectly has seen regular protests in the major towns. Juba especially has seen protests related
to the internationalization of the context. The ethnic divide between tribes across the country is evident in Juba. Those seeking protection in the POC areas are
regularly abducted, harassed or become victims of SGBV. Government and security forces negative attitudes towards the UN are high and could be a cause of
significant threats to ACTED staff movements. INGO compounds have been targeted with armed robbery within Juba. Bor is a strategic location for both sides in
this conflict as it is the Capital of the largest State in South Sudan (Jonglei) and is 200km North of Juba along one of the main supply routes running North / South
through South Sudan. If the SPLA / IO regained control of Bor it would position them in a credible position to launch an attack on Juba. The anti UN sentiment seen
from the Government has been at its worst in Bor. Multiple incidents have occurred which have caused hostile tensions within the town, the UNMISS base and the
POC area. Awerial is predominantly Dinka territory and so is seen a place of safety from the ethnic clashes that occurred in Northern Jonglei and Bor. There is a
relatively effective command structure within the security forces and law and order is given adequate importance. The main threats faced by NGOs and specifically
ACTED are criminality, personal safety concerns related to isolation (e.g. burnout resulting in a lack of concentration / standards slipping) and a lack of medical
facilities. Let by its Country Security Manager, ACTED takes its staff safety and security seriously. Daily security updates and security training for relevant staff
have been provided. If evacuation is absolutely necessary, ACTED will work remotely from Nairobi, supported by its HQ until it is deemed safe to return.

Access As of 15 December, 2014, the situation in Awerial, Bor and Juba remains calm but fragile. However, these areas could potentially be under threat if nonstateactor
forces gain strength and further tension increases. This risk is higher in the dry season (December to May/June) when movement becomes easier. ACTED will
liaise closely with government authorities and other stakeholders (both state and nonstate actors) to assess project areas and, were access impossible to specific
ones, will consult with CHF for approval in order to decide on ways forward. Should any measures be taken as a direct or indirect result of escalating violence, CHF
will be promptly informed. Based on ACTED internal security analysis and communication with external forums for security updates and humanitarian access,
should the security situation exacerbates in the country, Bor might have the highest likelihood to be negatively affected among the three target areas for this project.
If the increased armed presence and deteriorating security situation impedes the implementation of ACTED project activities in Bor, ACTED will communicate with
CHF for approval of shifting of funding among project areas to upscale foreseen activities and to achieve disbursements of funds.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

1.1 Country Finance Manager S 1 5500 6 17.00% 5,610.00 0.00 0.00 5,610.00

Based in Juba, s/he will be responsible for the financial aspects of the project such as budget followup, financial reporting and cash transfers. S/he will be responsible for
supervision of the finance and administration department of ACTED South Sudan. He/she will make sure that ACTED’s internal financial and administrative procedures are
respected, as well as donor requirements.

1.2 Country Logistics Manager S 1 5500 6 17.00% 5,610.00 0.00 0.00 5,610.00

Based in Juba, s/he will be responsible for the overall logistics management of the project and of the mission, including stocks, transportation and procurement. S/he will ensure
that logistic procedures are properly implemented, and remain in line with ACTED guidelines and donor requirements.

1.3 Technical Coordinator CCCM D 1 5500 6 33.00% 5,445.00 5,445.00 0.00 10,890.00

Based in Juba, the employee will ensure the coordination and implementation of any CCCM activities, composing (but not limited to) reviewing bill of quantities, supervision of
CCCM construction, selection of casual workers as well as training to ensure any CCCM activities by ACTED is up to the intended standard. S/he will liaise with CHF, UN
OCHA, CCCM Cluster and other (I)NGO representatives in the field and Juba. Being in roving position, the TC will and can be deployed to various proposed location notably in
Juba, Awerial and Bor.

1.4 Technical Coordinator Infrastructure D 1 5500 6 17.00% 5,610.00 0.00 0.00 5,610.00

Based in Juba, the employee will ensure the coordination and implementation of any infrastructures activities, composing (but not limited to) reviewing bill of quantities,
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14,382.00

2,733.60

5,712.00

2,907.00

3,366.00

10,200.00

4,590.00

3,366.00

2,733.60

459.00

4,488.00

4,618.56

459.00

8,910.00

8,910.00

10,890.00

4,356.00

supervision of infrastructures construction, selection of casual workers as well as training to ensure any infrastructures set up by ACTED is up to the intended standard. S/he
will liaise with CHF, UN OCHA, CCCM Cluster and other (I)NGO representatives in the field and Juba. Being in roving position, the TC will and can be deployed to various
proposed location notably in Juba, Awerial and Bor.

1.5 REACH/GIS staffs Capital + Bases D 3 4700 6 17.00% 14,382.00 0.00 0.00 14,382.00

The employees will ensure the coordination and implementation of REACH activities, composing (but not limited to) assessments/information gathering, processing and
management, analysis of urgent issues, and dissemination of relevant maps and reports. S/he will liaise with CHF, UN OCHA, CCCM Cluster and other (I)NGO representatives
in the field and Juba. They will make sure that all activities are fully compliant with ACTED standards in terms of project cycle management, and remain in line with emergency
needs from IDPs and host communities.

1.6 Capital Finance/HR staffs S 2 1340 6 17.00% 2,733.60 0.00 0.00 2,733.60

Head of HR/Admin: the HR/Admin manager will be responsible for the coordination of human resources (recruitment, contract, pay roll, R&amp;R/leave follow up, personal filing,
insurance/tax settlement), and administrative followup, under the supervision of the Country finance manager in Juba. She has to ensure that administrative procedures are
properly implemented, and remain in line with ACTED guidelines. Head of Finance: Based in Juba the head of finance ensure the financial supervision of the project and the
mission under the supervision of the Country finance manager.

1.7 Capital Logistics staffs S 4 1400 6 17.00% 5,712.00 0.00 0.00 5,712.00

Head of Logistics: Based in Juba, the capital head of logistics assists the country logistics manager with overseeing the country office with a focus on government relations (tax
exemptions, insurance, etc.). The head of logistics ensures that all government and donor procurement procedures are in compliance. Logistics/Procurement officers: Based in
Juba the capital logistic/procurement officer assists the Country logistic manager. He is in charge of logistic coordination for the project and will ensure that logistics procedures
are properly implemented, and he is in charge of the procurement in line with ACTED guidelines and donor requirements. Logistics/procurement assistant: Based in Juba, the
procurement/logistic assistant will assist the logistics/procurement officer. S/he will notably followup stocks, transportation and procurement, in liaison with the
Logistics/procurement Officer.

1.8 Capital support staffs S 3 950 6 17.00% 2,907.00 0.00 0.00 2,907.00

HR/Admin assistant: Based in Juba, the admin assistant will assist the HR/Admin manager and if needed the liaison officer. Capital Accountant: based in juba, the accountant will
be in charge in accounting system implementation of the country support and coordination. Cashier: Based in Juba the cashier is in charge of bank and cash operations as well
as the registering of these operations into the accounting software. S/he also assists the country finance manager.

1.9 Camp Finance/log officers  CES D 3 1100 6 17.00% 3,366.00 0.00 0.00 3,366.00

Site Logistics officer: Based in Juba field team, the capital logistic officer assists the field team. He is in charge of logistic coordination for the project and will ensure that logistics
procedures are properly implemented, and remain in line with ACTED guidelines and donor requirements. He will also notably followup stocks, transportation and most of all
procurement. Site Finance officer: ensure the financial supervision of the project implemented in the sites. Site Cashier: To ensure payments to the external suppliers, casual
labor are being done on time and on the site as flexibility of movement outside of the POC areas is limited.

1.10 Area Coordinator  Bor/Awerial S 2 5000 6 17.00% 10,200.00 0.00 0.00 10,200.00

Based in Bor and Awerial bases, under the supervision of the Deputy Country Director Operations, the employee will directly supervise the overall organization and
management of the base, in liaison with officers in charge and program managers. S/he will liaise with local authorities and UNMISS as well as other cluster leads. S/he will make
sure that all activities are relevant and compliant with ACTED standards.

1.11 Site Manager  Lakes S 1 4500 6 17.00% 4,590.00 0.00 0.00 4,590.00

As site manager, s/he is the main contact for all coordination of activities to happen in IDP site in Awerial. Additionally following the plan of opening 3 new relocation sites in
Awerial, ACTED will take on the site management responsibilities for this site and has already been in charge in preparation planning and operational implementation should
needed.

1.12 Camp Finance/Log Base/Admin Officers  Bor S 3 1100 6 17.00% 3,366.00 0.00 0.00 3,366.00

Site Logistics officer: Based in Bor, the site logistic officer assists the field team. S/he is in charge of logistic coordination for the project and will ensure that logistics procedures
are properly implemented, and remain in line with ACTED guidelines and donor requirements. He will also notably followup stocks, transportation and most of all procurement.
Site Finance officer: ensure the financial supervision of the project implemented in the sites. Site Cashier: Based in Minkaman the cashier is in charge of bank and cash
operations as well as the registering of these operations into the accounting software. S/he also assists the country finance manager.

1.13 Support staffs Bor S 4 670 6 17.00% 2,733.60 0.00 0.00 2,733.60

Drivers and housekeeper/cook for Bor office.

1.14 Daily Workers Bor S 30 15 6 17.00% 459.00 0.00 0.00 459.00

Casual workers who are hired temporarily to support various CCCM tasks as per the CCCM staff requests, such as uploading and off loading materials, supporting site
construction work, relocation, community mobilization.

1.15 Camp Finance/Log Base/Admin Officers  Lakes S 4 1100 6 17.00% 4,488.00 0.00 0.00 4,488.00

Site Logistics officers: Based in Awerial, the site logistic officers assist the field team. S/he is in charge of logistic coordination for the project and will ensure that logistics
procedures are properly implemented, and remain in line with ACTED guidelines and donor requirements. He will also notably followup stocks, transportation and most of all
procurement. Site Finance officer: ensure the financial supervision of the project implemented in the sites. Site Cashier: Based in Minkaman the cashier is in charge of bank and
cash operations as well as the registering of these operations into the accounting software. S/he also assists the country finance manager.

1.16 Support Staffs  Lakes S 8 566 6 17.00% 4,618.56 0.00 0.00 4,618.56

Driver, Guards and housekeeper/cook for Minkaman office.

1.17 Daily Workers  Lakes S 30 15 6 17.00% 459.00 0.00 0.00 459.00

Casual workers who are hired temporarily to support various CCCM tasks as per the CCCM staff requests, such as uploading and off loading materials, supporting site
construction work, relocation, community mobilization.

1.18 CES State Focal Point D 1 4500 6 33.00% 8,910.00 0.00 0.00 8,910.00

The person will be focusing in improvement of state level coordination within the Cluster in order to respond to emergency situations effectively and improve the delivery of
CCCM cluster services in the states. The CCCM SFP will be the main focal point for reporting to the CCCM cluster lead at national level in regards to regular update, tracking
and monitoring of the IDP population in several locations of sites / settlements, host communities, PoCs areas, as well as verifying reports given by either partners or
governments.

1.19 Lakes State Focal Point D 1 4500 6 33.00% 8,910.00 0.00 0.00 8,910.00

The person will be focusing in improvement of state level coordination within the Cluster in order to respond to emergency situations effectively and improve the delivery of
CCCM cluster services in the states. The CCCM SFP will be the main focal point for reporting to the CCCM cluster lead at national level in regards to regular update, tracking
and monitoring of the IDP population in several locations of sites / settlements, host communities, PoCs areas, as well as verifying reports given by either partners or
governments.

1.20 CCCM Staffs  CES D 5 1100 6 33.00% 5,445.00 5,445.00 0.00 10,890.00

Senior Community Mobilizers: implementing community mobilisation support especially for site management related. Community Mobilizers: implementing community
mobilisation support especially for site management related.

1.21 Construction officers  CES D 2 1100 6 33.00% 4,356.00 0.00 0.00 4,356.00

Civil Engineer: Based in Juba, the employee will oversee the technical aspects of implementation for the construction projects carried out within the CCCM mandate. S/He will
oversee the construction/site supervisors and ensure work is being completed in the correct manner. Construction/Site Supervisor: Based in Juba, the employees will oversee
the daily CfW projects carried out for CCCM related activities. S/He will report to the senior cash for work officer on the beneficiary lists for CfW and ensure that the people
carrying out the works are receiving payment.
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2,178.00

10,890.00

1,485.00

Percent
Charged to
CHF / ERF

39,659.00

48,248.00

200,876.00

3,446.00

31,709.00

7,879.00

5,000.00

Percent
Charged to
CHF / ERF

2,700.00

1,000.00

Percent
Charged to
CHF / ERF

4,080.00

Percent
Charged to
CHF / ERF

1,800.00

2,250.00

1.22 CCCM Staffs  Bor D 1 1100 6 33.00% 2,178.00 0.00 0.00 2,178.00

Community Mobilizer: implementing community mobilisation support especially for site management related.

1.23 CCCM Staffs  Lakes D 5 1100 6 33.00% 5,445.00 5,445.00 0.00 10,890.00

Senior Community Mobilizers: implementing community mobilisation support especially for site management related. Community Mobilizers: implementing community
mobilisation support especially for site management related.

1.24 REACH Enumerators  Data collectors D 50 15 6 33.00% 743.00 742.00 0.00 1,485.00

The employees will collect data from the beneficiaries for assessments and monitoring surveys.

  Section Total 135,353.76 118,276.76 17,077.00 0.00 135,353.76

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage
and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

2.1 Community Mobilization  Juba D 1 39659 1 100.00% 9,000.00 30,659.00 0.00 39,659.00

It includes tools, supplies, equipment (e.g. stationary, equipment for workers, flipchart, and notebooks) and casual labor for youth activities, community watch groups,
sensitization campaigns/outreach for various site events such as information dissemination, food distribution, verification and monitoring exercises, community meetings, and
relocation.

2.2 Site and Emmergency Management  Juba D 1 48248 1 100.00% 13,000.00 35,248.00 0.00 48,248.00

It includes tools, supplies, equipment (e.g. body bags, gloves, sandbags, chainlink, razor wire, ropes, plastic sheets and megaphones) as well as casual labor for dead body
management/disposal, crowd control, fire hazard and flood prevention, demarcation and emergency distribution.

2.3 Site preparation  Juba D 1 200876 1 100.00% 100,438.00 100,438.00 0.00 200,876.00

It includes materials and casual labor for rehabilitation and maintenance (clearance, leveling, grading, etc.) of access roads, drainage and culverts.

2.4 Community Mobilization  Bor D 1 3446 1 100.00% 2,000.00 1,446.00 0.00 3,446.00

It includes tools, supplies, equipment (e.g. stationary, equipment for workers, flipchart, and notebooks) and casual labor for youth activities, community watch groups,
sensitization campaigns/outreach for various site events such as information dissemination, food distribution, verification and monitoring exercises, and community meetings.

2.5 Site and Emmergency Management  Bor D 1 31709 1 100.00% 8,000.00 23,709.00 0.00 31,709.00

It includes tools, supplies, equipment (e.g. body bags, gloves, sandbags, chainlink, razor wire, ropes, plastic sheets and megaphones) as well as casual labor for dead body
management/disposal, crowd control, fire hazard and flood prevention, demarcation and emergency distribution.

2.6 Community Mobilization  Lakes D 1 7879 1 100.00% 3,500.00 4,379.00 0.00 7,879.00

It includes tools, supplies, equipment (e.g. stationary, equipment for workers, flipchart, and notebooks) and casual labor for youth activities, community watch groups,
sensitization campaigns/outreach for various site events such as information dissemination, food distribution, verification and monitoring exercises, community meetings, and
relocation; and management of community centers (casual labor + maintenance, and stationary).

2.7 Site and Emmergency Management  Lakes D 1 5000 1 100.00% 2,500.00 2,500.00 0.00 5,000.00

It includes tools, supplies, equipment (e.g. body bags, gloves, sandbags, chainlink, razor wire, ropes, plastic sheets and megaphones) as well as casual labor for dead body
management/disposal, crowd control, fire hazard and flood prevention, demarcation and emergency distribution.

  Section Total 336,817.00 138,438.00 198,379.00 0.00 336,817.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

3.1 Computers S 3 900 1 100.00% 2,700.00 0.00 0.00 2,700.00

The laptops will be purchased for new staff members and to complete the existing setup in CES, Lakes and Bor only. The unit cost is derived from recent procurements of
laptops.

3.2 ICT equipment S 1 1000 1 100.00% 1,000.00 0.00 0.00 1,000.00

Printer, copier, scanner, Thuraya, VHF handset will be purchased for the support of the program: to prepare surveys, assemble date, maintain databases, and prepare maps.
In addition, thuraya and VHF handset is essential in keeping up with the security measures.

  Section Total 3,700.00 3,700.00 0.00 0.00 3,700.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

4.1 Security Compagny  Bor S 1 4000 6 17.00% 4,080.00 0.00 0.00 4,080.00

Guard hired through a security company

  Section Total 4,080.00 4,080.00 0.00 0.00 4,080.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

5.1 National Travel s 6 600 1 50.00% 900.00 900.00 0.00 1,800.00

InCountry Air Travel (JubaBor, JubaAwerial): The budget, with unit price ($400) corresponds to a round trip ticket on WFP/UNHAS flight ticket, includes less than 20% of
individual plane tickets calculated from total national staff and program staffing international (total of 48 staffs over the period of 6 months)

5.2 International Travel s 3 1500 1 50.00% 1,125.00 1,125.00 0.00 2,250.00

One round trip tickets each for 3 international staff from Home/Paris – Juba and return. Currently, the city of origin and destination are unknown for the staffs that have not yet
been recruited. These flights will allow international staff to come to post to start their mission, and return home following the completion on contracts. The unit price of
international flights is $1500 in line with average standard prices in economic class. Allocation based on the number of expatriate*month (14.16 months charged to the project).
Each expatriate is entitled to a flight home every 6 months and R&amp;R flight every 3 months. i.e. 14.16 expatriate*month divided by 3 months equals 5 flights. Only 3 flights
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4,000.00

12,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

15,136.80

8,160.31

7,934.58

4,590.00

3,570.00

1,632.00

918.00

2,000.00

2,000.00

charged to this project so less than what would be required project rate.

5.3 Rental Car Juba D 2 2000 1 100.00% 2,000.00 2,000.00 0.00 4,000.00

The budget for two vehicle rental and fuel allocated to the project. Current fuel prices are very high and further increase in fuel prices due to anticipated fuel shortagestaken into
consideration for the budget.

5.4 Transport Juba  Field D 1 12000 1 100.00% 6,000.00 6,000.00 0.00 12,000.00

Transport trucks road to Awerial/Bor for goods/supplies: The budget includes contracts for truck rent from Juba to Awerial/Bor for the transportation of goods and supplies. The
unit cost is in line with average standard prices in Juba South Sudan.

  Section Total 20,050.00 10,025.00 10,025.00 0.00 20,050.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3

7.1 Office/GH Rent  Juba s 1 14840 6 17.00% 15,136.80 0.00 0.00 15,136.80

To provide the office space and accommodation (two guesthouses and one apartment ensuite) for the staff necessary for the successful implementation of the project, the cost
covers an average of 17% of the total rental cost in Juba.

7.2 Office and GH maintenance and Rehabilitation 
all bases

s 1 8000.3 6 17.00% 8,160.31 0.00 0.00 8,160.31

The budget includes maintenance costs for 3 bases in terms of fixing or upgrading plumbing, electricity and damages to property. The unit cost is provided per each unit is in
line with the estimated amount per month.

7.3 Office supplies and Furnitures  all bases s 1 7779 6 17.00% 7,934.58 0.00 0.00 7,934.58

The budget includes support cost for 3 bases (Bor, Awerial and Juba), in terms of stationary, furniture, boards, and other required office and guesthouse supplies. Items will be
procured locally or in Juba, according to current market prices. The unit cost is provided per each unit is in line with the estimated amount per month.

7.4 Fuel  All bases s 1 4500 6 17.00% 2,500.00 2,090.00 0.00 4,590.00

The budget for fuel for vehicles of all bases allocated to the project. Current fuel prices are very high and further increase in fuel prices due to anticipated fuel shortages taken
into consideration for the budget.

7.5 VSat Airtime s 1 3500 6 17.00% 3,570.00 0.00 0.00 3,570.00

Coverage of the monthly cost of the Airtime in field offices. The unit cost is in line with market prices and covering 17% of the project costs only.

7.6 Communication Costs s 1 1600 6 17.00% 1,632.00 0.00 0.00 1,632.00

Mobile phone airtime: recharge cards for mobile phones will be used on a monthly base located to the international and national staff according to a standard internal table of
allocation. Internet connection airtime: Coverage of the monthly cost of the internet costs in field office.

7.7 Bank charges s 1 900 6 17.00% 450.00 468.00 0.00 918.00

Costs related to transfer of cash between bases, statement, ledger fees.

7.8 Plotter running costs (including ink and
stationnary)

D 1 2000 1 100.00% 1,000.00 1,000.00 0.00 2,000.00

As the production of the maps and information management relies fully into the plotter, ACTED / REACH allocates a dedicated plotter running costs line that will be able to
absorb the costs of ink, paper and other stationary for printing bigger than A3 dimension with better resolution.

7.9 IMPACT Technical Backstopping  Geneva D 1 2000 1 100.00% 0.00 2,000.00 0.00 2,000.00

IMPACT initiatives / REACH technical support in Geneva will be supporting the REACH in country team in regards to advocacy, GIS / mapping support and agreement with
UNOSAT / other map production when necessary.

  Section Total 45,941.69 40,383.69 5,558.00 0.00 45,941.69

Sub Total Direct Cost 545,942.45

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 38,215.97

Quarterly Budget Details for PSC
Amount

2015 Total

Q1 Q2 Q3

25,000.00 13,215.97 0.00 38,215.97

Total Fund Project Cost 584,158.42

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Jonglei > Bor South 11 0

Lakes > Awerial 9 0
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Central Equatoria > Juba 80 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS
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