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Project Proposal
Organization   DRC (Danish Refugee Council)

Project Title   IDP Camp Coordination and Site Management Service for Upper Nile State

Fund Code   SSD15/SA1/CCCM/INGO/402

Primary Cluster CAMP COORDINATION AND CAMP MANAGEMENT Secondary Cluster None

Project Allocation 1st Round Standard Allocation Allocation Category Type

Project budget in US$ 500,000.42 Planned project duration 5 months

Planned Start Date 01/02/2015 Planned End Date 30/06/2015

OPS Details OPS Code SSD15/CSS/72682 OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary In summary, this project proposes to contribute to three core aspects of CCCM in Malakal county, including camp management, camp operations and humanitarian
accountability in the Malakal UNMISS POC site and CCCM Cluster County Focal Point responsibilities. 1) Camp Management and Camp Operations: DRC will
maintain critical staffing levels to ensure on going monitoring and harmonized planning, coordination and response by all UNMISS, UN agencies and NGO actors.
To address ongoing IDP leadership issues within the POC site, DRC, together with UNMISS, will define the Terms of Reference for the Peace and Security Council
(PSC) outlining the terms and conditions for the work, the tasks and the gender balance. To strengthen the accountability of the PSC to the entire population of the
POC, public information campaigns on roles and responsibilities will be carried out. A clearer mandate of the PSC will help clarify relations with other representative
bodies such as women's and youth groups, and DRC will help prepare for future elections. Supplementing the work of DRC's camp management team, the
organization's camp operations will continue leading the delivery of responsive and essential camp services, including relocations, maintenance of communal
infrastructure and site improvement. In Malakal, this will include coleading expansion and relocation exercises within the POC site as conditions allow. 2) To ensure
accountability of both the governing bodies of the IDP and the humanitarian communities, DRC will lead information sharing activities explaining the established
governance structures, agreed upon humanitarian guidelines, policies and standards as well as the initiatives being taken by the humanitarian community. This will
be facilitated in part through a growing network of DRC community outreach workers and will include the introduction of a dedicated community services officer to
strengthen the impact of outreach workers and to support gathering and analysis of information needed to improve the organization's understanding of the socio
political dynamics in the POC site. Also contributing to the improvement of humanitarian accountability, DRC will implement communication centers and potentially
popup help desks, based on the feedback and complaints mechanism introduced by DRC in the Bentiu POC site. 3) CCCM Cluster County Focal Point Activities in
Displacement Sites Outside of the Malakal POC Site: Fulfill the roles and responsibilities of the CCCM Cluster County Focal Point outside of the POC to the greatest
extent possible as security and access allows. This will include leading in assessment and profiling exercises, and maintaining readiness to coordinate humanitarian
response, camp management, or assist in the safe and dignified returns in the event either scenario becomes possible. To inform DRC's CCCM activities in
Malakal and ability to respond with appropriate interventions that do no harm, DRC is committed to conducting regular assessments on issues influencing the
safety, security and wellbeing of individuals residing within the displacement sites it manages. All assessments will ensure the capture of information disaggregated
by gender and age, and interventions derived from these assessments will be tailored to ensure inclusion and relevance to gender and age demographics. In
addition, DRC will enhance its understanding of conflict dynamics within the site and the organization's ability to identify, mitigate and respond to incidents of
communal conflict. In addition to having concluded a rigorous conflict analysis of the POC site, DRC's CCCM staff will work closely with the organization's
community services' outreach teams and protection staff to monitor on going dynamics within the site and to develop protection sensitive strategies of response.
Supporting analysis will be regular consultation and information sharing with UNMISS, IDP leadership and committees.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 3303    4912 4567 4696 17,478

Total beneficiaries include the following:

Internally Displaced People 3268 4883 4556 4690 17397

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy In line with the CCCM Cluster priorities, this project will allow DRC to respond as Camp Manager to the caseload of IDPs sheltering within the Malakal UNMISS POC
site and, as security and access allow, provide cluster coverage outside of the POC site within Malakal county as County Focal Point. Fundamental to all of the
project's activities will be the goal of contributing to the improvement of living conditions within the POC site by contributing to the improvement of displacement
tracking, monitoring, reporting and responding to gaps in service provision, and both facilitating and directly supporting site improvements and expansions through
advocating for adequate space and decongestion and improving and expanding essential communal infrastructures. As the CCCM Cluster County Focal Point in
Malakal county, DRC will ensure a multisectoral response at the Countylevel to assist and protect populations residing in displacement sites outside of the POC in
Malakal. Furthermore, during the implementation of this project, DRC will continue to strengthen community mobilization and promote communications with, and the
active participation of, communities through the organization's communications centers and regular deployment of community outreach workers. The project
proposed here within will directly contribute to the following cluster objectives: CO1: Camp coordination and camp management structures in place and expanded
outside of the POCs to facilitate the effective and targeted delivery and monitoring of services, improved living conditions to displaced people in displacement sites,
and provision of durable solutions when possible. CO2: DTM, registration and profiling carried out in displacement sites, as needed, to facilitate site management,
and the delivery of immediate humanitarian services and emergency response in displacement sites. CO3: Humanitarian partners, community leaders and other
stakeholders involved in the humanitarian response have improved knowledge of camp management concepts and practices. CO4: Living conditions of IDPs are
improved through continuous provision of site management and establishment of basic services. CO5: Overall living conditions in IDP sites improved through site
development interventions.

SubGrants to Implementing Partners Other funding Secured For the
Same Project (to date)

Source US$   

Danida 500,000.00

  500,000.00

Organization focal point contact details Name Title Phone Email

James Curtis Country Director +211 (0) 914835510 drc.ssudan@drc.dk

BACKGROUND INFORMATION

1. Humanitarian context
analysis.. Humanitarian context:
Describe the current humanitarian
situation in the specific locations where
this project will be implemented

DRC has been working as the CCCM focal point for Malakal county and as the lead camp management agency in the Malakal Protection of Civilians (POC) site
since January, 2014. Due to the strategic nature of Malakal, the town has been affected by repeated periods of armed conflict, and control over the town has
changed hands multiple times over the course of the last eleven months. As fighting in the Malakal area has intensified with the arrival of the dry season, DRC
anticipates the continued displacement of a majority of the current population within the Malakal POC site during the coming months. Furthermore, clashes in
November, 2014 between the communities living within Malakal POC have shown, the situation inside the site itself is volatile and regularly tense. Based on the
most recent IOM registrations, the population of the Malakal POC site is estimated to be 17,397 individuals. The anticipated protracted displacement in Malakal
requires: 1) Enhancing and scalingup CCCM response and service provision. 2) Maintaining responsive CCCM mechanisms and developing appropriate
contingency plans. 3) Ensuring meaningful involvement, participation and voice by the POC site population in camp management and humanitarian activities,
particularly of women. 4) Providing essential protection, emergency shelter and NFI services. 5) A strong and coherent CCCM approach which contributes to
reducing the risk of intercommunal conflict and plays a central role in mediation between stakeholders when such conflicts do surface. As the CCCM focal point for
Malakal county and the lead camp management agency in the Malakal POC site, DRC has the technical and contextual knowledge and experience to significantly
contribute to meeting these requirements and to assist in meeting the growing needs of these conflict affected populations.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
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Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries First and foremost, DRC will target all internally displaced people (IDP) sheltering within the Malakal UNMISS Protection of Civilians (POC) site. The majority of this
population is currently comprised of women and children. In fact, based on the finding from the biometric registration exercise conducted in October 2014, only 19%
of the population is male and over the age of 18, while approximately 53% of the population is younger than 18 years. Woman form the majority of the camp
population, representing 55% of the IDPs within the site. Furthermore, there are three main ethnic groups, including the Nuer people with an estimated populations
of 2,500, the Dinka people also with an estimated population of 2,500 people, and Shilluk people with an estimated population of 12,500. Following tensions between
these communities in November 2014, the POC is now segregated. Members of the Dinka and Shilluk are living in new the extension area settled by households
formerly residing in POC areas 3, 4 and 5, while the Nuer population is residing in POC areas 1 and 2. It should be noted that residents of POC areas 1 and 2 have
been identified as especially vulnerable as they represent a minority community within the site and many are also living in singleheaded households. Compounding
these vulnerabilities, the current conflict dynamics in the site have prevented the Nuer from leaving the POC site. As security and access permit, as CCCM Cluster
County Focal Point, DRC will also conduct assessments and profiling exercises outside of the Malakal POC site. Assessments will target concentrated groups of
IDPs and, if relevant, host community members, who are living in spontaneous settlements, collective centers, and in host communities.

4. Grant Request Justification. DRC has been working as the CCCM focal point for Malakal county and as the lead camp management agency in the Malakal UNMISS Protection of Civilians
(POC) site since January, 2014. As the character and environment of the county and POC site continue to change as the result of ongoing conflict, population
influxes, and rising tensions within the IDP community, DRC has responded by deploying additional staff to strengthen coordination, camp operations, the provision
of essential camp services, and humanitarian accountability. DRC's team of local staff is supporting a wide range of CCCM activities including registration,
relocation and demarcation exercises, community outreach and communications, and construction of communal infrastructure and shelters. In addition to the
aforementioned activities, these staff also form an ontheground information gathering network, which provides daily monitoring reports. This network is a
significant asset to DRC, positioning the organization to continue to provide ongoing assessments and analysis of gaps within the POC site. Furthermore, this
information strengthens DRC's CCCM staff's ability to advocate to other humanitarians and stakeholders, and to ensure gaps and weaknesses are addresses as
efficiently and effectively as possible. With the current population standing at an estimated 17,500 individuals and anticipation of the protracted displacement of a
majority of those currently sheltering within the POC site, it is essential DRC continues its operations and lead role  both enhancing the organization's capacity to
scaleup and rapidly respond to the everchanging context, while continuing to improve the quality of all interventions provided.

5. Complementarity. Explain how
the project will complement previous or
ongoing projects/activities implemented
by your organization.

This project will compliment secured funding from DANIDA for the implementation of CCCM, protection and community services activities and will cofund a portion
of project's staffing costs. Specifically, DANIDA funds are supporting both CCCM activities within the Malakal POC as well as County Focal Point responsibilities
including assessments outside of the POC site as security and accessibility allow. In addition, these funds are supporting the construction and commencement of
communications centers, the development of a growing network of community outreach workers, protection monitoring, individualized protection assistance, youth
engagement and conflict management trainings. DRC is also currently in the process of applying for ECHO HIP 2015 funds which, will also cofund this project
through additional funding to CCCM activities and staffing, maintaining the aforementioned protection activities and fully supporting the organization's emergency
shelter services and distribution of nonfood items.

LOGICAL FRAMEWORK

Overall project objective The objective of this project is to ensure continued provision of harmonized and coordinated services for the displaced population in the Malakal UNMISS POC site
and, when security and access allow, in spontaneous settlements, collective centers and IDP hosting communities in Malakal county, Upper Nile State, through the
implementation of essential camp coordination and camp management activities in line with the CCCM Cluster objectives and humanitarian best practices.

Logical Framework details for CAMP COORDINATION AND CAMP MANAGEMENT

Cluster objectives Strategic Response Plan (SRP)
objectives

Percentage
of
activities

2015 SSO1: Camp coordination and camp management structures in place and expanded inside and outside the PoC sites to facilitate the
effective and targeted delivery and monitoring of services, improve living conditions to displaced people in displacement sites, and provide
durable solutions when possible

SO 1: Save lives and alleviate suffering by
providing multisector assistance to people
in need

34

2015 SSO2: Displacement tracking monitoring, registration and profiling carried out in displacement sites, as needed, to facilitate site
management, and delivery of immediate humanitarian services and emergency response in displacement sites

SO 1: Save lives and alleviate suffering by
providing multisector assistance to people
in need

33

2015 SSO3: Humanitarian partners, community leaders and other stakeholders involved in the humanitarian response have improved
knowledge of camp management concepts and practices

SO 2: Protect the rights of the most
vulnerable people, including their freedom
of movement

33

Outcome 1 Living conditions inside the POC site will improve through the continued coordination of humanitarian services, site improvements, and relocation exercises, while humanitarian and
UN decisionmaking and prioritization processes will be enhanced through the provision of uptodate information and high quality data.

Code Description Assumptions & Risks

Output 1.1 Contingency, dry and rainy season preparedness plans will be drafted and updated regularly,
decisionmaking will be evidence based and in consultation with the displaced population, and
communityled committees will be supported by DRC as the camp management agency.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs sites and camps established/managed 1

Means of Verification: Assessment primary data

Assessment reports

Outreach Worker Reports

Meeting minutes

Indicator
1.1.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of assessments or evaluations conducted (excludes assessments conducted under
outcome 3)

2

Means of Verification: Assessment primary data

Assessment reports

Outreach Worker Reports

Indicator
1.1.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of contingency plans/dry/rainy season preparedness plans/influx plans drafted and
frequency with which they are updated

1

Means of Verification: Published contingency plans

Indicator
1.1.4

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of Camp Coordination and Camp Management meetings organized 12

Means of Verification: Meeting minutes
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Indicator
1.1.5

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs leadership established/supported 1

Means of Verification: Membership lists, attendance lists and Terms of Reference

Indicator
1.1.6

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of female participating in IDP leadership 15 0 15

Means of Verification: Membership lists, attendance lists and Terms of Reference

  Activities

  Activity 1.1.1 Conduct assessments, map gaps in service provision & unmet needs, & collate data in coordination with other humanitarian actors &, when relevant, in collaboration with
community leadership & camp committees.

Activity 1.1.2 Develop appropriate contingency plans in consultation with other humanitarian actors, including OCHA, & community leadership & camp committees.

Activity 1.1.3 Monitor the implementation of all humanitarian actors' interventions & report on needs, opportunities, gaps & redundancies through relevant coordination meetings & advocacy.

Activity 1.1.4 Maintain support to communityled representative governance structures including, but not limited to camp management committees, women’s committees, elderly committees
and youth committees.

Activity 1.1.5 Maintain support for IDP leadership structures, ensuring diversity in representation.

Activity 1.1.6 Support IDP leadership structures to enhance their diversity by greater inclusion of female leaders.

Output 1.2 Essential camp operation services will be supported including the registration of new arrivals,
direct implementation and coordination of site improvements, provision of burial and dead body
management services in the absence of another provider, and leadership during relocation
exercises.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of reports on gaps in sites that are referred to other humanitarian agencies for action 16

Means of Verification: Resource Gap Matrix

Indicator
1.2.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of site plannings carried out/updated 2

Means of Verification: Site reports

Indicator
1.2.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs relocated 529 621 621 729 2500

Means of Verification: Site report

Indicator
1.2.4

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IDPs registered 3303 4912 4567 4696 17478

Means of Verification: Displacement Tracking Matrix

  Activities

  Activity 1.2.1 Respond to the outputs of activity 1.1.1 by coordinating with other humanitarian actors to identify bestfit solutions and by designing and implementing effective responses to the
changing needs of the population in the POC site as as security and accessibility allow.

Activity 1.2.2 Carry out relocation exercises including coordinating the demarcation of plots, erection of shelters, and protectionsensitive registration of households eligible for relocation.

Activity 1.2.3 Provision of essential services, namely the maintenance of communal infrastructure and, in the absence of other implementing partners.

Activity 1.2.4 Support registration of new arrivals and allocation or relocation of IDP households, through provision of demarcated plot within the POC site and ensuring access to basic
services.

Outcome 2 Enhance communications, accountability and the participation of IDPs in camp committee structures, communitybased organizations and through a growing network on outreach
workers, field monitors, community services, and maintenance of the established feedback and complaints mechanisms.

Code Description Assumptions & Risks

Output 2.1 DRC will ensure that beneficiaries have access to information through dissemination of key
messages, and will ensure access to formal redress mechanisms including static communication
centers and popup help desks when relevant.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of displacement sites that have formal complaint mechanisms including PSEA 1

Means of Verification: Site report

Indicator
2.1.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

% of feedback received which has been acted upon (referral or direct assistance) 80

Means of Verification: Communication center database

Referral reports

Indicator CAMP % of feedback received which cannot be addressed on an individual basis but have been 50
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2.1.3 COORDINATION AND
CAMP MANAGEMENT

advocated to relevant partners or clusters

Means of Verification: Communication center database

Referral reports

Indicator
2.1.4

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of mass sensitization activities on CCCM issues conducted 2

Means of Verification: Messaging reports or summary of key messages (per week)

Indicator
2.1.5

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of monitoring exercises conducted and reports shared with other humanitarian actors 1

Means of Verification: Weekly outreach worker monitoring report (per week)

  Activities

  Activity 2.1.1 Establish and staff communication centers, record general and sensitive feedback and complaints, and disseminate relevant information.

Activity 2.1.2 Share collected feedback, complaints & trends in coordination meetings & ensure complaints are investigated & resolved in a timely manner, or, in sensitive cases, assist in
referrals to relevant protection actors.

Activity 2.1.3 Manage Outreach Team in conducting weekly monitoring exercises, on demand assessments, & disseminating messages.

Outcome 3 IDPs residing in displacement sites throughout Malakal County receive multi sector support from the humanitarian community and remain protected in these sites.

Code Description Assumptions & Risks

Output 3.1 Pending access at least two IDP sites / IDP hosting communities identified and documented
outside of Malakal PoC.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
3.1.1

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of 4Ws map drafted and shared 1

Means of Verification: 4Ws (per accessible site)

Indicator
3.1.2

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of IRNAs in which CCCM participated 2

Means of Verification: Assessment reports

Assessment primary data

Indicator
3.1.3

CAMP
COORDINATION AND
CAMP MANAGEMENT

# of Resource Gap Matrices produced outside of the POC 2

Means of Verification: RGM

Indicator
3.1.4

CAMP
COORDINATION AND
CAMP MANAGEMENT

[Frontline services] # of DTM reports and Site profile generators published 2

Means of Verification: DTM

  Activities

  Activity 3.1.1 Monitor the security situation throughout Malakal county. Map and track “who is doing what, where, when” within Malakal County which shall be disseminated to partners and the
state focal point.

Activity 3.1.2 Monitor any displacement of population within the County through discussion with all stakeholders present (host communities, authorities, humanitarian actors, etc.) and when
access allows conduct field visits and assessments.

Activity 3.1.3 When access is possible RGM and DTM will be produced and disseminated.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Conduct assessments, map gaps in service provision &
unmet needs, & collate data in coordination with other humanitarian
actors &, when relevant, in collaboration with community leadership &
camp committees.

2015 X X X X X
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Activity 1.1.2 Develop appropriate contingency plans in consultation with
other humanitarian actors, including OCHA, & community leadership &
camp committees.

2015 X X X

Activity 1.1.3 Monitor the implementation of all humanitarian actors'
interventions & report on needs, opportunities, gaps & redundancies
through relevant coordination meetings & advocacy.

2015 X X X X X

Activity 1.1.4 Maintain support to communityled representative
governance structures including, but not limited to camp management
committees, women’s committees, elderly committees and youth
committees.

2015 X X X X X

Activity 1.2.1 Respond to the outputs of activity 1.1.1 by coordinating
with other humanitarian actors to identify bestfit solutions and by
designing and implementing effective responses to the changing needs
of the population in the POC site as as security and accessibility allow.

2015 X X X X X

Activity 1.2.2 Carry out relocation exercises including coordinating the
demarcation of plots, erection of shelters, and protectionsensitive
registration of households eligible for relocation.

2015 X X X X X

Activity 1.2.3 Provision of essential services, namely the maintenance of
communal infrastructure and, in the absence of other implementing
partners.

2015 X X X X X

Activity 1.2.4 Support registration of new arrivals and allocation or
relocation of IDP households, through provision of demarcated plot
within the POC site and ensuring access to basic services.

2015 X X X X X

Activity 2.1.1 Establish and staff communication centers, record general
and sensitive feedback and complaints, and disseminate relevant
information.

2015 X X X X X

Activity 2.1.2 Share collected feedback, complaints & trends in
coordination meetings & ensure complaints are investigated & resolved
in a timely manner, or, in sensitive cases, assist in referrals to relevant
protection actors.

2015 X X X X X

Activity 2.1.3 Manage Outreach Team in conducting weekly monitoring
exercises, on demand assessments, & disseminating messages.

2015 X X X X X

Activity 3.1.1 Monitor the security situation throughout Malakal county.
Map and track “who is doing what, where, when” within Malakal County
which shall be disseminated to partners and the state focal point.

2015 X X X X X

Activity 3.1.2 Monitor any displacement of population within the County
through discussion with all stakeholders present (host communities,
authorities, humanitarian actors, etc.) and when access allows conduct
field visits and assessments.

2015 X X X X X

Activity 3.1.3 When access is possible RGM and DTM will be produced
and disseminated.

2015 X X X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

DRC endeavors to achieve rigorous monitoring, evaluation and learning standards in its humanitarian response. DRC’s monitoring and evaluation (M&E) approach
is built on a number of key principles including 1) the use of flexible, mixed methodologies, 2) the integration of M&E into ‘everyday’ work, 3) linking evidence and
learning with decisionmaking, 4) independence and neutrality of M&E staff, 5) involvement of key stakeholders and diverse voices, and 6) Transparency with
processes, progress and results. The M&E plan for this project will be in line with the 2015 M&E Strategy for DRC in South Sudan, which includes: 1. Ensuring
adequate staff capacity to carry out M&E activities: DRC’s senior programme team includes an experienced M&E and Accountability Coordinator who will oversee
all M&E activities for the programme. 1 national M&E Officer has been included in this project budget who will be present in the field to carry out daytoday
monitoring activities and evaluations in collaboration with the M&E coordinator. 2. Regular and systematic indicator performance tracking: Monthly indicator
performance tracking of this project will ensure that activities are being carried out according to plan and that no beneficiary is left behind as a result of falling short
of the DRC’s output commitments. All contractual reporting responsibilities will be completed by the Malakalbase team with support from the Finance Manager,
Grants Manager and Emergency Coordinator and submitted to CHF in a timely manner. DRC strives for transparency in its monitoring and evaluation processes
and makes all findings available to key stakeholders, including CHF.

OTHER INFORMATION

Accountability to Affected Populations Accountability to the affected populations is an integrated aspect of this project. Through the establishment of communication centers, DRC will provide information
on ongoing activities, plans and commitments of humanitarian actors and will encourage feedback and complaints with regards to DRCs and other humanitarian
agencies performance. Furthermore the communication centers will be used for protection purposes through a more discreet mechanism whereby protection
related information can be given and feedback from beneficiaries can be solicited. DRC will share collected feedback, complaints & trends in coordination meetings
& ensure complaints are investigated & resolved in a timely manner, or, in sensitive cases, assist in referrals to relevant protection actors. DRC has recently
conducted a conflict study describing the conflict dynamics in and around the POC. This project will draw on the conclusions from this study and will generally
ensure that all planning, dialogue, relocation and interaction with the governance structures does not expose any person or group of persons from the POC to risk.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

DRC will implements this projects directly and without the support or assistance of implementing partners. In cases where it might be necessary to work with
contractors, DRC seek local hires to the greatest extent possible. Furthermore, acknowledging the tension resulting from a lack of livelihood options for youth, DRC
will continue to strive to source both skilled and unskilled labor from the Malakal POC site to the greatest extent possible. The project will be implemented under the
direct supervision of DRC's Malakalbase Team Leader who will oversee an expat team consisting of 1 Camp Manager, 1 Camp Operations Officer, 1 Community
Service Officer and 1 Support Manager. Each of the aforementioned position will manage teams of national relocatable and local officers, assistants and outreach
workers. The Team Leader will be supervised by the Jubabased Emergency Coordinator and Head of Programmes, and general support will be provided by the
Jubabased Operations Manager, Emergency Logistician, Finance Manager, Monitoring and Evaluation Coordinator and Grants Manager. The Camp Manager will
also receive both Jubabase and ontheground technical support and supervisions from DRC's Roving CCCM Expert. Activity, spending, procurement and HR
plans will be developed collaboratively by the Malakalbased team upon commencement of the project and with support and regular monitoring from Jubabased
staff. Monthly review meetings will be held between a representative from the implementing team and Juba support functions to ensure the project activities and
spending is ontrack and that necessary adjustments are proactively identified and addressed. In addition, all contractual reporting responsibilities will be completed
with support from the Finance Manager, Grants Manager and Emergency Coordinator, while internal daytoday monitoring activities will be conducted by the
Monitoring and Evaluation Officer with support from the Monitoring and Evaluation Coordinator. As previously described, central to this project, and DRC's CCCM
and County Focal Point responsibilities, is on going information gathering, management and sharing, and coordination with all other humanitarian partners working in
Malakal county. Through established community governance structures, camp committees, communications centers and daily outreach, the beneficiary community
will be regularly consulted and informed of the project's activities. In addition, DRC will continue to work to strengthen relationships with UNMISS and, in particular,
the mission's Human Rights, Civil Affairs, Child Protection and Gender Unit, whose mandates and programming is integral and often complimentary to DRC's work.
While the Government of South Sudan is becoming more restrictive in its relationship with humanitarian actors and is an active participant in the conflict, DRC
realizes that the government, especially at the local levels, is not monolithic. All government interactions will, however, require DRC to undertake thorough analysis
of the positions and motivations of government stakeholders and must maintain the organization's neutrality as a humanitarian organization.

Coordination with other Organizations
in project area

Environmental Marker Code A: Neutral Impact on environment with No mitigation

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code To inform DRC's CCCM activities and ability to respond with appropriate interventions, the organization is committed to conducting a series of both comprehensive
and rapid assessments on issues influencing the safety, security and wellbeing of individuals residing within the displacement sites it manages. All assessments
will ensure the capture of information disaggregated by gender and age, and interventions derived from these assessments will be tailored to ensure inclusion and
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Percent
Charged to
CHF / ERF

15,883.52

15,883.52

14,097.62

14,097.62

5,000.00

15,883.34

7,542.60

6,523.80

17,032.20

2,514.20

2,514.20

704.70

1,409.40

1,556.74

1,664.88

8,456.40

relevance to gender and age demographics. As camp manager and county level CCCM focal point, DRC will engage in ongoing monitoring for gaps in service
delivery across sectors. Ensuring equal access to services for women, men, boys and girls, DRC's protection staff and community outreach workers,
representative of both female and male representatives, will engage daily with all communities residing within the Malakal POC site. In addition, the operation of a
complaints and feedback mechanism, also being implemented by DRC, provides another means through which issues pertaining to needs of or abuses against
women, girls and boys can be reported. Fundamental to all of DRC's CCCM activities is the engagement of all diversity of individuals through their participation in
camp committees, including women's committees, youth committees and elderly committees. Through both formal and informal interactions with these
representative groups, members of the IDP communities are able to inform the types of activities and services provided by DRC and ensure their implementation is
relevant and effective for the needs of the displaced populations.

Protection Mainstreaming Protection mainstreaming is critical for the emergency response in Upper Nile State. Throughout 2014, as a result of the challenging context of the humanitarian
crisis, agencies have often struggled to meet even the most basic minimums standards. In this environment, protection considerations have not always been
prioritized. Since January 2014, DRC's Protection team has worked handinhand with CCCM staff and shared the significant experience and contextual knowledge
gained from working daily with all diversity of populations, including the most vulnerable. This provides DRC with opportunities to seek to influence other agencies
and duty bearers in all sectors toward designing more protectionsensitive responses. The complexity of the situation and its volatility also means there is
opportunity to contribute to developing strong protection analysis to influence and shape the humanitarian response and to provide support through trainings, advice
and engagement in collaborative problemsolving and advocacy. Incorporating protection concerns in program design has enabled members of communities to
equally and appropriately access the services that DRC provides. DRC Protection teams will ensure that the organization continues to mitigate any harm and
empowers individuals and communities to support and protect themselves, thereby ensuring interventions have a lasting impact. Furthermore, DRC's programming
to address GBV and protection concerns is in line with the IASC GBV Guidelines and other global best practices, the Global Protection Cluster’s Handbook for the
Protection of Internally Displaced Persons, the InterAgency Minimum Standards for Protection Mainstreaming, and Sphere Standards. DRC’s approach in this
project will seek to incorporate human rights principles, such as nondiscrimination, participation, meaningful access, risk reduction, and safety and dignity into all
activities and in engagement with other humanitarian agencies across all sectors. DRC has also developed guidance notes informing practitioners about simple and
straightforward actions to promote the respect of protection principles into specific sectors and situations  these guidance notes will be disseminated to DRC
sectors and other partners working in emergency response in Upper Nile State. As the CCCM lead in the Malakal POC site, there are also significant opportunities
to sustain this project's objectives by working closely with a range of other actors who influence the protection environment and community protection responses,
including community leaders and camp committees, traditional leadership, watch groups and members of the community at large. In addition, by attending weekly
CCCM meetings, women's, youth, elderly and disabled people's committees have also played a significant role in helping DRC strengthen its understanding of the
context and concerns of the populations with which the organization works. There is significant opportunity to continue to foster these relationship and further
mainstream protection considerations into DRC's CCCM activities under this proposed project in 2015.

Safety and Security The security situation in Malakal is unstable. There are two main risk for DRC staff in the POC: 1. There is a risk of DRC staff getting caught up in the de facto
division of the POC between Nuer and Shilluk/Dinka tribes if we are somehow perceived to provide services to one group and not the other 2. The division inside
the POC could  in the event of increasing conflict between the same ethnic groups in Unity State or Upper Nile State, quite easily escalate into violent conflict inside
the POC. To mitigate the risks posed by the division, DRCs safety advisor has established a set of SOPs, guiding all aspects of the organisations work in and
around the POC.

Access DRC has an established presence inside the POC. As long as there is relative peace in the area and inside the POC, DRC has regular access to all areas of the
POC site.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

1.1 Team Leader  Malakal D 1 7941.76 5 40.00% 0.00 15,883.52 15,883.52

1 Team Leader at $7,941.76 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.2 Camp Manager  Malakal D 1 7941.76 5 40.00% 0.00 15,883.52 15,883.52

1 Camp Manager at $7,941.76 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.3 Camp Operations Officer  Malaklal D 1 7048.81 5 40.00% 0.00 14,097.62 14,097.62

1 Camp Operations Officer at $7,048.81 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal
County.

1.4 Community Services Officer  Malaklal D 1 7048.81 5 40.00% 0.00 14,097.62 14,097.62

1 Community Services Officer at $7,048.81 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION:
Malakal County.

1.5 Psychosocial Consultant  Roving S 1 5000 5 20.00% 0.00 5,000.00 5,000.00

1 Psychosocial Consultant at $5,000 for 5 months, 20% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal
County.

1.6 Support Manager  Malaklal D 1 7941.67 5 40.00% 0.00 15,883.34 15,883.34

1 Support Manager at $7,941.67 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.7 Project Officer  CCCM  Malaklal D 3 1257.1 5 40.00% 0.00 7,542.60 7,542.60

3 Project Officers at $1,257.10 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal POC Site.

1.8 Field Assistant  CCCM  Malaklal D 6 543.65 5 40.00% 0.00 6,523.80 6,523.80

6 CCCM Field Assistants at $543.65 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal POC
Site.

1.9 Outreach Worker  CCCM  Malakal D 15 283.87 5 80.00% 0.00 17,032.20 17,032.20

15 CCCM Field Assistants at $283.87 for 5 months, 80% charged to CHF. The remaining 20% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal
POC Site.

1.10 AME Officer  Malakal D 1 1257.1 5 40.00% 0.00 2,514.20 2,514.20

1 AME Officer at $1257.10 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.11 HR/Finance Officer  Malaklal D 1 1257.1 5 40.00% 0.00 2,514.20 2,514.20

1 HR/Finance Officer at $1257.10 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.12 Cook  Malakal D 1 352.35 5 40.00% 0.00 704.70 704.70

1 Cook at $352.35 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal POC Site.

1.13 Cleaner  Malakal D 2 352.35 5 40.00% 0.00 1,409.40 1,409.40

2 Cleaners at $352.35 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal POC Site.

1.14 Logistics Assistant  Malaklal D 1 778.37 5 40.00% 0.00 1,556.74 1,556.74

1 Logistics Assistant at $778.37 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.15 Driver  Malaklal D 2 416.22 5 40.00% 0.00 1,664.88 1,664.88

2 Drivers at $416.22 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal County.

1.16 Watchman  Malaklal D 12 352.35 5 40.00% 0.00 8,456.40 8,456.40
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15,916.15

8,082.14

6,832.14

6,117.86

7,725.00

7,725.00

7,725.00

4,082.57

7,814.27

6,586.20

1,588.71

630.32

870.00

1,383.23

1,383.23

1,437.10

1,199.03

1,345.48

988.71

2,766.46

824.52

12 Watchment at $352.35 for 5 months, 40% charged to CHF. The remaining 60% of this salary will be cofunded by ECHO and DANIDA. LOCATION: Malakal POC Site.

1.17 Casual Labor  CCCM  Malaklal D 1 3183.23 5 100.00% 6,366.00 9,550.15 15,916.15

Dedicated to CCCM and Community Services activities such as crowd control, loading and unloading and site preparation, 100% charged to CHF. LOCATION: Malakal POC
Site.

1.18 Emergency Response Coordinator  Juba 
Emergency Dedicated

D 1 8082.14 5 20.00% 0.00 8,082.14 8,082.14

1 Emergency Response Coordinator at $8,082.14 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF and
UNHCR. LOCATION: Juba

1.19 Operations Manager  Juba  Emergency
Dedicated

S 1 6832.14 5 20.00% 0.00 6,832.14 6,832.14

1 Operations Manager at $6,832.14 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF and UNHCR.
LOCATION: Juba

1.20 Emergency Logistician  Juba  Emergency
Dedicated

S 1 6117.86 5 20.00% 0.00 6,117.86 6,117.86

1 Emergency Logistician at $6,117.86 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF and UNHCR.
LOCATION: Juba

1.21 Finance Manager IDP Response  Juba 
Emergency Dedicated

S 1 7725 5 20.00% 0.00 7,725.00 7,725.00

1 IDP Response Finance Manager at $7,725.00 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF and
UNHCR. LOCATION: Juba

1.22 M&amp;amp;amp;E Coordinator  Juba 
Emergency Dedicated

S 1 7725 5 20.00% 0.00 7,725.00 7,725.00

1 IDP Response M&amp;amp;amp;E Coordinator at $7,725.00 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA,
CERF and UNHCR. LOCATION: Juba

1.23 Roving CCCM Expert  Juba  Emergency
Dedicated

S 1 7725 5 20.00% 0.00 7,725.00 7,725.00

1 Roving CCCM Coordinator at $7,725.00 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF and UNHCR.
LOCATION: Juba

1.24 Deputy CD  Operations  Juba S 1 4082.57 5 20.00% 0.00 4,082.57 4,082.57

1 Deputy CD Operations at $4,082.57 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.25 Head of Programmes DRC  Juba S 1 7814.27 5 20.00% 0.00 7,814.27 7,814.27

1 Head of Programmes DRC at $7,814.00 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and
BPRM. LOCATION: Juba

1.26 Logsitics Manager  Roving  Juba S 1 6586.2 5 20.00% 0.00 6,586.20 6,586.20

1 Logistics Manager at $6,586.20 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.27 Finance Officer  Juba S 1 1588.71 5 20.00% 0.00 1,588.71 1,588.71

1 Finance Officer at $1,588.71 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.28 Cashier  Juba S 1 630.32 5 20.00% 0.00 630.32 630.32

1 Cashier at $630.32 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM. LOCATION: Juba

1.29 Admin/Office Assistant  Juba S 1 870 5 20.00% 0.00 870.00 870.00

1 Admin/Office Assistant at $870 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.30 HR Officer  Serice  Juba S 1 1383.23 5 20.00% 0.00 1,383.23 1,383.23

1 HR Officer at $1,383.23 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM. LOCATION:
Juba

1.31 HR Officer Recruitment &amp;amp;amp;
Compensation  Juba

S 1 1383.23 5 20.00% 0.00 1,383.23 1,383.23

1 HR Officer for Recruitment and Compensation at $1m383.23 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA,
CERF, UNHCR and BPRM. LOCATION: Juba

1.32 IT Officer  Juba S 1 1437.1 5 20.00% 0.00 1,437.10 1,437.10

1 IT Officer at $1,437.10 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM. LOCATION:
Juba

1.33 Warehouse Assistant  Juba S 1 1199.03 5 20.00% 0.00 1,199.03 1,199.03

1 Warehouse Assistant at $1,199.03 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.34 Asset and Accomodation Officer  Juba S 1 1345.48 5 20.00% 0.00 1,345.48 1,345.48

1 Asset and Accomodation Officer at $1,345.48 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR
and BPRM. LOCATION: Juba

1.35 Logistics Assistant  Juba S 1 988.71 5 20.00% 0.00 988.71 988.71

1 Logistics Assistant at $988.71 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.36 Purchasing Officer  Juba S 2 1383.23 5 20.00% 0.00 2,766.46 2,766.46

2 Purchasing Officers at $1,383.23 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

1.37 House Keeper  Juba S 1 824.52 5 20.00% 0.00 824.52 824.52

1 House Keeper at $824.52 for 5 months, 20% charged to CHF. The remaining 80% of this salary will be cofunded by ECHO, DANIDA, CERF, UNHCR and BPRM.
LOCATION: Juba

  Section Total 223,787.86 6,366.00 217,421.86 223,787.86
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Percent
Charged to
CHF / ERF

33,263.70

21,290.32

6,128.00

Percent
Charged to
CHF / ERF

58,500.00

6,000.00

2,000.00

6,500.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

9,600.00

6,800.00

24,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

8,000.00

8,600.00

1,800.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage
and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

2.1 Camp Operations and CCCM Related Activities D 1 16631.85 5 40.00% 13,305.00 19,958.70 33,263.70

Includes cost related to burials, emergency camp operations, fire prevention measures, and CCCM assessments in Malakal county (One location, average cost of 16,632
USD/month, CHF contribution is 40% over 5 months. The remaining 60% will be cofunded by ECHO and DANIDA) Location: Malakal County.

2.2 Relocation Activities D 1 10645.16 5 40.00% 8,516.00 12,774.32 21,290.32

Enable current residents of Malakal POC living in precarious living conditions and/or flood prone areas of the POC to be relocated to a suitable area in the New Extension of
Malakal POC (1 relocation exercise for approx. 3000 people  on average 409$/day for 26 working days per month. CHF contribution is 40% over 5 months. The remaining
60% will be cofunded by ECHO and DANIDA) LOCATION: Malakal POC.

2.3 Community Services Activities D 1 3064 5 40.00% 2,451.00 3,677.00 6,128.00

Construction of community and communication centers,support of committee management and awareness raising activities (1 location for 3,064 USD/month on average. CHF
contribution is 40% over 5 months. The remaining 60% will be cofunded by ECHO and DANIDA) Location: Malakal POC.

  Section Total 60,682.02 24,272.00 36,410.02 60,682.02

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

3.1 Procurement of Additional Office and
Accommodation Containers and DRC Relocation
to New Humanitarian Hub

D 6 9750 1 100.00% 58,500.00 0.00 58,500.00

Includes costs to purchase and install office and accommodation containers for DRC as the current Humanitarian Hub in Malakal UNMISS base is only a temporary structure. It
will be replaced by the permanent Humanitarian Hub in the beginning of 2015 (work on the site is expected to being in January 2015). LOCATION: Malakal POC.

3.2 Laptops D 5 1200 1 100.00% 6,000.00 0.00 6,000.00

Procure 5 laptop computers to support DRC's camp management staff in the collection and collation of data. LOCATION: The computers will be used in the Malakal POC site
and well as for data collection supporting DRC as CCCM Count Focal Point.

3.3 Printers, Photocopier, Scanner D 2 1000 1 100.00% 2,000.00 0.00 2,000.00

Procure 2 allinone printer/photocopier/scanner to support DRC's camp management staff in the collation and dissemination of data. LOCATION: The allinone
printer/photocopeir/scanners will be located in DRC's office in the Malakal POC site.

3.4 VHF Radios D 10 650 1 100.00% 6,500.00 0.00 6,500.00

Procure 10 VHF radios to suppor the coordiation and daily operations of DRC's CCCM operations. The radios are also essential to enhancing staff security while working within
and outside of the POC site. LOCATION: Malakal POC site and Malakal county.

  Section Total 73,000.00 73,000.00 0.00 73,000.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

5.1 In Country Flights D 12 400 5 40.00% 3,840.00 5,760.00 9,600.00

12 flights to transport field staff between Malakal and Juba during the course of the project. Flights may also be used to transport the CCCM Coordination, Protection
Coordinator, M&amp;amp;amp;E Coordinator and Emergency Coordinator for monitoring. visits.

5.2 Vehicle Fuel and Running Costs D 1 3400 5 40.00% 2,720.00 4,080.00 6,800.00

Running cost for 2 cars, including fuel, maintenance and spare parts (2 cars at a daily costs of 110 USD/day for 2 months). Location: Malakal POC.

5.3 Freight D 5 4800 1 100.00% 24,000.00 0.00 24,000.00

Includes flight and barge costs to safely transport equipment and materials for CCCM and camp operations activities in the volatile security context.

  Section Total 40,400.00 30,560.00 9,840.00 40,400.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

7.1 Furnitures and Fixtures  Malakal D 1 4000 5 40.00% 3,200.00 4,800.00 8,000.00

Support cost to cover 40% of 1 month's furniture and fixture costs for DRC Malakal's office and accommodation. Location: Malakal POC

7.2 Communication Costs  Malakal D 1 4300 5 40.00% 3,440.00 5,160.00 8,600.00

Support cost to cover 40% of 1 month's communication costs for DRC Malakal's staff and office. Location: Malakal POC.

7.3 Security Material and Food  Malakal D 1 900 5 40.00% 720.00 1,080.00 1,800.00

Support cost to cover 40% of 1 month's security materials and food costs for DRC Malakal's staff. Location: Malakal POC.
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23,355.00

3,600.00

600.00

1,200.00

2,500.00

4,000.00

3,600.00

4,200.00

3,338.60

7.4 Office and Accommodation Running Costs 
Malakal

D 1 11677.5 5 40.00% 9,342.00 14,013.00 23,355.00

Support cost to cover 40% of 1 month's accommodation cost for DRC's Malakal office. Location: Malakal POC.

7.5 Office Supplies  Malakal D 1 1800 5 40.00% 1,440.00 2,160.00 3,600.00

Support cost to cover 40% of 1 month's office consumables cost for DRC's Malakal office. Location: Malakal POC.

7.6 Repair and Maintenance of Office Equipment 
Malakal

D 1 300 5 40.00% 240.00 360.00 600.00

Support cost to cover 40% of 1 month's repair and maintenance cost for DRC's Malakal office. Location: Malakal POC.

7.7 Visibility  Malakal D 1 600 5 40.00% 480.00 720.00 1,200.00

Support cost to cover 40% of 1 month's visibility costs for DRC's Malakal office. Location: Malakal POC.

7.8 Contribution to Office Rent  Juba S 1 2500 5 20.00% 0.00 2,500.00 2,500.00

Support costs to cover 20% of 1 month's office rental costs for DRC's Juba office. LOCATION: Juba

7.9 Contribution to Generator Fuel and Repair 
Juba

S 1 2000 5 40.00% 0.00 4,000.00 4,000.00

Support costs to cover 40% of 1 month's generator operation costs for DRC's Juba office. LOCATION: Juba

7.10 Contribution to Office Supplies  Juba S 1 1800 5 40.00% 0.00 3,600.00 3,600.00

Support costs to cover 40% of 1 month's consumables costs for DRC's Juba office. LOCATION: Juba

7.11 Contribution to Office Stationary  Juba S 1 2100 5 40.00% 0.00 4,200.00 4,200.00

Support costs to cover 40% of 1 month's stationary costs for DRC's Juba office. LOCATION: Juba

7.12 Contribution to Compound Maintenance  Juba S 1 1669.3 5 40.00% 0.00 3,338.60 3,338.60

Support costs to cover 40% of 1 month's compound maintanance costs for DRC's Juba office. LOCATION: Juba

  Section Total 64,793.60 18,862.00 45,931.60 64,793.60

Sub Total Direct Cost 462,663.48

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 32,386.44

Quarterly Budget Details for PSC
Amount

2015 Total

Q1 Q2

16,193.22 16,193.22 32,386.44

Total Fund Project Cost 495,049.92

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Upper Nile > Malakal 100 3303 4912 4567 4696 17478

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS
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