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CHF 2013 Allocation Revision/No-Cost Extension Request Form 
 

The CHF Technical Secretariat will compile all requests for the Humanitarian Coordinator’s final review and approval. 

Requests sent directly to the HC will be delayed in processing. 

For further CHF information please visit: http:www.unocha.org/south-sudanfinancing/common-humanitarianfund or contact the CHF Technical Secretariat. 
 

Instructions: 
Complete this request form and submit to the CHF Technical Secretariat at 

CHFsouthsudan@un.org and copy kizitoi@un.org. 

Any major changes made to the original allocation as stipulated in the 

approved project documents must have the endorsement of the cluster 

coordinator with final approval made by the Humanitarian Coordinator. No-

cost extension requests should be well justified and submitted at least three 
weeks before expiration of approved project duration. 

For CHF Technical Secretariat: 
  AA/ UNDP Informed Date:  By:   

  Cluster Coordinator  Informed Date:  By:   

  Grantee Informed Date:  By:   
  CHF Database Updated Date:  By:   
 

 

 

Section 1 – Project Details 

Date of Request 25 January 2014 Cluster  Multi-Sector 
 

Organization Name: Samaritan’s Purse Contact Name: Gabriela Ovington 

Allocation ID(CHF TS to fill in): 13/SA2/0291 Contact Email/Tel No.: 
Govington@samaritan.org 
Tel: +211956882330 

Project Code: 
SSD-
13/MS/55819/R/6116 

Date of Allocation:  16 August 2013 

Location: Yida, Unity State Amount Allocated: US$656,649 

Project Title: 
Emergency WASH and Nutrition program for Vulnerable Refugees in Pariang County, Unity 
State 

 

 

 

Section 2 – Revision Type/Reason for No-Cost Extension 

Type of Revision:   
Indicate the type (s) of revision being requested. 

Reason for No-Cost Extension:  
Indicate reason (s) for no-cost extension. 

  

 
 

 Significant change in activities  Change in location 
 

√ Insecurity  Programmatic delays 
 

√ Change in project duration/NCE  Change in targets 
 

 Internal administrative delays  Delays in finalizing PPA 
 

 Change in outcome/outputs  Change in budget 
 

 Staffing/recruitment delays  Delays in disbursement of funds 
 

 Change in beneficiaries  Change in recipient project 
 

 Procurement delays  Delays in organization’s internal transfer of funds 
 

 Other  Specify:  
 

 Other Specify:  
 

                    No. of months requested  __2__                   

                   New end date: __31
 
March 2014___________              

 

   

 

Section 3 – Level of Completion  

 

Provide information what amount of grant and activities have been implemented. Exact amounts and 
percentages are not necessary approximate numbers are sufficient.   
      

 

Amount of Funds Spent as of 20 December 2013 $382,356.28 58%  
 

Amount of Funds Unspent as of 20 December 2013 $274,292.72 42%  
 

Amount of Funds Committed But Not Spent by 20 December 2013 $166,768.00 25%  
 

Percentage of Activities Completed as of 20 December 2013 84%  
 

 

Section 4 

This section is for the approving official’s review. 

 OCHA South Sudan: 

 

    

 Endorsed by Mr. Vincent Lelei, OCHA Head of Office, South Sudan   Review Date  

  

Humanitarian Coordinator, South Sudan 

 

 

      

Approved by Mr. Toby Lancer, DSRSG/R/HC, South Sudan  Review Date  

mailto:CHFsouthsudan@un.org
mailto:%20kizitoi@un.org
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Section 5 – Revision Description and Justification 

Description and justification of requested change  

Please describe the requested changes to the original allocation and provide detailed background and justification for the proposed revision. CHF 
revision requests have to be submitted to the Humanitarian Coordinator for any significant changes in the following allocation parameters: major 
activities, implementation targets, location, allocation amount, recipient organization and/or recipient project, and project duration. 
 
To reallocate funds to a new project, please provide a detailed explanation for why the new project was chosen to receive the reallocation. 
 
Please provide revision details in the revision table in section 6 of this document. 

Samaritan’s Purse is at an advanced stage in the implementation of the “Emergency WASH and Nutrition Program for Vulnerable 

Refugees in Pariang County, Unity State”. Unfortunately, due to the instability in South Sudan which began on December 15
th
, 

2013, program implementation has been slowed. While essential services in Pariang County continued, planned activities included 

in the proposal, including those meant to improve existing water points as well as the purchase and transport of NFI’s from Juba to 

Pariang County had to be postponed. While Samaritan’s Purse had to temporarily relocate International staff along with other 

NGO’s and UN agencies, International staffs have been able to slowly return to resume project activities. In order to be able to 

finalize program implementation and fulfill the targets initially set in September, 2013, Samaritan’s Purse is requesting a no-cost 

extension until 31 March, 2014.  

Review remarks by cluster coordinator. Name of reviewer  

Explain the rational to endorse or reject the request   

 
 
 
 
 
 
 
 
 
 
 
 
 

Review remarks by CHF Technical Secretariat: Name of reviewer Thomas Nyambane 

 
NCE granted as per your request. 
 

Dated 30 January 2014 
 

Please note: This requested was processed in accordance with the shortened NCE procedure approved by the Humanitarian 
Coordinator on 9 January 2014. 
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Section 6 - Revision Details 

Original CHF Allocation(s)  
Details of the original CHF allocations (please insert information from allocation tables). 

Proposed Revised Allocation(s) 
Details on proposed revised allocations. 

Outcomes   Improved knowledge and practices on nutrition by staff, mothers and care givers. 

 65% of refugees in Yida have sustained access to adequate safe drinking water 

 Improved latrine access by 17% of the camp population 

 Improved hygiene awareness to at least 65% of the camp households and Hep-
E/Cholera preparedness in place.   

Outcomes 
 

 Improved knowledge and practices on nutrition by staff, mothers and care givers. 

 65% of refugees in Yida have sustained access to adequate safe drinking water 

 Improved latrine access by 17% of the camp population 

 Improved hygiene awareness to at least 65% of the camp households and Hep-E/Cholera 
preparedness in place.   

Key Activities Activity 1: Training of staff, community resource persons (mothers), caregivers, and 
community members in nutrition 
Activity 2: Continue with OTP/TFP in Yida 
Activity 3: Continue operating water-access activities in Yida. 
Activity 4: Continue providing sanitation access to refugees in Yida camp. 
Activity 5: Continue health and hygiene awareness, providing sanitation access to refugees 
in Yida camp. 

Key Activities  Activity 1: Training of staff, community resource persons (mothers), caregivers, and 
community members in nutrition 

 Activity 2: Continue with OTP/TFP in Yida 

 Activity 3: Continue operating water-access activities in Yida. 

 Activity 4: Continue providing sanitation access to refugees in Yida camp. 

 Activity 5: Continue health and hygiene awareness, providing sanitation access to refugees 
in Yida camp. 

  

Locations 
(specify 
county): 

Yida refugee camp, Pariang County, Unity State Locations 
(specify 
county): 

 Yida refugee camp, Pariang County, Unity State 

Beneficiaries:  9,101 Women 

 15,774 Girls 

 6,067 Men 

 14,561 Boys 

Beneficiaries:  9,101 Women 

 15,774 Girls 

 6,607 Men 

 14,561 Boys 

Duration: 5 months Duration  7 months 

Indicative 
CHF Budget: 

 Supplies, Commodities, Equipment, Transport  270,508.00 
 

Indicative 
CHF Budget: 

 Supplies, Commodities, Equipment, Transport  270,508.00 
 

Personnel   278,431.00 Personnel   278,431.00 

Staff Travel  14,000.00 Staff Travel  14,000.00 

Training/Workshop/Seminar/Campaign  19,100.00 Training/Workshop/Seminar/Campaign 19,100.00 

Contracts   0.00 Contracts  0.00 

Vehicle Operating and Maintenance  Costs  12,744.00 Vehicle Operating and Maintenance  Costs 12,744.00 

Office Equipment and Communication  9,549.00 Office Equipment and Communication 9,549.00 

Other Administrative Costs  3,283.00 Other Administrative Costs 3,283.00 

Programme Support Costs (PSC)  42,533.00 Programme Support Costs (PSC) 42,533.00 

Audit 6,501.00 Audit 6,501.00 

Total: 656,649.00 Total: 656,649.00 
656 

 


