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1. National Programme Identification 
Please identify the National Programme (NP) by completing the information requested below. The 

Government Counterpart and designated National Programme focal points of the Participating UN 

Organisations will also provide their electronic signature below, prior to submission to the UN-REDD 

Secretariat. 

Country: Sri Lanka 

National Programme Title: Sri Lanka UN-REDD Programme 

Implementing Partners
1
: Forest Department of the Ministry of Environment and Renewable Energy 

(Lead implementing partner), Climate Change Secretariat (CCS), Climate 
Change Division of the Ministry of Environment and Renewable Energy, 
Department of Wild Life Conservation (DWLC) of the Ministry of Wildlife 
Resources Conservation. 

 

Project Timeline 

Expression of Interest
2
 N/A First Funds Transfer

3
 03.04.2013 

R-PP Approval (by FCPF or PB) 26.03.2012 NP End Date
4
:  02.04.2016 

NP Validation Meeting 12.01.2012 No-Cost Extension: ☐ Yes  x No (Expected 
in 2015) 

NP Approval by Policy Board N/A If YES -  
Extension End Date: 

Click here to enter a date.  
 NP Signature date  27.02.2013 

Start Date as outlined in 
inception workshop: 

07.06.2013 Extension Duration: Click here to enter a date. 

 

 

                                                                 
1
 Those organizations either sub-contracted by the Project Management Unit or those organizations officially identified in 

the National Programme Document (NPD) as responsible for implementing a defined aspect of the project.. 
2
 If expression of interest information available - If information not available please insert N/A. 

3
 As reflected on the MPTF Office Gateway http://mptf.undp.org 

4
 Original end date stated in NPD 

5
 The financial information reported should include indirect costs, M&E and other associated costs. The information on 

expenditure is unofficial. Official certified financial information is provided by the HQ of the Participating UN Organizations 
by 30 April and can be accessed on the MPTF Office GATEWAY (http://mptf.undp.org/factsheet/fund/CCF00). 
6
 The total budget for the entire duration of the Programme, as specified in the signed Submission Form and NPD. 

7
 Amount transferred to the participating UN Organization from the UN-REDD Multi-Partner Trust Fund.  

8
 The sum of commitments and disbursement 

9
 Each UN organisation is to nominate one or more focal points to sign the report. Please refer to the UN-REDD Programme 

Planning, Monitoring and Reporting Framework document for further guidance. 

Financial Summary (USD)
5
  

UN Agency Approved Programme 

Budget
6
 

Amount Transferred
7
 Cumulative Expenditures 

up to 31 December 2014
8
 

FAO 2,410,000 2,410,000 569,591 

UNDP 915,000 915,000 235,609 

UNEP 413,318 413,318 46,191 

Indirect Support Cost (7%) 256,682 256,682 55,584 

Total 4,000,000 4,000,000 906,975 

Electronic signatures from the designated UN organizations
9
 Electronic signature by the 

Government Counterpart FAO UNDP UNEP 

    

Date and Name of Signatories in Full: 

Click here to enter a date. Click here to enter a date. Click here to enter a date. Click here to enter a date. 

http://mptf.undp.org/
http://mptf.undp.org/factsheet/fund/CCF00
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2. Results Based Reporting 
This section aims to summarise the progress of the National Programme during the reporting period, 

summarise government and non-government comments and assessments and report on the delivery of the 

National Programme against the annual targets and indicators for the specific outcomes and outputs.  

 

2.1 Summary of National Programme Progress 
Please provide a brief overall assessment of the extent to which the National Programme is progressing in 

relation to expected outcomes and outputs, observed during the current reporting period versus the previous. 

 

Summary of National Programme Progress (500 words): 

 
The National Programme (NP) has established a Programme Executive Board (PEB) which consists of cross-
sectoral public institutions, civil society and indigenous representatives. A Programme Management Unit 
(PMU) has been established to co-ordinate and manage activities under the leadership of the National 
Programme Director (NPD), who is the Conservator General of Forests. The Forest Department (FD) is the lead 
implementing partner, working closely with the Climate Change Secretariat (CCS) of the Ministry of 
Environment and the Department of Wildlife Conservation (DWLC). Activities accomplished include the 
establishment of the civil society platform (CSO Platform), indigenous peoples’ forum (IP Forum) and a fully 
functional Task Force on Measurement, Reporting and Verification (MRV). An institutional review was carried 
out to review Sri Lanka’s policies, policy instruments and institutional arrangements for REDD+, resulting in 
recommendations for institutional arrangements and adjustments necessary for effective implementation of a 
REDD+ strategy. A study on drivers of deforestation and forest degradation (D & D) was completed, and its 
findings were validated by a broad range of stakeholders during the reporting period. The study revealed 
several Policies and Measures (PAMs) which will be considered in the development of the roadmap for REDD+ 
implementation including, for example, improving current land use planning processes, developing home 
garden models suitable for deforestation hotspots and review of protected area management practice with 
respect to the handling of infrastructure development projects and encroachment. These key REDD+ policy-
related discussions are led by the newly established Taskforce on Pubic Policies and Strategies whose 
membership consists of senior managers of relevant national sectorial institutions, in close consultation with 
the CSO platform and IP forum. A draft plan for private sector engagement has also been developed through 
interviews and consultations with relevant stakeholders, and will be finalized in the first quarter of 2015.                                                                                                                      
 
A MRV action plan was developed, which is being implemented under the direction of the MRV task force. A 
comprehensive capacity development programme is underway with number of training programmes 
conducted both locally and internationally covering areas such as Green House Gas (GHG) inventory, remote 
sensing, building tree allometric equations, Land Cover Classification Systems (LCCS) and National Forest 
Inventory (NFI) design.  
 
A Communication Strategy for the Programme has been produced. A website for Sri Lanka REDD+ has been 
developed and is ready to be launched. A team of Environmental Journalists has been identified to facilitate 
dissemination of information on REDD+ through media. The Community Based REDD+ (CBR+) programme has 
been introduced to provide indigenous and non-indigenous local communities and civil society with funding 
assistance in supporting the participation of communities in the REDD+ process. A CBR+ National Steering 
Committee has been established, a draft CBR+ Country Plan developed through numerous consultations.  
 
In December, the four Implementing Partners including the Forest Department initiated an internal review of 
the NP to take stock of critical issues, risks as well as good practices in the current Programme delivery 
structure and arrangements, and to recommend specific actions for improvement. Recommendations and an 
agreed action plan are expected to be available within the 1

st
 quarter of 2015. 

                                                                                                                         

 

2.2 Government and Non-Government Comments 
The aim of this section is to allow government and non-government stakeholders to provide their assessment, 

comments and to provide additional and complementary information.  
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Government counterpart to provide their assessment and additional complementary information not included 
by the participating UN organizations: (250 words) 

 
The implementation of the programme during the reporting year was highly successful as all major 
stakeholders had shown their interest in taking part in their responsible areas. It was noticed that Civil Society 
Organizations and Private Sector had developed much interest in joining REDD activities. 
 
Major achievements during 2014 are the completion of Key studies, including Institutional Analysis study and 
study on Drivers of Deforestation & forest Degradation (D&D). They are expected to provide inputs for 
strategy development. Number of awareness workshops were conducted and extension materials were 
produced. With regard to the MRV component, lot of capacity building programmes and planning workshops 
were conducted. Representatives from different stakeholder organizations had participated in various 
overseas training programmes, workshops and seminars too. 
 
Programme administration and inter agency coordination are commendable. Programme Executive Board 
(PEB) meetings were held in regular intervals. In addition, monthly progress review meetings organized by 
PMU were highly effective for the smooth implementation of the programme. 
 
In view of the above, as the key implementing agency representing government of Sri Lanka, Forest 
Department is much satisfied with the progress achieved during 2014. 
 
Anura Sathurusinghe 
Conservator General of Forests 
National Programme Director – Sri Lanka UN-REDD Programme 
 

 

Non-government stakeholders to provide their assessment and additional complementary information (Please 
request a summary from existing stakeholder committees or platforms): (250 words) 

 
REDD is a new experience for the civil society organizations engage in environmental conservation in Sri Lanka. 
It has become an initiative to gather the groups engage in forest conservation and advocacy. However, REDD 
readiness phase which is under implementation in Sri Lanka currently, is challenging for all stakeholders. With 
much discussions and consultations, we launched the CSO platform on the 10

th
 December 2013 with the 

presence of more than 40 organizations and elected a seven member Convening Committee to manage 
it.  Two members among them (one male and one female) were selected to represent the Platform at the 
Programme Executive Board (PEB).    
  
Convening Committee members and the network members had the opportunity to attend capacity building 
workshops and to bring the civil society voice into discussions to shape the REDD readiness phase in Sri Lanka. 
The outcomes of the major studies: Institutional Analysis, Drivers of Deforestation and Forest Degradation and 
the Community Based REDD + Country Plan brought much of the interest of the civil society organizations. 
Undoubtedly, our interventions brought much of the needed ground experience, information and the civil 
society voice to shape the outcomes of these final documents.  
  
Lack of awareness on the climate change and the REDD approach is a major vacuum for active stakeholder 
engagement in the REDD process. This includes various principles including the Free Prior Informed Consent 
(FPIC) and the safeguards. CSO platform mobilized several awareness programmes with the Forest Department 
to make the CSOs aware on the REDD and climate change. While these gatherings created a platform for the 
forest officers and the civil society to discuss issues and make plans for future jointly, it also facilitated to 
maintain the momentum for renewing relationships between the two parties. 
  
Capacity building is a major requirement for civil society to intervene in various stages of the REDD process. 
The opportunities created by the REDD process at the international level such as a) Asia-Pacific Workshop on 
Women’s Inclusion for Sustainable Forests and Climate: What Works?, held on March 26-27 2014 in Bangkok 
b) REDD+ Regional Workshop of Civil Society Organizations of the Asia-Pacific held in Nepal from 28

th
 to 30

th
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August c) REDD Academy training held in Jakarta in October 2014 and d) the Landscape training held in 
RECOFTC, Bangkok, Thailand in December 2014, built the capacity of the selected members of the CSO 
platform. PMU has planned to pass this knowledge through the future programmes to the rest of the members 
in the platform which will be useful in engaging in carbon and non-carbon project under REDD approach. 

  
Lack of a separate budget for the CSO platform to operate as an independent body was a major challenge. We 
had to face difficulties in organizing platform activities due to this fact. Platform has not been registered as a 
separate entity yet. This was a bottleneck for us to receive funds from the REDD programme or raise funds 
separately. CSO platform has now decided to get registered as a separate entity to allow independent 
fundraising and fund management from REDD+ funds as well as other local and international sources.  
  
The yearlong experience brought renewed hopes and the opportunity for conserving the remaining forest 
cover, whether or not Sri Lanka is going to be qualified for receiving carbon benefits. It is also a new 
opportunity for the conservation community to better engage in climate actions beyond REDD and also focus 
on non-carbon benefits of the forests in Sri Lanka. It also built a momentum for halting forest encroachment 
and move towards sustainable development. Finally it is also a momentum for the people to renew their 
relationship with the nature and the forests as a nation that its nature based livelihoods still playing a major 
role of the economy. 
 
Hemantha Vithanage 
Executive Director, Centre for Environmental Justice 
CSO Representative in the PEB and the Chair – CSO Convening Committee 
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2.3 Results Framework 
The results framework matrix aims to measure progress made in the reporting year against annual targets for outcomes and outputs identified in the National Programme document log 

frame following the inception meeting or mid-term review. If the log frame has been amended following a mid-term review, this should be mentioned above the output table. Requirements 

for the sections include:  

 For each outcome, please provide the outcome title and a summary of the overall progress towards reaching the outcome. Please list each performance indicator, the associated 

baseline and expected target for the National Programme.  Please indicate if the annual target has been met by ticking the relevant box. The annual report should indicate if the 

programme is on track, on the right trajectory, likely to meet its outcomes or not. It is not intended to report on an annual basis against the end target of the outcomes. 

 For each output, please provide the output title and a summary of the progress towards achieving the specific output. Please list each performance indicator, the associated baseline 

and expected annual target for the output for the given reporting year. Please indicate if the annual output target has been met by ticking the appropriate box. Lastly, provide a 

narrative of the achievements of the annual target for the specific output. Please repeat this for each target for the output and all outputs for the outcomes.  

 

Outcome 
1 

Outcome Title: National Consensus Reached on the National REDD+ Programme 

Progress Towards 
Outcome:   

The Programme Executive Board (PEB) was formed in September 2013 and meets every quarter to review the progress and make decisions. The 23-
member PEB, in the absence of other REDD+ initiatives in the country, serves the function of a national REDD+ Programme Management Coordinating 
Committee (RPMCC). A review of national legal, procedural, institutional and capacity needs arrangements for sectors relevant for REDD+ was carried 
out. A concept for the development of a National REDD+ Roadmap was developed, which will draw on the results of the institutional review, and a 
national consultant has initiated work on the Roadmap. The Programme is on course to achieve the outcome targets, through continuation of the 
consensus building exercises with established institutions such as PEB, CSO Platform, IP Forum, Task Forces (MRV and NP & S), Communications 
Network and Private Sector Representatives. 

Outcome Performance Indicators
10

 Baseline
11

 Expected Outcome Targets
12

 
1. Number of state and non-state entities actively 
supporting and contributing to REDD+ Readiness     

1. No agreed consensus on national REDD+ 
management arrangements 

1. Within 24 months, Sri Lanka’s REDD+ Readiness process effectively 
guided by a broad-based, multi-stakeholder national body based on a 
nationally agreed Roadmap 
National REDD+ Readiness becomes a cross-sectoral process and 
efforts (PEB decision was taken & to explore whether the PEB may 
play a role similar to RPMCC due to its extended scope of work)  

Has the expected target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

 

Output 
1.1 

Output Title Broad-based, multi-stakeholder national REDD+ advisory group established 

Progress Towards 
Output:   

The 23-member PEB, in the absence of other REDD+ initiatives in the country, serves the function of a national REDD+ Programme Management 
Coordinating Committee (RPMCC). The Task Force (TF) on National Policies and Strategies, with broad ministerial representation, may also take on 
some function of the RPMCC at a later date. More discussions on this decision will take place in the roadmap development process. 

                                                                 
10

 Qualitative or quantitative means of measuring an output or outcome, with the intention of gauging the performance of a programme or investment 
11

 Information gathered at the beginning of a project or programme from which variations found in the project or programme are measured 
12

 Specifies a particular value for an indicator to be accomplished by a specific date in the future E.g. Total literacy rate to reach 85% among groups X and Y by the year 2010 
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Output Performance Indicators Baseline Expected Annual Targets 
1. ToR endorsed by the MOE & members of the RPMCC 
appointed; 

1. No advisory group, but draft ToR available - Within 12 months ToR for the TF on NP&S drafted 
- 4 PEB meetings (quarterly) conducted 

Has the annual target been met:      ☒Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 1.1. 
 

With the objective of providing technical guidance and directions to studies, assessments and processes concerning public policy approaches and strategies related to the 
implementation of REDD+, the ToR for the Task Force on NP & S was endorsed by the members of the TF and the Task Force was established in October 2014. In addition 4 
PEB meetings were conducted during 2014 and the major decisions, documents and proposals were reviewed and approved by the board members.     
 
 

 

Output 
1.2 

Output Title National legal, procedural, institutional and capacity needs arrangements for sectors relevant for REDD+ reviewed (i.e., agriculture, 
forestry and other land uses) 

Progress Towards 
Output:   

A review of Sri Lanka’s policies, policy instruments and institutional arrangement for REDD+ was completed with a team of two national consultants 
under the direct supervision of the CTA, PMU and the regional advisory team. The final report was endorsed at a Validation Meeting held in August 
2014 and a summary document has been prepared to serve as an input for the Roadmap development process. 
 
 

Output Performance Indicators Baseline Expected Annual Targets 
Strategic directions available for effective implementation of 
REDD+ Programme in Sri Lanka   

1 Limited capacity and gaps in  implementing 
National REDD+ Readiness programme 
Work initiated in R-PP preparation 
Key guiding policies/programmes such as Haritha 
Lanka Programme, legal documents available for 
review. 
Set of national guidelines for REDD+ programme 
management not available. 

Within 12 months, recommendations are 
prepared based on reviews and consultations.  
 
Within 18 months, a set of guidelines is 
developed and moving towards implementation 

Has the annual target been met:           Yes  x Partially ☐ Planned ☐ No 
Achievements of Annual Target 1 for Output 1.2. 
 
The concept paper for the study was prepared and approved. The review was conducted and findings were shared among the key stakeholders within the reporting period.  
The institutional, policy, legal and regulatory context in Sri Lanka, in the context of REDD+, has been reviewed and is available as part of the basis for development of the 
national REDD+ Roadmap. 

 

 

Output 
1.3 

Output Title National REDD+ Roadmap prepared 

Progress Towards A concept note for the Roadmap was developed and approved with the assistance of CTA, PMU and the regional advisers. Based on this, the ToR for a 
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Output:   national consultant was also prepared and approved. The consultant was recruited to undertake the assignment. The initiation of this work was 
delayed until the study on drivers of deforestation and forest degradation was completed.  
 

Output Performance Indicators Baseline Expected Annual Targets 
A set of well-structured REDD+ Readiness strategies and 
activities for those strategies agreed by all relevant 
stakeholders; 

no roadmap  Within 18 months, a draft roadmap available for 
public review and comments.  

Has the annual target been met:           Yes  ☐ Partially x Planned ☐ No 

Achievements of Annual Target 1 for Output 1.3. 
 

The concept paper and the ToRs were drafted and approved with the assistance of the CTA, PMU and regional advisers. The consultant was also hired during the reporting 
period.  The methodology, inputs and personnel required to undertake Roadmap preparation are in place.   The initiation of the Roadmap was delayed due to difficulties in 
procurement of a consultant and subsequently by preparations for the presidential election in Sri Lanka.  

 

 

Outcome 
2 

Outcome Title: Management Arrangements contributing to the National REDD+ Process 

Progress Towards 
Outcome:   

The National REDD+ Process is currently underway and PMU is managing the entire readiness programme with the assistance of the National 
Programme Director while PEB is providing the operational leadership. Meetings and workshops of Task Forces (TFs), PMU staff and implementing 
partners for coordination and capacity building are held regularly. TF on Measurement, Reporting and Verification (MRV) continues to meet regularly. 
The TF on NP & S was also established.  The findings of the Institutional Review (Output 1.2) will set the foundation to develop the Capacity Building 
Action Plan (CBAP). 

Outcome Performance Indicators
13

 Baseline
14

 Expected Outcome Targets
15

 
National REDD+ Office fully functional under 
RPMCC guidance with clear plans for capacity 
development; 

No management arrangement in place Within 3 months, the National REDD+ Readiness management 
structure is operational and effectively and efficiently providing 
strategic support to Sri Lanka’s National REDD+ Readiness process. 
Within 18 months, the same management structure is leading an 
institutional capacity development process 

Has the expected target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

 
 

Output 
2.1 

Output Title UN-REDD Programme implementation arrangements established 

Progress Towards 
Output:   

PMU was fully staffed and functional within the first 6 months. Continuous monitoring, planning and reporting was done through weekly and monthly 
meetings and through regular communication with implementing partners and government institutions such as External Resources Department, 
Forest Department and Ministry of Environment and Renewable Resources. The TF on MRV was fully operational and the TF on NP&S was established. 

                                                                 
13

 Qualitative or quantitative means of measuring an output or outcome, with the intention of gauging the performance of a programme or investment 
14

 Information gathered at the beginning of a project or programme from which variations found in the project or programme are measured 
15

 Specifies a particular value for an indicator to be accomplished by a specific date in the future E.g. Total literacy rate to reach 85% among groups X and Y by the year 2010 
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There are still capacity gaps among the PMU staff members which need to be addressed. 

Output Performance Indicators Baseline Expected Annual Targets 
Level of PMU staffing, and participation status of TFs and 
TWGs % of annual targets of the programme met  Number of 
multi-stakeholder meetings/workshops held for  
coordination and capacity building 

No PMU, TFs, TWGs or stakeholder networks Two meetings/workshops for coordination and 
capacity building are held monthly. 

Has the annual target been met:      xYes  Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 2.1. 
 

 The TF on NP & S was established to provide the overall direction and guidance to strategy setting activities under the NP. Regular meetings, reporting, and consultations on 
specific events were held with programme implementing partners. One officer from the PMU went to Bangkok to attend a workshop on gender organized by the Asia-Pacific 
Network & USAID. Communications Officer of the PMU attended two training programmes on developing communications materials in March 2014. National 
Consultant/MRV participated in a training on GHG inventory on LULUCF sector organized by the Climate Change Secretariat of the Ministry of Environment. The capacities of 
the PMU staff members require further development in order to achieve programme objectives. 
 

 

Output 
2.2 

Output Title Capacity Building Action Plan developed for REDD+ (linked to Output 1.2) 

Progress Towards 
Output:   

This assignment was postponed to 2015 due to the delayed completion of the D&D Study. Draft TOR for the CBAP exercise was 
developed and the work will be initiated in early 2015 with the consideration of the outcomes of the Institutional Review. 

Output Performance Indicators Baseline Expected Annual Targets 
1. A REDD + management structure, institutional 
arrangements and required competencies for institutions 
(out put 1.2) approved by RPMCC   

1. No capacity assessment done Within 10 months, a REDD+ management structure and 
required competencies are identified and approved by 
RPMCC.  
 
Within 12 months, a CBNA completed. 

Has the annual target been met:      ☐Yes  ☐ Partially ☐ Planned ☒ No 

Achievements of Annual Target 1 for Output 2.2. 
The components required to establish the REDD+ management structure have been identified. CBAP exercise postponed to 2015 to build on the Roadmap work, which will 
identify specific institutions and their particular roles and responsibilities in implementing REDD+,  to design highly targeted capacity development plans for those institutions  

 

 

 

Outcome 
3 

Outcome Title: Improved Stakeholder Awareness and Effective Engagement 

Progress Towards 
Outcome:   

Stakeholder groups were identified and effectively engaged in the REDD+ process. Awareness raising sessions for PEB members, senior government 
officials, private sector and CSOs led to meaningful participation and involvement in UN-REDD activities. CSO Platform and IP Forum were initiated, 
allowing targeted communication and engagement with these specific stakeholder groups. A communication strategy and consultation plan were 
prepared and validated. A communication network was formed with development partners and government institutions, leading to coordination and 
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improved collaboration on the development and sharing of information on REDD+.  

Outcome Performance Indicators
16

 Baseline
17

 Expected Outcome Targets
18

 
Number and types of stakeholders meaningfully 
engaging in REDD+ readiness;     

Majority of stakeholders are not aware of REDD+ Within 36 months, key state and non-state stakeholder(100) groups 
including IPs and forest dependent communities are aware of REDD+ 
and engaged in REDD+ Readiness activities 

Has the expected target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

 

Output 
3.1 

Output Title Strategic communication and consultation plan prepared 

Progress Towards 
Output:   

Key target groups for awareness raising and information sharing have been identified. A communication network was formed with development 
partners and government institutions. A communications strategy was approved by the network members and also endorsed by the PEB. 
Communications plan was prepared and suitable communication formats, products and feedback/evaluation mechanisms identified. A web developer 
was identified and the contract was awarded to develop a Trilingual REDD+ website. A team of environmental journalists identified raising awareness 
targeting the general public. Baseline survey on REDD+ conducted and analysis is in progress.  

Output Performance Indicators Baseline Expected Annual Targets 
1. Well-structured work plans for Communications Network 
and activities based on the Communication Strategy and 
adjusted to national circumstances. 

1. Not REDD+ specific but some communication 
materials and processes are available 

 
- Within 9 months communications network 

established 
- Within 12 months the trilingual website and the 

communications strategy developed 
 

Has the annual target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 3.1. 
 

Major target groups identified and the senior government officials/policy makers were prioritized. Communications network established and the review of communications 
materials initiated through the network members. The communications strategy was developed and the web developer for the trilingual website identified. 
 

 

 

 

 

 

                                                                 
16

 Qualitative or quantitative means of measuring an output or outcome, with the intention of gauging the performance of a programme or investment 
17

 Information gathered at the beginning of a project or programme from which variations found in the project or programme are measured 
18

 Specifies a particular value for an indicator to be accomplished by a specific date in the future E.g. Total literacy rate to reach 85% among groups X and Y by the year 2010 
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Output 
3.2 

Output Title Stakeholder engagement in REDD+ readiness process enhanced (incl. FPIC, the private sector engagement) 

Progress Towards 
Output:   

CSO Platform & IP Forum have been established. Efforts were made to strengthen these networks’ knowledge, skills and abilities to engage with the 
national programme. A number of awareness raising sessions were organized for senior officials of the government departments and CSOs for 
meaningful participation and involvement in UN-REDD activities. CSO Convening Committee developed an annual work plan for 2014, gathered 4 
times during the reporting period and discussed challenges faced, and options to engage more constructively with the national programme. 
Consultancy to develop private sector engagement plan commenced, with a final plan expected in the first quarter of 2015. A national stakeholder 
engagement officer was recruited to support better participation by, among others, the CSO Platform and IP Forum. In addition to operationalizing the 
National Programme, the office also supported the development of a CBR+ Country Plan,  

Output Performance Indicators Baseline Expected Annual Targets 
1. Representatives stakeholder forums identified/developed 
and contributions of the forums are considered by the 
PEB/RPMCC in its decision making       

1. preliminary consultation workshops and 
processes during R-PP preparation mainly at 
national level 

- Within first 12 months appropriate stakeholder 
forums identified and implement capacity building 
training programme 

 

Has the annual target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 3.2. 
 
The CSO and IP PEB representatives selected from the CSO Platform and the IP Forum continue to provide feedback to various studies conducted under the National 
Programme. Where necessary, relevant capacities of these members and forum were developed to ensure the knowledge, skills and abilities to participate in these 
consultations are present and strengthened. These PEB members ensure their constituencies’ concerns are discussed and considered in the decision making process. Based 
on information collected about the membership of the CSO Platform, efforts will be made to broaden civil society representation in wider technical areas.  

2. FPIC guidelines developed      2. preliminary consultation workshops and 
processes during R-PP preparation mainly at 
national level 
 

N/A 

Has the expected target been met:      ☐Yes  ☐ Partially ☐ Planned ☒ No 

Achievements against Annual Target 2 for Output 3.2. 
 

 To ensure better cohesion with recent UNFCCC requirements in the national context, plans to develop FPIC guidelines were postponed to 2015. The work is expected to 
commence after emerging results from the work on roadmap, safeguards and grievance redress mechanisms are available.  

3. Grievance handling mechanism operational 3. preliminary consultation workshops and 
processes during R-PP preparation mainly at 
national level 

N/A 

Has the expected target been met:      ☐Yes  ☐ Partially  ☒ Planned ☐ No 

Achievements against Annual Target 3 for Output 3.2. 
 The ToRs were developed, reviewed and approved by the NPD, PMU, CTA and regional advisors.  
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Outcome 
4 

Outcome Title: National REDD+ Strategy and Implementation Framework 

Progress Towards 
Outcome:   

The Roadmap development work has been initiated during the year and the several important discussions have been conducted with stakeholders of 
state sector, CSOs and the private sector to obtain their perspective of the REDD+ process. The outcomes of the major studies will be directly utilized 
in the preparation of the road map and subsequently the National REDD+ Strategy preparation. The study on drivers of D&D was conducted and its 
findings were validated by a wide range of national stakeholders, based on which strategic action planning activities will begin in early 2015 to identify 
and prioritise REDD+ policies and measures, options for REDD+ fund management and social and environmental safeguards.  For those upcoming 
streams of work, ToRs and concepts notes were developed and finalised during the latter part of the year  
 

Outcome Performance Indicators
19

 Baseline
20

 Expected Outcome Targets
21

 
A comprehensive National REDD+ Strategy 
together with implementation plans, 
and validated with stakeholders;     

National REDD+ strategy not available. 
 

within 36 months, the National REDD+ strategy and implementation 
plans are fully supported by all relevant stakeholders 

Has the expected target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

 

 

 

Output 
4.1 

Output Title Drivers of deforestation and forest degradation, and legal and policy alignment needs identified 

Progress Towards 
Output:   

The assessment of drivers of Deforestation & forest Degradation (D&D) was conducted. Several consultative sessions with the state sector 
stakeholders, CSOs and Private sector entities have been done and the validation workshop was held and the report was finalized. The report has 
identified several drivers of deforestation and also policies and measures (PAMs) to address the same including, for example, improving current land 
use planning processes, developing home garden models suitable for deforestation hotspots, and reviewing protected area management practice with 
respect to the handling of infrastructure development projects and encroachment. A study will be commissioned to prioritize the PAMs in the 1

st
 

Quarter of 2015. 
 

Output Performance Indicators Baseline Expected Annual Targets 
1. Drivers and causes of deforestation and forest 
degradation fully identified. Integrated spatial and economic 
analysis completed. Legal and policy gaps, and required 
alignments, identified for REDD+ A set of policy 
recommendations and action plans identified and supported 
by stakeholders;                   

1. No assessment of drivers, opportunity costs, or 
gap analysis on policy and measures  
 
Biodiversity and ecosystems assessments, 
preliminary consultations during R-PP preparation  

- Within 12 months an analysis of drivers of D&D is 
completed  

 

Has the annual target been met:      ☒Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 4.1. 

                                                                 
19

 Qualitative or quantitative means of measuring an output or outcome, with the intention of gauging the performance of a programme or investment 
20

 Information gathered at the beginning of a project or programme from which variations found in the project or programme are measured 
21

 Specifies a particular value for an indicator to be accomplished by a specific date in the future E.g. Total literacy rate to reach 85% among groups X and Y by the year 2010 
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An analysis of drivers of D&D is completed and the final report was validated by a wide range of stakeholders. A more detailed analysis of localised drivers will be carried out 
in the identified hotspot locations to identify and prioritise potential REDD+ policies and measures.  Many participants during the validation meeting commented that the 
study findings would serve beyond REDD+ to support overall forest and land-use planning and management in the country as this was the first attempt to provide an 
overview of drivers of D&D across the entire country in recent decades.  This study together the result of Output 1.2 provides the bases for the upcoming work streams on 
REDD+ finance management, safeguards, PAMs,  co-benefits, and national circumstances for FRELs/FRLs.. 

 

 

Output 
4.2 

Output Title Land tenure and use rights clarified towards the benefit sharing of REDD+ 

Progress Towards 
Output:   

The concept note for the proposed study was developed and endorsed.  

Output Performance Indicators Baseline Expected Annual Targets 
1. A detailed report describing different land tenure patterns 
in Sri Lanka is available   

1. Unclear land tenure and land rights in rural 
areas 

N/A 

Has the annual target been met:      ☐Yes  ☐ Partially ☒ Planned ☐ No 

The concept note for the proposed study was developed and endorsed.  

 

 

Output 
4.3 

Output Title Options for addressing deforestation and forest degradation at sub-national level identified 

Progress Towards 
Output:   

The NP initiated a district awareness programme on the REDD+ strategy development process. Four districts were covered in 2014. These included 
discussions on climate change & its impacts, deforestation & forest degradation issues, REDD+ readiness process and the role of CSOs in the REDD+ 
process. A Community-based REDD+ (CBR+) country plan was also developed with the active participation of the CSO Platform members and the draft 
final report was made available during the year. 

Output Performance Indicators Baseline Expected Annual Targets 
1. Number of options for addressing drivers of deforestation 
and forest degradation, stakeholder engagement, technical 
approaches at sub-national level identified.   

1. Some REDD+ relevant lessons already generated - Within 12 months at least 20% of identified 
options are considered in the preparation of 
REDD+ strategy 

 

Has the annual target been met:      Yes  ☐ Partially ☐ Planned ☒ No 

Achievements of Annual Target 1 for Output 4.3. 
 

 The study on drivers of D&D identified preliminary potential policies and measures to address some of the identified drivers and causes of D&D   However, the CBR+ Country 

Plan, developed through national and sub-national consultations, has prioritised two key outcomes related to participatory processes and actions to address drivers of 

deforestation and forest degradation. More importantly, the Country Plan has also prioritised geographical areas to disburse grants based on hotspots identified in the 

drivers of deforestation and forest degradation study. Emerging lessons from CBR+ grants will inform the development of the roadmap.   

 

A proposal was submitted to the PEB to revise the budgets under this output to link the NP & CBR+ grants by providing funding to develop the CBR+ CP with the support of 
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one NC & one IC. This budget revision was made to support coordination between the NP and CBR+ in leveraging CBR+ results into REDD+ PAM design and 

demonstration efforts.   This output will be redesigned once PAMs are identified and prioritized for relevant demonstration/ground testing activities. In 

addition it also allocated some funds to place a Stakeholder Engagement Officer to strengthen the Stakeholder engagement activities. This revision was approved by the PEB. 

 

 

Output 
4.4 

Output Title Options for equitable and transparent benefit sharing identified 

Progress Towards 
Output:   

N/A 

Output Performance Indicators Baseline Expected Annual Targets 
1. A set of policy recommendations on benefit sharing 
mechanism is approved by the RPMCC 

1. Some relevant lessons from other sectors N/A 

Has the annual target been met:      ☐Yes  ☐ Partially ☐ Planned ☒ No 

Achievements of Annual Target 1 for Output 1.1. 
 

N/A 

 

 

Output 
4.5 

Output Title National REDD+ Strategy  developed 

Progress Towards 
Output:   

N/A  

Output Performance Indicators Baseline Expected Annual Targets 
1. Officially endorsed National REDD+ strategy available   1. No REDD+ roadmap, strategic actions identified 

during RPP preparation 
N/A 

Has the annual target been met:      ☐Yes  ☐ Partially       Planned ☒ No 

Achievements of Annual Target 1 for Output 1.1. 
 

N/A 

 

 

Outcome 
5 

Outcome Title: Monitoring and MRV Results for REDD+ Activities Provided 

Progress Towards 
Outcome:   

Work on adopting a national forest definition and enhancing the MRV capacities of national stakeholders is currently in progress. Various capacity 
building events have been conducted and a proper data sharing mechanism established. Comprehensive progress has been made by providing 
relevant trainings for developing a NFMS and historical land use and land cover data development for REL and RL are also in progress.  

Outcome Performance Indicators
22

 Baseline
23

 Expected Outcome Targets
24

 

                                                                 
22

 Qualitative or quantitative means of measuring an output or outcome, with the intention of gauging the performance of a programme or investment 
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Number of key guidelines/manual s, systems and 
procedures and capacity development programs 
endorsed by RPMCC;             

No Monitoring and MRV results developed 
. 
 

Within 36 months, a complete set of technical guidelines/manuals , 
systems and procedures together built institutional and individual 
capacities are in place to support full implementation of NFMS, MRV 
and safeguards 

Has the expected target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

 

 

 

Output 
5.1 

Output Title MRV process initiated 

Progress Towards 
Output:   

The MRV Action Plan has been completed. Implementation of the Action Plan commenced, and enhancement of the MRV capacities of national 
stakeholders is ongoing.  
 

Output Performance Indicators Baseline Expected Annual Targets 
1. A set of technical guidelines/instruction manuals available   1. No MRV process in Sri Lanka - Within 12 months general capacities among MRV 

stakeholders enhanced 

Has the annual target been met:      ☒Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 5.1. 
 

MRV action plan and GHG data inventory catalogue were developed to analyse capacity building needs within programme implementing partners. Based on this analysis, a 
training package was developed focused on activity data preparation for GHG inventory.  Training programmes on tree allometric equations development, ‘R’ software, Land 
Cover Classification Systems (LCCS) and national forest monitoring were conducted for over 50 selected government technical officers directly involved in the preparation of 
national instruments such as NFI, NFMS, GHG inventory and Land Cover Classification. 

 

 

Output 
5.2 

Output Title National forest monitoring systems established 

Progress Towards 
Output:   

Training on Remote Sensing & GIS in relation to land use land cover classification and change detection provided to stakeholders locally and 
internationally.  

Output Performance Indicators Baseline Expected Annual Targets 
1. National forest monitoring system available                                          
A set of pre-tested  technical guidelines/instruction manuals 
available 

1. No Satellite Forest Monitoring System in Sri 
Lanka 

Within 12 months specific training on forest cover 
monitoring provided 

Has the annual target been met:      ☒Yes  ☐ Partially ☐ Planned ☐ No 
Achievements of Annual Target 1 for Output 5.2. 
 

                                                                                                                                                                                                                                                                                                                    
23

 Information gathered at the beginning of a project or programme from which variations found in the project or programme are measured 
24

 Specifies a particular value for an indicator to be accomplished by a specific date in the future E.g. Total literacy rate to reach 85% among groups X and Y by the year 2010 
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National capacity to operate a satellite land monitoring system has been developed through training programmes to 20 staff of government implementing partners, including 
on Remote Sensing for data development, GIS for data analysis and GPS for ground truth collection.  

 

 

 

 

 

Output 
5.3 

Output Title National forest inventory  designed 

Progress Towards 
Output:   

Based on the needs identified in the MRV Action Plan, the skills of national implementing partners required for design and implementation of a NFI 
have been built, including statistical software, allometric equation development procedures and pilot projects to design the shape and size of the 
sample plot for NFI.  

Output Performance Indicators Baseline Expected Annual Targets 
1. National Forestry Inventory is designed, field inventory 
manuals are developed and adequate technical tools are 
developed to assess emission factors 

1. No existing national forest inventory to provide 
emission factors 

- Within 12 months required data for forest 
inventory collected and necessary training 
provided 

 

Has the annual target been met:      ☐Yes  ☒ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 1.1. 
 
The required training for the data collection has been provided 

 

Output 
5.4 

Output Title National circumstances  considered for REL/RL 

Progress Towards 
Output:   

N/A 

Output Performance Indicators Baseline Expected Annual Targets 
1. Assessment report  on national circumstances  addressing 
different scenarios available for future implementation             

1. National circumstances analysis is not adapted 
for REDD+ 

N/A 

Has the annual target been met:      ☐Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 1.1. 
 

N/A 

 

 

Output 
5.5 

Output Title National REL/RL tested 

Progress Towards 
Output:   

N/A 
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Output Performance Indicators Baseline Expected Annual Targets 
1. Nationally agreed REL/RL available       1. No REL/RL exist in Sri Lanka N/A 

Has the annual target been met:      ☐Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 1.1. 
 

N/A 

 

 

Output 
5.6 

Output Title Framework for social and environmental risk mitigation and potential multiple benefit enhancement  designed 

Progress Towards 
Output:   

N/A 

Output Performance Indicators Baseline Expected Annual Targets 
1. A set of pre-tested, nationally appropriate safeguards are 
endorsed and used by the national REDD+ programme.          

1. No safeguards in place  N/A 

Has the annual target been met:      ☐Yes  ☐ Partially ☐ Planned ☐ No 

Achievements of Annual Target 1 for Output 1.1. 
 

N/A 
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3. Warsaw Framework for REDD+ and Associated UNFCCC Decisions 

3.1 Progress against Warsaw Framework 
This section aims to provide insight and to support a thought process into how the National Programme is helping the countries progress against the framework of the 

convention, namely: 1) a National REDD+ Strategy or Action Plans; 2) a Forest Reference Emission Level/ Forest Reference Level; 3); a National Forest Monitoring System 

and 4) Safeguards and Safeguards Information Systems. Not all these areas are supported by the National Programmes, however efforts can be undertaken with domestic 

or other resources. The checklists are indicative and not always applicable to each country. They can be supplemented by qualitative information. 

  

National REDD+ Strategy or Action Plans   

Brief assessment of the extent to which the National Programme is supporting the country in 
developing a National REDD+ Strategy or Action Plan. (150 words) 

Does the country have a National REDD+ Strategy or Action Plans: 

☐ Yes ☐ Partially ☒ No   

If Yes: Date of Completion: Click here to enter a date. 
 
Please select the following that apply: 

1.      Drivers of Deforestation and Forest Degradation Established
25

; 

2. ☒National Focal Point or National REDD+ Entity Appointed; 

3. ☒Regular Stakeholder Meeting/Workshops held; 

4. ☐Free, Prior and Informed Consent (FPIC) advanced; 

5. ☐Strategic REDD+ options, policies and measures, and/or  REDD+ 
activities have been identified; 

6. ☒Institutional arrangements to plan and implement REDD+ activities 

have been established. 
7. ☐Other: Click here to enter text. 

 

 
Work towards a national strategy was initiated through the completion of the study on drivers of 
Deforestation and forest Degradation, and the review of institutional, policy, legal and regulatory environment 
in the context of REDD+.  The conclusions of these two exercises will contribute to the development of the 
national REDD+ strategy and action plan.  The national REDD+ Roadmap currently under initiation will provide 
the guidance for remaining work which is required for development of the strategy.  
 

Forest Reference Emission Levels/ Forest Reference Level (FREL/FRL) 

Brief assessment of the extent to which the National Programme is supporting the country in 
developing a forest reference emission level and forest reference level. (150 words) 

Does the country have Forest Reference Emission Levels / Forest Reference 
Levels:   

☐ Yes ☐ Partially    ☒ No  

If Yes: Date of Completion: Click here to enter a date. 
 
Please select the following that apply: 

1. ☐A national forest definition for REDD+ has been adopted; 

2. ☐ Scope of the activities of the FREL/FRL have been defined; 

3. ☐The scale of the FREL/FRL (national/subnational) has been defined; 

 
Digitizing of land use maps of 1980s is now completed. Work to prepare two other land use sets for years 2000 
and 2012 is to be commenced. In order to support this activity, studies and training on land cover classification 
system (LCCS) have been held. Further, NP has been able to build capacity among 20 key government officers 
in GIS and Remote Sensing techniques for collecting data on forests and other land cover types. 
 

                                                                 
25

 The drivers of deforestation and forest degradation have been defined through national processes/analysis and consensus has been established through a multi-stakeholder approach. 
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4. ☐ FREL/FRL data has been compiled (emission factors and historical 
activity data); 

5. ☒A methodology for identifying FREL/FRL has been identified; 

6. ☐A timeline for submission to the UNFCCC has been established; 

7. ☒ Other: Necessary input data have been partially compiled 
 

National Forest Monitoring Systems (NFMS) 

Brief assessment of the extent to which the National Programme is supporting the country in 
developing a National Forest Monitoring System. (150 words) 

Does the country have a National Forest Monitoring System:  

☐ Yes ☒  Partially ☐ No     

If Yes: Date of Completion: Click here to enter a date. 
 
Please select the following that apply: 

1. ☒ A Land Monitoring System in place to assess activity data; 

2. ☐Ground-based information to determine Emission Factors is 
available (e.g. national forest Inventory, permanent sample plots, etc); 

3. ☒ National GHG Inventory in place
26

, in particular for LULUCF sector; 

(currently it is for LUCF sector) 

4. ☐Information produced by the NFMS is transparent and made 
available to stakeholders.  

5. ☒ The NFMS is supported by institutional arrangements at national 

level. 

6. ☒ Other: Forest cover mapping (excluding other land use types) has 

been done by the Forest Department at regular intervals (in 1992, 
1998, and in 2010) 
 

 
The work has already begun and the major capacity building programme has been completed. Over 50 
government staff officers have the capacity to carry out forest cover monitoring and mapping by application of 
remote sensing, development of tree allometric equations and use of ‘R’ statistical software.  Work on the 
design of the National Forest Inventory (NFI) has started through stakeholder consultations.  
 
 

Safeguards Information System (SIS) 
Brief assessment of the extent to which the National Programme is supporting the country in developing a 
Safeguards Information System. (150 words) 
 
N/A 

Does the country have a Safeguards Information System (SIS): 

☐ Yes ☐ Partially ☒ No     

If Yes: Date of Completion: Click here to enter a date. 
 
Please select the following that apply: 

1. ☐ The SIS takes national circumstances into account; 

2. ☐ The SIS provides transparent and consistent information that is 
accessible to all relevant stakeholders and updated on a regular basis; 

3. ☐The SIS is flexible enough to allow for improvements over time; 

                                                                 
26

 The National Greenhouse Gas (GHG) inventory is in place and includes estimates of anthropogenic forest-related greenhouse gas emissions by sources and removals by sinks, forest carbon 
stocks and forest area changes. 
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4. ☐ The SIS is country driven; 

5. ☐ The SIS is implemented at national level; 

 

6. ☐ The SIS builds upon existing systems, as appropriate. 

7. ☐ Other: Click here to enter text. 
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3.2 Measures to Ensure Sustainability of National Programme Results 
Please provide a brief overall assessment of any measures taken to ensure the sustainability of the National 

Programme results during the reporting period. Please provide examples if relevant; these can include the 

establishment of REDD+ institutions expected to outlive the Programme and regulations, or capacities that will 

remain in place after the completion of the programme. 

 

Measures taken to ensure the sustainability of the National Programme (150 words) 
 
The 23-member PEB, covering all key national-level stakeholders, ensures sustainability of the national programme 
through its role as the foundation for a future multi-stakeholder forum for oversight of a national REDD+ programme. 
There has been significant progress in terms of the level of engagement of PEB members during the 5 meetings conducted 
so far. In addition, the TFs on MRV and NP&S, Communications Network, CSO Platform, IP Forum and the private sector 
representatives are entities which help to ensure sustainability of results of the NP.  
 
The current capacity building programme towards the GHG inventory and the National Forest Monitoring System (NFMS) 
could be considered as two other key results which contribute to sustainability.  The capacities thus developed will be 
institutionalised within the programme’s implementing partners.  
 
An internal review of the NP is underway which will help the PMU and implementing partners to further improve the 
sustainability of the NP. Several other measures taken by the PMU such as weekly meetings with the PMU staff, frequent 
conference calls with the CTA and the regional advisers, monthly meetings with the UN agencies and the FD and also 
joining the FD monthly meetings assured the smooth functioning of the NP and its alignment with the wider programme 
of the FD and other implementing partners. NPD has assigned different components of the NP to his 5 senior officers and 
delegated authority to make necessary decisions.    
 

 

The questions below seeks to gather relevant information on how the National Programme is putting into 

practice the principles of aid effectiveness through strong national ownership, alignment and harmonization of 

procedures and mutual accountability. 

 

Are the national implementing partners and UN-REDD focal points involved in the planning, budgeting and 
delivery of the National Programme? 

 

Programme Executive Board Established:   ☒ YES ☐ No  
If YES – Date of Last Meeting: 16.12.2014  
Frequency of Meeting (Number of Meetings annually): quarterly: 4 per year  
 
Please explain what measures are in place to ensure national ownership: (150 words) 
The PEB is a key guarantor of national ownership. The roadmap development process has already started looking into the 
mandates of the partner institutions and incorporating REDD+ into their on-going programmes. Both UNDP and UNEP 
funds are channelled through the FD and this has given some ownership and responsibility to the government counterpart 
to engage in the programme more meaningfully. NPD has already allocated his senior officials for different components of 
the NP to oversee the progress. District level CSO awareness campaigns were fully organised by the respective District 
Forest Officer (DFO) and his staff together with CSO platform members in the district. TFs are chaired by the government 
officers and all the REDD focal points from the respective government agencies meet monthly to discuss the progress.   

 

Are the UN-REDD Programme’s Guidelines for Stakeholder Engagement applied in the National Programme 
process? 

 

☒ Fully  ☐ Partially ☐ No 
 
Please explain, including if level of consultation varies between non-government stakeholders: (150 words) 
There are two forums currently established as NGO stakeholders: CSO Platform and the IP Forum. Both institutions were 
established according to the principles outlines in the guidelines. On-going efforts ensure these two stakeholder groups are 
equipped and able to participate effectively during consultations.   The NP is going even further to seek options to 
effectively engage with the private sector in addressing drivers of D&D and supporting Sri Lanka’s REDD+ efforts jointly.  
Members of academia are also actively engaged in the process through providing technical feedback through TFs and other 
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stakeholder consultations.  

 

Programme sustainability depends on the extent to which sectorial counterparts, civil society representatives, 
private sector relevant to the REDD+ dynamic in the country and other relevant stakeholders are involved in 
the Programme’s activities and ownership of strategic matters. In the section below please select applicable 
options and provide an indication of how these different sets of stakeholders are involved in and appropriate 
Programme activities.  

 

☒ Member of the steering committee 

☒ Member of technical or other advisory committees 

☒ Implementing partner for some activities of the National Programme 
                                         
Please explain, including if level of consultation varies between non-government stakeholders: (150 words) 
All major stakeholder institutions are a part of the PEB which is the highest level decision making body of the NP. In 
addition, all those stakeholders are invited to the validation of the outcomes of major studies, reviews and analyses and 
their consensus are reached before finalization.  All major reports, documents are shared among them and whenever 
needed they are translated into local languages for meaningful participation.  
 
The CSO platform represents members from all local regional and national level institutions but all work according to the 
CSO platform ToR and the mandates agreed at the National Briefing sessions. Decision making is done collectively on a 
majority basis, and the 7-member Convening Committee leads the sessions. One man and one woman represent the CSO 
Platform at the PEB. IP members take collective decisions within the IP Forum and the Chief of the Forum represents this 
constituency at the PEB 
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4. Financial Information 

4.1 Financial Delivery 
In the table below please provide up-to-date information on activities completed based on the Results 

Framework included in the signed NPD; as well as financial data on planned, committed and disbursed funds. 

The table gathers information on the cumulative financial progress of the National Programme 

implementation at the end of the reporting period (including all cumulative yearly disbursements). Please add 

additional rows as needed.  

IMPLEMENTATION PROGRESS 

Programme 
Outcome 

UN 
ORGANISATION 

Amount 
Transferred 
by MPTF to 
Programme 

Cumulative Expenditures as of 31 December 2014 

Commitments28 Disbursement29 
Total 

Expenditures 

(B) (C) 
(B+C) 

(D) 

Outcome 1 

FAO 155000   8082 8082 

UNDP 105000  10646 38997 49643 

UNEP 0     0 

Sub-total Outcome 
1 

  
260000  10646  47079 57725 

Outcome 2 

FAO 700000   240808 240808 

UNDP 40000    0 0 

UNEP 0     0 

Sub-total Outcome 
2 

  
740000  0 240808  240808 

Outcome 3 

FAO 0     0 

UNDP 220000  27403 63730 91133 

UNEP 373000   46191 46191 

Sub-total Outcome 
3 

  
593000  27403  109921 137324 

Outcome 4 

FAO 270000     0 

UNDP 490000  19271 72622 91893 

UNEP 0     0 

Sub-total Outcome 
4 

  
760000  19271 72622  91893 

Outcome 5 

FAO 1285000   320700 320700 

UNDP 60000    2940 2940 

UNEP 40318     0 

Sub-total Outcome 
5 

  
1385318  0  323640 323640 

Indirect Support 
Cost  (7% GMS) 

FAO 168700   39871 39871 

UNDP 64050   12480 12480 

UNEP 28932    3233 3233 

Indirect Support Costs (Total) 261682   55584 55584 

FAO (Total) 2578700   609462 609462 

UNDP (Total) 979050  57320 190769 248089 

UNEP (Total) 442250   49424 49424 

Grand Total 4000000  57320 849655 906975 
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4.2 National Programme and/or R-PP Co-Financing Information 
If additional resources (direct co-financing) are provided to activities supported by the UN-REDD National 

Programme including new financing mobilized since start of implementation, please fill in the table below: 

 

Sources of Co-Financing
27

 
Name of Co-

Financer 

Type of Co-

Financing
28

 
Amount (US$) 

Supported Outcome 

in the NPD 

Government of Sri Lanka  Grant 500,000 Outcome 2 

Government of Sri Lanka  In kind 1,000,000 Outcome 1 – 50,000 

Outcome  4 – 300,000 

Outcome  5 – 650,000 

FAO  Grant 15,000 Outcome 1 

UN-REDD (FAO)  Grant 13,900 Outcome 5 

UNDP  In kind 15,000 Outcome 1 

UNV Italy  Grant 50,000 Outcome 1 – 25,000 

Outcome 2 – 25,000 

 

                                                                 
27

 Indicate if the source of co-financing is from: Bilateral aid agency, foundation, local government, national government, 
civil society organizations, other multilateral agency, private sector, or others. 
28

 Indicate if co-financing is in-kind or cash. 



Page | 25 

5. Risks/Issues Identification & Management 
For each risk category, please identify any relevant internal and external risks affecting the implementation of the National Programme. For each identified risk, please 

clarify whether it is a risk or issue and provide a probability and impact rating. Please also indicate whether mitigation measures or actions are in place or planned. Please 

add/remove rows as required. 

The following risk and issue definitions are adopted: 

 A risk is something that might happen. It has a probability (or likelihood) of happening and if it does there will be a certain impact (may be positive or negative).  

 An issue is something that has happened (or is happening right now). It does not have a probability but it will have an impact. If an issue identified, please indicate 

probability as N/A. 

 

5.1 External Risks/Issues  
Themes Identified Risks/Issues 

 The examples provided are generic risk examples and are not specific 
to any one country. 

Risk / 
Issue 

Probability 
1 = Low 
5 = High 

Impact 
1 =Low 
5 =High 

Mitigation Measures/Actions 

☐ Checkbox 

External 
Risks 

Political 

 Change of government/policy in Member States,  ☐Risk 

☒Issue 4 4 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☒No measures/actions; 

 Political instability ☒Risk 

☐Issue 3 5 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☒No measures/actions; 

Economic 

 Fluctuation of exchange rates; 

 Effect of global economy on activities. 

☐Risk 

☐Issue N/A N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

Socio-cultural 

 Demographic change affects demand for services; stakeholder 
expectations change on leaders. 

☐Risk 

☐Issue 
N/A 

 
N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

Technological 

 Obsolescence of current systems; 

 Ability to seize opportunity arising from technological development. 

☐Risk 

☐Issue 
N/A 

 
N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned;  

☐No measures/actions; 

Legal or 
regulatory 

 Regulation changes, laws/regulations which impose requirements. ☐Risk 

☐Issue 
N/A 

 
N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

Environmental 

 Environmental / natural hazards; 

 Buildings / waste disposal / purchases need to comply with changing 
standards. 

☐Risk 

☐Issue 
N/A 

 
N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

Security   Loss / damage / theft  of  physical  assets; ☐Risk 1 4 ☒Measures/Actions in place; 
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 Staff security. ☒Issue   ☐Measures/Actions planned; 

☐No measures/actions; 

 

5.2 Internal Risks/Issues 
Themes Identified Risks/Issues 

 
Risk / 
Issue 

Probability 
1 = Low 
5 = High 

Impact 
1 =Low 
5 =High 

Mitigation Measures/Actions  

☒ Checkbox 

Internal 
Risks 

Strategic 

 Vague or unclear objectives for the Organization; 

 Scanning: Failure to identify threats and opportunities; 

☐Risk 

☐Issue N/A N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

 Positioning / visibility: Failure to position the organization in the 
international arena; 

☐Risk 

☐Issue N/A N/A 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

Programmatic 

 Un-adapted, ill-conceived or overly ambitious sector programmes; 

 Programmes outside the scope; 
☒Risk

☐Issue 
2 
 

4 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 

Operational 

 All risks relating to existing operations – both current delivery and 
building and maintaining capacity and capability; 

 Failure to deliver the service to the user within agree/set terms; 

 Failure to deliver on time/budget/specification. 

☐Risk

☒Issue 3 
 

3 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 

Operations / 
business process 

 Inadequate project management; 

 Lack of forward planning; 

☐Risk

☒Issue 3 
 

4 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 

Management and 
information 

 Unsatisfactory communication among parties involved; 

 Coordination with/within Government, UN agencies; 

 Lack of leadership from responsible officers; 

 Poor activity and output management; 

 Poor Governance/Decision Making; 

☐Risk

☒Issue 2 
 

4 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 

Organisational / 
General 
Administration 

 Dividing up of common budget earmarked for one theme/field of 
activity between several teams / sectors reduces delivery 
possibilities and ability for effective follow-up. 

☐Risk

☒Issue 
2 
 

5 
 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☒No measures/actions; 

Human Capital 

 HR (staff capacity / skills / recruitment); 

 Ability to attract and retain qualified staff; 

 Loss of institutional memory if short-term staff are not retained or 
consultants employed; 

☐Risk

☒Issue 2 
 

4 
 

☐Measures/Actions in place; 

☐Measures/Actions planned; 

☒No measures/actions; 

Integrity 
 Risks relating to regularity and propriety / compliance with relevant 

requirements / ethical considerations / transparency; 
☒Risk

☐Issue 

1 
 

5 
 

☒Measures/Actions in place; 

☐Measures/Actions planned; 
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 Corruption and fraud. ☐No measures/actions; 

Information 
technology 

 Reliability of information used for project management / 
monitoring; 

 Risks linked to information (inadequate information preventing 
sound decision making, lack of privacy and data protection, 
unreliable or inadequate databases and IT technology). 

☒Risk

☐Issue 3 
 

3 
 

☒Measures/Actions in place; 

☐Measures/Actions planned; 

☐No measures/actions; 

 

5.3 Internal & External Risks/Issues 
Themes Identified Risks/Issues 

 
Risk / 
Issue 

Probability 
1 = Low 
5 = High 

Impact 
1 =Low 
5 =High 

Mitigation Measures/Actions  

☐ Checkbox 

Internal 
& 

External 
Risks 

Relationships 
and partnerships 

 Delivery partners (threats to commitment to relationship / clarity of 
roles); 

 End users (satisfaction with delivery); 

 Accountability (particularly to Governing Bodies). 

☐Risk

☒Issue 2 
 

3 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 

Financial 

 Insufficient project funding, poor budget management; 

 Inadequate use of funds, failure to deliver activity within a set 
budget frame. 

☐Risk

☒Issue 
3 
 

3 
 

☐Measures/Actions in place; 

☒Measures/Actions planned; 

☐No measures/actions; 
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5.4 Risk Narrative 

Key External Risks and Responses 

Please briefly summarise the key current external difficulties (not caused by the National Programme) that 
may delay or imped the quality of implementation. (250 words) 
 
Meeting the expectations of a diverse multi-stakeholder audience has always been a challenge. Lack of 
coordination at the top level of key institutions working in the environment sector has been an issue.  
 
There is a lack of qualified and experienced national personnel necessary to undertake important studies 
required under the programme. The PMU has tried several avenues, including headhunting, to secure the best 
human resources, with mixed success. Regular transfer of officers in government departments jeopardises the 
sustainability of technical capacity building exercises.   
 
The current changing political environment of the country has become a challenge to get the senior level 
officials involved in the process as expected. The recent changes of technical positions at the state 
departments have led to loss of trained staff for the NP’s work. The change of the government as a result of 
the recent presidential election, the proposed constitutional amendment, and upcoming general election will 
present challenges for timely implementation of programme activities.  
  
These issues and risks are currently being discussed through the internal review.  It is expected to recommend 
specific measures to improve the effectiveness and efficiency of the Programme delivery structure and 
arrangements in early 2015.   Following this review, the programme will likely submit an extension request, 
depending on how external circumstances unfold. Ensuring effective capacity transfer and knowledge 
management combined with constant and progressive capacity building will be critical.   
 

 

Key Internal Risks and Responses 

Please briefly summarise the key current internal difficulties (not caused by the National Programme) that may 
delay or impede the quality of implementation. (250 words) 
 
A full-time CTA has become critical to the national programme in order to enhance technical coordination 
between the five outcomes of the programme. Compared to MRV, the low engagement by national 
counterparts in safeguards, communication and knowledge may be attributed to the absence of task forces in 
these areas. However, the necessity for these task forces should be considered in light of the availability, 
diversity, and capacity of national counterparts.  
 
The national programme receives funds from the 3 UN agencies through 3 different funding modalities. This 
presents a significant challenge for the government implementing partner (FD).  

 

 

Key Issues and Responses 

Please briefly explain the actions that are or will be taken to eliminate or manage the issues (internal and 
external) referred to above. (250 words) 
 
Continuous engagement of the key actors through the PEB and programme activities meaningfully, could 
mitigate the lack of coordination at the top level of key institutions working in the environment sector. 
Consulting all stakeholders for major decisions will always eliminate the feeling of non-ownership of the 
programme activities.  
 
Recruitment process of a full-time CTA is underway, and the position will be filled in early 2015. 
 
More Training of Trainers (TOT) programmes are being considered as a means to ensure transfer of knowledge 
within the departments and building up of second line leadership has also been considered as a measure to 
ensure the sustainability.  

 

 

6. Key Lessons 
This section aims to capture the most significant lesson learned in the context of the National Programme, as 

they relate to the thematic work areas on REDD+ or more generally to the practical aspects of implementation, 

coordination and communication.  



Page | 29 

 

Significant lessons learned in the context of the National Programme 

Please provide a narrative of the most significant lessons learned. Include explanations of what was learnt, 
why the lesson is important, and what has been done to document or share those lessons. (500 words) 
 

REDD+ and the UN-REDD Programme are not understood well by the stakeholders, including PMU staff and 

PEB members. Without this understanding, there is a high risk that the programme’s outcomes, even if 

successfully achieved, will not result in the objective of enhancing REDD+ Readiness and enabling national 

decision-making regarding a REDD+ Strategy.  Development of simple training modules, focused on the 

potential impacts and benefits of the programme, is proposed.  These messages should explicitly convey the 

position that the current phase is about national capacity development for a future REDD+ mechanism, and 

that there are therefore inherent limitations on the scope of work and potential benefits in the current phase.  

This national-level programme will partly draw on REDD+ Academy products. 

The prevailing view is that the programme is a Forest Department initiative.  This needs to be changed.  The 

roles of the other two implementing partners, DWLC and CCS, and government bodies from other sectors, 

should be further highlighted. Also, those institutions responsible for finance and development planning will 

need to be brought into the discussion in coming months as the NP starts the work on REDD+ finance and 

PAMs that looks beyond the forest sector. Towards this end, a more formal and regular consultation process 

between the implementing partners should be established as part of the programme management structure. 

The Task Forces to guide the technical aspects of REDD+ Readiness are a vital part of the management 

structure and should be identified and established without delay. The need for TFs should be periodically 

reviewed by the PEB/PMU.  

Enhancing the awareness of CSO members on REDD processes is a priority, as it is a group that is keen to 

engage in the REDD process.  Since the CSO platform could be meaningfully engaged for work at the grassroots 

level, the PEB should identify implementation responsibilities for them. 
 

 

7. Inter-Agency Coordination 
The aim of the questions below is to collect relevant information on how the National Programme is 

contributing to inter-agency work and “Delivering as One”. 

 

Is the National Programme in coherence with the UN Country Programme or other donor assistance 
framework approved by the Government 

 

☒ Yes  ☐  No 
 
If not, please explain and what are the measures to address this: (150 words) 
Click here to enter text. 

 

What types of coordination mechanisms and decisions have been taken to ensure joint delivery? 

Please reflect on the questions above and add any other relevant comments and examples if you consider it 
necessary: (150 words) 
 
The major decisions of the programme are taken with the participation of all the key stakeholders. PEB 
meetings, Joint agency meetings taken place monthly are two examples. Major documents are shared for 
comments and revisions among all the key relevant parties vis e-mails, consultations, workshops, etc. 
Validation meetings which are organized at the ned of each study assignments are good examples. 

 

Has a HACT assessment been undertaken? 
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☐ Yes  ☒  No 
If Yes, to what degree is the HACT being taken up and by which agency: (150 words) 
Click here to enter text. 
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8. KPIs (NP by Numbers) 

This section is designed to assess and aggregate quantitative performance indicators relating to annual delivery of the National Programme. These relate to governance, 

capacity development and technical capacity, supporting the qualitative information provided in the previous sections and are intended to respond to requests from the 

Policy Board to better quantify and disaggregate the reach of the UN-REDD Programme. For each section please include the value, when data is available, for each year 

since NP start date up until the current reporting year. Please mark Not Available where such information has not been collected.  

 

8.1 Governance KPIs 

Indicator Year 1 (2013) Year 2 (2014) Year 3 (xxxx) Year 4 (xxxx) Total 

Number of steering committee meetings held 1 4   5 

Number of institutes represented in steering committee 13 23   23 

Number of women members of the steering committee  3 8   8 

Number of people actively engaged in advising on the development 

of the national strategy 

     

Number of civil society organizations actively engaged in different 

aspects of the programme (e.g. National Strategy, Defining 

RELs/FRELs, Steering Committee, Working Groups)  

7 10   10 

Number of sub-national REDD+ sensitization, awareness raising and 

capacity building initiatives. 

 4   4 

Other: Click here to enter text.      

 

8.2 Capacity KPIs 

Indicator Year 1 (2013) Year 2 (2014) Year 3 (xxxx) Year 4 (xxxx) Total 

Number of people trained on REDD+ and climate change Men: 

Women:  

Men: 85 

Women: 65 

Men: 

Women: 

Men: 

Women: 

Men: 85 

Women: 65 

Number of CSOs trained      

Number of REDD+ University events      

Number of national consultation workshops held      

Number of information notes produced 1 21   22 

Number of information gathering events  2   2 
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Number of stakeholders registered in the REDD+ database  7 Institutions   7 institutions 

Other: Click here to enter text.      

 

8.3 Technical KPIs 

Indicator Year 1 (2013) Year 2 (2014) Year 3 (xxxx) Year 4 (xxxx) Total 

Total area potentially supported towards emission reduction (km
2
) N/A N/A N/A N/A N/A 

Total forest area  N/A N/A N/A N/A N/A 

Number of land use plots assessed through remote sensing      

Number of MRV training events  8   8 

Number of people trained on forest monitoring and MRV  150   150 

Number of CSOs trained on technical matters   1   1 

Number of people trained in NFMS for REDD+  47   47 

Number of MRV training participants from CSOs  1   1 

Other: Click here to enter text.      
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9. Annex – UNDG Guidelines: Definitions 

 

The following definitions for results based reporting from the UNDP Guidelines are to be used for the annual report: 

 

 Results: A result is a describable or measurable change that is derived from a cause-and-effect relationship. There are three types of such changes – 

outputs, outcomes and impact – which can be set in motion by a development intervention. 

 Results Based Reporting: Seeks to shift attention away from activities to communicating important results that the programme has achieved at 

output and outcome levels. An effective results-based report communicates and demonstrates the effectiveness of the intervention. It makes the 

case to stakeholders and donors for continued support and resources.  

 Results Matrix: An important aid in results-based reporting is the results matrix, which clearly articulates the results at output and outcome level 

and the indicators, baselines and targets. These items, along the review of indicators, assumptions and risks, should serve as guides for reporting on 

results.  

o Outcomes: Outcomes describe the intended changes in development conditions resulting from UNCT cooperation. Outcomes relate to 

changes in institutional performance or behaviour among individuals or groups as viewed through a human rights-based approach lens. 

o Outputs: Outputs are changes in skills or abilities, or the availability of new products and services that are achieved with the resources 

provided within the time period specified. Outputs are the level of result in which the clear comparative advantages of individual agencies 

emerge and accountability is clearest. Outputs are linked to those accountable from them giving the results chain a much stronger internal 

logic. 

o Indicators: Indicators help measure outcomes and outputs, adding greater precision. Indicators ensure that decision-making is informed by 

relevant data. 


