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4th Funding Call – Step 2 / Inception Phase
Work plan and Program Budget Template
	Title: Inception Phase 4th Funding Round

	Country: Jordan

	Duration: (maximum 8 months) 1 August to 31 March 2025

	Total Budget[footnoteRef:2]: USD 99, 510 [2:  Budget for this phase is 100.000.] 


	Participating UN Organization receiving the funds: OHCHR

	OPDs: Persons with disabilities and OPDs as identified with the Higher Council of Rights of PWD, through OHCHR/UNDP/ILO UNPRDP multi-country programme on "Climate Change, disability inclusion and intersectionality multi country programme " and by different UN agencies

	Government: Higher Council of Rights of PWD as main interlocutor but also Prime Minister’s Office for Human Rights, relevant line Ministries and MOFA Human Rights Directorate



1. Workplan and budget 

Please refer to the Overview document on the details regarding the Induction Workshop, the Situational Analysis, and the Full Proposal for Step 2/ Inception Phase. Please provide an estimate of costing for the following activities.

Once funds have been transferred for the Inception Phase, the TS will be in touch to discuss updates to the workplan and budget, if required. 

Please list all activities to carry out the three outputs. Suggestions are provided.

	Output 1 Induction Workshop 
	Estimated Cost 
	Estimated Timeline

	1. Coordination and organization of activities and content
	7,500
	August-October 2024

	2. Adaptation / translation of training materials
	19,000
	August/September 2024

	3. Delivery of Induction Workshop
	15,000
	October 2024

	4. Follow up activities
	
	

	5. Other 
	
	

	Sub-total
	36,500
	

	Output 2 Situational Analysis 
	Estimated Cost
	Estimated Timeline

	1. Coordination of activities 
	7,500
	August-December 2024

	2. Consultations with stakeholders & engagement in Amman regional Disability Forum
	15,000
	November/December 2024

	3. Collection and analysis of data
	
	

	4. Draft of the situational analysis report (translation)
	5,000
	End February 2024 (SAR)
March 2025 (translation of SAR into Arabic)

	Sub-total
	32,500
	

	Output 3 Full Proposal
	Estimated Cost
	Estimated Timeline

	1. Consultations with stakeholders 
	9,000
	January-February 2025

	2. Development of proposal & kick-off for implementation with UNCT
	15,000
	January to June 2025

	3. M&E planning
	
	

	Sub-total
	24,000
	

	Total
	93,000
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