
Summary of state of project financial expenditure as of 15 November 2017 

Project name: Coordination Support for the Implementation of the Peacebuilding Priority Plan and 

Measures to Pilot Studies of Public Response to Peace- and State building Efforts in Somalia 

Country: Somalia 

 

Preliminary expenditure break-down by outcome and output: 

(Please note that financial information is preliminary pending submission of annual financial report to the Administrative Agent.) 

 

Output 

number 

Output name Approved budget Expensed 

budget 

Any remarks on expenditure 

Outcome 1: The Peacebuilding Priority Plan will provide an effective contribution to Somalia’s peacebuilding 

and statebuilding priorities due to effective coordination support in the design and implementation of the 

PRF projects. 

Output 1.1 PRF project 

proposals 

developed 

 $113,222   $85,937  

 

Output 1.2 Technical PB 

assistance provided 
 $113,222   $85,937  

 

Output 1.3 PPP 

implementation 

coordinated 

 $226,445   $171,875  

 

Outcome 2: Support efforts to remotely monitor Somali public perceptions and behaviors relevant to the 

ongoing peacebuilding state building processes. 

Output 2.1 Implementation of 

the Big Data project 
$ 500,000 $            292,523 

 

TOTAL:  $952,889 $636,272  

 


