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PROPOSAL TITLE:        EBOLA RESPONSE INTERAGENCY STEWARDSHIP 

Strategic Objective to 
which the Proposal is 
contributing 

Zero Ebola Cases in Guinea, Sierra Leone and across Region (including Liberia) 

Effect Indicators 

Geographical 
Area 
(where proposal 
will directly 
operate) 

Baseline 
In the exact 
area of 
operation  

Target1 
Progress  

December 

Means of 
verification and  
Responsable Org. 

Zero Ebola Cases Guinea, Sierra 
Leone and Region 

3,3,0 0,0,0 0,0,0 WHO situation 
reports; ECMs, RIECL 

MCA [13]   

Output Indicators 
Geographical 
Area 

Target 
Progress 
December 

Means of 
verification 

Responsable Org. 

Stakeholders contribute 
to the National Ebola 
Response: Stakeholders 
contribute to the 
formulation of the Ebola 
Response Country 
Operational Plans 

Guinea, Sierra 
Leone 

70% 
stakeholders 
attend and 
participate 

70% Reported by 
Government 
and UNSGE 
office 

ECMs, RIECL 

Cross-border, regional 
and international 
coordination maintained: 
Ebola Response 
Coordination Board 
functioning successfully 

Guinea, Sierra 
Leone 

70% 
stakeholders 
attend 
meetings 

70% Notes of 
weekly 
stakeholder 
meetings; 
board 
meetings 

ECMs, RIECL 

 

Key Highlights 

 On 29 December, the WHO declared the end of Ebola virus transmission in the Republic of Guinea. 
Forty-two days had passed since the last person confirmed to have Ebola virus disease tested 
negative for a second consecutive time. Guinea entered a 90-day period of heightened surveillance 
to ensure that any new cases are identified quickly before they can spread to other people2. 

 Meanwhile, the Ebola outbreak moved into a third phase, with new cases predicted to be due 
solely to re-emergence of persistent virus from EVD survivors. The fact that ten such flares have 
occurred since March 2015 in all three countries has reinforced the need to ensure full 
implementation of the Phase 3 strategy to manage the inevitable new flares through 20163. 

 WHO held a three-level meeting in Congo Brazzaville on 10 and 11 December, attended by the 
Ebola Crisis Manager for Guinea and the Regional Interagency Ebola Crisis Lead (RIECL). 

                                                           
1 Number of cases in last week of the month 
2 Language from the WHO statement: http://www.afro.who.int/en/media-centre/pressreleases/item/8252-end-of-

ebola-transmission-in-guinea.html 
3 Source: B.Aylward Travel Report eTR951872 

http://www.afro.who.int/en/media-centre/pressreleases/item/8252-end-of-ebola-transmission-in-guinea.html
http://www.afro.who.int/en/media-centre/pressreleases/item/8252-end-of-ebola-transmission-in-guinea.html


Discussions included: planning frameworks for intensified Ebola surveillance in 2016; rapid-response 
team capacity development; and survivor care, screening, and counselling.  

 The 10th ICE Coordination Board Meeting was held on 17 December. Discussions focused on future 
resources to support the work of the UN Resident Coordinators who take over from ICE in January 
2016. Plans were confirmed for a further meeting in February 2016 (at the suggestion of Dr. Bruce 
Aylward) to review progress made since December 2015. Note: meeting now due to take place early 
March 2016. 

 
Regional and International Coordination 
 
A WHO three-level Ebola Response Meeting was convened on 10 and 11 December 2015 at the WHO 
African Regional office in Brazzaville by the African Regional Director. It brought together senior WHO 
HQ, regional and country office staff together with the RIECL and the ECM for Guinea. The primary 
purposes of the meeting were to accelerate, plan and manage the transition of responsibilities across 
the three levels of the organization in alignment with the planned transition from response to recovery; 
to review and address major programmatic risks and outstanding technical issues; and to establish a 
common plan of work and communications through to the end of Phase 3 (March 2016). RIECL and the 
ECM for Guinea used the opportunity to update WHO colleagues on the work of other partners and to 
discuss the support needed for the Ebola affected countries into 2016, including in the areas of 
intensified Ebola surveillance; rapid-response team capacity development; and survivor care, screening, 
and counselling4. It was agreed that WHO will convene a meeting of country teams and partners in 
February to look at prevention, detection and response activities. The purpose will be to ensure best 
practices are shared across the three countries, capacities in place are robust, and any gaps are 
addressed. 
 
The 10th ICE Coordination Board Meeting was held on 17 December via teleconference5. The discussion 
focused on future resources to support the work of the UN Resident Coordinators (RCs) who take over 
from ICE in January 2016; and confirmed a plan for a further meeting in February 2016 (at the 
suggestion of Dr. Bruce Aylward) to review progress made since December 2015. Note: meeting now 
due to take place early March 2016. Reference was made to the handover matrix developed by ICE, 
OCHA and RC personnel that showed the movement of responsibilities from ICE to RCs. The meeting 
also reviewed an overview of survivor support strategy development and a summary of rapid-response 
plan development for the three countries6. 

The RCs for Guinea and Sierra Leone and the RC designate for Liberia provided updates on survivor 
support planning in their respective countries. The RC for Guinea, Seraphine Wakana, advised that the 
survivor-support strategy in Guinea includes provisions for a comprehensive package that addresses the 
needs of survivors as individuals and as members of communities and families. She highlighted the 
shortage of funding available for the strategy. The interim RC for Sierra Leone, Gabriel Rugalema, 
provided an overview of the semen-testing program underway in that country as part of Project Shield. 
He also outlined efforts to address the discrepancy between the number of registered survivors and the 
estimated number. The interim RC in Liberia, Kamil Kamaluddeen, advised that national actors in that 
country are developing a survivor policy that entails a harmonized package for survivors, a strategy for 
registering survivors not yet recorded in the national database, and a plan to ensure that survivors have 

                                                           
4 Source: B.Aylward Travel Report eTR951872 
5 Minutes of the ICE Board Meeting, 17 December 2015 
6 Documents shared by ICE team 



access to clinical care and screening. 
 
With regard to rapid response planning, Dr. Bruce Aylward advised that the recent outbreak in Monrovia 
obviated the need for a simulation in Liberia at this time, as the response provided an opportunity to 
assess the strengths and weaknesses of the response. These insights will be used to refine the rapid 
response plan. He added that Sierra Leone has held two simulations, though there is still some work to 
be done in Guinea to ensure that agencies fully understand their roles and responsibilities. He advised 
that a simulation exercise in Guinea is tentatively planned for January 2016. Operational partners are 
yet to explicitly commit personnel to rapid-response capacity, but have expressed agreements of intent 
to backstop critical functions at the institutional level, should the need arise. Dr. Aylward added, 
however, that he received very strong commitments from members of the GOARN Steering Committee 
about their willingness to mobilise within 72 hours to backstop teams. He advised that this arrangement, 
when combined with WHO’s capacity, should be satisfactory. Special Envoy Nabarro suggested there 
needed to be written commitments from agencies by mid-January, and offered his assistance to obtain 
them.  
 
SE Nabarro provided an overview of the status of the Ebola Multi-partner trust fund (MPTF), advising 
that the total amount received stands at US $160 million and the amount disbursed at US $147 million. 
He advised that the priorities for the remaining funds are transition support (US $1.8 million), survivor 
support, maternal health, and support for vaccine trials. He added that the MPTF Advisory Committee 
met on 16 December, and that he will continue to oversee the fund into 2016. He estimated that the 
fund will remain open until at least September 2016. OCHA’s Annette Hearns advised that OCHA intends 
to set up a financial tracking system to monitor contributions to phase 3 of the response. She explained 
that the system will track the contribution of resources by country, agency, and donor. It is expected to 
be online in a matter of weeks. The Office of the Special Envoy’s Matthew Willis briefed on the 
development of the Resources for Results 5 report, which is due to be finalised and published shortly. 
He noted that, despite initial appearances, analysis of donor contributions and agency spending across 
the three affected countries reveals funds have been distributed fairly evenly. 

The RIECL Peter Graaff invited the RCs to provide an update on the status of deployment of coordination 
personnel to their offices. RC Guinea advised that the handover of tasks is proceeding without 
difficulties in Guinea: a handover meeting with the ECM is scheduled for 22 December, and she expects 
to have additional coordination personnel in place in early January. RC Sierra Leone reported that the 
transition is going smoothly in Sierra Leone: he will inherit a staff member from the ICE team (a 
secondment from WHO) and will complete the recruitment process shortly thereafter. RC Liberia 
advised that the transition has already taken place in Liberia, and that there are no problems related to 
integration or coordination. Regarding regional leadership and coordination, Nana Toure-Sy informed 
the RCs that they should expect to soon be called on to develop and present country plans in person to 
the Regional Director’s team. WHO’s Bruce Aylward noted that “we are now working under the RCs’ 
direction” in the three countries, but will remain deeply involved in phase 3 of the response. 
 
Guinea 
 
On 22 December a meeting of the Ebola Emergency Response Team (ERT) was held. The meeting 
covered the latest epidemiological situation; a debriefing on the WHO three level meeting in Brazzaville 
and the meeting of ICE; and the transition of coordination structures for the Ebola response into 2016. 
With regards to the transition of coordination structures it was agreed that the ERT and inter-cluster 



group would transition to the structure that existed before the ERT, namely the Inter-Agency Standing 
Committee.7  
 
Guinea ECM held a meeting with ambassadors on 9 December attended by the Ambassadors of the EU, 
France, Germany, Japan, the USA and Russia. The group discussed the epidemiological and political 
situation, and ECM Guinea highlighted three important areas moving forward. The first area is ensuring 
the successful management of the Ebola outbreak in 2016 using the structure in place at the RC. Second, 
the need to address the issue of survivors and the attendant risk of future flares, which will require 
continued monitoring. He also noted that Guinea has the advantage of having the smallest number of 
survivors, and that most contacts have been vaccinated. Third, with the majority of teams leaving 
Guinea at the end of the year, a strategy is being put in place to ensure rapid-response teams are able to 
deploy to the field. It was also noted that the national coordination cell will become a kind of agency 
within the Ministry of Health, and will deal with epidemics including Ebola moving forward8. 
 
On 29 December WHO declared the end of Ebola virus transmission in the Republic of Guinea. Forty-two 
days had passed since the last person confirmed to have Ebola virus disease tested negative for the 
second consecutive time. Guinea subsequently entered a 90-day period of heightened surveillance, due 
to expire on 27 March, to ensure that any new cases are identified quickly before they can spread to 
other people.  
 
ECM Guinea concluded his secondment from the World Food Program to WHO on 30 December, 
handing over his duties to the RC and WR Guinea. He travelled to New York and Geneva to debrief on his 
mission from 28 November to 7 December9. 
 
Sierra Leone 

A combined meeting of the Ebola Frontline and Development Partners was held on 1 December. The 
discussion covered a briefing on the recent flare in Liberia and response from the RIECL; an update on 
inter-agency support for rapid-response; and a briefing from the International Organization for 
Migration (IOM) on the health-screening process in Sierra Leone.  
 
Rob Holden, the inter-agency focal point for rapid-response team planning, noted that detailed work has 
been done and a number of agencies are involved in the process. Over the last month, progress was 
made in several areas, notably in more clearly defining roles and responsibilities, and lines of reporting. 
The goal is a flexible, agile rapid response capacity able to deploy immediately on the detection of a new 
case or other trigger. The group now has a good understanding of where there are critical issues and 
challenges. A walk-through of the response plan was done on 11 November with heads of organisations, 
and discussion in the meeting focused on the key issues that arose from that exercise, particularly with 
regards to leadership at the national and district level. According to the plan, the RC convenes the 
response team, and appoints an appropriate incident commander in the event that the team is 
deployed. Incident commanders will be appointed according to their leadership abilities, rather than 
technical expertise. OCHA has drafted and circulated a set of required competencies for comment.  
 

                                                           
7 Minutes of the ERT, December 22 2015  
8 Minutes of Meeting with Ambassadors, December 9 2015 
9 ECM Guinea Travel Report eTR119347 



Other issues discussed included the future use of quarantine facilities in response to flare-ups of new 
cases, and the identification of some critical gaps in the capacity to isolate and treat new cases. As per 
current plans, standing treatment and isolation capacity will be located in Freetown.  
 
At the end of December, the RIECL handed over duties as acting ECM Sierra Leone to the RC and WR 
Sierra Leone. However, it was agreed between WHO and UN Development Programme that one 
member of the Sierra Leone ICE team (special advisor) was retained and seconded from WHO to the RC 
from January to March 2016. This position is due to be funded from funds remaining under the 
Interagency Stewardship Project managed by WHO.  

Liberia and Regional Efforts 

The end of Ebola transmission in Guinea marked an important milestone in the Ebola outbreak in West 
Africa. The original chain of transmission started two years ago in Gueckedou, Guinea in late December 
2013 and drove the outbreak which spread to neighbouring Liberia, Sierra Leone and seven other 
countries. The declaration marked the first time that all three countries – Guinea, Liberia and Sierra 
Leone – have stopped transmission linked directly to the original outbreak. However, in addition to 
transmission directly linked to the outbreak, there have been approximately 10 small Ebola outbreaks 
(or flares) documented between March and November 2015. These appear to have been due to the re-
emergence of virus that had persisted in individuals who had survived a prior infection. WHO used the 
occasion of the end of transmission in Guinea to warn that, in rare cases, viral RNA can still be detected 
in the semen of some male survivors for as long as 12 months after the onset of symptoms10.  

As discussed in meetings of the ICE team in December, all key stakeholders are working with the 
Governments of Liberia, Sierra Leone and Guinea to help ensure that survivors have access to medical 
and psychosocial care, screening for persistent virus, as well as counselling and education to help them 
reintegrate into family and community life, reduce stigma and minimize the risk of Ebola virus 
transmission. At the same time, 2016 will see the three most-affected countries implementing a full 
health sector recovery agenda to restart and strengthen key public health programmes, especially 
maternal and child health, while continuing to maintain the capacity to detect, prevent and respond to 
any flare-up of Ebola11. 

ENDS 

                                                           
10 Language from the WHO statement: http://www.afro.who.int/en/media-centre/pressreleases/item/8252-end-of-

ebola-transmission-in-guinea.html 
11 Ibid 

http://www.afro.who.int/en/media-centre/pressreleases/item/8252-end-of-ebola-transmission-in-guinea.html
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