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Period (Month-Year):    June July August 2016 

Project Number and Title: 
#50 - Ebola Preparedness, Response 

and Recovery Capacity Support for the 

Resident Coordinator. 

00097668 

PROJECT START 

DATE1: 
 

18 Dec 2015 

AMOUNT 

ALLOCATED by 

MPTF  

(please indicate different 

tranches if applicable) 
$ 695,527 

RECIPIENT 

ORGANIZATION 

 

UNDP 

 

 

Project ID:  
00097555 (Gateway ID) 

Project Focal Point: 

Name: Tony Sisule 

E-mail: tony.sisule@one.un.org 

EXTENSION DATE: 

dd-mm-yyyy 

 

N/A 

FINANCIAL 

COMMITMENTS 

$  

Strategic Objective (STEPP) 

SO5 – Multi-faceted preparedness 
PROJECTED END 

DATE: 

18 Dec 2016 

EXPENDITURES  

as of 31/09/16 

$358,598.19 

IMPLEMENTING 

PARTNER(S): 

(UNCT) 
Mission Critical Action 

MCA – MCA13 Prevent 

Location: Sierra Leone Freetown 
Country or Regional 

Sub-National Coverage Areas: N/A 
Full list of countries and/or districts 

MONTHLY PROGRESS REPORT RESULTS MATRIX 

OUTPUT INDICATORS 

 

Indicator 
Geographic 

Area 

Projected 

Target 

(as per 

results 

matrix) 

Quantitative 

results for the 

(three month) 

reporting period 

Cumulative  

results since 

project 

commencement 

(quantitative) 

Delivery Rate 

(cumulative % of 

projected total) 

as of date 

Description of the quantifiable indicator as set out in the approved project proposal 

# of Ebola Focal 

point and support 

team in place at an 

appropriate moment 

in the transition 

process 

National 

 

 

 

 

 

3 1 3 100 % 

# of Ebola 

management 

coordination 

meetings held 

National 

 

 

12 

 

6 8 66.67 % 

                                                           
1 The date project funds were first transferred. 
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# of knowledge 

products (3W/4W 

mapping, reports, 

publications, 

analytical materials) 

produced to feed the 

discussion on 

disaster 

 

National 

 

 

3 

 

3 3 100 % 

# of programme and 

policy consultations 

provided to UN and 

national institutions, 

including Office of 

National Security of 

Sierra Leone 

 

National 

 

 

5 

 

1 1 20% 

 

# of capacity 

assessment and 

capacity building 

events organized for 

national institutions 

and UN agencies 

 

National 

 

 

2 

 

1 1 50 % 

EFFECT INDICATORS (if available for the reporting period) 

% of Resident 

Representatives of 

the UN Agencies in 

Sierra Leone are 

satisfied with the 

existing Ebola 

response and 

recovery capacities of 

UN in Sierra Leone 

National 
Not 

applicable 
Not available yet Not available yet N/A 
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NARRATIVE 

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs)) 

Programme activities: 

(a) Chaired four IA-RR Technical Team meetings that directed the ongoing work updating the IA-RRM. Held a resource 

mapping exercise with partners during one meeting that charted, down to the district, which partner is responsible for 

a particular service. 

(b) Convened and chaired IA-RRM simulation planning committee. Scheduled the simulation to take place in early 

September. 

(c) Updated the contact list of the IA-RRM down to the district level. 

(d) Planned and conducted a joint-assessment of flood locations with ONS as a part of ongoing work on flood 

preparedness. Continuing to support ONS in developing the national flood response plan. 

(e) Drafted a UN-focused Concept of Operations for a flood response at the Attouga Mini Stadium. 

(f) Collaborating with ONS and UN agencies on a national level Concept of Operations for flood response. 

(g) Participated in weekly Emergency Preparedness, Response and Resilience Group meetings to monitor the EVD 

situation and make response plans. 

(h) Coordinated the proposal development for MPTF funding to support survivors. 

(i) Continued analysis of the needs and resources available for survivors with the agencies and partners supporting the 

Comprehensive Programme for Support to EVD Survivors (CPES). 

Operational activities: 

 All office furniture and conference room furniture procured, delivered and installed. 

Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred) 
 Conducted a Joint-Assessment on Locations for Displaced Flood Victims with the Office of National Security. 

 Successfully negotiated with ONS and government partners on flood displacement locations. 

 Convened UN Flood Preparedness Technical Group. 

 Drafted a Concept of Operations for organizing the UN to respond to a flood emergency at the Attouga Mini Stadium 

 Inter-Agency Rapid Response Mechanism updated after review of functional areas and responsibilities. 

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short 

justification for the change (1-2 paragraphs) N/A 

Gender and Environmental Markers (Please provide disaggregated data, if applicable) 
 

No. of Beneficiaries  Environmental Markers 

Women   e.g. Medical and Bio Hazard Waste 

Girls   e.g. Chemical Pollution 

Men    

Boys    

Total    

Additional Information (Optional) 
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