
Requesting Organization : Norwegian Church Aid

Allocation  Type : Reserve 2016

Direct beneficiaries :

Men Women Boys Girls Total

2,004 2,505 2,505 3,006 10,020

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Internally Displaced People 802 1,002 1,002 1,202 4,008

Pastoralists 1,202 1,503 1,503 1,804 6,012

Indirect Beneficiaries :

The project intends to reach an estimated 2000 indirect beneficiaries based on community goodwill since Somalia are known to support 
each other. It is anticipated that since sharing of water with others is already being practiced, this will even be extended once the initiative 
begins

Catchment Population:

Primary Cluster Sub Cluster Percentage

Water, Sanitation and Hygiene 100.00

100

Project Title : Emergency Response to drought affected communities in Dangorayo and Qardho districts Bari Region 
Somalia

Allocation Type Category :

OPS Details 

Project Code : Fund Project Code : SOM-16/2470/R/WASH/INGO/2491

Cluster : Project Budget in US$ : 243,884.31

Planned project duration : 6 months Priority:

Planned Start Date : 15/04/2016 Planned End Date : 14/10/2016

Actual Start Date: 15/04/2016 Actual End Date: 14/10/2016

Project Summary : Access to safe water is a significant problem in Somalia, particularly in Puntland where poor quality 
water and poor management and general lack of maintenance continuously aggravates the situation. 
This situation is further compounded by erratic rainfall patterns, which produce both drought and 
flooding. Currently following, failed Deyr rains in the last quarter of 2015, areas of Bari, Nugaal , sanag 
among others are experiencing severe drought conditions that have severely impacted on livelihood 
conditions of beneficiaries in the area. In Dangorayo and Qardho districts, there is acute water shortage 
with families receiving on average about 6 litres of water and the costs of water are above household 
capacities with some populations depending on the good will of neighbours. Water prises have 
increased from USD 2 for a barrel to USD 6 a price beyond the reach of many. Pastoralists communities 
on the other hand have lost livestock or have been forced to sell them cheaply t be able to meet other 
basic needs. The animals lack water and pasture and their body conditions are deteriorating
Water supply improvement and access to sanitation facilities is a major component of the overall of the 
Water Sector programme to reduce child mortality and morbidity in Somalia. The priorities of these 
project include enhancing access to safe water as a life saving measure as well as restoring and 
upgrading water facilities in affected locations. NCA will collaborate with local authorities, government 
leaders as well as the target populations and their host communities to ensure that needy and 
vulnerable people are provided with adequate water supply, sanitation and hygiene support where 
beneficiaries are involved in all stages of project implementation.
The overall goal of the project is to address the needs of drought affected populations in Dangorayo and 
Qardho districts by enhancing access to safe water and promoting adoption appropriate hygiene and 
sanitation practices. The Project will be implemented over a period of 6 months targeting 1670 
Households (10,020 people), and will be directly implemented by NCA field office in Puntland. It will 
cover response to emergency needs that include, Construction and rehabilitation of shallow wells, 
distribution of standard hygiene kits, training hygiene promoters and WES committees and conducting 
hygiene awareness campaigns. The Project will be implemented in Eel Buh, Usgure, Darasalam, 
Farhamur, Gubato, Anjeel, Budunbuto, Baarweyn, and Haji Khayr in Dangorayo and Shire. Yaka yaka, 
Adisone, Sanjilbo and Shahda in Qardho.
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Link with allocation strategy :

This proposal is a live saving project as target beneficiaries are in dire need to access water, sanitation and hygiene services as they at 
great risk of acute watery diarrhea outbreak in severely drought stricken areas of Bari region. The response will provide WASH support to 
reduce morbidity and mortality among vulnerable girls, the elderly, pregnant and lactating women, boys and men, in target locations. He 
project also intends to cushion the target populations from further deterioration and increasing livelihood demands that are exposing them to 
danger as they walk long distances to get water or sell their assets to buy water at exorbitant costs that are beyond the reach of many. This 
is a short term response with anticipation that the expected Gu rains will alleviate the suffering and increase water access.

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Kirsten Egebak Area Representative NCA 
Somalia and Eastern 
Africa Regional 
Programmes

kirsten.engebak@nca.no +254 724259849

BACKGROUND

1. Humanitarian context analysis

According to UNOCHA (2015), an estimated 511,000 persons are in need of immediate, life-saving assistance in Bari, Nugal and Sanag 
regions. Specifically for Deyr 2015, Puntland has experienced low rains across large areas of Bari, Nugal, Sanag and Sool regions (FAO-
FSNAU, 2015). In the absence of adequate infrastructure, poor performance of rains has resulted in direct and significant effects on living 
conditions for the local population. UNFPA’s Population Estimation Survey (2014), estimates the population of Bari region as 719,512. 
Nomadic persons account for the majority of the population at 19 %. Most of the areas of Puntland, in particular the Bari, Nugaal and Sanag 
regions, have witnessed below average rains since Gu 2015. In November 2015, cyclones Chapala and Megh caused significant damage 
and affected more than 70,000 people (FAO-SWALIM, 2016). Later in 2015, the development of an El -Nino system intensified poor 
performance of rains across the mainland. The interplay of these weather related occurrences has exacerbated the poor humanitarian 
situation by creating fresh pressures.
The Humanitarian Affairs and Disaster Management Agency (HADMA) and Humanitarian partners among them Norwegian Church Aid – 
NCA conducted a rapid drought assessment in Bari, Nugaal and sanaag regions which estimated that about 220,000 people( men, Women 
,Boys and Girls) are affected by drought in the state. Government authorities in Puntland issued an appeal on 21 January 2016 to assist the 
drought affected people in the region. An estimated 65 per cent of Puntland faces drought conditions, according to an inter- agency 
assessment conducted jointly with local authorities and FAO, areas affected include Dangorayo and Garowe and parts of Badhan, Dhahar, 
Eyl, Qardho, eastern Taleex/Xudun, and districts of Bari, Nugaal and Sanaag and Sool regions. 
Throughout the drought assessment, loss of conventional water sources such as berkads, wells, dams and streams was noted forcing 
affected populations to cover large distances of up to 50km in search of water & pasture for their animals. Key stakeholder interviews 
revealed that this has led to significant problems in meeting minimum drinking requirements for households. At the same time, as large 
numbers of households compete for depleting water sources, consumption of poor quality water has reportedly resulted in spread of 
diseases such as diarrhea, and gastric and renal disorders. The continued depletion of ground water resources as the only reliable water 
sources may lead to conflict of resources between the communities and livestock in these drought affected areas. There is the risk of over 
usage of the rare commodity which may also lead to deterioration of groundwater quality triggering water borne diseases. Services. 
The lack of water has affected the nutrition status of men, women, boys and girls with Malnutrition rates high amongst children below 5 
years. The continued depletion of ground water resources as the only reliable water sources may lead to conflict of resources between the 
communities and livestock in these drought affected areas. The overuse of the rare commodity may also lead to deterioration of 
groundwater quality triggering water borne diseases. The situation is expected to worsen during the coming months owing to the continued 
depletion of available water resources in the areas. The next rainy season is expected to start in late March. It is this precarious conditions 
that have seen the government of Puntland make an appeal for humanitarian assistance.
An integrated response that incorporates safe water access, through water vouchers, rehabilitation of available water systems will 
strengthen the resilience of these communities by increasing access to safe water thus reducing the drought impact on the population.

2. Needs assessment
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NCA and Other international organizations i.e. CARE, save the children, International Rescue committee among others conducted a Rapid 
Drought assessment in Bari, Nuugal and Sanag regions of Puntland state on January 21st 2016.Having responded to the 2014 drought 
situation in Dagorayo and Ely districts through CHF funding ref CHF-DDD-3485-616-ER, NCA saw it necessary to coordinate and 
collaborate with other agencies to respond to needs in this vast area. Methods adopted during the assessment included Focus Group 
discussions held with men and women Host community representatives and through observation. Critical issues identified during the 
assessment included loss of livelihoods, poor access to drinking water and food, and high prevalence of malnutrition. Access to basic 
services such as health, education, sanitation and protection were also chronic concerns.
To respond to WASH needs in Dangorayo and Qardho, NCA has consulted existing water management committees who constitute 30% 
females in the identification of areas that are hard hit and where men, women, boys and girls are being forced into migration or walk long 
distances to access water. The exercise revealed that, locations visited such as (Usgure, Celbul, Dhamal-same, Barwayn, Xaji Khayr and 
Budhunto-buto of Dangorayo, and Sherbi, Guudcade, Adisone and Yaka of Qardho) have their main sources of water as berkads, earth 
dams and shallow wells that depend on storm water/surface run-off during rains for replenishment. As a result below-normal rains in the 
past 2-3 years and failure of Deyr 2015 rains, water sources (berkads, shallow wells and dams) have dried up or yields declined significantly 
and acute water shortage is currently being experienced across all locations. 
The cost of water in the target locations is three fold what it was 3 months ago. A barrel of water (200 Litres) that costed USD 2 three month 
ago now goes for USD 6 which is 300%. The daily average water consumption is estimated at 6.6 litters per day per person per day which is 
below the recommended 7.5 litters in emergency settings. Majority of the rural populations in the area cannot afford water and depend 
entirely on the good will of their neighbours for daily water needs. Before the drought rural households of 6 persons used up to 120 litres of 
water per day. Currently they can only manage up to 40 litres. The water is not sufficient to meet their personal, domestic and animal needs.
Lack of water has impacted on loss of livelihood assets whose off-take is very low to meet the water demands. Livestock deaths have been 
reported in Qardho but the numbers are not known. Safe hygiene and sanitation practices have been hampered by insufficient water 
quantities. Qardho district is currently left with 3 reliable water sources in three villages out of a possible 28 villages despite high salinity 
levels. Distances trekked by women and men in pastoral communities to access water increased up to 50 km as most water systems with a 
range of 500m to 1 km have now dried up. Women and girls are limited in performance of their daily chores owing to lack of water to take 
care of their hygiene needs. Reports indicate reduced number of children attending school and Madrassa as majority are out looking for 
water or families have migrated to locations where they can easily access some water.
Latrine coverage in rural areas is low at 1:40 where 1 latrine is available for 9 families. Children practice open defecation near homestead 
and with lack of water to WASH their hands with soap, this poses the risk of oral faecal disease transmission. Solid waste of plastics is 
littered everywhere and it is not a concern for the target population. Adoption of good hygiene practices has been hampered due to lack of 
water. Women and girls are not free to use the same facilities being used by the men and boys for security reasons. The project will 
segregate latrines constructed by gender to improve security for women and girls.

3. Description Of Beneficiaries

All the targeted beneficiaries who will include men, women, boys and girls; are among those identified as being in need of life saving support 
in Dangorayo and Qardho districts in Bari region following the current drought conditions that has seen the region considered under severe 
drought by SWALlM. Selection of project beneficiaries in collaboration with existing WASH communities, Local authorities and 
representatives from HADMA. Vulnerabilities have been determined but not limited to the following;
 Drought affected locations experiencing massive migration of its people who are moving to areas where they can access water
 Female and Child headed households where husbands and sons have moved their livestock in search of pasture
 The elderly, Pregnant and lactating Mothers
 The marginalized Bantu and Madiban communities
 Locations with completely dried up water sources
 Pastoral communities suffering loss of livestock and being pressured into offsetting them at low prices to be able to buy water

NCA staff will implement the project directly in the project target sites over a 6 month period. NCA will also work closely with duty bearers 
and other key decision makers to support the project in all the targeted districts. Various community committees will remain instrumental in 
identification of direct beneficiaries for the respective activities. Close reference to humanitarian needs and FSNAU reports will be done to 
monitor the contextual changes and needs for consideration during implementation. 

4. Grant Request Justification 

North-eastern regions of Somalia are currently facing severe drought conditions. The most affected areas includes Bari, Sanaag and parts 
of Nugaal region such as Dangorayo district. The drought conditions are attributed to below average rainfall in the past 2 years and failure of 
Deyr 2015 rains. Food Security and Nutrition Analysis Unit in January 2016 reports have highlighted that populations in in the area are in 
need of emergency assistance. This group has been displaced because of drought that has led to severe food shortage in their localities. 
Access to safe water, health and food are all in short supply and require collaborative efforts of various agencies to address the need.
Poor access to safe drinking water and lack of adequate sanitation facilities, coupled with poor hygienic practices, are major threats for the 
survival and development of men, women, boys and girls in Somalia. Water, sanitation and hygiene remain critical basic necessities in life. 
The project intends to meet the needs of beneficiaries related to water access through rehabilitation of water facilities. This is to ensure that 
water consumed is safe and health risks are minimized. Addressing the hygiene and sanitation requirements in affected areas is equally 
critical. The lack of latrines is resulting in unsafe and unhealthy conditions for the already vulnerable target population.Hand washing needs 
to be emphasized. Hygiene awareness campaigns will be targeted to ensure that beneficiaries inhabit clean environments, adopt 
appropriate hygiene and sanitation practices to avert any risks of disease outbreak. Menstrual hygiene management remains a big 
challenge for women and girls during periods of water scarcity interfering with their daily chores with majority opting to sit home thus not 
being productive

The project will improve the protection environment for women and girls who will be able to access water in close proximity of about 500M as 
opposed to walking over 50km to get it. Hygiene campaigns are aimed at improving the hygiene situation by promoting hand washing during 
critical moments as wells observing hygiene within the 5 hygiene domains ( food, water, personal, domestic and environmental) .The project 
also intends to ensure that children in school and Madrassa remain in school and that their learning is not interfered with at all. Capacity 
building sessions will ensure at least a 40% female representation contributing to gender equality where Men and women alike contribute to 
decision making in the WASH committees and hygiene promotion teams. Those with livelihood assets especially livestock will be saved 
from selling their animals out of desperation and not making valuable profits from them. All this is geared towards improving the livelihood 
conditions of people in prioritized locations. This response will be in line with the cluster objectives as well as interventions outlined in the 
Humanitarian response plan with regard to emergency response

5. Complementarity 
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NCA funded through funding from the TV campaign having constructed a borehole system in Nugaal with extended pipelines to 5 IDP 
settlements. The project also constructed IDP latrines and conducted hygiene and sanitation sessions. Previously under the OCHA ER- 
window, NCA supported the rehabilitation of water systems in Dangorayo as well as provision of hygiene and sanitation. With the coming 
funding from the TV telethon in NCA will remain committed to ensure delivery of efficient and appropriate WASH services intended to 
increase access to safe water, reduce the distance trekked to access water and create a safe environment for all users of the sanitation 
facilities. Through continuous capacity development and community empowerment, target beneficiaries are expected to change their 
attitude and behaviour and adopt appropriate hygiene and sanitation practices reduce health risks that could impact their well-being.

LOGICAL FRAMEWORK

Overall project objective

To address the needs of drought affected populations in Dangorayo and Qardho districts by enhancing access to safe water and promoting 
adoption appropriate hygiene and sanitation practices. Activities to achieve the objective will be three fold; first is water access, where the 
idea is to reduce the distance covered by beneficiaries to access water to a minimum 500m to reduce risks of Gender based violence 
attacks on girls and women who are the main users of this facilities. Second will be improving sanitation facilities and reducing incidences of 
open defecation in areas where populations are concentrated as it can results in health risks and eventual disease outbreak especially 
Diarrhea. There is also a lot of garbage or litter scattered across the area that can be collected to enhance safety of the environment at 
large and also near the dwellings thus reducing risks of disease outbreaks especially among children playing in the fields. Lastly is to ensure 
that communities are aware of the dangers they expose themselves to when they don’t practice good hygiene. This will be done through 
hygiene awareness campaigns and information dissemination of hand washing practice and understanding the disease routes and how the 
various steps in the F- diagram can impact on us. The project will work in collaboration with existing water committees and hygiene 
promoters whose capacities will be strengthened for wide reach-ability and eventual sustainability of WASH interventions.

Water, Sanitation and Hygiene

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

Provide access to safe water, sanitation and 
hygiene for people in emergency need

Somalia HRP 2016 100

Contribution to Cluster/Sector Objectives : The project will feeds into strategic Objective one of the Humanitarian Response plan (HRP) 
which relates to addressing the humanitarian needs by providing lifesaving and life-sustaining assistance to people in need, prioritizing the 
most vulnerable. The focus will be on improving the living conditions of target right holders with the aim of upholding their dignity. The 
project will increase access to safe water as a life saving measure,Promoting hygiene at all levels with hand washing during critical 
moments is at the center of this project. This is aimed ensuring that health risks are kept at bay and diarrhea diseases are controlled. The 
project will strengthen the capacities of existing WASH committees and hygiene promotion to ensure that communities.

Outcome 1

10,020 beneficiaries ( 2004 men, 2505 women, 3006 girls and 2505 boys) have access to safe Water, acceptable sanitation and adopt 
appropriate hygiene in drought stricken locations of Dangorayo and Qardho.

Output 1.1

Description

 Access to safe water Increased
 Water supply systems constructed and rehabilitated
 Communal latrines constructed
 WASH capacities in project locations strengthened

Assumptions & Risks

Assumptions

 Peaceful coexistence during project implementation
 Project observes the project cycle management
 Good project coverage and reach-ability in target locations

Risks
 Inter clan conflicts in the project areas
 Barriers put in place by duty bearers during project cycle management
 Threats from militia groups

Activities

Activity 1.1.1  

Standard Activity : Water point construction or rehabilitation

Construction of 3 shallow wells and rehabilitation of 6 shallow wells. This supports reduced costs spend on water trucking by ensuring 
lengthened periods of water access in target locations. It also reduces distances trekked by right holders to access water away from their 
localities giving more time to women and girls who are the main users of water to undertake other chores. The project intends to reach 
4,500 beneficiaries with about 500 people benefiting from each well. 

Activity 1.1.2  

Standard Activity : Work for Water Voucher

Based on the difficulties being experienced in the project locations, the project will provide unconditional water vouchers. The drought has 
impacted on the nutrition status of the community with a generally weakened population. With long distances covered, communities may be 
unable to work based on the current vulnerability levels. The project will target 3515 people who will be selected based on the prescribed 
criteria
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M & R

Monitoring & Reporting plan 

Activity 1.1.3  

Standard Activity : Capacity building (water comittees and WASH trainings)

strengthening capacities of 45 WASH committee members and 55 hygiene promoters. The WASH committees will be capacity built on 
operation and maintenance of available and new water facilities to enhance continued access to water. Hygiene promoters will be trained to 
facilitate support to hygiene promotion activities mass media campaigns in target locations. The WASH committee members who are largely 
men will have a 40% female representation while the Hygiene promoters who are largely women will have a 40% male representation 
during training

Activity 1.1.4  

Standard Activity : Community Hygiene promotion

Conduct 2 Hygiene awareness campaigns (mass Media) targeting at least 3000 people. This will place emphasis on disease transmission 
routes while encouraging hand washing practice during critical moments. the importance of food, personal, domestic, water and 
environmental hygiene will be discussed to ensure improved hygiene and reduced health risks. The hygiene promotion activities will be 
done in areas of convergence for families that have moved and within IDP settlements. Selection of project locations for hygiene campaigns 
will be in collaboration with existing WASH communities, Local authorities and representatives from HADMA. 

Activity 1.1.5  

Standard Activity : Hygiene kit distribution (complete kits of hygiene items)

The project will distribute 1700 standard hygiene kits with jericans, soap and water treatment tablets and sanitary cloth . This is to ensure 
that water consumed is safe and women and girls undertake their chores uninterrupted. The hygiene of women and girls remains critical 
even during emergencies. 

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 Water, Sanitation and 
Hygiene

Number of people with sustained access to safe 
water

4,500

Means of Verification : Beneficiary testimonials, NCA and partners project reports/photos, GPS coordinates and monitoring reports, 4 w 
matrix

Indicator 1.1.2 Water, Sanitation and 
Hygiene

Number of people with temporary access to safe 
water

3,515

Means of Verification : list of beneficiaries, water vouchers, WASH committee testimonials, project Photos and monitoring reports, 4 w 
matrix

Indicator 1.1.3 Water, Sanitation and 
Hygiene

Number hygiene promoters and water committees 
trained 

100

Means of Verification : training lists, training reports, project reports, 4 w matrix

Indicator 1.1.4 Water, Sanitation and 
Hygiene

Number of people who have participated in 
hygiene promotion activities

3,000

Means of Verification : IEC materials, event photos, local authorities , project reports, 4 w matrix

Indicator 1.1.5 Water, Sanitation and 
Hygiene

No of households receiving cluster standard 
hygiene kits with sanitary clothes for women and 
girls

1,700

Means of Verification : project photos, local authorities, project reports, distribution reports, 4 w matrix

Additional Targets : Community mobilization will be undertaken with the objective of introducing the project to all stakeholders among them 
Local authorities, Host communities, Beneficiaries and government leaders where available in regard to the project and its aim. The project 
objectives will be shares in the spirit of transparency and accountability, The nature of project implementation, areas of coverage and work 
with select leaders and committees in selection of project direct beneficiaries. The kind of activities planned for will be shared and 
communities will be provided an avenue from where they can launch any concerns in the event that they have issues that need to be 
addressed Through the NCA's complain handling Mechanism.
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: Construction of 3 shallow wells and rehabilitation of 6 shallow wells. 
This supports reduced costs spend on water trucking by ensuring lengthened 
periods of water access in target locations. It also reduces distances trekked by 
right holders to access water away from their localities giving more time to women 
and girls who are the main users of water to undertake other chores. The project 
intends to reach 4,500 beneficiaries with about 500 people benefiting from each 
well. 

2016 X X X X X

Activity 1.1.2: Based on the difficulties being experienced in the project locations, 
the project will provide unconditional water vouchers. The drought has impacted on 
the nutrition status of the community with a generally weakened population. With 
long distances covered, communities may be unable to work based on the current 
vulnerability levels. The project will target 3515 people who will be selected based 
on the prescribed criteria

2016 X X X

Activity 1.1.3: strengthening capacities of 45 WASH committee members and 55 
hygiene promoters. The WASH committees will be capacity built on operation and 
maintenance of available and new water facilities to enhance continued access to 
water. Hygiene promoters will be trained to facilitate support to hygiene promotion 
activities mass media campaigns in target locations. The WASH committee 
members who are largely men will have a 40% female representation while the 
Hygiene promoters who are largely women will have a 40% male representation 
during training

2016 X X X

Activity 1.1.4: Conduct 2 Hygiene awareness campaigns (mass Media) targeting at 
least 3000 people. This will place emphasis on disease transmission routes while 
encouraging hand washing practice during critical moments. the importance of 
food, personal, domestic, water and environmental hygiene will be discussed to 
ensure improved hygiene and reduced health risks. The hygiene promotion 
activities will be done in areas of convergence for families that have moved and 
within IDP settlements. Selection of project locations for hygiene campaigns will be 
in collaboration with existing WASH communities, Local authorities and 
representatives from HADMA. 

2016 X X X X

Activity 1.1.5: The project will distribute 1700 standard hygiene kits with jericans, 
soap and water treatment tablets and sanitary cloth . This is to ensure that water 
consumed is safe and women and girls undertake their chores uninterrupted. The 
hygiene of women and girls remains critical even during emergencies. 

2016 X X X

OTHER INFO

Accountability to Affected Populations

Monitoring will be conducted on regular basis to track and record project progress and performance. This is conducted at four levels: 
community, NCA field office, NCA Nairobi office, UN cluster coordination mechanism levels. 
At Community level: The project will involve the target communities in the planning of activities implementations and monitoring through 
periodic field visits and assessment of the project outputs and outcomes. Assessments will be jointly conducted with community leaders, 
beneficiaries and local authorities. NCA field-based technical staff in liaison with NCA Nairobi office programme staff will facilitate this 
process through participatory techniques and methodologies.
NCA Puntland Field Office: Field-based technical staff will regularly undertake project monitoring to assess implementation of activities and 
results. Information collected from monitoring will be shared with NCA Nairobi office for decision making (remedial/corrective purpose) and 
for compilation of progress reports. It will also be shared with the UN sub-clusters established at region/field level for information and 
coordination of activities in the region. 

NCA Nairobi: The program office in Nairobi will provide technical backstopping for the project. It will further undertake field visits when 
security permits, to track project progress and performance. The office will also review quarterly reports submitted by the field office. NCA 
monitoring and evaluation tools available and will be utilized. This will be supplemented by other suitable program level monitoring and 
reporting tools developed by the program team or as deemed necessary by CHF. Equally important, telephone and electronic 
communication will be continuously maintained coordination of the project progress and results.
UN Cluster Coordination meetings: NCA will attend coordination meetings at Nairobi and field levels and share project information and 
lessons learnt from the project implementation. For this project, NCA will continue to participate in the food security, WASH, Protection and 
Education clusters. Efforts will be made to partake in field assessment missions conducted on behalf of the UN cluster coordination 
mechanisms. It will additionally regularly update the 4W (Who does What, Where) planning tools of each cluster to share information on the 
intervention. Reports from these initiatives will be fed into the UN quarterly reporting system.
The following reports will be generated during the life of the project:

 Monitoring reports: these will be compiled at the end of each field activity visit by NCA field staff. The reports will capture achievement of 
targets as per the activity, challenges, feedback from participants and way-forward and shared by stakeholders
 Field Quarterly reports: NCA field coordinator will compile quarterly reports. These reports will provide a contextual background, provide 

an analysis of planned versus implemented activities, results of activities and challenges, lessons learnt and way-forward. The Nairobi 
based program team will receive and review the reports and provide feedback on the same 
 Program Periodic report: NCA - Nairobi office will compile project periodic report as per CHF reporting requirements. The periodic reports 

will be based on the field quarterly reports as well as field assessment reports. The finance office will also generate a financial report 
(income and expenditure statement) showing the expenditures as per the budget lines, variances and reasons thereof. This report will 
accompany the progress report.
 Final Report: NCA will prepare a final substantive narrative and financial project reports for submission to CHF as stipulated in the project 

agreement with CHF
 Standards and policies: Sphere standards, Somalia WASH guidelines Do No Harm and code of good conduct will be applied to meet the 

locally agreed operational targets. Core humanitarian standards for accountability will also be applied.
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Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

Save the Children WASH and they are the WASH cluster lead in the field

NGO consortium Active members at the field level

World vision Wash cluster core chair in Garowe

Care international We cordinate with them on WASH to avoid overlaps

An all-inclusive mobilization exercise will be conducted to ensure that the community understands the project objectives and purpose. The 
project is designed in way that the local leaders and community groups are key implementers and owners of the interventions. The 
committees involved in choosing beneficiaries also play an active role in ensuring greater community participation, and they are also crucial 
to information sharing among st all groups and individuals within the community. The beneficiaries will participate clean up campaigns from 
where they will receive water vouchers to access water. WASH committees including hygiene promoters will have their capacities 
strengthened and training that will enable them to manage and sustain the WASH interventions.
NCA is committed to the Core Humanitarian standards, demanding a strong focus on accountability towards rights holders and duty bearers 
at the community level. Forums for community elders, local authorities and rights holders will continue to be used as avenues for further 
consultations and also for purposes of responding to various concerns raised about the project through the complains handling mechanism.

Implementation Plan

Project coordination

 The project will be directly implemented by NCA in the target locations. Services for construction and rehabilitation of water supply 
systems will be tendered. The tenders will be analyzed and the winning bidder contracted to do the work. The overall responsible for the 
project at Nairobi level is the WASH program officer and the finance controller. At field level the field coordinator, will be responsible for all 
project activities. He will be supported by the WASH engineer, Field account, and Project support officers. 

The project coordination will be at four levels: 
 UN Somalia Cluster System: The first level is with the United Nations cluster coordination mechanism. NCA is an active member of the 

United Nations cluster coordination mechanism in Somalia. Consistent collaboration and coordination with other non-state actors and the 
United Nations agencies under the cluster coordination mechanism and local authorities has continued to add value to NCA work in 
Somalia. This linkage will be utilized under this project to create synergy and supplement NCA planning, coordination and sharing of 
information with other stakeholders who are implementing comparable projects in Somalia and particularly in Gedo region. This is 
conducted both in Nairobi and within sub-clusters established at region/field level. In the case of Gedo region, NCA participates actively in 
the food security, WASH and Education sub-clusters. Currently, NCA chairs the food security field sub-cluster of Gedo region. 
 ACT Alliance Coordination Mechanisms: The second level is with ACT Alliance Somalia Forum members. NCA is a key member of the 

ACT Alliance Somalia Forum where it collaborates with other five INGOs who are members of the forum and implementing projects in 
Somalia. The third level is with the Somalia NGO Consortium (SNC). NCA is an active member of the SNC. The members of the SNC are 
local Somalia based NGOs and International NGOs working in Somalia. This forum provides opportunities for collaboration and information 
sharing on issues affecting and impacting on humanitarian work in Somalia. These includes addressing issues such as taxation, staff 
security and safety, use of armed escort guards, etc.
 Local structures and LNGO Partners: The forth level is with the partners, local communities’ leaders and committees, target beneficiaries 

and local authorities. NCA global and country strategies is by choice rooted in the communities it works with. In the implementation of the 
current project, consultations will be held with the partners, local communities’ leaders and committees, target beneficiaries and local 
authorities for local ownership, operational support and sustainability of the project. For increased synergies and greater project outcomes, 
NCA hopes to continue participating pro-actively in these forums, and at the same time, ensuring that the implementing Local NGO partners 
stay on board.

Environment Marker Of The Project

A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Of The Project

2a- The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The gender marker selected is an indication that Gender mainstreaming will be key in this project to ensure that beneficiaries' needs are 
met and their dignity protected. The needs of the different gender groups and people with special needs will be addressed and supported 
adequately. Water facilities and latrines will be located in strategic places that ensure safety of users so that girls and women in particular 
are not exposed to harms or SGBV while undertaking their daily chores. This is a main concern in the design of project interventions 
proposed here. The WASH aspects of the project ensures that both men and women are involved in the capacity building (as men tend to 
dominate the WASH committees and women dominate the hygiene promotion, NCA will attempt to include 40% of the other sex in male or 
female dominated activities). Beneficiaries like female/child headed HH, the elderly or disabled people who are not able to participate in 
work for water vouchers will select someone who can support them to ensure that they have access to water as well as other services 
provided within the project.

Protection Mainstreaming
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

Staff and Other Personnel Costs

1.1 Program Officer - WASH NRB S 1 3,630
.00

6 1667.00
%

3,630.73

The program officer Will be in charge of the project implementation, monitoring project plans and ensuring their timely execution 
and reporting to UN OCHA.Salary Package is for Category III Segment 40 and includes basic salary, travel, Employers portion 
12% provident fund.

1.2 Finance Controller - NRB S 1 2,530
.00

6 1667.00
%

2,530.51

The finance controller will ensure that all financial documentation regarding the project are properly done and prepared and 
reporting to UN OCHA.Salary Package is for Category III Segment 30 and includes basic salary, travel, Employers portion 12% 
provident fund.
provident fund

1.3 WASH Engineer D 1 2,000
.00

6 6667.00
%

8,000.40

The Engineer will provide technical capacities and advice and has a responsibility of ensuring that the construction /rehabilitation 
works are properly undertaken.Salary Package is for Category III Segment 39 and includes basic salary, travel, Employers 
portion 12% provident fund.

1.4 Project support Officer D 1 1,680
.00

6 10000.00
%

10,080.00

The Project support officer will be in charge of day to day running of the project,prepare and send reports regarding the project to 
NCA Nairobi.Salary Package is for Category III Segment 36 and includes basic salary, travel, Employers portion 12% provident 
fund.

1.5 Finance officer D 1 1,680
.00

6 5000.00
%

5,040.00

The finance officer will be in charge of day to day management of project finances and will prepare and send regular reports to 
Finance controller.Salary Package is for Category III Segment 36 and includes basic salary, travel, Employers portion 12% 
provident fund.

1.6 Team Leader S 1 2,072
.00

6 1667.00
%

2,072.41

The team leader Will be in charge of the project implementation, monitoring project plans and ensuring their timely execution. 
HeWill also act as NCA's liason with stakeholders at the field level.Salary Package includes basic salary, travel, Employers 
portion 12% provident fund.

1.7 Admin and Logistics assistant S 1 630.0
0

6 5000.00
%

1,890.00

The admin and logistics assistant will be in charge sourcing of tenders and ensuring procurement compliance at the field 
level.Salary Package is for Category II Segment 23 and includes basic salary, travel, Employers portion 12% provident fund.

Project beneficiaries will be part of the entire project management cycle. Host communities who are mainly indirect beneficiaries have been 
involved in the assessment phase. This is important to ensure that during actual implementation or other phases of the project cycle, There 
is No harm caused to the direct beneficiaries of the project. Men , women, boys and girls have been consulted in the needs analysis and 
their various needs where possible integrated into this proposal. Minority groups and other vulnerable groups like children, the aged, 
pregnant and lactating mothers and people with disabilities have been given consideration. Facilities being constructed and rehabilitated will 
be accessed equally by all men, women, boys and girls without discrimination. NCA will be accountable to all stakeholders within the 
project.NCA's complains handling mechanisms will be put in place during community mobilization to ensure that concerns raised from target 
groups are adequately addressed to avoid conflict or harm to the target populations. community members will also participate in the 
implementation of project activities like clean up campaigns and hygiene campaigns to improve their knowledge as well as keep their 
dwellings cleaning showing a sense of unity among them.

Country Specific Information

Safety and Security  

NCA has been operational in Puntland state since the Tsunami of 2004. NCA has worked regions of Nuugal, Bari, Mudug, and Sool regions 
with support from UNICEF, OCHA's HRF , CHF and The Norwegian Ministry of Foreign affairs. In 2013 NCA supported the cyclone affected 
communities in Dangorayo and Qarxis; and in 2014 responded to flood affected populations in the same area through CHF funding. NCA 
implements projects in the field through National staff; while Nairobi and head office staff provide technical support, monitoring and back 
donor relations. The safety and security of staff is assured by NCA as we have security focal point who monitors the situation and provides 
bi weekly updates on the same. NCA also has in place a security plan for Somalia that stipulates procedures for handling staff in the event 
there is need for evacuation. in addition, NCA as a member of the NGO consortium receives regular security information that guides 
operation and access in the operational areas.

Access

Most of the NCA operational areas are accessible, hence implementation and regular monitoring is possible. In the targeted locations of 
Dangorayo and Qardo, NCA operates directly and has ongoing projects implemented and managed by the field office. Synergies will be 
created between the proposed and ongoing projects to maximize the impact to the targeted populations.
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1.8 Data entry clerk D 2 800.0
0

6 3333.00
%

3,199.68

Each clerk will be paid $800.00 as per NCA graduated scale.The staff will be on temporary basis.

Section Total 36,443.73

Supplies, Commodities, Materials

2.1 Community mobilizations, identification and registration of 
beneficiaries in 2 locations

D 1 4,000
.00

1 10000.00
%

4,000.00

local authorities, community members mobilized to understand project goals. see BOQ for details

2.2 Distribute water vouchers 3515 drought affected persons D 3515 0.60 40 10000.00
%

84,360.00

Each of the 3515 beneficiaries will received 20 liters of water per day at a cost of USD 0.6 per 20 liter jerican for 40 days

2.3 Designing and color printing of 3515 water vouchers D 3515 3.00 1 10000.00
%

10,545.00

To include beneficiary names, locations, duration and organizational logos in color print for the 3515 beneficiaries

2.4 Rehabilitation of six (6)shallow wells D 6 2,000
.00

1 10000.00
%

12,000.00

As per cluster guides. See BOQ

2.5 Construction of three (3) shallow wells D 3 3,999
.50

1 10000.00
%

11,998.50

As per cluster guides. See BOQ

2.6 Strengthening capacities of existing water management 
committees to manage water points and facilitate hygiene 
awareness in all target villages.

D 2 2,050
.00

1 10000.00
%

4,100.00

Training for 45 water committee members and 55 Hygiene promoters See BOQ

2.7 Awareness raising campaigns on hygiene and sanitations in all 
the target locations

D 2 1,000
.00

1 10000.00
%

2,000.00

2 campaigns conducted in 2 districts. See BOQ

2.8 purchase of 1700 standard hygiene kits D 1700 24.75 1 10000.00
%

42,075.00

The kits is composed of Sanitary Cloth 3yards, Laundry Soap 6 pieces, Ladies underwear 2 pieces, 2 20 liter jericans, 100 pieces 
of aqua-tabs, packaging cost and transportation cost. See BOQ for budget breakdown.

2.9 Transporting and distribution standard hygiene kits to rpoject 
target locations project locations

D 1 1,500
.00

1 10000.00
%

1,500.00

This is the average rate for short term car hire to transport the kits to the 15 target locations

Section Total 172,578.50

Travel

5.1 car rental inclusive of fuel D 5 2,250
.00

1 10000.00
%

11,250.00

This is the actual costs that Norwegian Church Aid incurs for car hire inclusive of fuel.

5.2 Project monitoring NRB staff D 1 3,000
.00

1 10000.00
%

3,000.00

This is actual cost of flights as charged by UNHAS and Staff perdiems as per NCA rates.This cost will be incurred by NCA 
Nairobi staff to monitor the project outputs.

5.3 Activity monitoring and follow-up by field staff D 1 3,000
.00

1 10000.00
%

3,000.00

This is staff DSA at the cost of $50.00 as per NCA routines . These are regular salaried staff but upon movement out of the work 
station in this case Garowe, They are provided with DSA for sustainance; 5 staff , Wash Engineer, Project Support Officer, Team 
Leader, Admin & Logistics Officer & Finance Officer. This will facilitate monitoring in the two target districts

Section Total 17,250.00

General Operating and Other Direct Costs

7.1 Office stationery S 2 300.0
0

1 10000.00
%

600.00

Based on Actual current monthly rates paid - See BOQ

7.2 Communication costs S 4 500.0
0

1 10000.00
%

2,000.00

Based on Actual current monthly rates paid
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7.3 security S 4 200.0
0

4 10000.00
%

3,200.00

The actual amount paid to Special Protection Unit (SPU) to guard the office and staff.

7.4 Rent (2 months) S 2 1,900
.00

1 10000.00
%

3,800.00

The actual cost of hiring the office as per contract between NCA and and the owner. 2 Months

7.5 Money transfer charges s 1 2,598
.79

1 10000.00
%

2,598.79

Dahabshiil charges @ 1.5% plus 10% tax

Section Total 12,198.79

SubTotal 8,774.00 238,471.02

Direct 216,148.58

Support 22,322.44

PSC Cost

PSC Cost Percent 2%

PSC Amount 5,413.29

Total Cost 243,884.31

Grand Total CHF Cost 243,884.31
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Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Bari -> Qardho -> Dangoroyo 80 1,399 1,749 1,749 2,099 6,996 Activity 1.1.1 : Construction of 3 shallow wells 
and rehabilitation of 6 shallow wells. This 
supports reduced costs spend on water trucking 
by ensuring lengthened periods of water access 
in target locations. It also reduces distances 
trekked by right holders to access water away 
from their localities giving more time to women 
and girls who are the main users of water to 
undertake other chores. The project intends to 
reach 4,500 beneficiaries with about 500 people 
benefiting from each well. 
Activity 1.1.2 : Based on the difficulties being 
experienced in the project locations, the project 
will provide unconditional water vouchers. The 
drought has impacted on the nutrition status of 
the community with a generally weakened 
population. With long distances covered, 
communities may be unable to work based on 
the current vulnerability levels. The project will 
target 3515 people who will be selected based 
on the prescribed criteria 
Activity 1.1.3 : strengthening capacities of 45 
WASH committee members and 55 hygiene 
promoters. The WASH committees will be 
capacity built on operation and maintenance of 
available and new water facilities to enhance 
continued access to water. Hygiene promoters 
will be trained to facilitate support to hygiene 
promotion activities mass media campaigns in 
target locations. The WASH committee members 
who are largely men will have a 40% female 
representation while the Hygiene promoters who 
are largely women will have a 40% male 
representation during training 
Activity 1.1.4 : Conduct 2 Hygiene awareness 
campaigns (mass Media) targeting at least 3000 
people. This will place emphasis on disease 
transmission routes while encouraging hand 
washing practice during critical moments. the 
importance of food, personal, domestic, water 
and environmental hygiene will be discussed to 
ensure improved hygiene and reduced health 
risks. The hygiene promotion activities will be 
done in areas of convergence for families that 
have moved and within IDP settlements. 
Selection of project locations for hygiene 
campaigns will be in collaboration with existing 
WASH communities, Local authorities and 
representatives from HADMA. 
Activity 1.1.5 : The project will distribute 1700 
standard hygiene kits with jericans, soap and 
water treatment tablets and sanitary cloth . This 
is to ensure that water consumed is safe and 
women and girls undertake their chores 
uninterrupted. The hygiene of women and girls 
remains critical even during emergencies. 
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Bari -> Qardho -> Qardho 20 605 756 756 907 3,024 Activity 1.1.2 : Based on the difficulties being 
experienced in the project locations, the project 
will provide unconditional water vouchers. The 
drought has impacted on the nutrition status of 
the community with a generally weakened 
population. With long distances covered, 
communities may be unable to work based on 
the current vulnerability levels. The project will 
target 3515 people who will be selected based 
on the prescribed criteria 
Activity 1.1.3 : strengthening capacities of 45 
WASH committee members and 55 hygiene 
promoters. The WASH committees will be 
capacity built on operation and maintenance of 
available and new water facilities to enhance 
continued access to water. Hygiene promoters 
will be trained to facilitate support to hygiene 
promotion activities mass media campaigns in 
target locations. The WASH committee members 
who are largely men will have a 40% female 
representation while the Hygiene promoters who 
are largely women will have a 40% male 
representation during training 
Activity 1.1.4 : Conduct 2 Hygiene awareness 
campaigns (mass Media) targeting at least 3000 
people. This will place emphasis on disease 
transmission routes while encouraging hand 
washing practice during critical moments. the 
importance of food, personal, domestic, water 
and environmental hygiene will be discussed to 
ensure improved hygiene and reduced health 
risks. The hygiene promotion activities will be 
done in areas of convergence for families that 
have moved and within IDP settlements. 
Selection of project locations for hygiene 
campaigns will be in collaboration with existing 
WASH communities, Local authorities and 
representatives from HADMA. 
Activity 1.1.5 : The project will distribute 1700 
standard hygiene kits with jericans, soap and 
water treatment tablets and sanitary cloth . This 
is to ensure that water consumed is safe and 
women and girls undertake their chores 
uninterrupted. The hygiene of women and girls 
remains critical even during emergencies. 

Documents

Category Name Document Description

Signed Project documents Signed GA by HC-2491.pdf

Project Supporting Documents Project BOQs- ER 2016 February 2.xlsx

Project Supporting Documents Target locations and beneficiaries.xlsx

Project Supporting Documents Project BOQs- ER 2016 February 3.xlsx

Project Supporting Documents Project BOQs- ER 2016 31.03.2016.xlsx

Project Supporting Documents revised Target locations and beneficiaries 04.04.16.xlsx

Project Supporting Documents Copy of Project BOQs- ER 2016 04.04.2016.xlsx

Project Supporting Documents Copy of Project BOQs- ER 2016 06.04.2016.xlsx

Project Supporting Documents Copy of Project BOQs- ER 2016 06.04.2016 2.xlsx

Budget Documents Project BOQs- ER 2016 February.xlsx

Budget Documents NCA 2491 BOQs - final.xlsx

Budget Documents NCA Project BOQs-2016 06.04.2016.xlsx

Budget Documents FCS BOQ-2491 NCA.xls
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