
Requesting Organization : Sustainable Development & Peace Building Initiatives

Allocation  Type : Standard Allocation 1 (Jan 2017)

Direct beneficiaries :

Men Women Boys Girls Total

Primary Cluster Sub Cluster Percentage

Shelter and Non-food Items 100.00

100

Project Title : Providing Non-food items people displaced by drought in Middle Shabelle (Balcad) and Hiraan (Belet 
Wyene) regions.

Allocation Type Category :

OPS Details 

Project Code : SOM-17/S-NF/99345 Fund Project Code : SOM-17/3485/SA1 2017/Shelter/NGO/4580

Cluster : Shelter and NFIs Project Budget in US$ : 224,645.32

Planned project duration : 5 months Priority: A - High

Planned Start Date : 20/02/2017 Planned End Date : 20/07/2017

Actual Start Date: 20/02/2017 Actual End Date: 20/07/2017

Project Summary : The project will involve the distribution of 1,800 NFI kits to 10,800 people displaced by severe drought in 
Middle Shabelle (Balcad district) and Hiraan Belet Weyne). The beneficiaries will be targeted based on 
vulnerability criteria that will prioritize women headed households, the elderly and children headed 
households especially girls. The beneficiaries will be distributed equally across the regions with each 
region getting 900 NFI kits comprising of 2 blankets, 2 mats, 800 gms bar soap, 1 bucket, sanitary 
clothe and plastic sheeting

SYPD will closely coordinate with Norwegian Refugee Council(NRC) to avoid duplication. SYPD will 
start the project implementation with community consultations and coordination with government 
authorities to identify vulnerable people displaced by the drought. This will include consultations with 
local authorities, community elders and host communities to identify and register the most vulnerable 
people for NFIs support. 

The project implementation will involve the following activities:

1. Market analysis: SYPD will carry out a market survey/analysis to determine appropriate methodology 
and where markets are functioning effectively cash vouchers will be used to ensure that beneficiaries 
have the choice of what combination of NFIs they would wish to prioritize. The analysis will involve 
survey on supplies in the market and cost analysis to ensure that the cost of NFIs at the local market 
are affordable and guarantees value for money. 

2. Beneficiaries registration: SYPD will hold consultations with community members to jointly determine 
the targeting criteria, identify the most vulnerable and register beneficiaries for the NFIs and solar 
lamps. SYPD will prioritize vulnerable women, young girls and boys who bear the greatest suffering of 
displacement. SYPD will also target host communities to ensure that other vulnerable people within the 
target locations are also assisted based on needs and also avoid conflict between the host community 
and displaced people. SYPD will target about 100 host community households (600 people) from each 
targeted district. 

3. NFIs / Vouchers distribution: SYPD will distribute NFIs through cash vouchers to about 1,800 
households (10,800 people) who include 3240 women, 2160 men, 2700 girls, 2700 boys. The age and 
gender disaggregation is based on the demographic profile in Somalia and prioritization of women and 
girls who are the most affected by displacements. The actual gender and age breakdown will be 
reported once beneficiary registration is completed. The cash vouchers with a value of $80 will afford an 
individual household 2 blankets, 2 mats, 800 gms bar soap, 1 bucket, sanitary clothe and plastic 
sheeting.

SYPD will promote the dignity of the beneficiaries by placing the decision of the content of priority NFIs 
in their best interests. The approach will empower displaced people in prioritizing needs and give them 
the power of making decisions for their needs. At a time when the purchasing power of households id 
being affected by the severe drought, NFIs provision through vouchers will not only help vulnerable 
household access to NFIs but will also reduce operational costs and directly benefit local markets, and 
revitalize or strengthen local economies, as well as benefit host communities. 

4. Post distribution monitoring: Each distribution will be followed with a post distribution monitoring to 
get feedback on the distribution process and utilization of the NFIs kits, one month after distribution.
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2,160 3,240 2,700 2,700 10,800

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Internally Displaced People 2,160 3,240 2,700 2,700 10,800

Indirect Beneficiaries :

Indirect beneficiaries will include local business owners who will get market when beneficiaries buy NFis from the market.

Catchment Population:

other people within the catchment areas targeted - Belet Weyne and Balcad include host communities in those regions.

Link with allocation strategy :

The project is in line with the Somalia Humanitarian Fund (SHF) 2017 First Standard Allocation (SHF-2017-SA1) and will complement the 
CERF Underfunded Emergencies allocation for Somalia in scaling up access to NFIs for drought displaced people in Hiraan, Lower 
Shabelle and Middle Shabelle regions. The project is also in line with the Shelter Cluster Strategic Operating Framework 2016-2018 and will 
provide minimum standards in provision of NFIs through use of cash and voucher-based programming whenever possible. 

The project is in line with the 2017 HRP overall strategic priorities and shelter cluster objectives. It will contribute to the 2017 HRP strategic 
objectives: SO1. Provide life-saving and life-sustaining integrated multi-sectoral assistance to reduce acute humanitarian needs among the 
most vulnerable people; SO3: Reinforce the protection of the displaced, and other vulnerable groups at risk. The project will also support the 
achievement of the following Shelter cluster objectives:
1. Contribute to the protection of newly displaced people, refugee returns and those affected by natural hazards by providing NFIs to people 
displaced by drought.

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Hassan Ali Hassan Acting Executive Director, 
SYPD

director@sypd.org +25261-5521100

BACKGROUND

1. Humanitarian context analysis

The humanitarian situation in Somalia has worsened over the last six months. According to the FSNAU assessment released in September 
2016, the number of people who require direct humanitarian assistance increased to 3.9 million up from 3.7 reported in June 2016. In 
January 2017, while the number of people who require humanitarian support has not changed since the FSNAU assessment report in 
September 2016, the severity of the drought conditions has worsened to near famine (FSNAU Food Security alert, 16 January 2017). This 
has been due to severe drought conditions as a result of the failure of three consecutive rainy seasons during 2015-2016, followed by a 
prolonged dry season Hagaa (July-September 2016) and significantly below-average Deyr rainfall (October-December 2016). 

2. Needs assessment

Combined, the regions of Hiraan and Middle Shabelle host some 205,000 IDPs or 18.6% of the total IDP population in Somalia (UNHCR, 
2016). The majority of IDPs live in deplorable living conditions characterized by lack of adequate access to shelter, food and save drinking 
water. Total livestock loss and pastoral destitution, lack of incomes and crop yields for high potential agro pastoral areas due to severe 
droughts has led to distress migration out of rural areas to towns causing high destitution and pressure on host communities as most of 
them did not move with shelter or NFIs. As drought conditions persist, it is highly anticipated that more people will abandon their localities to 
urban areas to survive. 

According to a rapid assessment conducted by SYPD between 15 and 19 January 2017 (attached), 85 percent of the IDPs in Jowhar, Balad, 
Bula Barte, Matabaan and Afgooye lack access to adequate shelter and NFIs having received no shelter/NFI support recently. In Bula 
Barde, up to 600 freshly IDPs have camped in two settlements where they require life-saving shelter/NFI support. Up to 1,500 and 400 
households have been confirmed to have arrived in Afgooye and areas in Middle Shabelle respectively and also require urgent assistance in 
the form of NFIs and other protection services. SYPD's recent assessment also coincides with the findings of a multi-agency assessment 
conducted by SYPD and other NGOs in Belet Weyne in Decemer 2016 (attached).

3. Description Of Beneficiaries

The project will directly benefit a total of 10,800 people who include 3,240 women, 2,160 men, 2,700 girls and 2,700 boys IDPs and host 
community mainly from agro-pastoral and pastoralist communities displaced by drought in Hiraan (Belt Weyne) and Middle Shabelle 
(Balcad). The beneficiary disaggregation is based on the vulnerability levels where women and children are the most affected by the 
drought. However, actual breakdown will be provided after the beneficiary registration exercise.

4. Grant Request Justification 
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Over 90 percent of the people displaced by drought are women and children who have been left behind as men and young boys moved 
away with livestock. The project will provide life-saving support and strengthen their protection by providing NFIs to the most vulnerable. The 
grant will support the provision of NFIs for 10,800 distressed migrants in Hiraan, Middle Shabelle and Lower Shabelle. The grant will 
complement other partners’ interventions in food security, WASH, Nutrition, and other clusters to provide an integrated response to severe 
drought conditions.

5. Complementarity 

The shelter project will complement the CERF allocation by targeting Hiraan, Middle Shabelle and Lower Shabelle to ensure strategic 
coverage of more beneficiaries while the CERF allocation targets Bay, Gedo and Lower Juba regions. The project will promote cross–
sectoral complementarity with an unconditional cash transfer programme in Hiraan being implemented by SYPD in partnership with FAO, 
and WASH projects in Lower Shabelle and Middle Shabelle being implemented by SYPD in partnership with Diakhonie international (DKH). 

The project will also build on SYPD Shelter project funded under 2016 SHF allocation in Baidoa and expand humanitarian response in other 
regions. The project will also complement CERF allocation to UNHCR and IOM by targeting other areas (Hiraan, Lower Shabelle and Middle 
Shabelle) in order to expand coverage and avoid duplication. SYPD shelter project will complement other projects that SYPD is submitting 
to the WASH, Food Security and Nutrition clusters to be able to provide a system-wide approach to respond to consequences of severe 
drought conditions in Somalia including AWD, increased vulnerability for host community and influx of IDPs displaced by drought.
The complementarity in project implementation will also strengthen efficiency in humanitarian response but also ensure value for money by 
reducing the net operational and transaction costs in response.

LOGICAL FRAMEWORK

Overall project objective

The overall objective of the project is to support the provision of emergency NFIs for people displaced by severe drought conditions in 
Middle Shabelle and Hiraan regions.

Shelter and Non-food Items

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

Contribute to the protection of newly 
displaced people, refugee returns and those 
affected by natural hazards

Somalia HRP 2017 100

Contribution to Cluster/Sector Objectives : The project will contribute to the shelter cluster objective of protection newly displaced people 
and those affected by natural hazards by distributing NFIs and solar rechargeable lamps. It is also in line with the Shelter Cluster Strategic 
Operating Framework, 2016-2018 and by seeking to provide minimum standards in provision of NFIs through use of cash and voucher-
based programming whenever possible. 

Overall, the project will contribute to the 2017 HRP strategic priorities by providing the much needed NFIs and will contribute to life-saving 
and life-sustaining integrated multi-sectoral assistance to reduce acute humanitarian needs among the most vulnerable people and reinforce 
the protection of the displaced, and other vulnerable groups at risk.

Outcome 1

Improved protective environment for vulnerable people displaced by severe drought by providing appropriate Non-food items

Output 1.1

Description

Most vulnerable people displaced by drought and host communities have access to appropriate Non-food items

Assumptions & Risks

SYPD envisages unimpeded humanitarian access to the Belet Weyne and Balcad to allow access to beneficiaries throughout the project 
period.

Activities

Activity 1.1.1  

Standard Activity : Not Selected

SYPD will hold community consultations with leaders, local communities and authorities during the beneficiary identification and registration 
to identify the most vulnerable people and register 1800 households (10,800 people) for NFIs distribution.

Activity 1.1.2  

Standard Activity : Provision of NFIs through vouchers/cash distributions

SYPD will give out cash vouchers to 10,800 registered beneficiaries ( 3,240 women, 2,160 men, 2,700 girls and 2,700 boys) that will enable 
them the redeem NFIs worth $80 estimated to include 2 blankets, 2 mats, plastic sheeting, 15 ltr. bucket, 800 grms bar soap, sanitary cloth 
and a kitchen set.

Activity 1.1.3  

Standard Activity : Not Selected

SYPD will carry out post distribution after every NFIs voucher distribution monitoring to monitor beneficiary acquisition of the appropriate 
NFis and monitor the implementation progression of the project

Activity 1.1.4  

Standard Activity : Not Selected

SYPD will conduct market survey and analysis by visiting the markets in Belet Weyne and Balcad districts to asses their functionality and 
availability of appropriate NFIs. The survey will determine the effective modality of distribution to be adopted during the project 
implementation.

Activity 1.1.5  

Standard Activity : Conducting training and mainstreaming sessions.
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: SYPD will hold community consultations with leaders, local 
communities and authorities during the beneficiary identification and registration to 
identify the most vulnerable people and register 1800 households (10,800 people) 
for NFIs distribution.

2017 X X

Activity 1.1.2: SYPD will give out cash vouchers to 10,800 registered beneficiaries ( 
3,240 women, 2,160 men, 2,700 girls and 2,700 boys) that will enable them the 
redeem NFIs worth $80 estimated to include 2 blankets, 2 mats, plastic sheeting, 
15 ltr. bucket, 800 grms bar soap, sanitary cloth and a kitchen set.

2017 X X X X X

Activity 1.1.3: SYPD will carry out post distribution after every NFIs voucher 
distribution monitoring to monitor beneficiary acquisition of the appropriate NFis 
and monitor the implementation progression of the project

2017 X X X X X

Activity 1.1.4: SYPD will conduct market survey and analysis by visiting the 
markets in Belet Weyne and Balcad districts to asses their functionality and 
availability of appropriate NFIs. The survey will determine the effective modality of 
distribution to be adopted during the project implementation.

2017 X X X

Activity 1.1.5: SYPD will select 60 participants (30 people from each district) to be 
trained on the appropriate use of NFIs and DRR/self-reliance. The team to 
comprise of 30 women and 30 men will also be in charge of dispute resolution and 
project committees during the project implementation. 

2017 X X

OTHER INFO

M & R

Monitoring & Reporting plan 

Before the commencement of project activities, SYPD will undertake rapid market surveys in order to determine the market functionality and 
make decision on the NFIs distribution modality. SYPD will adopt cash or voucher driven approach in the distribution of NFIs to affected 
households in locations where markets are fully functional and establish the baseline against which to monitor during project 
implementation. 

A monitoring and evaluation officer has been budgeted under this project to to closely monitor project activities on daily basis and to ensure 
that all activities are being undertaken effectively to realize desired goals and outputs. The M&E officer will employ both qualitative and 
quantitative methodologies including structured interviews with Key Informants (KI), questionnaires, Focus Group Discussions, and direct 
site observations. Survey data will be analysed using relevant software such as NVivo for qualitative data and SPSS for quantitative data. 
High resolution photos with GPS locations and videos will be captured throughout project implementation. SYPD senior management will 
carry out frequent monitoring visits to project sites to assess the progress in project implementation and identify any challenges.

SYPD will also establish a project implementation committee in every village with equal representation from women and men gender. The 10
 member project implementation committee will working closely with the project teams to oversee the project implementation and resolve 
any disputes arising. 
Post distribution monitoring will also get beneficiary feedback on the overall implementation of the project. Every distribution will be followed 
be a post distribution exercise to ensure that grievances are addressed promptly and re-planning is adopted as necessary. Full bio-metric 
data pertaining to beneficiaries including full names and telephone contacts will be collected and original thump prints obtained from each 
household after receiving the NFI kit to facilitate future PDM exercises. Progress reports will be submitted to SHF as per the timelines 
indicated in the grant agreement. For effective coordination with other entities providing shelter response, SYPD will submit program 
activities and target groups through the 4W matrix cluster reporting system.
Once the cash modality has been selected, SYPD will form a monitoring team comprising of monitoring officer and beneficiary committees 
to keep on checking the quality of NFIs provided by the vendors to ensure that value for money and sustainability is maintained and 
beneficiaries get the best quality possible. The monitoring team will also engage with vendors to identify and address any challenges that 
may arise.

SYPD will select 60 participants (30 people from each district) to be trained on the appropriate use of NFIs and DRR/self-reliance. The team 
to comprise of 30 women and 30 men will also be in charge of dispute resolution and project committees during the project implementation. 

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 Shelter and Non-food Items Number of those in need receiving NFIs through 
direct distributions or vouchers.

10,800

Means of Verification : Distribution lists, field visits during collection of items from vendors, beneficiaries interviews, post distribution 
monitoring

Indicator 1.1.2 Shelter and Non-food Items Number of Market Surveys and analysis 
undertaken = 2 (1 market survey in each region)

2

Means of Verification : Market Survey report

Indicator 1.1.3 Shelter and Non-food Items Percentage of distributions having undergone 
PDM

100

Means of Verification : Post distribution monitoring reports

Indicator 1.1.4 Shelter and Non-food Items Number of participants trained 60

Means of Verification : Training reports

Additional Targets : 
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Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

Local authorities Identification and registration of beneficiaries

Shelter Cluster On technical guidance relating to shelter cluster SOPs and any in 
kind supplies.

Other organizations in the locations Coordination in project implementation to avoid competition, reduce 
duplication, and maximize beneficiary reach.

Accountability to Affected Populations

SYPD will ensure accountability to affected population by ensuring beneficiary involvement throughout project cycle from needs 
identification, beneficiary selection and participation in project implementation. SYPD will also mainstream accountability to affected people 
by establishing project implementation committees to help in beneficiary registration, dispute resolutions and community feedback. The 
project committees and dispute resolution mechanism will comprise of equal gender of 5 men and 5 women in each project site to receive, 
address and escalate any major concerns to SYPD project implementation team. 

Through post distribution monitoring, SYPD will strengthen accountability to affected people to ensure that their views and feedback is 
factored in project implementation and subsequent re-planning. To ensure independence of results from beneficiaries’ feedback, SYPD will 
contract third party monitors to carryout post implementation beneficiary feedback on effectiveness and appropriateness of response 
activities.

Implementation Plan

SYPD will start the project implementation process with community consultations and coordination with government authorities to identify 
vulnerable people who have been displaced by the drought and vulnerable host households burdened by hosting huge families displaced by 
the severe drought. This will include consultations with local authorities, community elders and host communities to identify the most 
vulnerable people and register beneficiaries.

SYPD will also undertake rapid market surveys in order to determine the market functionality and make decision on the NFIs distribution 
modality. SYPD will adopt cash or voucher driven approach in the distribution of NFIs to affected households. In locations where markets 
are fully functional, SYPD will give out cash grants equivalent to the standard and market price of a standard NFI kit containing Kitchen set, 2
 pieces of prayer mats, plastic sheeting, sanitary clothe, 15 ltr bucket, 800 grms of Soap, and 2 blankets valued at $80.

SYPD will establish a project implementation committee in every village with equal representation from women and men gender. The 10 
member project implementation committee will working closely with the project teams oversee the project implementation and resolve any 
disputes arising. Every distribution will be followed be a post distribution exercise to ensure that grievances are addressed promptly and re-
planning is adopted as necessary.

Environment Marker Of The Project

A: Neutral Impact on environment with No mitigation

Gender Marker Of The Project

2a- The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The project will significantly contribute to gender equality by enhancing the protective environment and dignity of women, men, boy and girls 
displaced by the severe drought. SYPD will establish a project implementation committee of 10 members in each location with equal 
representation from women (5) and men (5). The committee will be an integral part of the project implementation and will advise on 
beneficiary feedback. The equal representation and participation of men and women in the project implementation committee will empower 
women in decision making during the entire project implementation. 

SYPD will place the decision making in the hands of women by ensuring that beneficiaries are registered in the name of the female head 
and cash or vouchers are handed to the women. The use of vouchers as an implementation modality for the provision of NFIs will give 
women the power to make decision on the desired NFIs of their choice. The project will also include the distribution of solar rechargeable 
lamps which will greatly improve the protective environment of women especially against gender based violence, by providing a more 
secure environment at night.

Protection Mainstreaming

The project implementation will involve consultations with local beneficiaries including women, girls, boys and men to ensure that the project 
implementation does not cause any harm to the beneficiaries. Further consideration will be accorded to appropriate implementation 
arrangements such as distribution locations and timings to enhance protection levels for women. SYPD will ensure that the distribution of 
vouchers will be done close to households’ dwellings during the day and early enough to enable women and girls time to walk back home 
and undertake other household activities. Where ques will be necessary, SYPD will ensure separate ques for women and men.

A dispute resolution mechanism will be established within the project implementation committee to provide avenues for raising any 
protection issue arising during the project implementation. The project implementation committees will include men and women and will be 
charged with the responsibility of identifying protection concerns among the general support to project implementation.

Country Specific Information

Safety and Security  

There are no external security issues in the areas of project activities. However, SYPD will contract security guards during distribution of 
vouchers and cash transfers to help in crowd control.

Access

SYPD does not envisage security constraints in the project locations.
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

Staff and Other Personnel Costs

1.1 Shelter & NFis Project Manager D 1 1,500
.00

5 100.00 7,500.00

The Shelter & NFIs project manager will be in charge of the project implementation with main responsibilities in liaison with 
government authorities and other partners. He will devote 100% of his time to the shelter project and will be paid 100% of his 
time by the SHF, which includes basic pay and medical allowance as per SYPD policy.

1.2 Finance officer D 1 1,000
.00

5 100.00 5,000.00

The finance officer will be based in Belet Weyne and will be in charge of financial transactions and record keeping for the NFIs 
project. He will dedicated to the shelter project 100 percent of his time due to the demand of managing the vouchers and cash 
transfers. 100% of the salary will be drawn from SHF which includes basic pay and medical allowance as per SYPD policies.

1.3 Logistics officer D 1 800.0
0

5 50.00 2,000.00

The logistics officer will be in charge of procurement of vouchers and distributions. He will dedicated to the shelter project 50 
percent of his time and 50% of the salary will be drawn from SHF which includes basic pay and medical allowance as per SYPD 
policies.

1.4 Community mobilizers D 2 500.0
0

5 100.00 5,000.00

Community mobilizers will be in charge of coordinating the beneficiaries' registration and identification. The incumbents will 
dedicate 100% of their time to the project time due to the demand of the project interactions with communities. 100% of their 
salaries is charged to the SHF which includes basic pay and medical allowance as per SYPD policies.

1.5 Monitoring and evaluation officer D 2 2,000
.00

5 50.00 10,000.00

The monitoring and evaluations officer will be in charge of implementation monitoring and Post distribution monitoring of the 
project activities. He will devote 50% of his time to the project and 50% of the salary will be drawn from SHF which includes basic 
pay and medical allowance as per SYPD policies.

1.6 Vouchers distribution clerks D 2 300.0
0

5 100.00 3,000.00

The vouchers distribution clerks will assist in managing beneficiary registers during the distribution of NFIs vouchers. The three 
clerks will devote 100% of their time to the shelter project and 100% of their salary will be drawn from SHF which includes basic 
pay and medical allowance as per SYPD policies.

Section Total 32,500.00

Supplies, Commodities, Materials

2.1 NFIs through voucher cash transfers D 1800 80.00 1 100.00 144,000.00

The budget line will cover the distribution through voucher system, NFIs to 1,800 households (10,800 beneficiaries). The NFis 
include, 2 mats, 2 blankets, 1 kitchen set e.t.c. Breakdown attached).

2.2 Post distribution monitoring D 1 3,021
.00

1 100.00 3,021.00

The cost will cater for monitoring the implementation process of the voucher system through the post distribution monitoring. 
SYPD will carry out monitoring of the voucher distribution exercise. The monitoring exercise will provide beneficiary feedback on 
the effectiveness of the project implementation.

2.3 Market survey and analysis D 1 3,000
.00

1 100.00 3,000.00

SYPD will carry out market analysis to determine the appropriate modality of the NFIs distribution. The cost will cater costs for 
travel, enumerators and stationary as summarized in the budget breakdown.

2.4 Community consultations D 1 3,020
.00

1 100.00 3,020.00

The cost will support community consultations at the initial beneficiary identification and registration, and secure land tenure 
mainstreaming. The cost is based on the component costs of stationary, incentives and refreshments during the community 
meetings.

Section Total 153,041.00

Travel

5.1 Travel by director for oversight and coordination D 1 1,000
.00

2 100.00 2,000.00

The cost will cater for the travel to project sites for the executive director at least two times over the project implementation period 
@1000 round trip

5.2 Vehicle hire D 1 1,800
.00

5 100.00 9,000.00
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he vehicle will support the implementation of the shelter project activities by providing transport of staff to project sites and 
monitoring the implementation of project activities. It will not be shared with other programme activities due to the nature of the 
project.

Section Total 11,000.00

General Operating and Other Direct Costs

7.1 Rent - Belet Weyne and balcad D 1 1,600
.00

5 50.00 4,000.00

The cost will cater for two field offices to be centrally located in Belet Weyne (Hiraan) and Balcad (Middle Shabelle). The cost of 
rent is $800 for each office of which SHF will cover 50%.

7.2 Stationary D 1 1,462
.00

1 45.00 657.90

The cost will cover necessary stationary such as pens, note books, e.t.c. (breakdown attached). The shelter project will be 
charged 45% towards the total project operations requirements.

7.3 Utilities D 1 1,500
.00

5 50.00 3,750.00

The cost will cover necessary utilities such as water and electricity (breakdown attached). The shelter project will be charged 
50% towards the total project operations requirement.

7.4 Communications D 1 1,500
.00

5 40.00 3,000.00

The cost will cover necessary communication costs which include telephone and internet (breakdown attached). The shelter 
project will be charged 40% towards the total project operations requirement.

7.5 Bank transfers - 1% D 1 2,000
.00

1 100.00 2,000.00

This cost will cater for bank charges accruing from transfer of funds and bank fees at 1%

Section Total 13,407.90

SubTotal 1,819.00 209,948.90

Direct 209,948.90

Support

PSC Cost

PSC Cost Percent 7.00

PSC Amount 14,696.42

Total Cost 224,645.32
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Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Hiraan -> Belet Weyne -> 
Matabaan

50 1,080 1,620 1,350 1,350 5,400 Activity 1.1.1 : SYPD will hold community 
consultations with leaders, local communities 
and authorities during the beneficiary 
identification and registration to identify the most 
vulnerable people and register 1800 households 
(10,800 people) for NFIs distribution. 
Activity 1.1.2 : SYPD will give out cash vouchers 
to 10,800 registered beneficiaries ( 3,240 
women, 2,160 men, 2,700 girls and 2,700 boys) 
that will enable them the redeem NFIs worth $80 
estimated to include 2 blankets, 2 mats, plastic 
sheeting, 15 ltr. bucket, 800 grms bar soap, 
sanitary cloth and a kitchen set. 
Activity 1.1.3 : SYPD will carry out post 
distribution after every NFIs voucher distribution 
monitoring to monitor beneficiary acquisition of 
the appropriate NFis and monitor the 
implementation progression of the project 
Activity 1.1.4 : SYPD will conduct market survey 
and analysis by visiting the markets in Belet 
Weyne and Balcad districts to asses their 
functionality and availability of appropriate NFIs. 
The survey will determine the effective modality 
of distribution to be adopted during the project 
implementation. 
Activity 1.1.5 : SYPD will select 60 participants 
(30 people from each district) to be trained on the 
appropriate use of NFIs and DRR/self-reliance. 
The team to comprise of 30 women and 30 men 
will also be in charge of dispute resolution and 
project committees during the project 
implementation. 

Middle Shabelle -> Balcad 50 1,080 1,620 1,350 1,350 5,400 Activity 1.1.1 : SYPD will hold community 
consultations with leaders, local communities 
and authorities during the beneficiary 
identification and registration to identify the most 
vulnerable people and register 1800 households 
(10,800 people) for NFIs distribution. 
Activity 1.1.2 : SYPD will give out cash vouchers 
to 10,800 registered beneficiaries ( 3,240 
women, 2,160 men, 2,700 girls and 2,700 boys) 
that will enable them the redeem NFIs worth $80 
estimated to include 2 blankets, 2 mats, plastic 
sheeting, 15 ltr. bucket, 800 grms bar soap, 
sanitary cloth and a kitchen set. 
Activity 1.1.3 : SYPD will carry out post 
distribution after every NFIs voucher distribution 
monitoring to monitor beneficiary acquisition of 
the appropriate NFis and monitor the 
implementation progression of the project 
Activity 1.1.4 : SYPD will conduct market survey 
and analysis by visiting the markets in Belet 
Weyne and Balcad districts to asses their 
functionality and availability of appropriate NFIs. 
The survey will determine the effective modality 
of distribution to be adopted during the project 
implementation. 
Activity 1.1.5 : SYPD will select 60 participants 
(30 people from each district) to be trained on the 
appropriate use of NFIs and DRR/self-reliance. 
The team to comprise of 30 women and 30 men 
will also be in charge of dispute resolution and 
project committees during the project 
implementation. 

Documents

Category Name Document Description

Signed Project documents SIGEND - GA - SYPD-SHELTER 4580.pdf
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Signed Project documents Memo SYPD-SHELTER 4580.pdf

Project Supporting Documents FEWS-NET-FSNAU-Somalia-Alert-2017-1-16 (1).pdf

Project Supporting Documents SYPD Multi-sectoral Assessment 2017.doc

Project Supporting Documents Inter-agency assessment Hiraan region December 2016 (2) (1).pdf

Budget Documents Shelter - 4580.xlsx

Budget Documents Shelter - 4580 revised.xlsx

Budget Documents SYPD - Shelter BoQ - HFU comments.xlsx

Budget Documents SYPD - Shelter BoQ - Final.xlsx

Revision related Documents disregard 

Grant Agreement HC signed GA SYPD 4580.pdf

Grant Agreement HC and IP signed GA SYPD 4580.pdf
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