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Project Summary The project’s objective is to provide logistics support and services to the humanitarian community in an effective and costefficient response. Specifically, this
project will support the provision of logistics services in terms of increased warehouse capacity in Malakal, and, overland transport in Malakal, Melut, Upper Nile,
Bor, Jonglei states, BentiuRubkona, and Rumbek for the logistics Hub. The two aspects of the project are summarized below: 

Common Transport Services (CTS): 
Avail a fleet of 13 IOM managed trucks (10x30mt trucks and 3x10mt trucks) to provide freetouser humanitarian cargo delivery in a timely and effective manner in
critical emergency response situations; especially in Malakal, Melut, Bentiu, Bor and Rumbek for the logistics Hub. There remains an urgent need to continue
operating current facilities and, where possible, expanding these facilities to enable effective storage and mobilization of items as needed. Services include the
operation of Common Transport Service (CTS) trucks that facilitate the movement of humanitarian cargo from the airport to the common warehouses and, where
possible, distribution points. The CTS trucks will not only be used to delivery humanitarian cargo from place to place but also to assist the loading and offloading of
humanitarian aircraft at airport level. This activity in close coordination with the Logistics Cluster is very crucial as the air cargo transport remains one of the most
utilized mode of transport to guarantee the fast delivery of the humanitarian cargo. Malakal, Bentiu, Bor and Rumbek locations are covered by CTS trucks at field
level. 

For the last 3 years the CTS project has significantly progressed. From 2,000MT of humanitarian cargo in 2011 to 7,000MT in 2014, a progression of 250% and
CHF has contributed up to 80% of this result. 
One of the significant advantages of the CTS project is its flexibility to be able to switch trucks from place to place in order to avoid the rupture of the chain of
transport and continue to deliver even in volatile areas. The volatile security situations which occurred in various states in 2014 did not impact the work of the CTS
trucks as IOM in coordination with the Logistics Clusters managed to obtain the necessary clearance to operate in these airports/areas under both government and
IO authorization. 
Training will be provided by the WFP on new fleet management system in order to develop the monitoring of the trucks activity. 

Common warehouse services has improved in Malakal, Upper Nile State. 
IOM, as a member of the logistics cluster, is currently managing the Logistics cluster’s common warehouses in Malakal. IOM has been managing these facilities on
behalf of the cluster since early in 2014. The Logistics cluster has identified a significant warehousing gap. Storage capacity for users is limited due to the current
emergency context. To further improve coordination and effective and efficient tasking of assets IOM will work to expand the volume of storage space available for
emergency use in Malakal. This project will expand on the storage space available for humanitarians. Space for up to 20 storage units will be developed for 2015.
This expansion will serve a total of 22 partners. The use of common Storage Facilities will reduce the competition for scarce resources. Secure storage will also
reduce theft, loss and damage to assets and stored items. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 0    0 0 0 0

Total beneficiaries include the following:

Aid Agencies 80 0 0 0 80

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy This project falls in line with the CHF strategic objective of saving lives and alleviating suffering through multisectoral assistance. Enabling effective logistics to
assist 75 NGOs in South Sudan in delivering emergency materials and products to where they are most needed in South Sudan. 

This proposal has been developed in close coordination with the Logistics cluster. All activities proposed under this project fall within the Logistics cluster’s strategy
as outlined in the 2015 Crisis Response Plan. 
Cluster Objective 2: Provide logistics, cargo, and passenger air services to the humanitarian community to address the needs of the affected population: Since
January 2014, IOM using a fleet of 13 trucks; moved nearly 7,500 Tons of humanitarian cargo for the humanitarian community in critical areas, especially Malakal,
Melut, Bentiu, Bor and Rumbek for the logistics Hub. The needs of the humanitarian community for 2015 shows that the activity of cargo shipment will not decrease
and could actually increase drastically. The cluster target is 100 SRFs for 80 organisations in 2015. Therefore the need of ground transportation in these critical
areas will remain massive. The project will also focus on increasing storage capacity in Malakal. The common warehouse management in Malakal will also offer a
high level of storage capacity to absorb the massive volume expected in Malakal in 2015. IOM secured a safe perimeter allocated by UNMISS and will setup a
logistical warehouse site to accommodate up to 20 units of storage provided by the Logistics Cluster. Moreover, IOM will coordinate closely with UNMISS to ensure
that force protection is provided, where necessary, particularly during pick up of humanitarian items from the airport for transport to the common warehouses.

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

Iain McLellan Programme Support Officer +211920885985 imclellan@iom.int

Bernard LAMI Logistics &amp; Procurement Officer +211 922406715 blami@iom.int

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

South Sudan is the newest country in the world with over 600,000 square kilometers of land area with one of the least developed road networks in the world. In
addition, about 60% of all roads become inaccessible during the seven month rainy season making South Sudan one of the most challenging and costly operating
environments in the world. During the 2014 dry season, commercial transporters were subject to widespread checkpoints, illegal taxation, and harassment of
drivers and other personnel. Additionally, airport congestion, delayed customs clearance, bureaucratic impediments continue to impact the movement of cargo.
These factors, coupled with insecurity and widespread incidents of armed conflict, make delivery of humanitarian aid a costly and difficult exercise. Insecurity
regularly restricts the ability of aid organizations to reach communities in need of lifesaving assistance. Relief organizations often rely on expensive air assets for
delivering lifesaving assistance. There is a need to ensure that, where possible, partners capacities to transport essential humanitarian cargo is enhanced though
the provision of cargo handling support and trucking services to move items from airports to common warehouses by road and to points of distribution. 

Warehousing of humanitarian cargo is extremely challenging. With the onset of the crisis, humanitarian assets were looted from offices and warehouses throughout
the country. In many locations, commercial storage options are not available and ongoing insecurities further limit options for humanitarian partners to set up
storage facilities. Cluster's managing core pipelines are anticipating prepositioning most items in UNMISS bases in 2015 as a result of continued unpredictability of
the security situation. There is a need to ensure that common warehousing within the UNMISS bases continue to operate and, where necessary, scale up in order
to facilitate effective prepositioning and distribution of essential humanitarian items. 



Given the logistical complexity of this operation, due to scarce resources, poor infrastructure and lack of systematic information, coupled with the scale of the
overall humanitarian response, a coordinated logistics response continues to be required in order to ensure effective and efficient delivery of humanitarian
assistance to affected persons. In response to these needs, IOM as an active member of the logistics cluster, aims to 1) continue to operate the common transport
service (CTS), providing reliable and readilyavailable assets for overland transport of humanitarian supplies, and 2) continue to manage the humanitarian logistic
hub in Malakal in order to increase overall storage capacity of humanitarian actors operating in these locations. These common warehouses will serve as the
Logistics Cluster’s Mobile Storage Units for the entire humanitarian community. 

The needs that have been identified are a result of cluster specific assessments that have given rise to these recommended actions to assist the humanitarian
community. CHF funding in 2015 will be complementary to previous funding as it will strengthen the provision of humanitarian supplies and storage options. With
increasing numbers of IDPs (as confirmed by the HCT in November 2014), CTS needs to mobilize to increase activities in line with the increasing desperate needs
seen across the country, especially in key locations such as Malakal.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries 80 UN/INGOs in The Republic of South Sudan, in line with Cluster Specific objectives. Through the Logistics Cluster, IOM will enable humanitarian actors to deliver
their programmes to the affected population by providing timely information, coordination, and logistics services. Through this project IOM will also expand storage
capacity in Malakal for Humanitarian needs.

4. Grant Request Justification. IOM is therefore requesting funds from the CHF round one 2015 allocation in order to continue to be able to support the humanitarian community and their
beneficiaries through the CTS and Malakal Common Warehouse Management which include 13 heavy duty trucks and high storage capacity. This will guarantee
the fulltime availability of especially dedicated trucks that will meet the cargo movement capacity that is necessary for the transportation of relief items to various
NGOs and humanitarian agencies serving the critical areas in South Sudan. Based on prior experience and success IOM is best placed to successfully deliver this
project. 

In response to the logistics challenges faced in critical areas in South Sudan, IOM (in collaboration with the Logistics Cluster) is capable of providing reliable and
readilyavailable assets to transport humanitarian supplies intended to provide relief to affected populations who find themselves in emergency situations. In 2014,
the CTS project successfully responded to 95% of all transported requests made by the humanitarian agencies via the Logistics cluster. In 2014 nearly 7,500 tons
of emergency humanitarian cargo was moved by t the 13 CTS trucks. This movement supported 55 organisations. In 2013, over 4,000 tons was moved. The
logistical capacity of IOM in Malakal, Upper Nile, offers a high level of common warehouse management coupled with a massive storage capacity in order to secure
the storage of humanitarian items for the humanitarian actors in the area. IOM operates heavy duty earth machinery in Malakal that will be deployed to construct
and elevate the logistical warehouse base. 

No other funding is expected on this project.

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective To provide efficient and cost effective transport alternatives and storage provision to humanitarian actors thereby enabling the timely delivery of relief items to front
line locations.

Logical Framework details for LOGISTICS

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2: Provide logistics, cargo and passenger air services to the humanitarian community to support
operations and provide access to the targeted population

SO 1: Save lives and alleviate suffering by providing multisector
assistance to people in need

100

Outcome 1 CTS trucks operated by IOM and prepositioned in critical areas designated by the Logistics Cluster to transport humanitarian cargo for the humanitarian community

Code Description Assumptions & Risks

Output 1.1 Humanitarian Cargo transported in 6 months in cluster identified key states of South Sudan
(measured in Metric Tons)

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

LOGISTICS Number of Metric Tons of Humanitarian Cargo transported in 6 months in cluster identified
key states of South Sudan.

5000

Means of Verification: SRF/Waybill/RITA system DATA base

Indicator
1.1.2

LOGISTICS [Logs/CCS] # of cargo Movement Requests executed 600

Means of Verification: SRF/Waybill/RITA system DATA base

Indicator
1.1.3

LOGISTICS # of meetings held with the Logs Cluster for information sharing on positioning of trucks in
the field

6

Means of Verification: Meeting Minutes/Reports

  Activities

  Activity 1.1.1 Avail a fleet of up to 13 IOM managed 30MT and 10MT trucks to provide humanitarian cargo delivery in a timely and effective manner in critical emergency response situations;

Activity 1.1.2 Set up and regular use of Fleet Management System

Activity 1.1.3 Regular update with Logs cluster on truck locations and activities

Output 1.2 Logistics Warehouse Management Units setup in Malakal to provide high level storage capacity
for humanitarian items.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

LOGISTICS Number of Logistics Warehouse Management Units setup to provide high level storage
capacity for humanitarian items.

20



Means of Verification: SRF/Waybill/Warehouse reports

Indicator
1.2.2

LOGISTICS [Logs/CCS] Storage capacity made available to the humanitarian community (SQM) 4800

Means of Verification: SRF/Waybill/RITA system DATA base

Indicator
1.2.3

LOGISTICS # of organizations assisted 80

Means of Verification:

  Activities

  Activity 1.2.1 Setup and Manage storage units for humanitarian items in a secured logistical warehouse base in Malakal

Activity 1.2.2 Ground preparation: Cleaning, levelling, and compacting

Activity 1.2.3 Drainage and fencing of new ground area

Activity 1.2.4 Erection of MSUs

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Avail a fleet of up to 13 IOM managed 30MT and 10MT trucks to
provide humanitarian cargo delivery in a timely and effective manner in critical
emergency response situations;

2015 X X X X X X

Activity 1.2.1 Setup and Manage storage units for humanitarian items in a
secured logistical warehouse base in Malakal

2015 X X X X X X

Activity 1.1.2 Set up and regular use of Fleet Management System 2015 X X X X X X

Activity 1.1.3 Regular update with Logs cluster on truck locations and
activities

2015 X X X X X X

Activity 1.2.2 Ground preparation: Cleaning, levelling, and compacting 2015 X

Activity 1.2.3 Drainage and fencing of new ground area 2015 X

Activity 1.2.4 Erection of MSUs 2015 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

In South Sudan, IOM has put in place internal monitoring structures to effectively monitor the progress of project activities. Through meetings with the Programme
Managers where progress against deliverables are discussed, IOM is able to monitor progress against deliverables and mitigate the risks of poor performance. In
addition, regular communication with donor counterparts ensures that should external factors outside of the control of IOM be encountered, project deliverables can
be adjusted with the approval of the donor. 

The proposed activities implemented by IOM will be monitored directly by the IOM suboffices which operate under the overall management of IOM’s Chief of
Mission in Juba. The Mission office in Juba will provide overall financial management and oversight of the activities. Regular internal reporting will be provided by all
field offices and will receive a supervisory review from the Juba level. Over the course of implementation, field visits will be conducted in order to monitor project
activities against the targets stated within the proposal. Internal reporting, monitoring and evaluation will take note of all constraints or impediments to activities in
order to undertake a regular evaluation of project goals and implementing strategies. Project updates will be reported in IOM publications that will be distributed to
IOM Geneva, donors and any other concerned stakeholders. A final narrative and financial report will be produced at the end of the project, in compliance with the
CHF standards and requirements. 

CTS will also be using a specialised Fleet Management System (FMS) that the logistics cluster was able to secure from WFP. This will allow for improved
accountability and coordination. 

Head of operations or staff from the programme support unit to monitor the progress of activities in field locations. 

IOM keeps records of those humanitarian actors involved with CTS movements. IOM will ensure that targets are met, and that the logs databases are kept up to
date. 

regarding increasing warehouse capacity, IOM has already engaged a high capacity contractor to develop the Malakal POC as well as an experienced team of civil
engineers and surveyors. These resources will be used for the development of both the Malakal Humanitarian Hub as well as the logistics base, allowing IOM to
benefit from economies of scale. CCCM cluster and the Logs Cluster will be kept up to date with progress as needed, they will also have access to implementation
plans and workplans. The clusters, and IOM Project managers will constantly monitor and evaluate project progress.

OTHER INFORMATION

Accountability to Affected Populations In line with cluster strategies, IOM will maintain its commitment to engaging with affected communities at all phases of the program cycle. The CTS project works
directly with organisations that will directly implement their own projects but will also be working within the directions of accountability to affected populations with
their respective clusters. IOM’s M&E framework ensures that each project implemented is carried out effectively and continually reviewed in line with community
needs and humanitarian frameworks.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

All components of this project will be carried out by IOM staff through IOM procedures. 

Successful implementation in terms of management, coordination, and finance will be overseen by an experienced project manager. Project finances will be
coordinated by the project manager and overseen by IOM’s resource management unit. Financial oversight will be monitored at regional level also to ensure that
accountability and effective use of resources, in line with project contracts, is maintained. Project coordination will be overseen by the project manager, in
partnership with IOM South Sudan’s Programme Support Unit. The programme support unit assist with project administration, technical oversight, and project M+E.
Reporting lines and distribution of labor will be overseen by the resource management unit, and the project manager will be charged with direct supervision. 

To maximize efficiency, this project will be carried out in consultation with the South Sudan Cluster. This will ensure solid impact, avoid duplication, and promote
sustainability where possible. 

The logs cluster will benefit from IOM’s CCCM capacity for large scale construction and earth works already being undertaken in the new POC. IOM has already
engaged a high capacity contractor to develop the Malakal POC as well as an experienced team of civil engineers and surveyors. These resources will be used for
the development of both the Malakal Humanitarian Hub as well as the logistics base, allowing IOM to benefit from economies of scale. 

Coordination with other Organizations
in project area

Environmental Marker Code N/S: Not specified

Gender Marker Code 4Not applicable  Only used for very small number of projects, such as "support services"

Justify Chosen Gender Marker Code N/A

Protection Mainstreaming This project is a common transport services project. Protection mainstreaming will already be taken into account by organizations making use of the service for
their own interventions or projects.

Safety and Security Violent conflict remains a concern for project implementation in South Sudan, including fighting between nonstate actors and SPLA as well as intercommunal
violence. These factors present a constant threat to the security of staff, particularly in staff heavy projects such as emergency health responses. 
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The situation in Upper Nile State for IOM’s semistatic and mobile clinics as well as those hard to reach areas targeted by the Rapid Response Mechanism are
anticipated to remain highly volatile during the first quarter of 2015 in which this project is planned. 

To mitigate these risks, IOM is a member of the UN Department of Safety and Security (UNDSS) which includes local field structures as well as tailored protocols
for South Sudan, and oversight at the country level by the Security Management Team. IOM is a permanent member of the SMT which provides recommendations
and consultation on security policy and criteria in coordination with the designated security representative of the SRSG, and the UN in New York. Furthermore, staff
in the field undergo a series of security trainings and are properly equipped with personal protective equipment and communication devices. While our operations
require staff to often enter into insecure areas, IOM does its best to ensure that all staff have the proper knowledge, training and equipment to ensure their safety.
Lastly, IOM follows UNDSS protocols for including security clearance and convoy travel for vehicles.

Access Humanitarian access is currently possible to all areas targeted by this project. In order to address sporadic incidents of insecurity, a comprehensive and flexible
security strategy is in place and provides for a tailored response to insecure conditions. This CTS project will also closely align itself with the Logistics Cluster and
Civil/Military personnel with OCHA for the use of UNMISS force protection when required/as necessary.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

1.1 Logistics Officer (1 staff/6 months) Upper Nile S 1 16000 6 50.00% 0.00 0.00 0.00 0.00

1.2 Logistics Officer (2 staff/6 months) Juba,
Rumbek

D 2 16000 6 75.00% 0.00 0.00 0.00 0.00

1.3 Mechanics Officer (3staff/6months) upper nile,
Bor, Rumbek, Bentiu

D 3 6000 6 75.00% 0.00 0.00 0.00 0.00

1.4 Warehouse Officer (1 staff/6months) Upper Nile D 1 14000 6 100.00% 0.00 0.00 0.00 0.00

1.5 International Support staff (2 staff/6months)
Upper nile, Juba, Bor, Rumbek, Bentiu

S 30 15000 6 6.11% 0.00 0.00 0.00 0.00

30 internationals consisting of Programmes support staff, logistics, HR, IT, Management, Operations in Juba and sub offices. The budget line covers two full time support staff
over this project implementation

1.6 Engineer Officer (1staff/2months) Upper nile D 1 14000 2 75.00% 0.00 0.00 0.00 0.00

1.7 Logistics Assistant (4 staff/6months) Upper Nile,
Juba, Rumbek, Bentiu

S 4 4000 6 50.00% 0.00 0.00 0.00 0.00

1.8 Warehouse Assistant (1 staff/6months) Upper
Nile

D 1 2000 6 100.00% 0.00 0.00 0.00 0.00

1.9 Mechanics Assistant (6staff/6months) Upper
nile, Bor, Rumbek, Bentiu, Juba

D 6 2000 6 75.00% 0.00 0.00 0.00 0.00

1.10 Support staff (3field staff/Upper
Nile,Rumbek,Bor,Bentiu)

S 110 2000 6 2.73% 0.00 0.00 0.00 0.00

This budget line reflects the number of national support staff tied to the mission. This budget line will cover 3 full time support staff over the implementation of this project.

  Section Total 693,006.00 0.00 0.00 0.00 0.00 0.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

2.1 Spare parts (heavu duty) & Tools
13trucks/6months

D 1 350000 1 100.00% 0.00 0.00 0.00 0.00

This is supplies and spare parts for trucks. projected expenses are based on historical expenses.

2.2 Construction logistical warehouse hub including
maintenance

D 1 400000 1 100.00% 0.00 0.00 0.00 0.00

cleaning, leveling, compacting, fencing, drainage, erections of MSUs.

2.3 Truck running cost (13 units/6months) D 13 300 180 100.00% 0.00 0.00 0.00 0.00

Regular parts for services A,B and C. Insurance. Running costs also include drivers (nonstaff), fuel and maintenance. Fuel Cost of outsource drivers

  Section Total 1,452,000.00 0.00 0.00 0.00 0.00 0.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

  Section Total 0.00 0 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

4.1 HandlingLoading/offloading cargo trucks to
planes / MSUs setup (Malakal, Bentiu, Bor)

D 30 12.91 180 100.00% 0.00 0.00 0.00 0.00

  Section Total 69,714.00 0.00 0.00 0.00 0.00 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4



30,056.00

6,552.00

21,120.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

22,500.00

18,942.00

3,000.00

12,000.00

7,560.00

5.1 DSA (10 Int * 3 trips + 11 emp *1 trip D 34 221 4 100.00% 0.00 0.00 0.00 0.00

5.2 DSA head of logs, head of mechanics, RMO,
and m+E staff and 3 locations

D 12 91 6 100.00% 0.00 0.00 0.00 0.00

5.3 Ticket D 52.8 400 1 100.00% 0.00 0.00 0.00 0.00

53 tickets broken down as follows: 10 Int * 3 trips + 11 emp *1 trip and head of logs, head of mechanics, RMO, and m+E staff and 3 locations

  Section Total 57,728.00 0.00 0.00 0.00 0.00 0.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

  Section Total 0.00 0 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

7.1 Office cost (Malakal, Bor, Bentiu, Rumbek) S 1 12500 6 30.00% 0.00 0.00 0.00 0.00

7.2 Office Rent and Common Costs Juba S 1 110000 6 2.87% 0.00 0.00 0.00 0.00

Fuel for vehicles, generator fuel , property and equipment insurance, unmiss stress counseling, water, sewage, garbage, vehicles insurance, Juba Vehicle Maintenance, office
supplies, UNDSS cost shares,

7.3 Communication Juba S 1 20000 6 2.50% 0.00 0.00 0.00 0.00

Radios/Internet/VHF radios/thorayas/phones. In reality our communications costs in JUba is 20,000.

7.4 Communication Malakal, Bor, Bentiu, Rumbek S 1 20000 6 10.00% 0.00 0.00 0.00 0.00

7.5 Radio room and security S 1 112500 6 1.12% 0.00 0.00 0.00 0.00

WFP radio room, Warrior Security,

  Section Total 64,002.00 0.00 0.00 0.00 0.00 0.00

Sub Total Direct Cost 2,336,450.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent)

PSC Amount 163,551.50

Quarterly Budget Details for PSC
Amount

2015 Total

Q1 Q2 Q3 Q4

0.00 0.00 0.00 0.00 0.00

Total Fund Project Cost 2,500,001.50

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Eastern Equatoria > Torit 2 0

Jonglei > Akobo 4 0

Jonglei > Bor South 5 0

Lakes > Rumbek Centre 9 0

Lakes > Yirol East 9 0

Unity > Rubkona 21 0

Upper Nile > Malakal 27 0

Upper Nile > Melut 23 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS




