
Requesting Organization : South Sudan Development Agency

Allocation  Type : 2nd Round Standard Allocation

Direct beneficiaries :

Men Women Boys Girls Total

5,000 12,500 4,000 8,500 30,000

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Internally Displaced People 3,200 10,700 2,800 6,300 23,000

People in Host Communities 1,800 1,800 1,200 2,200 7,000

Indirect Beneficiaries :

The indirect beneficiaries will be the host communities who are not directly benefiting from the distribution such as relatives hosting the IDPs 
who will share the items. As part of live saving concerned, the target locations are malaria prone and by distributing treated mosquito nets, 
the community will save both lives and resources and time used for treating malaria. SSUDA is also advocating for procuring of locally 
available items which will boost the local economy and improve livelihoods of local population

Catchment Population:

Link with allocation strategy :

The proposed project will directly contribute to the CHF allocation strategy through coordinated delivery of lifesaving non-food items, with 
focus on the most vulnerable people in need. Coordinated need-based provision of locally appropriate shelter for those most in need and 
ensuring efficient transportation, pre-positioning and distribution of emergency shelter materials and NFIs to ensure swift delivery to those in 
need. SSUDA has the personnel and capacity to implement the project and meet the cluster set objectives.

Primary Cluster Sub Cluster Percentage

NON FOOD ITEMS AND 
EMERGENCY SHELTER

100.00

100

Project Title : Scaling up provision of Emergency Shelter and NFI to Conflict affected population in Upper Nile State

Allocation Type Category : Frontline services

OPS Details 

Project Code : SSD-16/S-NF/88870 Fund Project Code : SSD-16/HSS10/SA2/NFI/NGO/3599

Cluster : Non Food Items and 
Emergency Shelter (NFI&ES)

Project Budget in US$ : 125,500.30

Planned project duration : 6 months Priority: 2

Planned Start Date : 01/09/2016 Planned End Date : 28/02/2017

Actual Start Date: 01/09/2016 Actual End Date: 28/02/2017

Project Summary : South Sudan Development Agency is one of the few national NGOs serving conflict affected 
communities in hard-to-reach areas in Upper Nile State. SSUDA is seeking financial support to continue 
providing life-saving ES/NFIs to 30,000 vulnerable displaced people including women, men and children 
in the conflict affected Counties of Melut, Ulang, Nasir and Panyikang. The four are some of the most 
conflict affected counties in Upper Nile and remains the Cluster focus areas with Panyikang, Ukang and 
Nasir having remained inaccessible for long period of time. SSUDA will target only the most vulnerable 
IDPs and will follow the same beneficiary selection and verification process that it utilizes in its ES/NFI 
interventions. Priority will be given to female-headed households and households with elderly, large 
number of young children, pregnant or new mothers and/or individuals with disabilities. SSUDA’s 
beneficiary selection is based on extensive community consultations with NFI cluster, local authorities, 
community leaders, and women’s groups to gain trust within the targeted communities, inform 
beneficiary selection criteria, and ensure security arrangements. The project will provide unbiased and 
transparent assistance to the most vulnerable populations among the IDPs, with consideration made for 
gender. SSUDA is going to rely on Log cluster in consultation with NFI/ES Cluster to transport the 
supplies to different target locations.
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Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Kennedy Odhiambo Onjweru Programmes Manager kodhiambo@ssuda.org 0955027200

Jackline Bosco Finnance and Admin 
Manager

jbosco@ssuda.org 0955019789

BACKGROUND

1. Humanitarian context analysis

According to UNOCHA report in 2016, as a result of nearly 21/2 years of war, nearly 2.3 million people in South Sudan have fled their 
homes, including 645,000 who are now refugees. UNMISS has reported that protection of Civilians sites are sheltering 184,000 people, 
representing an 80 per cent increase between January and October 2015. UNICEF earlier warned that an estimated 237,000 children will 
suffer from severe acute malnutrition (SAM) in 2016, and food insecurity will affect 7.5 million people. Levels of food insecurity and 
malnutrition are expected to increase significantly in inaccessible areas of Unity State during the lean season. There are epidemic levels of 
malaria in 31 of 79 counties, with demand for malaria drugs outpacing supply. 

The war has cause demise of local markets as a result of closure of trade roots from neighboring Counties which have been the source of 
goods into South Sudan Markets. The affected communities have also no link and capacity to acquire household items which they lost 
during their displacement. The destruction of water, sanitation and hygiene (WASH) facilities has exposed vulnerable communities to water-
borne diseases. The acute protection crisis continues, with killings and abductions of children and worsening levels of sexual violence, 
which is perpetrated with impunity. Violence, insecurity and displacement have spread to previously stable areas. Nearly one in every three 
schools in Greater Upper Nile is non-functional and 413,000 children have been forced out of school.

Upper Nile is one of the worst hit States by conflict. Ulang and Nasir remain least accessible by humanitarian agencies while Panyikang has 
been cut off for several months. The UNMISS Melut Protection of Civilians (POC) Site was established in December 2013 following the 
outbreak of violence. The conflict that occurred between May and July 2015 further increased the number of IDPs in Melut. Furthermore, 
majority of people who left the POC in Malakal following the clashes inside the camp preferred taking shelter in Melut. In Panyikang, the 
persistent insecurity along River Nile has cause inaccessibility of agencies and increased the cost of intervention in the County from 
Malakal. The war also devastated the County considering that most of the time the fighting was taking place in the Western Bank of River 
Nile the location of Panyikang. This pushed the population further into Tunga the county headquarters which is bordering Northern Jonglei. 
The population in Panyikang have not been accessing basic services due to high level insecurity. Only one area namely Nyilwak has been 
accessible from Juba by air. The rest of the areas remain inaccessible. In general, the population in these four Counties are in dire need of 
live-saving ES/NFIs to which will help them improve their living standard and also prevent them from contracting vector borne diseases such 
as Malaria. Targeting vulnerable women and girls with ES/NFI basic and protection needs will safeguard their rights to privacy and dignity. 

2. Needs assessment

According to NFI/ES Cluster 2016 SSHF SA2, the target locations are some of the most affected areas and need of NFI intervention. 
SSUDA field staff has been part of the recent joint multi-sectoral field visits and rapid assessment missions by State Clusters in some of the 
target areas. In Panyikang, SSUDA staff visited and observed serious need of NFI intervention in Tonga and Panyikang Payams in the 
month of July. Many IDP families displaced in recent tensions are living in deplorable conditions without household items. According to 
Goals Assessment report of 12th to 16th May 2016 in Greater Ulang Counties, it is estimated that 50,000 people were displaced in Ulang 
and living in churches, schools, etc, with no support. The report recommended immediate humanitarian support including ES/NFIs to the 
affected communities. No response has been conducted though the situation has been made worse with the recent clashes in adjacent area 
and Nasir town. On 24 – 25, July 2016 there was report fighting in Nasir town that has further displaced more people in the peripheries. 
Panyikang, Nasir and Ulang counties have been inaccessible for months. Howver, with the security improving, SSUDA is planning to carry 
out more assessments in the most affected parts of the Counties and identify vulnerable families before distributions are done.

3. Description Of Beneficiaries

SSUDA will target 30,000 most vulnerable HHs in Ulang, Nasir, Melut and Panyikang. The target beneficiaries will be identified through 
participatory rapid needs assessment, after which identification and verification will follow. Priority will be given to IDPs who have lost their 
households in recent displacements and because of that became vulnerable with little copying mechanism. Emphasis on female-headed 
households and households with elderly, large numbers of young children, pregnant or new mothers, and/or individuals with disabilities. Due 
to settlement of large number of IDPs in respective areas, host communities have been forced to share meager resources within the 
community which has sometimes cause deprivation of the local host population of their livelihood assets resulting to conflict. Through 
assessment SSUDA will also identify the most affected host household who will be supported by project.

4. Grant Request Justification 
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The grant will support the preposition, training and distribution of NFI and safe temporary shelters for 30,000 (11,000 HHS) displaced people 
who are at risk of contracting diseases and death if intervention is not provided target population. Currently SSUDA has a presence in Upper 
Nile with several activities running which will also complement this project. In the CHF SA1, SSUDA received funds to provide emergency 
NFI in Manyo and parts of Panyikang. The proposed areas in this CHF SA2 is targeting those areas which were not supported but recorded 
dire need in the recent assessment and prioritization. SSUDA will acquire and receive supplies in Malakal from IOM, the Core pipeline 
agency. The items will be prepositioned by SSUDA in Panyikang and Meluth while in Nasir and Ulang SSUDA will seek assistance from log 
cluster for transportation from Malakal. Once prepositioned SSUDA will ensure proper distribution of supplies using trained volunteers and 
field staff based on the assessment report. This will ensure that the supplies are only benefiting the neediest of the beneficiaries. SSUDA 
will conduct rapid post distribution monitoring to get feedback from the beneficiaries about efficiency, relevance and sufficiency of the items. 
SSUDA has developed good relationship with local population in both locations/counties. SSUDA places a great emphasis on ensuring local 
ownership of all its projects in South Sudan, SSUDA will strive for engaging the local beneficiary communities to actively participate in the 
distribution project. Their engagement is essential to the ultimate success of the project, as it is their commitment to the project objectives 
that will facilitate SSUDA’s work in the field and ensure that the needs of the most vulnerable are being met. In regard to this, SSUDA will 
identify Local Community Mobilizers to work closely with SSUDA staff to support project implementation and participate in NFI distributions. 
SSUDA has already established solid, ongoing relationships with Local leaders in both counties. Moreover, SSUDA will cooperate with other 
partners, including State NFI/ES lead Cluster.

5. Complementarity 

SSUDA is a well-established national NGOs with long working experience in Upper Nile and specifically to areas targeted by this project. 
SSUDA received 2016 CHF SA1 for Manyo and part of Panyikang which has provided lessons for learning. SSUDA has a well-coordinated 
team of knowdgeable and experienced local staff and expatriate on the geographical area; nature of the project and good relationship with 
target communities. SSUDA has a fully equipped and functional office in the UN Hub, Malakal which will be used to support the 
implementation of the project. Besides, SSUDA in collaboration with Cordaid is implementing a three year EU funded project in the area 
which will provide complement to the project especially the Community managed Disaster Risk Reduction component.

LOGICAL FRAMEWORK

Overall project objective

To provide timely lifesaving NFIs and Shelter to 5,000 HHs affected by conflict including Female-headed households, children under 5, 
pregnant women and lactating mothers, people living with disabilities in Ulang, Nasir, Melut and Panyikang Counties. 

NON FOOD ITEMS AND EMERGENCY SHELTER

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

CO1: Populations most in need have access 
to life-saving non-food items through the 
coordinated delivery of needs-based 
assistance

HRP 2016 SO1: Save lives and alleviate 
suffering through safe access to services and 
resources with dignity

70

CO2: Populations most in need have access 
to locally appropriate and dignified shelter 
solutions through the delivery of coordinated 
and needs-based assistance

HRP 2016 SO1: Save lives and alleviate 
suffering through safe access to services and 
resources with dignity

30

Contribution to Cluster/Sector Objectives : The project wil contribute to the cluster's objective by ensuring delivery of quality, flexible, 
rapid life-saving ES/NFI response in a coordinated, cost effective and efficient manner.

Outcome 1

Improved access to appropriate ES/NFI for emergency affected people

Output 1.1

Description

Target population in the affected population assessed for ES/NFI needs using participatory methodology and gender/age segregated 
reports shared 

Assumptions & Risks

Security situation which has been a challenge in the two location will improve

Activities

Activity 1.1.1  

Conduct participatory gender/age needs assessment in four locations

Activity 1.1.2  

Disseminate assessment report to stakeholders

Activity 1.1.3  

carry out identification, registration and verification of benficiaries

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of assessments conducted 30,000

Means of Verification : copies of assessment report
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Indicator 1.1.2 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline Average response time between 
assessment and distribution of NFI and/or 
emergency shelter

30,000

Means of Verification : List of beneficiaries verified

Output 1.2

Description

target beneficiaries HHs registers for essential NFI/Shelter are provided with the items 

Assumptions & Risks

security situation will remain calm

Activities

Activity 1.2.1  

Conduct awareness on the distribution dates and location before actual distribution 

Activity 1.2.2  

transport the items to the distribution locations 

Activity 1.2.3  

Conduct orientation training for Volunteers

Activity 1.2.4  

Conduct distribution exercise 

Activity 1.2.5  

Conduct rapid Post Distribution monitoring

Activity 1.2.6  

Prepare monthly, mid and final reports

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.2.1 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of NFI-ES dedicated staff for frontline 
response

12 21 33

Means of Verification : training workshop report with list of volunteers

Indicator 1.2.2 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of distributions conducted 4

Means of Verification : list of items distributed and list of beneficiaries signed.

Indicator 1.2.3 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of monthly stock/distribution reports 
submitted to SFP

4

Means of Verification : copies of report

Indicator 1.2.4 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of monthly stock/distribution reports 
compiled and submitted to National Cluster

6

Means of Verification : copies of reports

Outcome 2

Improved shelter condition of IDPs in Ulang and Nasir

Output 2.1

Description

Beneficiary households in Ulang and Nasir have improved shelter

Assumptions & Risks

The beneficiary will accept the shelter kits

Activities

Activity 2.1.1  

Based on the information collected through the HHs assessment form, SSUDA will prepare a list of items to acquire from Core-pipeline. The 
items will be prepositioned and distributed by SSUDA to the beneficiaries based on the needs. If possible local materials such as grass and 
timber will be source locally and distributed to the beneficiaries. ES will only target Ulang, Panyikang and Nasir

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.1.1 NON FOOD ITEMS AND 
EMERGENCY SHELTER

Frontline # of people served with Shelter 500 700 600 1,30
0

3,100

Means of Verification : 

Additional Targets : 
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: Conduct participatory gender/age needs assessment in four locations 2016 X X

2017

Activity 1.1.2: Disseminate assessment report to stakeholders 2016 X X

2017

Activity 1.1.3: carry out identification, registration and verification of benficiaries 2016 X

2017

Activity 1.2.1: Conduct awareness on the distribution dates and location before 
actual distribution 

2016 X X

2017

Activity 1.2.2: transport the items to the distribution locations 2016 X X

2017

Activity 1.2.3: Conduct orientation training for Volunteers 2016 X

2017

Activity 1.2.4: Conduct distribution exercise 2016 X X

2017 X

Activity 1.2.5: Conduct rapid Post Distribution monitoring 2016

2017 X X

Activity 1.2.6: Prepare monthly, mid and final reports 2016 X X X X

2017 X X

Activity 2.1.1: Based on the information collected through the HHs assessment 
form, SSUDA will prepare a list of items to acquire from Core-pipeline. The items 
will be prepositioned and distributed by SSUDA to the beneficiaries based on the 
needs. If possible local materials such as grass and timber will be source locally 
and distributed to the beneficiaries. ES will only target Ulang, Panyikang and Nasir

2016 X X

2017

OTHER INFO

Accountability to Affected Populations

SSUDA works in a conflict sensitive manner, ensuring inclusive participation of all stakeholders and in particularly the beneficiaries in all 
stages of project cycles. the proposed action will address key life saving threats as will identified in the Rapid needs assessment including 
women, men and children. by conducting participatory assessment in an inclusive and participatory manner (also including Host 
Communities) we will not only ensure that the needs are identified but also reduction of conflict that would arise between the two groups 
over the distribution of supplies. Conducting both Pre and post distribution awareness and monitoring respectively will provide feedback 
from the various groups of beneficiaries. Reports developed by SSUDA will also be available for community and government to access for 
references.

Implementation Plan

M & R

Monitoring & Reporting plan 

Regular Monitoring of activities is an integral part of the project cycle and is conducted to measure project progress against planned 
activities and outputs; mapping existing gaps and challenges and identify solutions; gauge and review target beneficiaries against 
assessment reports and emerging new emergencies and identify changes to and improve modalities for success. SSUDA' MEAL Officer will 
be responsible for organizing the continuous internal monitoring with consultation with Field Coordinator. The MEAL Officer will ensure that 
activities are carried out in a timely basis and they are contributing towards achieving the project objectives. This will be done through field 
visits, interviews, with beneficiaries (IDPs/Host Communities); meetings with Communities local authorizes. Focused group discussion with 
beneficiaries and key informants. Field visit by senior management will be supported to ensure that there is coordination and communication 
between management and field staff to provide necessary support to the field team for improved service deliver. The MEAL officer and 
SSUDA staff will ensure that the distribution is conducted as per SPHERE Standard and that beneficiaries are allowed to raise their 
concerns during pre and post distribution.The project manager will receive and verify reports from MEAL Officer, approved by field 
Coordinator. SSUDA management will ensure that month reports - 5 Ws; progress and financial reports (GNS) are submitted in time.
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Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

Cordaid PRO-ACT - Panyikang - through DRR, SSUDA will be key partner in 
community mobilization and implementtaion of community-managed 
disaster risks reduction which will complement this intervention.

Goal Goal is providing Health Services in Ulang and this will be an 
oportunity for sharing information on vulnerability.

Non-Violence Peace Force Is implementing peace activities in Ulang

WFP Through airdrops WFP is providing food distribution to population in 
Ulang and Nasir. SSUDA will work forge collaboration with them on 
transprtation and community mobilization.

SSUDA is responsible for all aspect of project implementation include planning, implementation, monitoring and financial management and 
reporting. The programmes director is in charge of the overall implementation of the project assisted by Programmes Manager who will offer 
technical quality input into the project. The Programme Director provides leadership and linkages while the manger will address technical 
aspect include addressing concerns of the beneficiaries and communicating with CHF Secretariat on issues reacted to project. At field level, 
the project will be coordinated and managed by Emergency Preparedness and Response Officer who is reporting to field Coordinator. The 
team will be assisted by MEAL Officer and other subordinate staff and volunteers. The team will convene a planning meeting at the field 
level to strategically review and develop actual plan. The plan will be submitted to the management for review and approval. Once the plan 
is developed roles and responsibility of individuals and departments will be clearly set.

BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

Staff and Other Personnel Costs

1.1 Executive Director S 1 5,000
.00

6 20.00 6,000.00

Responsible for the General overview of the project. Salary paid at $ 5000 per month at 20% CHF Field location

1.2 Programs Manager S 1 3,500
.00

6 25.00 5,250.00

Environment Marker Of The Project

Gender Marker Of The Project

2a-The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

SSUDA will put emphasis on conflict sensitivity by ensuring inclusive participation of different groups including women, men and youth in all 
stages of the project ie assessment, planning, implementation and monitoring. SSUDA is aware that female-headed households and women 
in general face a lot of challenges in the communities in Upper Nile but in conflict context the challenges are even worse. It is in this regard 
that SSUDA takes a lot of consideration in ensuring women and girls are not only prioritized in the distribution but also in decision making 
and capacity building. basic and protection needs of both women and girls as well as men and boys will be captured very well in a 
segregated manner so that response is need based. SSUDA's MEAL officer will ensure that the intervention is meeting the needs of both 
men and women.

Protection Mainstreaming

Protection is one of the most important aspects considering the emphasis given to it by Humanitarian Coordinator during the HRP 
development process and presentation early 2016. SSUDA is mainstreaming Protection in its programming by ensuring that the most 
vulnerable groups such as women and girls receive protection when they are providing information during assessment; Information provided 
by survivors or beneficiaries are safeguard not to be used to expose them to danger; Our actions should address both basic needs include 
NFI/ES that improve protection of those at risk of violations; we also pay special attention to people living with disabilities; children and child-
headed and female headed households. SSUDA is active member of Protection Cluster where information and issues related to protection 
are shared, discussed and addressed.

Country Specific Information

Safety and Security  

Reports and current programme implementations from UN, international and National NGOs including SSUDA show that the present 
insecurity in the country and Upper Nile in particularly is posses security and safety threat of aid workers and highly affecting implementation 
of the projects although humanitarian interventions continue. SSUDA takes this issue into consideration by good collaboration and 
coordination with UN Cluster (UNDSS) and other relevant systems put in place such as working with conflict parties in a way that do not 
compromise safety and security of our staff. SSUDA has put all safety and security measures and guidelines to ensure compliance with UN 
safety and security requirements.

Access

Humanitarian accessibility in the target location are still full of challenge. However, with continuous advocacy and pressure some progress 
have been made to improve access problem. Panyikang and Melut are access by road during dry season which SSUDA has taken into 
consideration. River transport has not been allowed because of insecurity along the Nile River. Melut is also accessible via Poloch air then 
down by road transport. Nasir and Ulang are accessible by Air (UNHASS); WFP also conduct distribution through airdrops. Furthermore, 
movement between the two counties is possible by raod during dry season.
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Responsible for the implementation and technical support of the project. Salary charged at $ 3500 at 25% CHF Field loctaion

1.3 Admin/Finance Manager S 1 2,750
.00

6 20.00 3,300.00

Responsible for the accurate and proper utilization of project funds. Salary charged at $ 2750 per month at 20% CHF Field 
Location

1.4 NFI Project Coordinator D 1 1,500
.00

6 100.00 9,000.00

Responsible for direct implementation and coordination of NFI operations in the field. Salary charged at $1500 100% CHF Field 
location

1.5 Logistician S 1 1,700
.00

6 20.00 2,040.00

Responsible for management of the warehouse and transportation of supplies. Salary charged at $ 1700 per month at 20% CHF 
Field Location

1.6 County Liaison Officers D 2 850.0
0

6 100.00 10,200.00

Responsible for mobilization and distribution activities. Salary charged at $ 1700 at 100% CHF Field Location

1.7 M & E Officer S 1 1,200
.00

6 50.00 3,600.00

Responsible for the monitoring of the project activities including, data collection and surveys. Salary charged at $ 1200 at 50% 
CHF Location

Section Total 39,390.00

Supplies, Commodities, Materials

2.1 Transportation of supplies from Malakal to Panyikang and 
Melut

D 1 25,00
0.00

1 100.00 25,000.00

Transportation of Supplies from Malakal to two field locations by road; Panyikang and Melut. Charged at $25000, 100% CHF 
Field Location. - hire of boat

2.2 Storage of supplies in County temporary Warehouses D 2 1,000
.00

2 100.00 4,000.00

Storage costs of supplies ahead of distributions for two locations for two months. Charged at $ 1000 per field location

2.3 Assessments D 2 2,000
.00

1 100.00 4,000.00

Conduct needs assessments in two locations. Charged at $ 1000 per location charged at 100% CHF

2.4 Pre -Distribution meetings, registration and monitoring D 2 500.0
0

1 100.00 1,000.00

Conduct targeting exercise including identification, registration and verification of beneficiaries in two locations charged $ 500 at 
100% CHF

2.5 Hiring of Vehicle D 1 250.0
0

20 100.00 5,000.00

Hiring of vehicle during distribution exercise charged at $250 per day for 15 days 100% CHF Location

2.6 Volounteers Incentives D 10 50.00 15 100.00 7,500.00

Incentives paid $50 to 10 volounteers during distribution exercise in two locations for 15 days Charged 100% CHF.

2.7 Post distribution monitoring D 4 300.0
0

3 100.00 3,600.00

Rapid post distribution monitoring by 3 Enumerators and 1 team leader for 3 days charged at $ 300 each

2.8 Visibility D 1 2,600
.00

1 100.00 2,600.00

procurement of gumboots, t-shirts and raincoats for staff and volunteers. at $2600 Charged 100% CHF

Section Total 52,700.00

Equipment

3.1 Video Camera D 2 700.0
0

1 100.00 1,400.00

Purchase 2 cameras for the 2 field locations to capture photos used in report writing charged at $700 each to CHF

3.2 Motorolla Radio D 2 1,000
.00

1 100.00 2,000.00

Purchase of Motorolla radio for communications in the locations where there is no network. Charged at $ 1000 each

Section Total 3,400.00
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Contractual Services

4.1 Loading and Off loading of supplies D 1 3,500
.00

1 100.00 3,500.00

Loading of supplies at the Malakal Humanitarian hub and the field locations , offloading and loading at the river banks at $2000 
charged 100% CHF

Section Total 3,500.00

Travel

5.1 Travel for the Executive Director S 1 550.0
0

1 100.00 550.00

Travel for Executive director once during the project period charged at a rate of $ 550 round trip. charged 100% CHF

5.2 Travel for Programmes Manager S 1 550.0
0

2 100.00 1,100.00

Travel for Programmes Manager twice during the project period on a round trip charged at $ 550 to CHF 100%

5.3 Travel for M& E Officer D 1 550.0
0

2 100.00 1,100.00

Travel for M& E Officer twice during the project period on a round trip charged at $550 to CHF 100%

Section Total 2,750.00

General Operating and Other Direct Costs

7.1 Office supplies S 2 250.0
0

6 20.00 600.00

Office consumable costs including stationery, water, toiletries and other office costs. at $ 250 per month charged at 20% CHF

7.2 Internet subscription S 2 250.0
0

6 20.00 600.00

Internet costs charged $250 at 20% CHF

7.3 Generator running costs S 2 250.0
0

6 20.00 600.00

Generator running costs including fuel, maintenance charged at $250 per month at 20% CHF

7.4 Training of Volounteers D 2 4,500
.00

1 100.00 9,000.00

Conduct training for orientation of Volunteers at $4500 100% CHF

7.5 Communication D 1 500.0
0

6 25.00 750.00

Costs of voice calls for Thuraya and cell phones charged at $ 500 per month at 25% CHF

7.6 Bank charges D 1 2,000
.00

1 100.00 2,000.00

Bank charges estimated at $2000 100% CHF

7.7 Community Mobilization D 2 1,000
.00

1 100.00 2,000.00

Community mobilization activities ahead of distribution of supplies including transport and lunch charged at $1000 per location at 
100% CHF

Section Total 15,550.00

SubTotal 51.00 117,290.00

Direct 93,650.00

Support 23,640.00

PSC Cost

PSC Cost Percent 7.00

PSC Amount 8,210.30

Total Cost 125,500.30

Grand Total CHF Cost 125,500.30
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Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Upper Nile -> Luakpiny/Nasir 30 1,500 3,750 1,200 2,550 9,000

Upper Nile -> Melut 10 500 1,250 400 850 3,000

Upper Nile -> Panyikang 25 1,250 3,125 1,000 2,125 7,500

Upper Nile -> Ulang 35 1,750 4,375 1,400 2,975 10,50
0

Documents

Category Name Document Description

Project Supporting Documents Greater Ulang Counties Post Conflict Assessment Mission.pdf
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