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ACRONYMS 
 

CAFI Central African Forest Initiative 
CONA-REDD National REDD+ Committee 
CSO Civil Society Organization 
EB Executive Board 
ERPA Emission Reductions Payment Agreement 
FCPF Forest Carbon Partnership Facility 

FIP Forest Investment Program 
IP Indigenous Peoples 
LOI Letter of Intent 
MPTF-O Multi Partner Trust Fund Office 
NIF National Investment Framework 
REDD+ Reducing Emissions from Forest Degradation and Deforestation 
RoC Republic of Congo 
TF Trust Fund 
UN United Nations 
UNDP United Nations Development Programme 
WBG World Bank Group 
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EXECUTIVE SUMMARY 
 
The Central African Forest Initiative (CAFI) Trust Fund was launched during the United Nations (UN) 
General Assembly in New York on September 29, 2015 through the official signing of the Joint 
Declaration1. It is hosted by the Multi Partner Trust Fund Office (MPTF-O) of UNDP and offers a 
coordination mechanism to donors who are part of CAFI by harmonized approval, disbursement, and 
monitoring and reporting processes.  
 
The objective of the CAFI program is to assist the development of sound land and forest management 
policies, programs and projects in African countries as part of their low-emission development strategies. Its 
aim is to support African countries to define their REDD+ investment strategies, and financing policy 
development, investment programs and projects related to REDD+ in Africa. The main expected outcome of 
the program is the development of a single, comprehensive, broadly supported, multi-sector REDD+ NIF2 in 
each of the recipient countries.  
 
On September 13, 2016, an Administration Agreement was signed between the World Bank and the MPTF-
O, making the World Bank as an implementing organization, and on October 6, 2016, the World Bank 
Group received a Central African Forest Initiative (CAFI) grant package of US$ 2,240,000 for programming 
in Cameroon, Central African Republic (CAR) and the Republic of Congo (RoC), with a view to help these 
countries develop and implement a single, comprehensive and broadly supported multi-sector REDD+ 
National Investment Framework (NIF) to achieve significant results at a large scale.  
 
For the RoC, the CAFI grant complemented funding from the Forest Investment Program (FIP), and the 
resulting document served to satisfy both CAFI and FIP objectives.  
 
In October 2018, the CAFI Secretariat endorsed the final version of the RoC NIF document, paving the way 
for a Letter of Intent between CAFI and ROC to finance concrete activities supporting the NIF with up to 
$65 million in funding. With the LoI and the first project under the FIP already signed, the NIF is set to 
fulfill its promise as a key convening and guiding document on REDD+ in the country. 
 
 

 
1

 
  CAFI Joint Declaration between Donor Countries and Organizations, Central African Partner Countries and South-
South Partners, September 29, 2015 
2 This is also referred to as the REDD+ Investment Plan (FIP terminology). 
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I. Purpose 
 
The Republic of Congo (RoC) has been engaged with REDD+ since 2008. As part of the REDD+ Readiness 
Activities under the Forest Carbon Partnership Facility (FCPF) and UN-REDD, a National REDD+ Strategy 
was prepared. To complement this National REDD+ Strategy, the Government of the Republic of Congo 
had identified the need for a comprehensive REDD+ National Investment Framework (NIF) to achieve 
significant results at large scale and accommodate existing and future funding sources on REDD+ including 
from both CAFI and the Forest Investment Program (FIP). Hence, the expected outcome of this project, 
which essentially provided preparation funds, was this single, comprehensive, broadly supported multi-
sector NIF that supports and encourages stakeholder efforts to reduce forest loss and degradation. 
 
 
II. Assessment of Programme Results  
 

i) Narrative reporting on results: 
 
In RoC, the investment planning process for CAFI and the Forest Investment Program (FIP) was jointly 
prepared in accordance with the investment plan design. Thus, both FIP and CAFI funds were used to 
produce the NIF. 
 
With CAFI preparation funds, the activities covered were as follows: 

• Producing and consolidating a single NIF; 
• Facilitating cross-sectoral coordination and building a broad multi-sectorial consensus to support the 

NIF; 
• Consolidating and complementing analytical studies on key drivers of deforestation and forest 

degradation; 
• Designing the institutional arrangements to support the execution, supervision, monitoring and 

evaluation of the NIF; 
• Supporting the creation of a sustainable consultation framework to ensure an inclusive dialogue with 

a wide range of stakeholders; 
• Ensuring communication, visibility and broad support of the National REDD+ Strategy and NIF; 
• Management, administration and supervision. 

 
Following the transfer of funds in October 2016, the Bank team was able to officially initiate preparations 
for signing of a Grant Agreement with the government. However, the signature of the grant agreement and 
the implementation of the grant-financed activities were delayed due to multiple factors combined, namely 
the Presidential elections, political unrest, and a change in government that produced substantial inactivity 
in most of 2016. Because of those initial delays, the CAFI Preparation Fund Grant Agreement was only 
signed on March 23, 2017.  
 
As part of the overall work, diagnoses of agroforestry value chains, fuel wood production, legal and political 
context, and co-benefits were launched in October 2016 and completed in early 2017. These diagnostics 
served as the basis for designing the consultations on the NIF. On the basis of its national REDD+ strategy, 
the drafting of the investment plan was given to an international consulting firm. The Government organized 
extensive consultations during the preparation period, including two sets of consultation events spanning the 
entire country (33 events in total), gathering approximately 1,036 stakeholders, and a national validation 
workshop, which was held between September 18-19, 2017.  
 
The Government presented a first draft of the NIF to the CAFI Executive Board (EB) on October 10, 2017, 
and the CAFI EB provided written comments on November 22, 2017. The Government submitted another 
version (version 7) of the Investment Plan on 28 August 2018, for a second independent review. The 
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recommendations of the second independent review of the Investment Framework were submitted on 4 
September 2018; the final version of the investment plan3 was conditionally adopted, subject to a final 
review of the Investment Plan, on October 29, 2018 by the CAFI EB. 
 
In a parallel procedure, the FIP Sub-Committee endorsed the investment plan on December 13, 2017.  
 
The grant executed by the Government closed on December 31, 2018, and the Bank supervision ended on 
March 31, 2019. Overall, the CAFI allocation for this work was fully disbursed. 
 
 
 

 
3 Plan d’Investissementde la Stratégie Nationale REDD+ de la République du Congo 2018-2025(version 7 finale) 
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ii) Indicator Based Performance Assessment 
 

 Achieved Indicator Targets Reasons for 
Variance  

Source of Verification 

Outcome 1 
Republic of Congo has developed and implemented a single, 
comprehensive, broadly supported, multi-sector REDD+ NIF to 
achieve significant results at a large scale. 
 
Indicator: REDD+ NIF 
 
Baseline: REDD+ NIF not yet prepared, consulted on or endorsed. 
 
Planned Target: Single REDD+ NIF that has been consulted and 
endorsed by development partners, relevant government 
departments, CSOs and IPs. 

Final version conditionally approved on October 2018.  • The submission of version 
7a of the NIF.  

• Decision EB.2018.13. 

Output 1.1 
Consultancy to take stock of the existing REDD+ documentation, 
draft, consolidate and produce the NIF 
 
Indicator 1.1.1 – Final report delivered 
Baseline: No 
Planned Target: Yes 
 

Submission of version 6.a of the NIF to the CAFI 
Secretariat on 7 May 2018. 
 
Two independent reviews of the NIF version 6.a sent by 
the CAFI Secretariat to the Government 22 May 2018. 
 
Submission of version 6B of the National Investment 
Plan for a second independent review. Recommendations 
of the second independent review of the Investment 
Framework transmitted on 4 September 2018 

 NIF 

Output 1.2 
Consultancy to incorporate the final set of strategic options that 
address key drivers of deforestation and forest degradation in the 
National REDD+ Strategy, and extend the sectoral economic 
analyses as needed (i.e. industrial agriculture sector, mining sector, 
others) 
 
Indicator 1.2.1 – Final report delivered 
Baseline: No 
Planned Target: Yes 

Submission of version 6.a of the NIF to the CAFI 
Secretariat on 7 May 2018. 
 
Two independent reviews of the NIF version 6.a sent by 
the CAFI Secretariat to the Government 22 May 2018. 
 
Submission of version 6B of the National Investment 
Plan for a second independent review. Recommendations 
of the second independent review of the Investment 
Framework transmitted on 4 September 2018 

 NIF 

Output 1.3 
Facilitation of cross-sectoral coordination and broad multi-sectoral 
consensus-building workshops to support the NIF in alignment with 
the National REDD+ Strategy, with involvement of CONA-REDD 
and relevant key ministries 
 
Indicator 1.3.1 – Workshops held 
Baseline: No 

Multiple rounds of broad-based consultations and 
coordination workshops were held.  
 
Creation of a Task Force under Prime minister to help 
facilitate cross sectoral coordination 

 Activity reports. 
 
Nomination Order 
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Planned Target: yes 
Output 1.4 
Consultation workshops on the NIF, with involvement of private 
sector, CSOs, local communities and IPs, at both the national level 
(in Brazzaville) and at the departmental level 
 
Indicator 1.4.1 – Workshops held 
Baseline: No 
Planned Target: Yes 

33 consultation workshops held. 
Specific platforms have also been created: 
- Private Sector Platform 
- Government/Donors Platform 

 Workshop minutes. 

Output 1.5 
Consultancy to design the institutional arrangements in support of 
the execution, supervision, monitoring and evaluation of the NIF, 
including a manual for implementation and necessary trainings for 
the concerned institutions 
 
Indicator 1.5.1 – Final report delivered 
Baseline: No 
Planned Target: Yes 

Creation of a Task Force so that NIF’s implementation is 
supervised by Prime Minister 

  

Output 1.6 
Communications and knowledge activities, such as consultancies, 
dissemination events, production of printed materials, and the 
production of a communications plan for the implementation phase 
 
Indicator 1.6.1 – Communications plan delivered 
Baseline: No 
Planned Target: Yes 

Outreach workshops have been organized on both NIF 
and LOI. 
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iii)   Evaluation & Lessons learned 
 
The project was successful in achieving its objectives. The NIF was prepared and the final version was 
officially approved by the CAFI secretariat in October 2018, incorporating studies on drivers of deforestation 
as well as results of extensive consultations (33 consultation workshops held).  
 
The NIF paved the way for a Letter of Intent with the CAFI Executive Board and the Republic of Congo on 
grant funding of up to US$65 million, which was signed in September 2019. The NIF was also a key 
document for the FIP, with the first FIP project4 for RoC with the African Development Bank (ADB) of US$ 
8 million already signed in January 2020 and another5 with the World Bank for $16 million under preparation.  
 
In addition, RoC was accepted into the portfolio of the FCPF Carbon Fund in March 2019 and is currently 
finalizing the Benefit Sharing Plan, which is a key part of the package leading to negotiations of an Emission 
Reductions Payment Agreement (ERPA) for delivery of approximately 10 million Emission Reductions and 
up to $50 million in results-based emission crediting payments. 
 
Given the late start of the grant-financed activities due to political unrest and elections, a request for an 
extension of the program closing date from December 31, 2017 to June 30, 2018 was requested. However, the 
majority of the grant-funded activities were completed in October 2017 with the submission of the first draft 
of the NIF to the CAFI Secretariat. The review and revision process of the NIF took further than expected, 
and accordingly the Bank requested a second extension of the closing date of the grant to March 31, 2019. 
 
Throughout the preparation of the NIF the importance of broad-based consultations and government buy-in 
has been critical.  
 
With the LoI and the first project under the FIP already signed, the NIF is set to fulfill its promise as a key 
convening and guiding document on REDD+ in the country. 
 
 

 
4

 Community Agroforestry and Wood Energy Project (PACBE) 
 
5 Northern Congo Agroforestry Project. 


	ACRONYMS
	EXECUTIVE SUMMARY
	I.  Purpose
	II. Assessment of Programme Results

