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PROJECT NUMBER and TITLE: 

CLH2 Community assistance to 

Mirebalais: new UN approach to cholera in 

Haiti– Phase I 

Project ID:  

00105932 (Gateway ID) 

PROJECT 

START 

DATE1: 

June 15th, 2017 

AMOUNT ALLOCATED by MPTF 

 

TOTAL $ 1,172,876.22 

UNDP Tranche 1  $ 500,000.00 

Tranche 2 $ 672,876.22 

 

Other Sources: if applicable 

Government Input: if applicable 

 

RECIPIENT 

ORGANIZATION 

UNDP  

 

IMPLEMENTING 

PARTNER(S): 

Ministry of Health 

Partners in Health 

(Zanmi Lasanté) (tbd) 

Project Focal Point: 

UNDP - Name: Jessica Laconi 

E-mail: jessica.laconi@undp.org  

  

EXTENSION 

DATE: 

March 31st, 

2020 

Proposal Location (Departments):  

Haiti (Hinche)  

PROJECTED 

END DATE: 

31 December 

2018 

EXPENDITURES  

Estimated as of 03.31.2020 

Transferred 

amount 

Expenditures Committed 

Funds 

Balance 

available 

1,172,876.22 1, 134,935.37 21,343.40 16,597.45 

STRATEGIC OBJECTIVE TRACKS 

 TRACK 1a:  Intensifying efforts to cut transmission of cholera and improve access to care and treatment 

 TRACK 1b:  Addressing the medium/longer term issues of water, sanitation and health systems 

 TRACK 2: Assistance and Support 

 GLOBAL SUPPORT - strategic engagement in support of the new approach to cholera in Haiti and 

organizational learning 

QUARTERLY PROGRESS REPORT RESULTS MATRIX 

OUTPUT INDICATORS 

 

Indicator 
Geographical 

Area 

Projected Target 

(as per results matrix) 

Quantitative 

results for this 

current 

reporting 

period 

Cumulative 

results since 

project 

commencement 

(quantitative) 

Delivery Rate 

(cumulative % of 

projected total) 

as of date 

Description of the quantifiable indicator as set out in the approved project proposal 

1. Database and mapping 

of key actors active in 

cholera response are 

elaborated for the 18 

cholera priority 

communes  

18 cholera 

priority 

communes 

Updated database and 

visual maps  

0 Completed 100% 

2. Commune and 4 

communal sections of 

Mirebalais have 

produced their Local 

Development Plans    

Mirebalais 5 Community 

Development Plans for 

1 Commune and 4 

Communal Sections  

0 5 100% 

3. Selected micro-projects 

are implemented by 

local partners  

Mirebalais 5 Micro-project fully 

executed  

0 5 95% 

 

 

 
1 The date project funds were first transferred. 

mailto:jessica.laconi@undp.org
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BENEFICIARIES:  

# of beneficiaries and disaggregated data, where applicable 

OTHER:  

 

No. of Beneficiaries 

Female 49,973 

Youth Female  

Male 44,926 

Youth Male  

TOTAL 94,899 

 

No. of Beneficiaries 

Communities 5 

Total 5 

 

Updates and Key Achievements (please use this section to highlight project inputs and key achievements for the current period, 

including 1-2 narrative paragraph as well as Table, Graphs and or Infographics) 

As part of the implementation of projects in the communities, the following activities are in progress: 

▪ Sarazin: 100% completed. 

Initially, the project identified by the community of Sarazin dealt with the extension of the existent potable water network by 

4,000 linear meters. Therefore, the project built a new water supply system connected to the existent one. In addition, in order to 

ensure the project’s sustainability, UNDP accepted to respond the beneficiaries’ request to assess and repair the main existent 

water system as well.  

▪ Grand Boucan (part 2): 100% completed. 

The construction of the water collection system in Grand Boucan has been successfully completed.  The planning hand-over of 

construction work by the firm and validation by UNDP is in progress. DINEPA should install a water treatment system but due 

to the restrictions caused by the COVID-19 pandemic the activities are blocked. 

▪ Mirebalais (Downtown): in progress, around 95% has been completed. Additional work required.   

The construction of Rue Merline in Mirebalais is still in progress. Additional work, as mentioned below, was requested by the 

Mirebalais Town Hall to ensure the sustainability of the project.  

The following activities were scheduled for the first quarter of 2020 and the project was committed to finalized them by April 

30th: Nevertheless, the ongoing global emergency will certainly delay the activities.  

Initial activities: 95% completed.  

o Repairing of 250 linear meters of gutters;  

o Repairing of 250 linear meters of canals;  

o Repairing of 250 meters of concrete paving 

Additional work required:  ongoing. 

o Cleaning of 300 ml of the canal at the entrance of Rue Merline; 

o Drainage of a small ravine of 15 ml near Rue Merline.  

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short 

justification for the change in 1-2 narrative paragraphs). 

▪ The socio-political instability in 2019 caused delays in the construction processes. The delay in achieving results will cause 

communities to wait longer to access the expected services. 

▪ Progress has been made during Q1 2020 and the activity schedule has been adjusted to meet the expected end date of the project.  

▪ Changes in project human resources between November and January, including the departure of the Project Manager, project 

supervision has been restructured in order to ensure continuity, using existing human resources in the UNDP Country Office.  

▪ The expected end date of the activities was April 30th, 2020. Nevertheless, the restrictions caused by the COVID-19 pandemic will 

have a considerable impact on the completion of the work. The project estimates a delay of at least two additional months. 
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Additional Information (Optional – including stories from the communities, photos, links relevant to the project 

  

Grand Boucan – Water system with solar pump Grand Boucan – Water system 

 

Centre-Ville – Rue Merline 
 

 


