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PROJECT NUMBER and TITLE: 
CLH7 Strengthening the national response 
for the elimination of cholera in Haiti  
Project ID:  
00122749 (Gateway ID) 

PROJECT 
START 
DATE1: 

8 July 2020 

AMOUNT ALLOCATED by MPTF 
(please indicate different tranches if 
applicable) 
 

TOTAL $ 4,000,000 
UNICEF Tranche    $2,000,000 
UNOPS Tranche  $2,000,000 
  

 
Other Sources: not applicable 
Government Input: not applicable 

RECIPIENT 
ORGANIZATION 
-UNICEF 
-PAHO 
IMPLEMENTING 
PARTNER(S): 
-UNICEF 
-PAHO 
(For UNICEF): 
Ministry of Health 
(MSPP) central and 
departmental level, 
DINEPA, ACF, 
ACTED, Solidarités 
International, 
Haitian RC, NL RC, 
Plan International, 
ADRA, Caritas, 
Aloviye. 
(For PAHO): 
Ministry of Health 
(MSPP) central and 
departmental level 

Project Focal Points: 
UNICEF:  Antonio Marro 
<amarro@unicef.org> 
PAHO:    
Chantal Calvel <calvelc@paho.org> 
Juniorcaius Ikejezie <ikejezijun@paho.org> 
 

EXTENSION 
DATE: 

N/A 

Proposal Location (Departments):  
Haiti - Nationwide 

PROJECTED 
END DATE: 

 
6 March 2022 

EXPENDITURES  
Estimated as of 31-12-2020 

   Org Transferred 
amount 

Expenditures Committed 
Funds 

Balance 
available 

UNICEF 2,000,000 $ 1,815,801.37 $319.53 $184,198.63 

PAHO 2,000,000 $ 104,578.69 $246,094.1 
 
$1,518,486.09 

 

STRATEGIC OBJECTIVE TRACKS 

X TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment 

☐ TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems 

☐ TRACK 2: Assistance and Support 

☐ GLOBAL SUPPORT - strategic engagement in support of the new approach to cholera in Haiti and organizational learning 

QUARTERLY PROGRESS REPORT RESULTS MATRIX 

OUTPUT INDICATORS 
 

 
1 The date project funds were first transferred. 
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Indicator Geographical 
Area 

Projected Target 
(as per results matrix) 

Quantitative 
results for this 

current reporting 
period 

Cumulative 
results since 

project 
commencement 
(quantitative) 

Delivery Rate 
(cumulative % of 
projected total) 

as of date 

Description of the quantifiable indicator as set out in the approved project proposal 

PAHO 
Output 1:  
 

To strengthen the early warning and response system of the Ministry of Health (MSPP/DELR) at the 
central and departmental level to detect, test and respond to cholera-related events and other infectious 
diseases, including COVID-19 

Number of departments with 
an early warning and 
response system established, 
to investigate all alerts 
related to cholera and other 
infectious diseases, including 
COVID-19 

Nationwide 10 10 10 100% 

PAHO 
Output 2:  To expand the nation-wide enhanced surveillance system for cholera and other infectious diseases 

Number of acute watery 
diarrhea stool specimens 
collected and transported 
annually to be tested for 
cholera 

Nationwide >4,000 1,771 2,060 52% 

Number of molecular tests 
performed among suspected 
COVID-19 cases 

Nationwide >2,000 10,753 41,007 >100% 

PAHO 
Output 3:  

To improve the technical capabilities of the national laboratory and the peripheral laboratories for the 
timely detection of Vibrio cholerae and other infectious diseases 

Number of functional 
laboratories with culture and 
antimicrobial resistance 
capacity implemented to test 
for cholera and other 
infectious diseases 

Nationwide >4 4 4 100% 

UNICEF 
Output 4:  

Carry out WASH emergency interventions at community level, to ensure minimal conditions for 
prevention of cholera and other infectious diseases (hand-washing stations, emergency repairing of 
water systems, chlorination, water treatment, trucking, etc.) 

Number of hand-washing 
stations installed and 
functional (with water and 
soap) during at least 3 
months 

Nationwide 1,000   79 2,489 245% 

Number of people who wash 
their hands in the installed 
hand-washing stations 

Nationwide 2,000,000 26098 628,598 31% 

UNICEF 
Output 5: 

Communication, community engagement and community-based interventions promoting hygiene 
practices, through the support of health community agents (ASCP) and emergency response teams 

 Number of people receiving 
awareness raising messages Nationwide 2,000,000 10 000 5 070 000 253.5 % 
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for prevention of cholera and 
other infectious diseases, 
including of COVID-19 
Number of health 
community volunteers 
(ASCP) trained to support 
surveillance and awareness 
raising at community level 

Nationwide 1,000 14 940 94% 

PAHO 
Output 6: 

Strengthen MSPP capacities for case management and infection prevention and control measures for 
patients related to cholera and other infectious diseases 

Number of health care 
workers (HCW) trained in 
the use of Personal 
Protective Equipment (PPE) 
for cholera and/or COVID-
19 

Nationwide >500 HCW 15 298 60% 

BENEFICIARIES:  
# of beneficiaries and disaggregated data, where applicable 

OTHER:  

No. of Beneficiaries 

 

No. of Beneficiaries  Female 25,792 Communities  
Youth Female 5,066 Total  
Male 17,194 

 Youth Male 4,144 
TOTAL 52,196 

PAHO: 

The activities conducted through this grant include the following: 

 Ten epidemiologists integrated in the 10 departmental health directorates continue to support the coordination of alert and response 
activities, epidemiological investigations, and reporting of epidemic intelligence to health authorities at the central level. 
 

 As part of the new acute watery diarrhea surveillance strategy, PAHO / WHO provided support to set-up the bacteriological 
laboratory at St. Boniface hospital in the Sud department. Additionally, laboratory equipment was provided to this health institution 
and health workers were trained on sample collection and biosecurity. 
 

 A visit was carried out jointly by MSPP and PAHO / WHO to supervise the effective implementation of the MSPP cholera 
elimination strategy in Artibonite and Nord-Ouest departments. Furthermore, information and guidance sessions for health 
professionals have been organized in thirteen hospitals and two PRESEPI laboratories to improve the application of the strategy. 
 

 To facilitate the collection and transport of specimens from acute watery diarrhea sites to laboratories, 300 Cary Blair transport 
mediums were distributed to Artibonite and Nord-Ouest departments. 
 

 88 health professionals from 15 health institutions in the Artibonite and Nord-Ouest departments were trained on the collection, 
management, and transport of specimens from acute watery diarrhea cases. 

 
 18 nurses from the Labo-moto project were trained on the use of COVID-19 rapid antigen tests. 

 
 18 nurses from the Labo-moto project ensured the timely collection and transport of 1,771 cholera and 7,253 COVID-19 samples 

from health institutions to laboratories. Furthermore, Labo-moto nurses ensured that health institutions had enough supplies to avoid 
disruptions in the sampling of suspected cases.  
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UNICEF: 

During this period, funding for this Grant contributed to the following outcomes: 

• 9,210 students in 40 schools attended hygiene courses to raise awareness against cholera and Covid-19, in the northern and 
western departments. 

• 16,888 people receive awareness-raising messages directly in 60 street markets in the Northern and Western departments. 
• 79 handwashing points are installed and functional at schools’ level. 
• 236,850 Co of aquatab for home water treatment, 3,884 oral rehydration salts and 3176 soaps were distributed to schools and 

households. 
• 14 ASCP trained to support surveillance and awareness raising at community level 
• 82 focus groups carried out in the communities for hygiene awareness. 

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach, or targets, and provide a short justification for 
the change in 1-2 narrative paragraphs). 

PAHO: 

The following factors have caused the delay in the implementation of the strategy at the national level: (i) the lack of electricity and/or 
cooling systems in some institutions; (ii) the lack of collaboration from health personnel who request incentives before taking the 
specimens from acute watery diarrhea cases; (iii) some laboratories that are part of the strategy receive far fewer samples than the 
expected quotas; (iv) the difficulty to access some institutions due to the socio-political situation, protests, roadblocks; (v) the increase 
in the number of COVID-19 cases in May 2021, has affected the work of Labo-moto nurses, who also work to support certain 
departments for the collection of COVID-19 samples. 
 
  

UNICEF: 

Some few factors had a major impact on the overall implementation of the project:  

• The socio-political context delayed two scientific studies to show or not the persistent presence of the vibrio cholerae in the 
Haitian environment. Results of these studies conducted both by Quisqueya University and the ANSES laboratory are still 
expected before February 2022.  

• The reduction in the number of response teams combined with the increase in covid-19 cases has affected monitoring work in 
the field, especially in targeted schools where hygiene promotion activities were put in place.  

• The lack of interest of the population in the implementation of barrier gestures strongly linked to the low incidence rates of 
cholera and covid-19 in communities. 

 

Additional Information (Optional – including stories from the communities, photos, links relevant to the project 

 

PAHO : 

Photos from the field: Information and guidance sessions for Labo-moto nurses. 
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