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PROGRAMME QUARTERLY PROGRESS UPDATE

20th July 2009

	Country/Theme:
	China/ Environment and Climate Change 
	Participating UN Organization(s): 
	FAO, ILO, UNDP, UNEP, UNESCAP/ UNAPCAEM, UNESCO, UNICEF, UNIDO, WHO

	Name of Joint Programme:
	The China Climate Change Partnership Framework 

	OPAS Number 
	MDGF – 1654

	Total Approved Programme Budget:
	$ 12,000,000

	Total Amount Transferred to Date:
	$ 9,186, 485

	Date of first fund transfer:
	May 2008

	Expected Programme Duration:
	3 years, from 2008 to 2011 


	Narrative: Significant events/achievements, and issues that are impeding implementation:

	Significant achievements in the last quarter:  
· Six contracts have been issued for research on post-2012 topics including: mitigation efforts by developed countries; sectoral technology transfer;  and Reduced Emissions from Deforestation and Degradation (REDD);
· Green Business Options (GBO) training materials were pre-tested at Shenyang Construction University in June 2009. Further revisions will be made and training of GBO trainers is anticipated to start August 2009. Piloting at 20 universities will begin September 2009;
· Two of the three pilot enterprises: Penshibao (agriculture) and Yili Group (coal and steel) have been selected to participate in the UN-Global Business Compact pilot. Pilot enterprises will be provided with support to implement energy efficient, GHG mitigation and CSR practices; 

· Feasibility studies were completed for the two heat-recovering co-generation brick factory pilots. The first of two engineering studies, paid for through the co-financing agreement with the factory, has been completed and the CDM feasibility study will start in 6-8 weeks time;
· Work on the national strategies on the effects of climate change on glacier melting and rising sea levels is ongoing. Coordination work with Development and Reform Commissions is ongoing to establish pilots in Xinjiang, Gansu, Zhejiang and Guangdong.
· The second phase of the Low-Carbon Development and Employment – Empirical Analysis in China research, analyzing employment effects and policy implications started in June 2009;
· A training manual comprising 10 modules on environmental health (EH) has now been finalized for delivery at national and provincial workshops to be held in July 2009. The manual includes case studies related to the impacts of climate change on health as well as a review of the management systems in China and how they compare to international approaches;
· An evaluation of institutional capacity, professional skills and access to tools on EH risk assessment in China has now been completed. The two studies it comprises discuss the current training approaches/ curriculum in China and review international practices. The evaluation will form the basis for policy recommendations to be further discussed at the forthcoming national conference;
· Construction of Geographic Information System (GIS) has commenced. GIS mapping of Yellow River Basin (YRB) and modelling work are ongoing and the system should be operational by end of Q3 2009;   
· Field visits were conducted 31st May - 7th June 2009 in Shandong, Hebei, and Shaanxi and experience exchanged among 60 participants on, inter alia, the exploitation and utilization and management model of groundwater and data collection for groundwater modelling etc. Checks were also carried out on previously installed water monitoring equipment;
· Under Output 3.4, the three remaining climate-proof and environmentally sound agricultural practices (C-PESAP) technical training sessions for provincial and local authorities were held in Jinan (Shandong), Dali (Shaanxi), and Yinchuan (Ningxia); 185 participants took part in the trainings. Trainings focused on helping participants to understand the relationships between agricultural production and climate change in the context of their respective regions.　
To be implemented or completed in the next quarter: 
· A roundtable on South-South cooperation will be held in September 2009;
· A workshop will be held on the demonstration of the biomass pellet system in August 2009;
· Work on two feasibility studies and methodology guidelines on conservation agriculture and household biogas is ongoing, the first drafts of which should be complete by mid-August 2009;
· Work will start at pilot provinces to review the nature and effectiveness of the Environmental Health Service and develop the Local Environment and Health Action Plan;
· A technical field survey to the Loess Plateau, the area suffering the most severe soil and water loss in China will be conducted and a technical workshop held to present findings to stakeholder groups including central and local government authorities, international organizations, and representatives from local communities;
· The first of two rounds of C-PESAP trainings for field technicians will take place around August - September 2009.
CCPF PMO participated in Manila workshop on joint implementation, delivering two presentations on joint programming experiences with stakeholders from other JPs from Asia Pacific region. Possible follow-up actions to Manila workshop have been discussed by JPCs and PMC Co-Chairs and a meeting with UN Communications Group (UNCG) to discuss a joint approach to advocacy has been scheduled. Work on CCPF brochure, newsletter and events calendar is ongoing.
The CCPF year II Annual Work Plan was reviewed and approved during NSC meeting held in May 2009. Funding was received by most Agency Headquarters in early June 2009. The UNRC and PMC Co-Chairs are currently resolving issues raised at NSC meeting including: providing the Government with further support in the form of an international roundtable in the lead-up to COP-15; and determining how to proceed with Beijing International Centre for Climate Change (BICCC).
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