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	Title
	Mine Action Capacity Development/Local NGO I

	Geographic Location
	Basra, Az Zubair

	Project Cost
	US$ 3,195,797

	Duration
	27 months

	Approval  Date (SC)
	28/09/2006
	Starting Date
	28/9/2006
	Completion Date   
	31/12/2008

	Project Description
	Continued strengthening of the established National Mine Action Organisation in Southern Iraq by providing on the job training for clearance teams and providing management training for the national staff.


Development Goal and Immediate Objectives
	Support the sustainable development of Iraq and remove threats to human security and livelihood by increasing the capacity of the National Mine Action Authority (NMAA), and the Regional Mine Action Centre in Southern Iraq, through the creation and strengthening of a sustainable national Iraqi human and institutional capacity in the form of a national NGO capable of undertaking Explosive Ordnance Disposal (EOD) and related Mine Action activities.  Strategic Framework Programme Outcome 2004-2007: “A National Mine Action Authority capable of managing the mine action functions of government in all of Iraq”.
	


Outputs, Key activities and Procurement

	Outputs
	1.1. National NGO able to manage and provide clearance services, explosive ordnance disposal capacity strengthened and able to operate independent of international supervision.

1.2. Staff of the national Mine Action organization able to raise funds, plan and manage its activities properly to ensure sustainability of its operations. 

1.3.
Explosive Remnants of War (ERW) obstacles cleared and land made available for further reconstruction- and/or livelihood activities.

	Activities
	1.1.1. 
On the job training provided by the international contractor through supervision, mentoring and monitoring of all EOD teams, giving them the ability to carry out EOD operations independent of international supervision and in accordance with the International Mine Action Standards (IMAS). 

1.2.1. 
Develop the management and institutional systems and structure of the local NGO through improving the organisational structure and workflow, and introducing clearly defined responsibility and accountability frames.

1.2.2 
Support the management team of the local national NGO to acquire sound operations/implementation and planning abilities, and to consequently develop quality assurance systems.

1.2.3. 
Support the management team through continuous guidance and training to master management, planning, NGO administration, and fund raising skills for ensuring long term sustainability of the National NGO.

1.3.1. 
The 10 EOD teams continue to clear Explosive Remnants of War (ERW) during on the job training.

	Procurement

(major items) 
	NA


	Funds Committed 
	US$ 2,825,734.96
	% of approved
	88.4%

	Funds Disbursed
	US$ 2,818,138.03  
	% of approved
	88.1%

	Forecast final date 
	31 December 2008
	Delay 
	15 months


Quantitative achievements against objectives and results 

	1. National NGO able to manage and provide clearance services and to operate independent of international supervision


	Target: 10 qualified Iraqi EOD teams successfully conducting EOD activities independent of international supervision in accordance with IMAS

Achievement: 10 EOD teams operational
	% of planned
	100%

	2. Explosive Remnants of War (ERW) obstacles cleared and land made available for reconstruction and livelihoods activities
	Target: Minimum 6 km² of high impact contaminated land made available for reconstruction efforts and/or productive agricultural activities in southern Iraq

Achievement: 30.03 km2 land cleared from Oct 06 to Sept 07 (during the period which DDG/RDO funded from this project) 
	% of planned
	500%


Qualitative achievements against objectives and results 

	Output 1.1 National NGO able to manage and provide clearance services and to operate independent of international supervision – The national NGO officially registered in May 2007 and managed by nationals. For strategic long-term planning, organizational development, asset management, donor relations, it still requires international monitoring partner’s support.  

Output 1.2 Staff of NGO able to raise funds, plan and manage its activities:  The national NGO management (including Operations Manager) is able to prepare and manage daily activities and monthly plans.  It is now able to handle funding directly given by UNDP; however, staff skill to raise funds directly from other donors still needs to be developed.  

	


