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Part One: Summary 

	Participating UN Organisation:  UNESCO
	Sector: Education


	Govt of Iraq Line Ministry Responsible: Ministry of Education – Baghdad, Iraq





	Title
	Education Management Information System (EMIS)

	Location
	MoE and 23 Directorates of Education in 18 Governorates, as follows: Baghdad (Karkh), Nainawa (Mosul), Al-Muthanna (Samawa), Ta'meem (Kerkuk), Salah Eddin (Tikrit), Al-Anbar (Rumadi), Karbala (Karbala), Najaf (Najaf), Babylon (Hilla), Qadisya (Diwanya), Basra (Basra), Thiqar (Nassirya), Wasit (Kut), Missan (Al-Amara), Erbil (Erbil), Sulaimanya (Sulaimanya), Dohuk (Dohuk) and Dyala (Baqouba).

	Project Cost
	US $ 1,500,000

	Duration
	11 November 2004 – 30 July 2005 (Extended 4 times: (1) Until 31st March 2006, (2) Until 30 June 2006, (3) Until 30 September 2006 and (4) Until 31st December 2006.

	Approval  Date (SC)
	11-Nov-04
	Starting Date
	11-Nov-04
	Completion Date     
	31-Dec-06

	Project Description
	The EMIS Project aimed at assisting the central Ministry of Education (MoE) and the Directorates of Education (DoEs) in Iraq to improve the accessibility, relevance, quality and efficiency of education through the institutionalization of a system to support informed decision making. It aimed to establish basic infrastructure for data entry, data analyses, and preparation of statistical reports at the central MoE and at the 23 DoEs.


Development Goal and Immediate Objectives
	Development goal is empowering MoE and the Directorates of Education at the Governorate level to enter data, analyze results, develop educational indicators, solve educational problems, rationalize the use of resources and reduce inefficiencies in the education system


Outputs, Key activities and Procurement

	Outputs
	1. Development and customizing of EMIS software for MoE.

2. Training of staff and capacity building for MoE and DoEs to utilize the newly established system.

3. Decentralization of data entry of all school census forms at the DoEs.

4. Provision of basic IT infrastructure and equipment needed for MoE and DoEs to establish an EMIS.


	Activities
	1. Workshop conducted in Beirut for the Director-General of Planning and 5 officials from the respective Directorate to design and develop the school census forms.

2. Technical Training for 2 programmers and system analysts was conducted in Beirut on various programming languages and tools.

3. Two Training workshops on LAN Administration were organized in Baghdad and Alexandria for 50 LAN administrators at the MoE and DoEs. 

4. Training workshops were also organized for MoE and DoE staff on data entry and training of 5 key IT personnel on SQL Reporting.

5. Training of 33 statisticians on EFA statistics organized in Dead Sea/Jordan during 1 – 13 April 2006 in collaboration with UNICEF. Training of another 30 statisticians organized during August 2006.

6. Training of 30 MoE and DoE high level officials on the Planning and Management of the Education Sector held in Amman from 15 – 27 April 2006. Another group of 30 officials were trained during August 2006 in Aqaba – Jordan.

7. Installation of IT Equipment at MoE and DoEs and establishment of LANs at 22 out of 23 governorates.

8. Training of a Core Team of 5 Officials from MoE on the management and maintenance of Microsoft SQL Server 2000, the database structure of the EMIS Software, and the use of queries and Reporting Services to extract reports and output out of the database.

9. Training workshop targeting 17 Statisticians from DoEs and the core team from MoE on the use of SPSS in the production of statistical reports and indicators from the EMIS database.

10. Training workshop in Baghdad on the use of the SPSS Software for 21 Statisticians following the previous one in Amman, and undertaken by MoE staff who were trained in Amman.

11. Data entry for the educational data of 2004-2005 started at the DoEs. However, only 5 directorates have not yet entered the educational data on the EMIS system.


	Procurement

(major items) 
	· IT Equipment (25 servers, 510 PCs,  124 printers, 44 UPSs, 50 scanners, LAN Accessories)

· Office Equipment

· VSAT Satellite Terminal


Part Two: Situation as of 31st December 2007
	Funds Committed 
	$1,453,753
	% of approved
	96.92%

	Funds Disbursed
	$1,444,575
	% of approved
	96.31%

	Forecast final date 
	
	Delay (months)
	


Quantitative achievements against objectives and results 

	
	Project was completed on 31st December 2006
	% of planned
	

	
	
	% of planned
	

	
	
	% of planned
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