United Nations Development Group Iraq Trust Fund 

Project #:B1-22(a+b)
Date and Quarter Updated: 30 September 2008 (3rd quarter)
Part One: Summary 
	Participating UN Organisation:  

UNICEF and UNHABITAT
	Sector: Education

	Government of Iraq – Responsible Line Ministry: 





	Title
	School rehabilitation and capacity building for school maintenance

	Geographic Location
	18 governorates (later Anbar was removed, therefore the geographic location became 17 governorates as per the list attached)

	Project Cost
	UNICEF    US$ 9, 029,120  and    UNHABITAT   US$ 6, 631,818

	Duration
	24 months [1st extension: 29 months (approved)]

	Approval  Date (SC)
	 16 Jul 2006
	Starting Date
	24 Jul 2006
	Completion Date   
	Original: 24 Jan 2008
1st Extension (approved): 30 June 2008
(2nd Extension till 31 Mar 2009 will be submitted soon)

	Project Description
	The project will support the rehabilitation of 160 schools in 18 Iraqi Governorates (90 schools in 15 governorates by UNICEF; 70 schools in 3 governorates by UNHABITAT), as well as capacity building for school maintenance and School Sanitation and Hygiene Education. The project will be implemented in 2 phases. 


Development Goal and Immediate Objectives
	Goal: The main objective of the project is to increase access to primary, intermediate and secondary education for school age children (grades 1 to 12) with emphasis on rural areas and girls’ education, and enhance the capacity of Directorates of Education (DoEs) on school maintenance and school sanitation and hygiene promotion.

Objectives:

1. Improvement of physical environment of 160 schools in 18 governorates, including water and sanitation (WES) facilities. 

2. Enhance the capacity of DoEs to undertake the maintenance of schools and promote hygiene practices.

3-Reduce the number of shifts as well as the number of students in crowded classrooms by adding new classrooms.
4-Building capacity of local contractors under several categories and using local material, which will improve economical conditions of local communities.
5-Reduce unemployment in local remote communities. 



Outputs, Key activities and Procurement
	Outputs
	1. Rehabilitation of 160 schools in 18 governorates benefiting about 80,000 school age children
2. Train 55 DoE technical staff, 160 head teachers and 320 Parent Teacher Association (PTA)  representatives of the rehabilitated schools on best practices in school maintenance (including use of public-private partnerships) and on promotion of improved sanitation and hygiene practices in schools.

3. Develop a manual on management of school building and maintenance and guidelines on school sanitation and hygiene practices.

	Activities
	1. Contracting about 100 local Iraqi contractors for implementing the comprehensive rehabilitation of 160 schools in 18 governorates.

2. Hiring engineers/monitors to provide technical assistance and to undertake the monitoring of rehabilitation activities.

3. Engage International and Iraqi consultants to conduct training workshops and to work with UN and  Ministry of Education (MoE)/DoE staff in developing manuals and guidelines on school maintenance and school sanitation and hygiene practices, including an information dissemination programme to promote awareness among students, parents and teachers on these practices.  



	Procurement

(major items) 
	None


Part Two:


UNICEF
	Funds Committed 
	$ 9,008,134.5
	% of approved
	99.7 %

	Funds Disbursed
	$ 8,645,425.3
	% of approved
	95.7%

	Forecast final date 
	March 2009
	Delay (months)
	9 months


UN-HABITAT
	Funds Committed 
	$6,439,173
	% of approved
	97 %

	Funds Disbursed
	$6,177,735
	% of approved
	93 %

	Forecast final date 
	June 2008
	Delay (months)
	0


Quantitative achievements against objectives and results 

	Rehabilitation of 160 schools in 18 governorates benefiting about 80,000 school age children. 
[The plan was changed as reported in the right]


	· The original plan was to rehabilitate 160 schools in the 18 governorates (90 schools in 15 governorates by UNICEF; 70 schools in 3 governorates by UNHABITAT). 
· In October 2006, rehabilitation of the 6 schools in Anbar was shifted to 6 schools in Baghdad based on the request from the MoE due to insecurity in Anbar. Those schools were later included in the schools to be rehabilitated under another ITF project (B1-29). 
· In December 2006, 2 schools in Ninevah near a US base were attacked by insurgents while rehabilitation was ongoing, and the rehabilitation work froze; despite several attempts made by all stakeholders to push the completion of the two schools, prevailing insecurity in the governorate prevented the contractor from resuming rehabilitation. Eventually, in January 2008, the DoE in Ninevah requested that the balance of funds planned for the comprehensive rehabilitation of the two schools be used for the construction of additional classrooms in other two schools covered by this project. 
· In January 2008, the request for extension of the project (till 30 June 2008) was submitted, and was approved by the ITF in the same month.
· Meanwhile, rehabilitation of 13 schools (3 schools in Wasit for comprehensive rehabilitation; 10 schools in Kirkuk for WES rehabilitation) was additionally included in this project based on the requests from the DoEs of Kirkuk and Wasit.
· The changes mentioned above brought the number of schools to be rehabilitated by UNICEF from 90 (comprehensive) to 103 (93 comprehensive; 10 WES).
· By the end of June 2008, comprehensive rehabilitation of 157 (87 UNICEF and 70 UNHABITAT) schools and rehabilitation of WES facilities in 10 schools was completed. The project will benefit around 104,000 students and teachers (including guest schools using the buildings).
· During the reporting period, there was no school completed.
	% of planned


	104%

	Train 55 DoE technical staff, 160 head teachers and 320 PTA representatives of the rehabilitated schools on best practices in school maintenance (including use of public-private partnerships) and on the promotion of improved sanitation and hygiene practices in schools.
	459 teachers and head masters received training on school sanitation, Avian Influenza, HIV/AIDS and Cholera. Reprinting of 3,000 School Sanitation and Hygiene manuals in Kurdish was completed; 3,000 copies of the manual in Arabic will be printed soon. Training of 55 technical staff (Baghdad & KRG) on school maintenance will take place as soon as the manual is finalized / approved by the MoE, hopefully in the last quarter of 2008.  
	% of planned


	95%


	Develop a manual on management of school building and maintenance and guidelines on school sanitation and hygiene practices.
	Following previous workshops held in June 2007, UNICEF and MoE officials held a meeting in Amman in October 2007 and agreed that MoE would develop a school maintenance manual with UNICEF financial support in 2008. A draft manual was developed during the reporting period and is being translated from Arabic to English.
	% of planned


	60%


Qualitative achievements against objectives and results 

	Post rehabilitation data collected from 24 schools (out of 56 completed in 2007) reveal that the improved environment is having a positive contribution towards the achievements of project objectives. The construction of 80 new classrooms and 122 additional toilets for girls has helped in reducing overcrowding in classrooms and improved access to proper sanitation. Enrolment in these schools has increased from 11,481 to 13,023 (13%) for all students, with 14% increase for girls. Attendance rates also jumped from 71.88% to 81.83%.


	


List of schools (Project B1-22 a)
	No 
	 Governorate 
	 District (HIC) 
	 Sub dis-village 
	 School Name 
	 Progress 

	1
	 Wasit 
	 Al Nu'maniya 
	 Al-Na'maniya 
	 Al Dar Al Baydhaa 
	Completed

	2
	 Wasit 
	 Al Suwaira 
	 Al-Suwaira 
	 Al Qadsiya 
	Completed

	3
	 Wasit 
	 Al Nu'maniya 
	 Al-Na'maniya 
	 Sumar 
	Completed

	4
	 Wasit 
	 Kut 
	 Kut 
	 Al Bara'em 
	Completed

	5
	 Wasit 
	 Kut 
	 Kut 
	 Al Shumookh 
	Completed

	6
	 Wasit 
	 Kut 
	 Kut 
	 Al Ifa 
	Completed

	7
	 Wasit 
	 Kut 
	 Kut 
	 Al Farooq 
	Completed

	8
	 Wasit 
	 Kut 
	 Kut 
	 Ishtar 
	Completed

	9
	 Wasit 
	 Kut 
	 Kut 
	 Al Khalida 
	Completed

	10
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Jerdee Peroz 
	Completed

	11
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Khabat 
	Completed

	12
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Al Rezgaree 
	Completed

	13
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Al Khalidya 
	Completed

	14
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Al Ma'rifa' 
	Completed

	15
	 Kirkuk 
	 Kirkuk 
	 Kirkuk 
	 Al Mutawakel 
	Completed

	16
	 Kirkuk 
	 Kirkuk 
	 Al Waseti 
	 Rouz Awah 
	Completed

	17
	 Kirkuk 
	 Kirkuk 
	 Wahed huzairan 
	 Al Nabi Younis 
	Completed

	18
	 Kirkuk 
	 Kirkuk 
	 Wahed huzairan 
	 Al Aqa’ad 
	Completed

	19
	 Kirkuk 
	 Kirkuk 
	 Wahed huzairan 
	 Al Shaheed Qasim Khadim 
	Completed

	20
	 Kirkuk 
	 Kirkuk 
	 Sahat Al Umal 
	 Mohammad Sadiq 
	Completed

	21
	 Kirkuk 
	 Kirkuk 
	 Khasa 
	 Al Watan 
	Completed

	22
	 Kirkuk 
	 Kirkuk 
	 Khasa 
	 Al Rafedeen 
	Completed

	23
	 Kirkuk 
	 Kirkuk 
	 Sahat Al Tairan 
	 Hure'at 
	Completed

	24
	 Kirkuk 
	 Kirkuk 
	 Almas 
	 Anstans Al Karmaly 
	Completed

	25
	 Kirkuk 
	 Kirkuk 
	 Sahat Al Tairan 
	 Mishkhel 
	Completed

	26
	 Suleimaniyah 
	 Koisanjaq 
	 centre 
	 Kurdistan 
	Completed

	27
	 Suleimaniyah 
	 Koisanjaq 
	 centre 
	 Nazanin 
	Completed

	28
	 Suleimaniyah 
	 Halabja 
	 Halabja 
	 Harez 
	Completed

	29
	 Suleimaniyah 
	 Sulaimania 
	 Sulaymaniya 
	 Kalakn 
	Completed

	30
	 Suleimaniyah 
	 Sulaimania 
	 Sulaymaniya 
	 Waluba 
	Completed

	31
	 Suleimaniyah 
	 Raniya 
	 Rania 
	 Titoka 
	Completed

	32
	 Salaheldin 
	 Tooz 
	 Tooz 
	 Al Ghzali 
	Completed

	33
	 Salaheldin 
	 Tooz 
	 Tooz 
	 Al Shula'a 
	Completed

	34
	 Salaheldin 
	 Tooz 
	 Tooz 
	 Al Wathba 
	Completed

	35
	 Salaheldin 
	 Al Faris 
	 centre 
	 Al Basma 
	Completed

	36
	 Salaheldin 
	 Al Faris 
	 centre 
	 Al Bayraq 
	Completed

	37
	 Salaheldin 
	 Al Faris 
	 centre 
	 Ja'far Al Sadiq 
	Completed

	38
	 Qadissiyah  
	 Al Shamiya 
	 centre 
	 Shama'el 
	Completed

	39
	 Qadissiyah  
	 Al Shamiya 
	 centre 
	 Manar 
	Completed

	40
	 Qadissiyah  
	 Al Shamiya 
	 Al-Shamiya 
	 Risafi 
	Completed

	41
	 Qadissiyah  
	 Dewania 
	 Diwaniya 
	 14 Tamooz 
	Completed

	42
	 Qadissiyah  
	 Afaq 
	 Afaq 
	 Al Ukdah 
	Completed

	43
	 Qadissiyah  
	 Dewania 
	 Al-Hawiga 
	 Haifa 
	Completed

	44
	 Ninevah 
	 Mosul 
	 Mosul 
	 Dar Al Salam 
	Completed

	45
	 Ninevah 
	 Mosul 
	 Mosul 
	 Al Jomhoreyaih 
	Completed

	46
	 Ninevah 
	 Mosul 
	 Mosul 
	 Hafsah 
	Completed

	47
	 Ninevah 
	 Mosul 
	 Mosul 
	 Al Waleed 
	Completed

	48
	 Ninevah 
	 Mosul 
	 Mosul 
	 Saqar Quraish 
	50%

	49
	 Ninevah 
	 Mosul 
	 Mosul 
	 Al Hadi 
	80%

	50
	 Najaf  
	 Najaf 
	 Najaf 
	 Al Shaimaa 
	Completed

	51
	 Najaf  
	 Najaf 
	 Najaf 
	 Al Taaef 
	Completed

	52
	 Najaf  
	 Najaf 
	 Najaf 
	 Saa’d bin jouber 
	Completed

	53
	 Najaf  
	 Najaf 
	 Najaf 
	 Al Ansaf 
	Completed

	54
	 Najaf  
	 Najaf 
	 Najaf 
	 Al Nahdha 
	Completed

	55
	 Najaf  
	 Kufa 
	 Kufa 
	 Al Ezdihar 
	Completed

	56
	 Kerbala 
	 Al Hindiya 
	 Al-Hindiya 
	 Al Entisar 
	Completed

	57
	 Kerbala 
	 Al Hindiya 
	 Al-Hindiya 
	 Al Sayab 
	Completed

	58
	 Kerbala 
	 Karbala 
	 Al-Hindiya 
	 Um Al Kura 
	Completed

	59
	 Kerbala 
	 Karbala 
	 Kerbala 
	 Al Hadba'a 
	Completed

	60
	 Kerbala 
	 Karbala 
	 Kerbala 
	 Al Sayida Nafisa 
	Completed

	61
	 Kerbala 
	 Karbala 
	 Kerbala 
	 Al Ghranada 
	Completed

	62
	 Erbil 
	 Choman 
	 Erbil 
	 Smailawa 
	Completed

	63
	 Erbil 
	 Choman 
	 Choman 
	 Smilan 
	Completed

	64
	 Erbil 
	 Choman 
	 Choman 
	 Rostey 
	Completed

	65
	 Erbil 
	 Choman 
	 Erbil 
	 Qasrey 
	Completed

	66
	 Erbil 
	 Choman 
	 Choman 
	 Razan/Meehraban 
	Completed

	67
	 Erbil 
	 Choman 
	 Erbil 
	 Shirkwa 
	Completed

	68
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Beshbooreen(Payman) 
	Completed

	69
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Rezan 
	Completed

	70
	 Dohuk 
	 Dahuk 
	 Deralok 
	 Shiladze 
	Completed

	71
	 Dohuk 
	 Sumel 
	 Sumel 
	 Sharya 
	Completed

	72
	 Dohuk 
	 Aqre 
	 Akre 
	 Devery 
	Completed

	73
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Sararm 
	Completed

	74
	 Diyala 
	 Ba'quba 
	 Ba'quba 
	 Abu Al Ataheyah 
	Completed

	75
	 Diyala 
	 Ba'quba 
	 Ba'quba 
	 Al Hera 
	Completed

	76
	 Diyala 
	 Baladrooz 
	 Baladrooz 
	 Al Kifel 
	Completed

	77
	 Diyala 
	 Khanaqeen 
	 Khanaqin 
	 Makarm Al Akhlaq 
	Completed

	78
	 Diyala 
	 Ba'quba 
	 Ba'quba 
	 Al Qurna 
	Completed

	79
	 Baghdad 
	 Taji 
	 Karkh 3 
	 Al Ahwaz 
	Completed

	80
	 Baghdad 
	 Taji 
	 Karkh 3 
	 Saeed Bn Al Museeb 
	Completed

	81
	 Baghdad 
	 Al Resafa 
	 Al Resafa 3 
	 Al In Bi'aath 
	Completed

	82
	 Baghdad 
	 Al Resafa 
	 Al Resafa 3 
	 Darb Al Shahada' 
	Completed

	83
	 Baghdad 
	 Taji 
	 Al Resafa 2 
	 Muslim Bin A'qeel- AL Thair Al Arabi  
	Completed

	84
	 Baghdad 
	 Al Resafa 
	 Al Resafa 1 
	 Al Shaheed Adil Nasir- Wadi Al Thahab 
	Completed

	85
	 Baghdad 
	 Al Resafa 
	 Al Resafa 1 
	 Al Aqoli  
	Completed

	86
	 Baghdad 
	 Al Resafa 
	 Al Resafa 1 
	 Al Ardun  
	Completed

	87
	 Baghdad 
	 Al Resafa 
	 Al Resafa 2 
	 Al Rifa' 
	Completed

	88
	 Baghdad 
	 Al Resafa 
	 Al Resafa 2 
	 Al Ihsan 
	Completed

	89
	 Baghdad 
	 Al Resafa 
	 Al Resafa 2 
	 Al Khalij Al Arabi 
	Completed

	90
	 Baghdad 
	 Al Resafa 
	 Al Resafa 2 
	 Al Nasriya 
	Completed

	91
	 Baghdad 
	 Al Resafa 
	 Al Resafa 2 
	 Al Talai 
	Completed

	92
	 Babil 
	 Hilla 
	 Hilla 
	 Al Rasool 
	Completed

	93
	 Babil 
	 Hilla 
	 Hilla 
	 Al Tatbekat 
	Completed

	94
	 Babil 
	 Hilla 
	 Hilla 
	 Ma'rifa 
	Completed

	95
	 Babil 
	 Hilla 
	 Hilla 
	 Al Addil 
	Completed

	96
	 Babil 
	 Hilla 
	 Hilla 
	 Al Emam Al Husain 
	Completed

	97
	 Babil 
	 Hilla 
	 Hilla 
	 Al Qabas 
	Completed

	98
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Kheer 
	Completed

	99
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Salam 
	Completed

	100
	 Al Muthanna 
	 Al Rumaitha 
	 Al-Rumaitha 
	 Bilat Al Shuhadaa' 
	54%

	101
	 Al Muthanna 
	 Al Rumaitha 
	 Al-Rumaitha 
	 Muhammadia 
	88%

	102
	 Al Muthanna 
	 Al Rumaitha 
	 Al-Rumaitha 
	 Al Adala  
	83%

	103
	 Al Muthanna 
	 Al Rumaitha 
	 Al-Rumaitha 
	 Al Khansa' 
	84%


List of schools (Project B1-22 b)

	No
	Governorate
	District
	School
	Status

	1
	Basra
	Al-Zubair centre
	Al-Tabaree  (P)
	 Completed 

	2
	Basra
	Al-Qurna

Al-Sharsh
	Al-Farazdaq (S)
	 Completed 

	3
	Basra
	Al-Zubair

Al-Shuiba
	Ajnadeen (P)
	 Completed 

	4
	Basra
	Basrah centre
Ashar
	Al-Hadbaa (p)
	Completed 

	5
	Basra
	Al-Magel Qtr;

Al-Hadi Hay
	Al-Fettawa (I)
	 Completed 

	6
	Basra
	Al-Magel Qtr;

Al-Hadi Hay
	Shuhadaa Al-Intifadaa  Industrial (S)
	 Completed 

	7
	Basra
	Al-Zubair; 

Al-Burjisiah Area;

Al-Kartiat
	Al-Furqan (P)
	 Completed 

	8
	Basra
	Al-Zubair; 

Al-Burjisiah Area;

Factories Region
	Al-Burjisiah (P)
	 Completed 

	9
	Basra
	Safwan;

South Najemi Farms
	Beni Hashim (P)
	 Completed 

	10
	Basra
	Tewasah Hay
	Al-Arqam (P)
	 Completed 

	11
	Basra
	Al-Saai hay
	Ibn Khaldoon (P)
	 Completed 

	12
	Basra
	Zubair; Mahalt Al-Arab
	Fatama Bint Al-Rasool (P)
	 Completed 

	13
	Basra
	Basrah Centre;

Al-Hadi
	Hutten (P)
	 Completed 

	14
	Basra
	Al-Faw; Northern Faw
	Al-Faw (S)
	 Completed 

	15
	Thiqar
	Nassiriya;

Thawra Hay
	Maka Al-Mukarama (P)


	 Completed 

	16
	Thiqar
	Al-Qal'a;

Albo Ali Village
	Al-Nahrawan (P)
	 Completed 

	17
	Thiqar
	Nassiriya

Ur Company Residential

Complex
	Al-Ghasasinah (P)


	 Completed 

	18
	Thiqar
	Nassiriya

Mouannis Village


	Al-Adab (p)


	 Completed 

	19
	Thiqar
	Al-Nassiriya ; Al-Saray Hay
	Al-Talee'a (I) 
	 Completed 

	20
	Thiqar
	Al-Nassiriya; Sumir Hay
	 Amir Salim (K) 
	 Completed 

	21
	Thiqar
	Al-Nassiriya; Shuhadda Hay
	Ghazwat Haneen (P)
	 Completed 

	22
	Thiqar
	Al-Nassiriya; Shuhadda Hay
	Abdulla Bin Khabab (P)
	 Completed 

	23
	Thiqar
	Al-Nassiriya; Al-Tadhehiya Hay
	Habib Bin Madhaher (P)
	 Completed 

	24
	Thiqar
	Al-Nassiriya; Ur Hay
	Al-Hikma (P)
	 Completed 

	25
	Thiqar
	Al-Nassiriya; Ur Hay
	Al-Meseera (P)
	 Completed 

	26
	Thiqar
	Al-Nassiriya; Al-Sader Hay
	Ibn Majed (P)
	 Completed 

	27
	Thiqar
	Al-Nassiriya; Aredu Hay
	Thi Al-Noon (P)
	 Completed 

	28
	Thiqar
	Al-Nassiriya; Al-Sader Hay
	 Haber Al-Emmah (P)
	 Completed 

	29
	Thiqar
	Al-Shatra;

Al-Hawi Village.
	 Aswan (P)
	 Completed 

	30
	Thiqar
	Al-Bat-ha'a 
	Al-Bat-Ha'a (S) 
	 Completed 

	31
	Missan
	Aummara; Jedada
	Ibn Al-Nafees  (P) 
	 Completed 

	32
	Missan
	Aummara;

 Al-Hussain Old Haee
	Al-Fateh Al-Arabi (P) 
	 Completed 

	33
	Missan
	Aummara; 

Al-Risala Haee
	Al-Warkaa (P) 
	 Completed 

	34
	Missan
	Aummara; 

Al-Askari

Haee
	Um Al-Baneen (P) 
	 Completed 

	35
	Missan
	Koumit
	Al-Thaqeleen (P) 
	 Completed 

	36
	Missan
	Ali Al-Gharbi
	Al-Hassaneen (P)
	 Completed 

	37
	Missan
	Aummara; 

Al-Magharba

Haee
	Al-Yamama (P)
	 Completed 

	38
	Missan
	Aummara; 

Al-Qadissiya

Haee
	Al-Beraq (P)
	 Completed 

	39
	Missan
	Aummara; 

Al-Dibassat

Haee
	Asmaa (P)
	 Completed 

	40
	Missan
	Aummara; 

Al-Moaalmeen New Haee
	Bint Al-Hodaa (S)
	 Completed 

	41
	Missan
	Aummara; 

Al-Amel

Haee
	Al-Emam Al-Sadeq (P)
	 Completed 

	42
	Missan
	Aummara; 

Al-Jedada
	Al-Tahreer (S)
	 Completed 

	43
	Missan
	Aummara; 

Al-Magharba

Haee
	Al-Ghazali (P)
	 Completed 

	44
	Missan
	Aummara; 

Al-Moaalmeen New Haee
	Dejalah (S)
	 Completed 

	45
	Missan
	Al-Mosherah
	Al-Farooq (P)
	 Completed 

	46
	Missan
	Aummara; 

Al-Rawaba

Haee
	Ghareeb Karbala (P)
	 Completed 

	47
	Missan
	Al-Mamona;

Al-Qodes
	Al-Emam Mossa Al-Kadhem (P)
	 Completed 

	48
	Missan
	Al-Mujer;

Al-Qadissiya
	Al-Naser (S)
	 Completed 

	49
	Missan
	Aummara; 

Al-Qataa

Haee
	Janeen (P)
	 Completed 

	50
	Missan
	Aummara; 

Al-Qataa

Haee
	Al-Ghosoon (P)
	 Completed 

	51
	Missan
	Aummara; 

Al-Qahera

Haee
	Qahera (P)
	 Completed 

	52
	Missan
	Aummara; 

Al-Thawra
	Al-Hawraa (P)
	 Completed 

	53
	Missan
	Aummara; 

Al-Qataa

Haee
	Al-Yamama (S)
	 Completed 

	54
	Missan
	Aummara; 

Abo Rummanah

Haee
	Al-Shaheed Mohamed Baqer Al-Sader (P)
	 Completed 

	55
	Missan
	Al-Mosherah
	Al-Moshreh (S)
	 Completed 

	56
	Missan
	Al-Mosherah
	Al-Hadebaa (K)
	Completed

	57
	Missan
	Aummara; 

Al-Zuzoot Haee
	Al-Jawaheri (P)
	Completed

	58
	Missan
	Al-Mamona;

Al-Hussainiya
	Al-Ameen (P)
	Completed

	59
	Missan
	Aummara; 

Saad Haee
	Yareb (P)
	Completed

	60
	Missan
	Aummara; 

Al-Majediya
	Al-Emam 

Al-Hussain (P)
	Completed

	61
	Missan
	Aummara; 

Al-Thawra
	Al-Zaheraa (P)
	Completed

	62
	Missan
	Aummara; 

Al-Amarat
	Ibraheem Al-Khaleel (P)
	Completed

	63
	Missan
	Qalaat Saleh (S)
	Qalaat Saleh (S)
	Completed 

	64
	Missan
	Aummara; 

Baghdad Road
	Al-Awali (P)
	Completed 

	65
	Missan
	Aummara; 

Al-Askari

Haee
	Al-Rasool (S)
	Completed

	66
	Missan
	Aummara; 

Al-Askari

Haee
	Al-Thagher (P)
	Completed

	67
	Missan
	Qalaat Saleh

Al-Ghadeer Haee
	Al-Naaman (P)
	Completed

	68
	Missan
	Qalaat Saleh
	Al-Rayaheen (K)
	Completed

	69
	Missan
	Koumit
	 Al-Shamael (K)
	Completed

	70
	Missan
	Ali Al-Gharbi
	Al-Maali (K)
	Completed
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