United Nations Development Group Iraq Trust Fund 

Project #: B1-29 (a+b)
Date and Quarter Updated: April - June 2009 (2nd Quarter)
	Participating UN Organisation:  

UNICEF (Lead Agency) and UNHABITAT
	Sector: Education

	Government of Iraq – Responsible Line Ministry: 

Directorates of Education in selected governorates in close collaboration with Ministries of Education in Baghdad and Erbil



	Title
	School Rehabilitation and Capacity Development for Enhanced Access and Retention in Primary Education

	Geographic Location
	Governorates: Muthanna, Dohuk, Kirkuk, Missan and Najaf  (Ministry of Education (MoE) letter 13146 dated 21/04/2008 requested to transfer 10 schools from Kirkuk’s share to Anbar, as per attached list)
Districts: Akrey, Dohuk centre, Kirkuk centre, Daqooq, Imam Qasim, Arafa, Bikler, Al Rumatha , Al Warka, Al Siwair, Al Samawa, Al Khidher, Najaf centre , Kufa, Omara, Rumadi, Al Najmi, Kumet, Al Mymona, Dubis, Shwan, and Al Manathera. 

	Project Cost
	US $11,325,596 (UNICEF US$ 7,312,914    UNHABITAT US$ 4,012,682)

	Duration
	Original: 4/Jul/07 – 4/Jul/08 (12 months) 
1st Extension: 4/Jul/08 – 31/Dec/08 (18 months) 
2nd Extension: 31/Dec/08 – 31/Mar/09 (21 months) 
3rd Extension: 31/Mar/09 – 30/Jun/09 (24 months) 

4th Extension: 30/Jun/09 – 30/Sep/09 (27 months)

	Approval  Date (SC)
	28/Jun/07
	Starting Date
	4/Jul/07
	Completion Date   
	Original: 4/Jul/08 

1st Extension:  31/Dec/08  

2nd Extension: 31/Mar/09 

3rd Extension: 30/Jun/09 
4th Extension: 30/Sep/09

	Project Description
	The project aims at increasing enrolment, completion and retention in primary education, especially for girls through: rehabilitation of Water and Sanitation (WES) facilities in schools; basic rehabilitation of school buildings; provision of educational supplies; on-the-job training in classroom and school-based management for education staff through exposure to best practices in the region; increase community participation and parents' support to learning in school through reactivation of Parent–Teacher Associations (PTAs);  teacher training in gender-sensitive and child-centred methods; and health and hygiene education.


	Development Goal and Immediate Objectives

	The developmental goal of the project is to demonstrably improve access to and quality of primary education and intermediate levels of education, with particular focus on girls, girls’ schools and mixed schools in 200 disadvantaged rural schools throughout Iraq.

Immediate Objectives are: To upgrade 200 mixed and girls’ schools to child-friendly status; to create awareness among community and religious leaders on the importance of girls’ education and gender issues; to equip teachers with innovative teaching methods, and promote gender-sensitive attitudes; to equip principals and educational supervisors with supervisory and leadership skills; to increase parent participation through strengthening of PTAs;  and to include health and hygiene activities in the school curriculum.


	Outputs, Key activities and Procurement

	Outputs
	1. 200 schools will be rehabilitated in 5 governorates;

2. 200 schools in 5 governorates will be equipped with appropriate furniture, learning materials, sanitary kits, playgrounds and safe WES facilities;

3. 25 education staff will be trained on multipurpose schools;   

4. Principals of the 200 selected schools and educational supervisors will be trained in school and classroom-based management, and leadership skills and strategies; 

5. 4 meetings of each PTA will be conducted at the 200 selected schools, e.g. addressing issues of safety and privacy of girls in schools and on their way to school;

6. Teachers and students will be equipped with skills to take care of their personal health and hygiene, as well as maintain a healthy school environment.

	Activities
	1. Rehabilitation of WES facilities in 200 schools and repair of school buildings; 

2. Upgrading of 200 schools through: procurement and distribution of school furniture and recreational materials; establishment of safe recreational areas; on-the-job training for 25 education staff of multipurpose schools in the Region; 

3. Improving teaching methods, child-centred learning and gender sensitivity through: study tour and training for 25 educational staff; upgrading 5 schools to multipurpose schools; elaboration of training manuals; elaboration and printing of teaching learning materials; and exposing 200 teachers to innovative teaching methods;  

4. Improving supervisory, management and leadership skills of principals;   

5. Establishing and printing guidelines for PTAs and supporting the preparation and implementation of 4 meetings for each PTA;
6. Including health and hygiene activities in the school curriculum; procurement and distribution of sanitation kits to all selected schools; and reprinting 200 manuals for rehabilitated schools.

	Procurement
	Furniture, teaching/learning materials, sanitation kits, and recreational materials


UNICEF

	Funds Committed 
	$ 7,307,040.35
	% of approved
	99.9%

	Funds Disbursed
	$ 7,049,353.15
	% of approved
	96.3%

	Forecast final date 
	30 September 2009 
	Delay (months)
	15 months


UNHABITAT

	Funds Committed 
	$ 4,001,688
	% of approved
	100%

	Funds Disbursed
	$ 3,232,506
	% of approved
	81%

	Forecast final date 
	30 June 2009
	Delay (months)
	12 months


	Direct Beneficiaries
	Number of Beneficiaries
	% of planned (current status)

	Men
	
	

	Women
	
	

	Children
	60,000 school children
	167.5%

	IDPs
	
	

	Others
	
	

	Indirect beneficiaries
	200 principals; 600 teachers
	76.4%

	Employment generation  (men/women)
	100,000 man-days labours
	153%


	Quantitative achievements against objectives and results 

	Rehabilitation of WES facilities in 200 schools and minor repair of school buildings and playgrounds
	· As of 30 June 2009, rehabilitation works for 192 schools (100 by UNHABITAT and 92 by UNICEF) were completed, providing an improved school environment to around 100,500 students (62% girls).

· During the reporting period, UNHABITAT completed the rehabilitation of 23 schools, while the rehabilitation of the remaining 8 schools by UNICEF has reached 90% progress.
	% of planned
	95%

	To create awareness among community and religious leaders on the importance of girls’ education, modern teaching methodology and gender issues
	· 24 staff representing MoE Baghdad and the Kurdistan Region (KR) visited Egypt and received the subject training.
	% of planned
	100%



	To equip teachers with innovative teaching methods, and promote gender-sensitive attitudes
	· For 167 schools in centre/south, 441 teachers were trained on child-centred and gender-sensitive teaching methods.  

· For 33 schools in the KR, 16 teachers were trained on the same subject.
	% of planned
	100%

	To equip the principals and educational supervisors with supervisory and leadership skills
	· 154 headmasters in centre/south and 4 in the KR were trained on the subject.
	% of planned
	100%

	Equip 200 schools with school furniture, recreational materials, sanitation kits
	· The distribution of desks was completed during the reporting period. A total of 43,844 school desks have been distributed to 200 schools.
	% of planned
	100%

	Provision of teaching / learning materials to students and teachers
	· 100 schools received sanitation kits, and the other 100 schools will receive the kits at the beginning of the coming school year;
· 167 schools received recreational kits and the remaining 33 schools will receive the kits at the beginning of the coming school year;

· The distribution of teaching / learning materials has commenced.
	% of planned
	50%

	To increase parent participation through strengthening PTAs
	· Meetings were held with school administration and teachers as well as community members involved in school matters. 

· Partnership was established with the International Rescue Committee (IRC) to establish PTAs in 10 schools in Erbil and provide technical support to the MoE for the development of PTA guidelines and training of 100 PTA members. 
	% of planned
	50%


	Qualitative achievements against objectives and results 

	Qualitative achievements will be assessed once the project is completed.


	Main implementation constrains & challenges (2-3 sentences) 

	No constraints occurred during the reporting period.

	


UNICEF: Summary of school rehabilitation by governorate
	Governorate
	# of schools completed
	Ongoing
	Under bidding

	Al Muthanna
	34
	 
	 

	Dohuk
	33
	 
	 

	Anbar
	10
	 
	 

	Kirkuk 
	15
	8 
	

	Najaf
	50
	
	

	Missan
	50
	
	

	Total
	192
	8
	0


Annex 1. Names & Locations of schools (B1-29a)
	No
	Governorate
	District (HIC)
	School Name
	Status

	1
	 Al Muthanna 
	 Al Rumaithah 
	 Al Kifah 
	100%

	2
	 Al Muthanna 
	 Al Rumaithah 
	 Al Futowa 
	100%

	3
	 Al Muthanna 
	 Rumaithah 
	 Palistine 
	100%

	4
	 Al Muthanna 
	 Al Rumaithah 
	 Al Tahtheeb 
	100%

	5
	 Al Muthanna 
	 Al Rumaithah 
	 Al A'aridhiat 
	100%

	6
	 Al Muthanna 
	 Al Samawa 
	 Al Akha' 
	100%

	7
	 Al Muthanna 
	 Al Samawa 
	 Al Razi 
	100%

	8
	 Al Muthanna 
	 Al Samawa 
	 Al Tadhamun 
	100%

	9
	 Al Muthanna 
	 Al Samawa 
	 Al Numoothaj 
	100%

	10
	 Al Muthanna 
	 Al Samawa 
	 Haifa 
	100%

	11
	 Al Muthanna 
	 Al Rumaithah 
	 Al Mustansiria 
	100%

	12
	 Al Muthanna 
	 Al Samawa 
	 Al Sahab 
	100%

	13
	 Al Muthanna 
	 Al Rumaithah 
	 Al Koofa 
	100%

	14
	 Al Muthanna 
	 Al Khidhr 
	 Al Zawra' 
	100%

	15
	 Anbar 
	 Ramadi 
	 Kinda 
	100%

	16
	 Anbar 
	 Ramadi 
	Al Qaba'
	100%

	17
	 Anbar 
	 Ramadi 
	 Al-Bara'a Bn Malik 
	100%

	18
	 Anbar 
	 Ramadi 
	 Qubat Al-Sakhra 
	100%

	19
	 Anbar 
	 Ramadi 
	 Ukadh 
	100%

	20
	 Anbar 
	 Ramadi 
	 Al-Rasheed 
	100%

	21
	 Anbar 
	 Ramadi 
	 Al-Afah 
	100%

	22
	 Anbar 
	 Ramadi 
	 Al-Amjad 
	100%

	23
	 Anbar 
	 Ramadi 
	 IbnAl-Atheer 
	100%

	24
	 Anbar 
	 Ramadi 
	 Al-Junid Al-Baghdadi 
	100%

	25
	 Dohuk 
	 Akre 
	 Dogondan Gawre 
	100%

	26
	 Dohuk 
	 Akre 
	 Dogondan Bijuk 
	100%

	27
	 Dohuk 
	 Akre 
	 Morilan 
	100%

	28
	 Dohuk 
	 Akre 
	 Qaranaz 
	100%

	29
	 Dohuk 
	 Dahuk 
	 11 Aylul 
	100%

	30
	 Dohuk 
	 Dahuk 
	 Jihan 
	100%

	31
	 Dohuk 
	 Dahuk 
	 Halgurd 
	100%

	32
	 Dohuk 
	 Dahuk 
	 Shakhke 
	100%

	33
	 Dohuk 
	 Dahuk 
	 Salaidin 
	100%

	34
	 Dohuk 
	 Sumel 
	 Davar 
	100%

	35
	 Dohuk 
	 Sumel 
	 Kany Arab 
	100%

	36
	 Dohuk 
	 Zakho 
	 Runahi 
	100%

	37
	 Dohuk 
	 Zakho 
	 Karez 
	100%

	38
	 Dohuk 
	 Zakho 
	 Halo 
	100%

	39
	 Dohuk 
	 Dahuk 
	 Kurdayatee 
	100%

	40
	 Dohuk 
	 Dahuk 
	 Halat 
	100%

	41
	 Dohuk 
	 Dahuk 
	 Brushky 
	100%

	42
	 Dohuk 
	 Shekhan 
	 Beedol 
	100%

	43
	 Dohuk 
	 Shekhan 
	 Balata 
	100%

	44
	 Dohuk 
	 Akre 
	Bakirman
	100%

	45
	 Dohuk 
	 Akre 
	 Sarderian 
	100%

	46
	 Dohuk 
	 Akre 
	 Zeelka Fakher 
	100%

	47
	 Dohuk 
	 Akre 
	 Sheekhanok 
	100%

	48
	 Dohuk 
	 Amadiya 
	 Kaladimdim 
	100%

	49
	 Dohuk 
	 Amadiya 
	 Kurezhar 
	100%

	50
	 Dohuk 
	 Dahuk 
	 Etot 
	100%

	51
	 Dohuk 
	 Dahuk 
	 14 Adar 
	100%

	52
	 Dohuk 
	 Dahuk 
	 Ararat 
	100%

	53
	 Dohuk 
	 Dahuk 
	 Kaverke/ Parlaman/ 
	100%

	54
	 Dohuk 
	 Dahuk 
	 Zozik 
	100%

	55
	 Dohuk 
	 Dahuk 
	 Malta Zhery 
	100%

	56
	 Dohuk 
	 Dahuk 
	 Malta Zhory 
	100%

	57
	 Dohuk 
	 Mangeshek 
	 Bajid Kandal 
	100%

	58
	 Missan 
	 Amara 
	 Al Ahid Al-Jadeed 
	100%

	59
	 Missan 
	 Amara 
	 Al Sayida Zainab 
	100%

	60
	 Missan 
	 Amara 
	 Falistine 
	100%

	61
	 Missan 
	 Amara 
	 Utba Bin Ghazwan 
	100%

	62
	 Missan 
	 Amara 
	 Um Salama 
	100%

	63
	 Missan 
	 Amara 
	 Babil 
	100%

	64
	 Missan 
	 Amara 
	 Tarablus 
	100%

	65
	 Missan 
	 Amara 
	 Al Ahrar 
	100%

	66
	 Missan 
	 Amara 
	 Al Tahira 
	100%

	67
	 Missan 
	 Amara 
	 Asia 
	100%

	68
	 Missan 
	 Amara 
	 Al Manar 
	100%

	69
	 Missan 
	 Amara 
	 Abu Al Fadhil Al Abas 
	100%

	70
	 Missan 
	 Amara 
	 Ausama Bin Zaid 
	100%

	71
	 Missan 
	 Amara 
	 Missan 
	100%

	72
	 Missan 
	 Amara 
	 Al Hashmiya 
	100%

	73
	 Najaf 
	 Kufa 
	 Al Hakma 
	100%

	74
	 Najaf 
	 Najaf 
	 Al Efa'a 
	100%

	75
	 Najaf 
	 Kufa 
	 Um Salma-Um Salam 
	100%

	76
	 Najaf 
	 Najaf 
	 Al Muhajreen 
	100%

	77
	 Najaf 
	 Najaf 
	 Al Makaseb 
	100%

	78
	 Najaf 
	 Kufa 
	 Al Kameliya 
	100%

	79
	 Najaf 
	 Kufa 
	 Al Hayat 
	100%

	80
	 Najaf 
	 Njaf 
	 Al Maqassed 
	100%

	81
	 Najaf 
	 Kufa 
	 Urafat 
	100%

	82
	 Najaf 
	 Kufa 
	 Al Rarenjiya 
	100%

	83
	 Najaf 
	 Kufa 
	Nusaiba Al Ansareya
	100%

	84
	 Najaf 
	 Kufa 
	 Al Bayt Al Ateeq 
	100%

	85
	 Najaf 
	 Kufa 
	 That Al Nitaqayn  
	100%

	86
	 Najaf 
	 Kufa 
	 Al Afrah 
	100%

	87
	Kirkuk
	 Kirkuk 
	 Kal Sedrah 
	100%

	88
	 Kirkuk 
	 Kirkuk 
	 Naghda 
	100%

	89
	 Kirkuk 
	 Kirkuk 
	 Tafka 
	100%

	90
	 Kirkuk 
	 Kirkuk 
	 Shaheed 
	100%

	91
	 Kirkuk 
	 Kirkuk 
	 Bent Al Huda 
	100%

	92
	 Najaf 
	 Najaf 
	 Al Ferdous  
	100%

	93
	 Kirkuk 
	 Kirkuk 
	  Bahra 
	Ongoing 90%

	94
	 Kirkuk 
	 Kirkuk 
	 Chirdaghlu 
	Ongoing 90%

	95
	 Kirkuk 
	 Daquq 
	 Amir Al Mumneen 
	Ongoing 90%

	96
	 Kirkuk 
	 Kirkuk 
	  Mukhtar Oghlo 
	Ongoing 90%

	97
	 Kirkuk 
	 Daquq 
	 Zaen Al Abdeen 
	Ongoing 90%

	98
	 Kirkuk 
	 Daquq 
	 Fatima 
	Ongoing 90%

	99
	 Kirkuk 
	 Kirkuk 
	 Sara 
	Ongoing 90%

	100
	 Kirkuk 
	 Kirkuk 
	 Al Bikler 
	Ongoing 90%


Names and Locations of schools (B1-29b)

	No
	Governorate
	District
	School
	Progress

	1
	Al Muthanna
	Samawa / Al Suwalim
	Al Mujahid
	100%

	2
	Al Muthanna
	Samawa / Centre
	Al Jumhorya 
	100%

	3
	Al Muthanna
	Samawa/ Hay Al Shaheed Al Sadir
	Al Ghadeer
	100%

	4
	Al Muthanna
	Samawa
	Al Nazaha
	100%

	5
	Al Muthanna
	Samawa
	Al Zuhoor / Secondary
	100%

	6
	Al Muthanna
	Samawa / Mamlaha
	Tabarek
	100%

	7
	Al Muthanna
	Samawa/ Al Qushla
	Bint Al Huda
	100%

	8
	Al Muthanna
	Rumaithah / Al Khawam
	Toa'a
	100%

	9
	Al Muthanna
	Rumaithah / Al Abou Hassan
	Al Shatte'
	100%

	10
	Al Muthanna
	Rumaithah/ Al Tabo
	Al Qabas
	100%

	11
	Al Muthanna
	Al Khidhr / Al Bdairy
	Ali Al Akbar/ Intermediate
	100%

	12
	Al Muthanna
	Al Khidhr/ Qatyat Al Sabia
	Al Ayat
	100%

	13
	Al Muthanna
	Al Warka'a
	Al Salman
	100%

	14
	Al Muthanna
	Al Warka'a/ Al Jirabe
	Al Noor
	100%

	15
	Al Muthanna
	Al Warka'a/ Bani Zraje
	Al Dhifer/Halima
	100%

	16
	Al Muthanna
	Al Warka'a/ Bani Zraje
	Haleema Al-Sadeya
	100%

	17
	Al Muthanna
	Al Majed
	Al Majed/ Secondary
	100%

	18
	Al Muthanna
	Al Majed
	Al Dyar
	100%

	19
	Al Muthanna
	Al Salman
	Jawad Al-Aema 
	100%

	20
	Al Muthanna
	Al Suwear
	Al Khaleej Al Arabi/ Secondary
	100%

	21
	Kirkuk
	Debass/ Al Malha
	Barda Qaraman
	100%

	22
	Kirkuk
	Debass/ Mshearfa'
	Goran
	100%

	23
	Kirkuk
	Debass/ Balkana
	Sarkawtn 
	100%

	24
	Kirkuk
	Kirkuk Centre/ Taba
	Kalwar
	100%

	25
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Sarchinar
	100%

	26
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Sonaboly
	100%

	27
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Dubizni
	100%

	28
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Al Khazrajea
	100%

	29
	Kirkuk
	Al Toon Kopri/ Centre
	Zarqaa Yamama
	100%

	30
	Kirkuk
	Al Toon Kopri/ Cloor
	Daraman
	100%

	31
	Missan
	Nahr Saad
	Al Emam Ali
	100%

	32
	Missan
	Nahr Saad
	Abu Al Qasim Al Shabi
	100%

	33
	Missan
	Al Huda
	Al Safa' / Secondary 
	100%

	34
	Missan
	Nahr Saad
	Al Imam Al Jawad
	100%

	35
	Missan
	Kumate
	Sukaina Bint Elhusain
	100%

	36
	Missan
	Ali Al Shaqi
	Al-Mustafa
	100%

	37
	Missan
	Ali Al Gharbi
	Al-Haboobi
	100%

	38
	Missan
	Ali Al Gharbi
	Ghareeb Karbala
	100%

	39
	Missan
	Ali Al Shaqi
	Um Ammar
	100%

	40
	Missan
	Al Umara
	Al-Huda
	100%

	41
	Missan
	Al Umara
	Al-Mutanabi
	100%

	42
	Missan
	Al Umara/ Awasha
	Al Khansa 
	100%

	43
	Missan
	Al Umara/ Awasha
	Al-Kawthar
	100%

	44
	Missan
	Al Umara/ Al Wahda
	Ali Alsharqi
	100%

	45
	Missan
	Al Umara/ Al Wahda
	Mesr Al-Arabia
	100%

	46
	Missan
	Al Umara/ Al Qadsiya
	Al-Shohob
	100%

	47
	Missan
	Al Umara/ Al Qatta'
	Al-Hidaya
	100%

	48
	Missan
	Al Umara/ Al Al Rawaba'
	Um Albaneen
	100%

	49
	Missan
	Al Umara/ Dbeasat
	Al-Qibla
	100%

	50
	Missan
	Al Umara/   Al Musharah Way
	Ali Algarbi
	100%

	51
	Missan
	Al Umara/   Al Musharah Way
	Balqees
	100%

	52
	Missan
	Al Umara/   Al Musharah Way
	Heteen
	100%

	53
	Missan
	Al Umara/   Al Musharah Way
	Al-Farouk
	100%

	54
	Missan
	Al Umara/   Al Askari
	Al-Shaheed Hazah
	100%

	55
	Missan
	Al Umara/   Al Askari
	Al-Musharah
	100%

	56
	Missan
	Al Umara/   Al Kahla' Way
	Al-Baraem
	100%

	57
	Missan
	Al Umara/   Al Mugharba
	Sebaa
	100%

	58
	Missan
	Al Umara/   Al Mugharba
	Gubat Al-Sagra
	100%

	59
	Missan
	Al Umara/Al Maimona /Al Hussainya
	Al Amin
	100%

	60
	Missan
	Al Umara/Al Maimona /Al Tubar
	Al Rahman
	100%

	61
	Missan
	Al Umara/Al Maimona /Abu Saba'
	Al Suroor
	100%

	62
	Missan
	Al Umara/   Al Areas
	Al Khaleej Al Arabi 
	100%

	63
	Missan
	Al Umara/   Al Iza'
	Al Iza'
	100%

	64
	Missan
	Al Umara/   Basateen Saniya
	Al Imam Al Hassan
	100%

	65
	Missan
	To be inditified 
	Replacement for Al-Yarmouk school
	100%

	66
	Najaf
	Kufa
	Al-Esra
	100%

	67
	Najaf
	Al-Manathira
	AL_-Botolah
	100%

	68
	Najaf
	Al-Manathira
	AL_Thahab
	100%

	69
	Najaf
	AL_Haidariah
	Al-Thowar
	100%

	70
	Najaf
	AL_Haidariah
	Al-Aqsa
	100%

	71
	Najaf
	Al-Manathira
	Heteen/Quresh
	100%

	72
	Najaf
	Kufa
	Zaid Ben Ali
	100%

	73
	Najaf
	Kufa
	Abi Firas
	100%

	74
	Najaf
	Kufa
	Al-Akhaa
	100%

	75
	Najaf
	Al-Manathira
	Mohammad Al-Dora
	100%

	76
	Najaf
	Kufa
	AL_Zohor
	100%

	77
	Najaf
	Al-Manathira
	Ur 
	100%

	78
	Najaf
	Kufa
	Al-Fadhail
	100%

	79
	Najaf
	Kufa
	Maka Elmokarama
	100%

	80
	Najaf
	Kufa
	Al-Eskandarona
	100%

	81
	Najaf
	Al-Manathira
	Al-Suwaiss
	100%

	82
	Najaf
	Kufa
	Al-Ezdihar
	100%

	83
	Najaf
	Al-Manathira
	Al-Bathaa/Sinaa
	100%

	84
	Najaf
	Kufa
	AL_Mashael
	100%

	85
	Najaf
	Al-Manathira
	Zaid bint Ali
	100%

	86
	Najaf
	Al-Manathira
	AL_Maari
	100%

	87
	Najaf
	Kufa
	Halwan
	100%

	88
	Najaf
	Kufa
	Shat el Arab
	100%

	89
	Najaf
	Al-Manathira
	AL_Maali
	100%

	90
	Najaf
	Kufa
	Maryam Al-Athra
	100%

	91
	Najaf
	Al-Manathira
	Shohada Jisr Al-Aemah
	100%

	92
	Najaf
	Al-Manathira
	Al-Fajr Al-Jadeed
	100%

	93
	Najaf
	Al-Manathira
	AL_Eslah
	100%

	94
	Najaf
	Al-Manathira
	AL_Ghazali
	100%

	95
	Najaf
	Kufa
	Qortoba
	100%

	96
	Najaf
	Al-Manathira
	Al-Hadar
	100%

	97
	Najaf
	Al-Manathira
	Rafah
	100%

	98
	Najaf
	Kufa
	Abtal Al-Jolan
	100%

	99
	Najaf
	Kufa
	Poor Said
	100%

	100
	Najaf
	Kufa
	Zanobia
	100%


