United Nations Development Group Iraq Trust Fund 

Project #:B1-29 (a+b)
Date and Quarter Updated: 30 September 2008 (3rd Quarter)
Part One: Summary 
	Participating UN Organisation:  

UNICEF & UNHABITAT
	Sector: Education

	Government of Iraq – Responsible Line Ministry: 

Directorates of Education in selected governorates in close collaboration with Ministries of Education in Baghdad and Erbil



	Title
	School Rehabilitation and Capacity Development for Enhanced Access and Retention in Primary Education

	Geographic Location
	Governorates: Muthanna, Dohuk, Kirkuk, Missan & Najaf - Ministry of Education (MoE) letter no. 13146 dated 21/4/2008 requested the transfer of ten schools from Kirkuk’s share to Anbar as per attached list.  


	Project Cost
	US $11,325,596 (UNICEF $7,312,914 & UNHABITAT $4,012,682)

	Duration
	[12 Months]

	Approval  Date (SC)
	28 Jun 2007
	Starting Date
	16 Oct 2007
	Completion Date   
	31 Dec. 2008 (request for extension till 31 Mar 2009 has been submitted)

	Project Description
	The project aims at increasing the enrolment, completion and retention in primary education, especially for girls through: rehabilitation of WES facilities in schools; basic rehabilitation of school buildings; provision of educational supplies; on the job training in classrooms and school-based management for education staff through exposure to best practices in the region; increase community participation and parents' support to learning in school through reactivation of Parent Teacher Associations (PTAs);  teacher training in gender–sensitive and child-centred methods; and health and hygiene education.


Development Goal and Immediate Objectives
	The developmental goal of the project is to demonstrably improve access to and quality of primary education and intermediate levels of education, with particular focus on girls and girls’ schools, as well as mixed schools in 200 disadvantaged rural schools throughout Iraq.

Immediate Objectives are: To upgrade 200 girls’ and mixed schools to child-friendly status; to create awareness among community and religious leaders on the importance of girls’ education and gender issues;  to equip teachers with innovative teaching methods, and promote gender-sensitive attitudes;  to equip the principals and educational supervisors with supervisory and leadership skills;  to increase parent participation through strengthening of PTAs;  and to include health and hygiene activities in the school curriculum. 




Outputs, Key activities and Procurement

	Outputs
	1. 200 schools will be rehabilitated in five governorates;
2. 200 schools in five governorates will be equipped with appropriate furniture, learning materials, sanitary kits, playgrounds and safe water and sanitation facilities;

3. 25 education staff will be trained on multi purpose schools;   

4. Principals of the 200 selected schools and educational supervisors will be trained in school and classroom-based management, and leadership skills and strategies; 
5. Four meetings of each PTA will be conducted at the 200 selected schools, e.g. addressing issues of safety and privacy of girls in schools and on their way to school;
6. Teachers and students will be equipped with skills to take care of their personal health and hygiene and maintain a healthy school environment.  

	Activities
	· Rehabilitation of WES facilities in 200 schools and repair of school buildings.
· Upgrading of 200 schools through: procurement and distribution of school furniture and recreational materials; establishment of safe recreational areas; on the job training for 25 education staff of multipurpose schools in the Region.

· Improving teaching methods, child-centred learning and gender sensitivity through: A study tour and training for 25 educational staff; upgrading five schools to a multipurpose school; elaboration of training manuals; elaboration and printing of teaching learning materials; and exposing 200 teachers to innovative methods in teaching. 

· Improving supervisory, management and leadership skills of principals.  

· Establishment and printing of guidelines for PTAs, as well as supporting the preparation and implementation of four PTA meetings.

· Including health and hygiene activities in the school curriculum.  Procurement and distribution of sanitation kits to all selected schools. Reprinting 200 manuals for rehabilitated schools. 

	Procurement

(major items) 
	Furniture, learning materials, sanitary kits, and recreational materials.



Part Two:
     UNICEF
	Funds Committed 
	$ 7,134,642
	% of approved
	97.5 % 

	Funds Disbursed
	$ 3,224,562
	% of approved
	44 %

	Forecast final date 
	31 December 2008
	Delay (months)
	N/A


     UNHABITAT

	Funds Committed 
	$ 2,640,123
	% of approved
	66%

	Funds Disbursed
	$ 1,328,186
	% of approved
	33%

	Forecast final date 
	31 December 2008
	Delay (months)
	N/A


Quantitative achievements against objectives and results 

	Rehabilitation of Water & Sanitation facilities in 200 schools and minor repair of school building and playground.


	Rehabilitation works for 92 (56 for UNICEF & 36 for UNHABITAT) schools are completed. Rehabilitation in 75 schools (43 UNICEF & 32 UNHABITAT) is ongoing. 33 schools are under bidding ( 1 UNICEF &  32 UNHABITAT)
	% of planned

Bidding process only 
	75%

	To create awareness among community and religious leaders on the importance of girls’ education, modern teaching methodology and gender issues. 
	24 staff representing MoE Baghdad and KRG visited Egypt and received the subject training.
	% of planned
	10%

	To equip teachers with innovative teaching methods, and promote gender-sensitive attitudes.
	For 167 schools in centre/south 441 teachers were trained in child-centred and gender-sensitive teaching methods.  

For 33 schools in Kurdistan, 16 teachers were trained on the same subject.
	% of planned
	93%

	To equip the principals and educational supervisors with supervisory and leadership skills.
	154 headmasters in centre/south and 4 in Kurdistan were trained on the subject.

	% of planned
	93%

	Equip 200 schools with school furniture
	3 schools have received furniture and the process is ongoing.
	% of planned
	1.5%

	To increase parent participation through strengthening of PTAs
	The preparation of PTA meetings will start soon. 
	% of planned
	00%


Qualitative achievements against objectives and results 

	Evaluation of the project will be conducted towards the end of year 2008. Once the evaluation results come out, qualitative achievements will be reported.  



	


Names & Locations of schools 
(Schools in blue to be rehabilitated by UNHABITAT but to be equipped with furniture and training by UNICEF)
	1. UN-HABITAT

	No
	Governorate
	District
	School 
	Progress

	1
	Al Muthanna
	Samawa / Al Suwalim
	Al Mujahid
	100%

	2
	Al Muthanna
	Samawa / Centre
	Al Jumhorya 
	100%

	3
	Al Muthanna
	Samawa/ Hay Al Shaheed Al Sadir
	Al Ghadeer
	100%

	4
	Al Muthanna
	Samawa
	Al Nazaha
	75%

	5
	Al Muthanna
	Samawa
	Al Zuhoor / Secondary
	75%

	6
	Al Muthanna
	Samawa / Mamlaha
	Tabarek
	75%

	7
	Al Muthanna
	Samawa/ Al Qushla
	Bint Al Huda
	75%

	8
	Al Muthanna
	Rumaithah / Al Khawam
	Toa'a
	100%

	9
	Al Muthanna
	Rumaithah/ Al Abou Hassan
	Al Shatte'
	100%

	10
	Al Muthanna
	Rumaithah/ Al Tabo
	Al Qabas
	100%

	11
	Al Muthanna
	Al Khidhr / Al Bdairy
	Ali Al Akbar/ Intermediate
	70%

	12
	Al Muthanna
	Al Khidhr/ Qatyat Al Sabia
	Al Ayat
	70%

	13
	Al Muthanna
	Al Warka'a
	Al Salman
	70%

	14
	Al Muthanna
	Al Warka'a/ Al Jirabe
	Al Noor
	10%

	15
	Al Muthanna
	Al Warka'a/ Bani Zraje
	Al Dhifer/Halima
	10%

	16
	Al Muthanna
	Al Warka'a/ Bani Zraje
	Haleema Al-Sadeya
	10%

	17
	Al Muthanna
	Al Majed
	Al Majed/ Secondary
	70%

	18
	Al Muthanna
	Al Majed
	Al Dyar
	70%

	19
	Al Muthanna
	Al Salman
	Jawad Al-Aema 
	70%

	20
	Al Muthanna
	Al Suwear
	Al Khaleej Al Arabi/ Secondary
	70%

	21
	Kirkuk
	Debass/ Al Malha
	Barda Qaraman
	100%

	22
	Kirkuk
	Debass/ Mshearfa'
	Goran
	100%

	23
	Kirkuk
	Debass/ Balkana
	Sarkawtn 
	100%

	24
	Kirkuk
	Kirkuk Centre/ Taba
	Kalwar
	100%

	25
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Sarchinar
	100%

	26
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Sonaboly
	60%

	27
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Dubizni
	60%

	28
	Kirkuk
	Kirkuk Centre/ Raheem Awa
	Al Khazrajea
	45%

	29
	Kirkuk
	Al Toon Kopri/ Centre
	Zarqaa Yamama
	45%

	30
	Kirkuk
	Al Toon Kopri/ Cloor
	Daraman
	Under evaluation

	31
	Missan
	Nahr Saad
	Al Emam Ali
	100%

	32
	Missan
	Nahr Saad
	Abu Al Qasim Al Shabi
	100%

	33
	Missan
	Al Huda
	Al Safa' / Secondary 
	100%

	34
	Missan
	Nahr Saad
	Al Imam Al Jawad
	100%

	35
	Missan
	Kumate
	Sukaina Bint Elhusain
	100%

	36
	Missan
	Ali Al Shaqi
	Al-Mustafa
	100%

	37
	Missan
	Ali Al Gharbi
	Al-Haboobi
	100%

	38
	Missan
	Ali Al Gharbi
	Ghareeb Karbala
	100%

	39
	Missan
	Ali Al Shaqi
	Um Ammar
	100%

	40
	Missan
	Al Umara
	Al-Huda
	100%

	41
	Missan
	Al Umara
	Al-Mutanabi
	100%

	42
	Missan
	Al Umara/ Awasha
	Al Khansa 
	100%

	43
	Missan
	Al Umara/ Awasha
	Al-Kawthar
	100%

	44
	Missan
	Al Umara/ Al Wahda
	Ali Alsharqi
	100%

	45
	Missan
	Al Umara/ Al Wahda
	Mesr Al-Arabia
	100%

	46
	Missan
	Al Umara/ Al Qadsiya
	Al-Shohob
	60%

	47
	Missan
	Al Umara/ Al Qatta'
	Al-Hidaya
	60%

	48
	Missan
	Al Umara/ Al Al Rawaba'
	Um Albaneen
	60%

	49
	Missan
	Al Umara/ Dbeasat
	Al-Qibla
	BoQs under review

	50
	Missan
	Al Umara/   Al Musharah Way
	Ali Algarbi
	BoQs under review

	51
	Missan
	Al Umara/   Al Musharah Way
	Balqees
	BoQs under review

	52
	Missan
	Al Umara/   Al Musharah Way
	Heteen
	BoQs under review

	53
	Missan
	Al Umara/   Al Musharah Way
	Al-Farouk
	BoQs under review

	54
	Missan
	Al Umara/   Al Askari
	Al-Shaheed Hazah
	BoQs under review

	55
	Missan
	Al Umara/   Al Askari
	Al-Musharah
	BoQs under review

	56
	Missan
	Al Umara/   Al Kahla' Way
	Al-Baraem
	BoQs under review

	57
	Missan
	Al Umara/   Al Mugharba
	Sebaa
	BoQs under review

	58
	Missan
	Al Umara/   Al Mugharba
	Al-Aamal
	BoQs under review

	59
	Missan
	Al Umara/   Al Areas
	Al Khaleej Al Arabi 
	BoQs under review

	60
	Missan
	Al Umara/   Al Iza'
	Al Iza'
	BoQs under review

	61
	Missan
	Al Umara/   Basateen Saniya
	Al Imam Al Hassan
	BoQs under review

	62
	Missan
	Al Umara/Al Maimona /Al Hussainya
	Al Amin
	BoQs under review

	63
	Missan
	Al Umara/Al Maimona /Al Tubar
	Al Rahman
	BoQs under review

	64
	Missan
	Al Umara/Al Maimona /Abu Saba'
	Al Suroor
	BoQs under review

	65
	Missan
	To be identified 
	Replacement for Al-Yarmouk school
	BoQs under review

	66
	Najaf
	Kufa
	Al-Esra
	100%

	67
	Najaf
	Al-Manathira
	AL_-Botolah
	100%

	68
	Najaf
	Al-Manathira
	AL_Thahab
	100%

	69
	Najaf
	AL_Haidariah
	Al-Thowar
	100%

	70
	Najaf
	AL_Haidariah
	Al-Aqsa
	100%

	71
	Najaf
	Al-Manathira
	Heteen/Quresh
	100%

	72
	Najaf
	Kufa
	Zaid Ben Ali
	100%

	73
	Najaf
	Kufa
	Abi Firas
	100%

	74
	Najaf
	Kufa
	Al-Akhaa
	100%

	75
	Najaf
	Al-Manathira
	Mohammad Al-Dora
	100%

	76
	Najaf
	Kufa
	AL_Zohor
	90%

	77
	Najaf
	Al-Manathira
	Ur 
	90%

	78
	Najaf
	Kufa
	Al-Fadhail
	90%

	79
	Najaf
	Kufa
	Maka Elmokarama
	90%

	80
	Najaf
	Kufa
	Al-Eskandarona
	90%

	81
	Najaf
	Al-Manathira
	Al-Suwaiss
	90%

	82
	Najaf
	Kufa
	Al-Ezdihar
	90%

	83
	Najaf
	Al-Manathira
	Al-Bathaa/Sinaa
	90%

	84
	Najaf
	Kufa
	AL_Mashael
	90%

	85
	Najaf
	Al-Manathira
	Zaid bint Ali
	90%

	86
	Najaf
	Al-Manathira
	AL_Maari
	BoQs under review

	87
	Najaf
	Kufa
	Halwan
	BoQs under review

	88
	Najaf
	Kufa
	Shat el Arab
	BoQs under review

	89
	Najaf
	Al-Manathira
	AL_Maali
	BoQs under review

	90
	Najaf
	Kufa
	Maryam Al-Athra
	BoQs under review

	91
	Najaf
	Al-Manathira
	Shohada Jisr Al-Aemah
	BoQs under review

	92
	Najaf
	Al-Manathira
	Al-Fajr Al-Jadeed
	BoQs under review

	93
	Najaf
	Al-Manathira
	AL_Eslah
	BoQs under review

	94
	Najaf
	Al-Manathira
	AL_Ghazali
	BoQs under review

	95
	Najaf
	Kufa
	Qortoba
	BoQs under review

	96
	Najaf
	Al-Manathira
	Al-Hadar
	BoQs under review

	97
	Najaf
	Al-Manathira
	Rafah
	BoQs under review

	98
	Najaf
	Kufa
	Abtal Al-Jolan
	BoQs under review

	99
	Najaf
	Kufa
	Poor Said
	BoQs under review

	100
	Najaf
	Kufa
	Zanobia
	BoQs under review


2. UNICEF 

	No
	Governorate
	District
	Sub district/village
	School
	Progress (%)

	1
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Tafka 
	100%

	2
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Shaheed 
	100%

	3
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Bent Al Huda 
	100%

	4
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al A'aridhiat 
	100%

	5
	 Missan 
	 Amara 
	 Al-Amel 
	 Al Ahid Al-Jadeed 
	100%

	6
	 Missan 
	 Amara 
	 Awasha 
	 Al Sayida Zainab 
	100%

	7
	 Missan 
	 Amara 
	 AL-Imarat 
	 Intifadhat Al Aqsa 
	100%

	8
	 Missan 
	 Amara 
	 Al-Askari 
	 Utba Bin Ghazwan 
	100%

	9
	 Missan 
	 Amara 
	 Al-Amel 
	 Um Salama 
	100%

	10
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Halgurd 
	100%

	11
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Naghda 
	100%

	12
	 Missan 
	 Amara 
	 Abo Rumana 
	 Babil 
	100%

	13
	 Missan 
	 Amara 
	 Al-Moaalmeen 
	 Tarablus 
	100%

	14
	 Missan 
	 Amara 
	 
	 Al Ahrar/Imam Al Hady 
	100%

	15
	 Missan 
	 Amara 
	 Al-Iskan 
	 Al Tahira 
	100%

	16
	 Missan 
	 Amara 
	 Abo Rumana 
	 Asia 
	100%

	17
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Kal Sedrah 
	100%

	18
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 11 Aylul 
	100%

	19
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Jihan 
	100%

	20
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Shakhke 
	100%

	21
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Salaidin 
	100%

	22
	 Dohuk 
	 Sumel 
	 Sumel 
	 Davar 
	100%

	23
	 Dohuk 
	 Sumel 
	 Sumel 
	 Kany Arab 
	100%

	24
	 Dohuk 
	 Zakho 
	 Zakho 
	 Runahi 
	100%

	25
	 Dohuk 
	 Zakho 
	 Zakho 
	 Karez 
	100%

	26
	 Dohuk 
	 Zakho 
	 Zakho 
	 Halo 
	100%

	27
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Kurdayatee 
	100%

	28
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Halat 
	100%

	29
	 Dohuk 
	 Dahuk 
	 Dahuk 
	Brushky
	100%

	30
	 Dohuk 
	 Shekhan 
	 Shekhan 
	 Beedol 
	100%

	31
	 Dohuk 
	 Shekhan 
	 Shekhan 
	 Balata 
	100%

	32
	 Dohuk 
	 Amadiya 
	 Sarsink 
	 Kaladimdim 
	100%

	33
	 Dohuk 
	 Amadiya 
	 Deralok 
	 Kurezhar 
	100%

	34
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Etity-Itot 
	100%

	35
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 14 Adar 
	100%

	36
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Ararat 
	100%

	37
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Kaverke/ Parlaman
	100%

	38
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Zozik 
	100%

	39
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Malta Zhery 
	100%

	40
	 Dohuk 
	 Dahuk 
	 Dahuk 
	 Malta Zhory 
	100%

	41
	 Dohuk 
	 Sumel 
	 Sumel 
	 Bajid Kandal 
	100%

	42
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Al-Rasheed 
	100%

	43
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Al-Afah 
	100%

	44
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Al-Amjad 
	100%

	45
	 Anbar 
	 Ramadi 
	 Romadi centre - Al-sufyah 
	 IbnAl-Atheer 
	100%

	46
	 Anbar 
	 Ramadi 
	 Romadi centre 
	Al-Junid Al-Baghdadi
	100%

	47
	 Najaf 
	 Kufa 
	 Kufa 
	 Al Hakma 
	100%

	48
	 Najaf 
	 Najaf 
	 Najaf 
	 Al Efa'a 
	100%

	49
	 Najaf 
	 Kufa 
	 Kufa 
	 Um Salma-Um Salam 
	100%

	50
	 Najaf 
	 Najaf 
	 Najaf 
	 Al Muhajreen 
	100%

	51
	 Najaf 
	 Najaf 
	 Najaf 
	 Al Makaseb 
	100%

	52
	 Najaf 
	 Kufa 
	 Kufa 
	 Al Kameliya 
	85%

	53
	 Najaf 
	 Kufa 
	 Kufa 
	 Al Hayat 
	85%

	54
	 Najaf 
	 Njaf 
	 Najaf 
	 Al Maqassed 
	85%

	55
	 Najaf 
	 Kufa 
	 Kufa 
	 Urafat 
	85%

	56
	 Najaf 
	 Najaf 
	 Al Jadeeda 
	 Al Ferdous  
	Under bidding

	57
	 Dohuk 
	 Akre 
	 Akre 
	 Dogondan Gawre 
	50%

	58
	 Dohuk 
	 Akre 
	 Akre 
	 Dogondan Bijuk 
	50%

	59
	 Dohuk 
	 Akre 
	 Akre 
	 Morilan 
	50%

	60
	 Dohuk 
	 Akre 
	 Akre 
	 Qaranaz 
	60%

	61
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al Kifah 
	91%

	62
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al Futowa 
	91%

	63
	 Al Muthanna 
	 Rumaithah 
	 Al-Rumaitha 
	 Palistine 
	91%

	64
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al Tahtheeb 
	91%

	65
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Akha' 
	100%

	66
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Razi 
	100%

	67
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Tadhamun 
	100%

	68
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Numoothaj 
	100%

	69
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Haifa 
	100%

	70
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al Mustansiria 
	91%

	71
	 Al Muthanna 
	 Al Samawa 
	 Al-Samawa 
	 Al Sahab 
	91%

	72
	 Al Muthanna 
	 Al Rumaithah 
	 Al-Rumaitha 
	 Al Koofa 
	91%

	73
	 Al Muthanna 
	 Al Khidhr 
	 Al-Khidhir 
	 Al Zawra' 
	91%

	74
	 Missan 
	 Amara 
	 Al-Risala 
	 Al Manar 
	95%

	75
	 Missan 
	 Amara 
	 Al-Thawra 
	 Abu Al Fadhil Al Abas 
	95%

	76
	 Missan 
	 Amara 
	 Hay Al-Thawra 
	 Ausama Bin Zaid 
	95%

	77
	 Missan 
	 Amara 
	 Al-Wahda 
	 Al Imam Al Qa'em 
	95%

	78
	 Missan 
	 Amara 
	 Al-Qadisiya 
	 Al Hashmiya 
	95%

	79
	 Dohuk 
	 Akre 
	 Akre 
	Bakirman
	80%

	80
	 Dohuk 
	 Akre 
	 Akre 
	 Sarderian 
	70%

	81
	 Dohuk 
	 Akre 
	 Akre 
	 Zeelka Fakher 
	70%

	82
	 Dohuk 
	 Akre 
	 Akre 
	 Sheekhanok 
	70%

	83
	 Najaf 
	 Kufa 
	 Makhmur 
	 Al Rarenjiya 
	95%

	84
	 Najaf 
	 Kufa 
	 Kufa 
	Nasema Al Ansareya
	95%

	85
	 Najaf 
	 Kufa 
	 Kufa 
	 Al Bayt Al Ateeq 
	95%

	86
	 Najaf 
	 Kufa 
	 Kufa 
	 That Al Nitaqayn  
	95%

	87
	 Najaf 
	 Kufa 
	 Kufa 
	 Al.Afrah 
	95%

	88
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Kinda 
	55%

	89
	 Anbar 
	 Ramadi 
	 Romadi centre 
	Al Qaba'
	52%

	90
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Al-Bara'a Bn Malik 
	53%

	91
	 Anbar 
	 Ramadi 
	 Romadi centre 
	 Qubat Al-Sakhra 
	50%

	92
	 Anbar 
	 Ramadi 
	 Al-Khaledia 
	 Ukadh 
	75%

	93
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	  Bahra 
	77%

	94
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Chirdaghlu 
	80%

	95
	 Tamim 
	 Daquq 
	 Kirkuk 
	 Amir Al Mumneen 
	32%

	96
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	  Mukhtar Oghlo 
	78%

	97
	 Tamim 
	 Daquq 
	 Kirkuk 
	 Zaen Al Abdeen 
	32%

	98
	 Tamim 
	 Daquq 
	 Kirkuk 
	 Fatima 
	90%

	99
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Sara 
	78%

	100
	 Tamim 
	 Kirkuk 
	 Kirkuk 
	 Al Bikler 
	80%


[image: image1.png]



