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MDG Achievement Fund                                                                     

PROGRAMME QUARTERLY PROGRESS UPDATE

20th October 2008

	Country/Theme:
	China/ Environment and Climate Change 
	Participating UN Organization(s): 
	FAO, ILO, UNDP, UNEP, UNESCAP/ UNAPCAEM, UNESCO, UNICEF, UNIDO, WHO

	Name of Joint Programme:
	The China Climate Change Partnership Framework 

	OPAS Number 
	MDGF - 1654

	Total Approved Programme Budget:
	$ 12,000,000

	Total Amount Transferred to Date:
	$ 3,648,700

	Date of first fund transfer:
	May 2008

	Expected Programme Duration:
	3 years, from 2008 to 2010 


	Narrative (no more than 1 page): Significant events/achievements, and issues that are impeding implementation:

	Funds were received by Agencies between May and July 2008 and programme implementation commenced thereon. The programme infrastructure is already in place with each Agency having already established teams to carry out their respective components. Local counterparts are all on board. Although work on almost all of the components has already commenced and most of the groundwork laid, it is however premature to talk about achievement against the stated indicators as outputs were not generally expected at this stage. 

Activities ongoing or completed to date include: 

· Coordination mechanisms between Agencies, National Counterparts, NDRC and MOFCOM which are already in place; coordination work is ongoing. 

· Sub-contracts have been issued under competitive bidding (or a waiver of bidding where appropriate), partnership agreements signed and funds allotted in accordance with the Programme Document. Recruitment of personnel (including coordinators, assistants, experts and UNVs) to assist in programme management and provide additional technical expertise completed. A few posts are still open.

· Programme components have been fully examined and detailed work plans developed; Preparatory work is underway, including the compiling of existing data to form the basis of feasibility and vulnerability assessments. Selection of pilot sites for necessary component activities is ongoing and in some cases complete.

· Various technical training courses and workshops have been held, preparation for others is ongoing. 

· The official programme launch has been held. Apart from UN Agencies and government counterparts, participants also included representatives from the diplomatic community, NGOs and stakeholders.

More substantial results include the following: 

· The Strategic Plan for a new CCICED Task Force on Climate Change and Rural Development was completed and the international and national membership schemes were established; the inaugural meeting of the Task Force was convened in September 2008.
· The first draft of Basic Energy Law has been completed.
· TORs for development of the Green Business Options (GBO) training module have been drafted.
· Plans are complete for the first “partners meeting” through a Clean Coal Panel under a China CEO Forum to be held in November 2008.
· Investigations into the groundwater situation in three pilot project sites have been completed.
· Training course on groundwater monitoring and management conducted in June 2008.
· Four sites were selected as pilot agro-ecosystems to train local authorities to develop a roadmap for promoting community and farmer association participation.

To be implemented or completed in the next quarter: 
· Post-2012 strategies on technology transfer mechanisms, sectoral analysis on international technology cooperation and the link between human development and the carbon budget - this will be completed by December 2008; a Side Event will be held at the 14th Conference of the Parties (COP) to the UN Climate Change Conference in Poland, December 2008.
· Initial analysis for CCICED Policy Report on Climate Change and Food Security to commence in fourth quarter, presentation about the Task Force’s progress to be made at CCICED Annual Meeting, November 2008.
· Launch of UN-Business Climate Change Compact Structure and Guidelines under the UN-Business Climate Change Compact component in December 2008.
· International workshop on the impact of climate change on water to be held in December 2008.
· Training course on groundwater monitoring scheduled for November 2008.

· Development of the architecture of the Multi-Sector IS to start December 2008.

· TORs for the Green Business Options (GBO) training module to be finished in October.
· Two studies on CDM application potential in conservation agriculture and in household biogas to commence early November 2008.

· Completion of the Brick Sector Heat Recovery Power Generation Project Feasibility Model package by December 2008.
First year implementation is proceeding smoothly and in close coordination and partnership with government counterparts. All parties are committed to achieving the project’s objectives and delivering the outputs outlined in the Project Document.
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