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	Title
	Rehabilitation of water distribution Networks in Al-Bat'ha and Al-Nasser town Changed to Rehabilitation of Water Distribution Networks in Al-Bat’ha and Al Rifai’e town.

	Location
	Thi-Qar/ Nasiriya District and Al-Rifa'ie District

	Project Cost
	US$1,529,051

	Duration
	10 months 

	Approval  Date (SC)
	27 April 2007
	Starting Date
	April 2007 


	Completion Date     
	 January 2008 (time amended to 30th June 08)          

	Project Description
	Repair and rehabilitation of the existing water distribution Networks and extension of the distribution network to serve new areas.


Development Goal and Immediate Objectives
	The Development Goal of the project is to contribute towards improvement in the public health of the inhabitants by increasing the availability of safe drinking water in an effort to achieving the Millennium Development Goals set by the UN.

The key objectives are to:

Establish a sustainable, cost-effective and financially viable project by restoring the existing water distribution network to become functionally efficient.

Improve the operational efficiency of the existing water distribution network to significantly enhance the quality and quantity of water supplied to the population.

Introduce new technology by providing new techniques and best practices on advance type of material available for use.


Outputs, Key activities and Procurement
	Outputs
	· Improvements to the health status of the population

· Increase in the quantity of water available through reduction in network losses

· Improvement to the quality of water through prevention of cross contamination.

· Improved accessibility to safe water

· Reduction in the number of hospital cases 

· Job opportunities for over 150 construction workers per day.



	Activities
	· Repair & replacement of approx 10km of the existing Network in both towns

· Extensions to the existing network by nearly 20Km in both towns to serve 35,000 people in Al Rifai’e and Al Bat’ha.

· Modifications to the existing water distribution network with controlled zones

· Training on simple leak detection and repair techniques. 



	Procurement

(major items) and on site activities
	· The project has been awarded to M/s Dubai Contracting Company for implementation of the project. Mobilized material, man power and equipments.

· Procured  High Density Polyethylene pipes (HDPE) along with required fittings.

· Excavation works for the water pipelines path in both sites (Al Bat’ha and Rifai’e) were concluded. Approximately 3.5 km of PE pipes were extended in Al Bat’ha town and 1.2 Km were extended in Al Refai’e town.



Situation as of 31/03/2008
	Funds Committed 
	1,011,411
	% of approved
	66.3

	Funds Disbursed
	559,050.30
	% of approved
	55.27

	Forecast final date 
	June 2008
	Delay (months)
	6 months


Quantitative achievements against objectives and results 
	Site preparations and contact awarding for civil work
	· Survey, design and document the civil works with full specifications was finalized.

· A contractor to install and rehabilitate the water mains pipes for both sites was chosen and awarded to.

· Mobilization of Material, man power and equipment was fully completed.
	% of planned
	100
	

	Procurement of Pipes and fitting
	· The procurement of High Density Polyethylene pipes (HDPE) were concluded in addition to the entire related PE fittings.

· All pipes and fitting were strictly cross checked against the ISO 9001/other certification from the International Organization for Standardization and were approved
	% of planned
	100
	

	Civil work and rehabilitation
	Al-Refai’e Town

The total length of pipeline laid = 5178 m of different diameters 

Sluice valves fixed = 3 nos. of different sizes.

Al-Bath’a Town

The total length of pipeline laid = 4350 m of different diameters 

Sluice valves fixed = 4 nos. of 125 mm size.

Valve chambers constructed = 2 nos.
	% of planned
	42
	

	Training
	· The training will be conducted in June 08 for the technical personnel from the Ministry of Municipalities and Public Works, Directorate of Water and Sanitation will be invited.

· Bidding process for selecting appropriate training centres started and will be finalized in March 08

. 
	% of planned
	20
	

	
	
	
	
	


Qualitative achievements against objectives and results 
	Several technical meetings were conducted in ThiQar water directorate to set the plans for a smooth implementation process. The Procurement and implementation components of the project are progressing as scheduled. UNOPS staff are meeting regularly with all stakeholders to ensure smooth coordination, monitoring and evaluation of the implementation of the project activities. Due to the encroachment of footpath illegally by buildings projection on the route of the network to be laid which directly slowed the contractor’s work progress. In addition to that, the recent security turbulence in the south had completely halt all implementation activities of the project.


