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	Participating UN Organisation:  UNDP
	Cluster: E – Infrastructure Rehabilitation

	Govt of Iraq Line Ministry Responsible: Ministry of Electricity


	Title
	Rehabilitation of the National Dispatch Centre in Baghdad  - Stage 2

	Location
	Al- Ameen District in Baghdad for National  Dispatch Centre (NDC) Power Stations and major Substations in 10 Governorates for Remote Terminal Units (RTUs)

	Project Cost
	US$  11,947,978

	Duration
	2.5 years (extended until 31 March 2008)

	Approval  Date (SC)
	03 May 2004
	Starting Date
	May 2004
	Panned Completion Date     
	31 March 2008              

	Project Description
	To respond to the immediate humanitarian needs of the war-affected Iraqi people through ensuring reliable and safe electricity supply to essential basic services such as water supply, hospitals, sewage treatment plants and other community services.


Development Goal and Immediate Objectives
	1. Enhanced adaptability to remote control and monitoring of major power generation plants and 400 kV substations as well as 132kV tie-line substations, enabling their efficient and effective interaction with the NDC for reliable power management over the national electricity grid. 


Outputs, Key activities and Procurement
	Outputs
	1.1 Installed state-of-the-art RTU’s with associated peripherals at 19 major power plants, all existing 400 kV and 132kV tie-line substations.

	Activities
	1.1.1 Finalize the technical specifications of the RTUs and associated sub-systems to be included and integrated in the SCADA/EMS bid document

1.1.2 Manage the implementation contract and supervise the installation and commissioning of the SCADA/EMS system.

	Procurement

(major items) 
	SCADA System

Remote Terminal Units (RTUs)                                                                                                                                         


Situation as of 31/12/2008
	Funds Committed 
	USD 11,010,349
	% of approved
	92.16%

	Funds Disbursed
	USD 10,815,482
	% of approved
	90.52%

	Forecast final date 
	April 2007
	Delay (months)
	17


Quantitative achievements against objectives and results 
	Spare parts and equipment
	RTUs
Computing equipment
	% of planned
	100%

	Drawings, manuals and test certificates
	Further functionality test of SCADA system by the contractor
	% of planned
	92%

	Training of Trainers
	Training on database population
	% of planned
	70%

	Pre-shipment inspection.
	Some handover documents outstanding
	% of planned
	90%


Qualitative achievements against objectives and results 
	43 Remote Terminal Units (RTUs) were delivered, 38 of which were erected with 62% cable connection. In some sites, erection, wiring and termination to the process could not be done due to security issues and lack of communication links, preventing changeover. Inventory checks were made for all accessible sites. Training of 6 ME engineers on basic RTU maintenance in Mannheim Germany and 2 MoE engineers on SCADA Hardware/Software in USA.  Training of 6 ME engineers on advanced RTU maintenance has been conducted in Mannheim, Germany and Vasteras, Sweden. 
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