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UN Organization 
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UN Org. B: UNFPA-  3, 200, 362 USD 
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1 The term “programme” is used for programmes, joint programmes and projects. 
2 E.g. Priority Area for the Peacebuilding Fund; Thematic Window for the Millennium Development Goals Fund 

(MDG-F); etc.  
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Programme Duration (in months): 36 

months 

Start date
3
: 5

th
 February 2009 

End date: 5
th

 February 2012 

 Original end date  

 Revised end date, if applicable 

 Operational Closure Date4, if applicable: 

Budget Revisions/Extensions: 

List budget revisions and extensions, with 

approval dates, if applicable  

 

                                                 
3 The start date is the date of the first transfer of funds from the MDTF Office as Administrative Agent. 
4 All activities for which a Participating Organization is responsible under an approved MDTF programme have 

been completed. Agencies to advise the MDTF Office.  



NARRATIVE REPORT FORMAT 

 

 

I. Purpose 

 

The Leave No Woman Behind is an integrated MDG-F Programme addressing gender equality 

and women empowerment objectives, aligned with the principles and objectives of the MDG 

Spanish Fund in that it is an “interventions” based programme, in line with the MDG Goal 1 and 

3 which contribute to 4, 5, and 6, through integrated interventions addressing Education and 

Literacy, Livelihood and Reproductive Health interventions. 

 

JP Outcomes:    

1) Increased enjoyment of human rights at grassroots level through strengthened 

government efforts in promotion and protection of human rights and community 

empowerment, with special emphasis on adolescent girls and women. 

2) Regional efforts to strategically address gender disparities in literacy and 

educational attainment, sexual and reproductive health services and GBV are 

strengthened. 

3) Improved access to and demand for quality, gender sensitive and integrated 

reproductive health care including HIV/AIDS prevention services at all levels. 

4) Target women and their family members enjoy improved and sustainable 

livelihoods with increased income, improved food security and enhanced 

resilience to shocks. 

 

 

At country level , the outcomes of the JP respond to the GoE‟s key development pillar in the 

poverty reduction strategy paper (PASDEP) addressing gender equality and women‟s 

empowerment needs (“Unleashing the Potential of Women”). They also draw from the national 

gender strategy (NAP-GE) that highlights, among a broad spectrum of needs, the reproductive 

health, literacy and livelihood needs of women and girls.  

 

In the framework of the UN Strategy it is remarkable mention that between April and June 2009, 

the United Nations in Ethiopia conducted a Mid Term Review (MTR) of its United Nations 

Development Assistance Framework (UNDAF 2007-2011) to assess implementation progress 

from 2007 to date. The MTR entailed a number of consultations with the Government 

Implementing Partners, UN agencies and UNDAF technical working groups. Throughout this 

process a series of challenges to the UNDAF implementation were identified and consequently, 

several recommendations were made for its improvement for the remaining period.   

 

One of those found challenges was related to the incorporation of new Joint Programmes, which 

were not foreseen at the time UNDAF was drafted. In view of these gap  and based on the 

recommendations of the MTR, the UN in Ethiopia together with the Ethiopian Government 

counterparts agreed on a refinement process that supposed “ to place each of the Joint 

Programme at the heart of the deliverables under each outcome “, increasing that way the  

linkages between JPs and outcome achievements under different UNDAF‟s thematic area.  



 

For this three years JP that supposed its incorporation under the Governance thematic area 

integrated in the Outcome 3: Women’s empowerment, gender equality and children’s rights 

promoted and strengthened, in line with the Output 3.2: Rights of Women and girls at community 

level promoted and protected. 

 

Therefore, we can concluded that this refinement process based on the UNDAF- Mid Term 

Review,  has resulted strategically important in order to reinforce the location of the LNWB 

MDG- Programme in the UN Planning Framework. 

 

 
 
 
 

II. Resources  

 

Financial Resources: 

 

In terms of the financial process for the LNWB Joint Programme, it is important to mention that 

according to the Ethiopian Government‟s Structure, the fund has to be transferred to a Public 

Financial Institution at regional level- Bureau of Finance and Economic and Development in  

Amhara and Tigray region , based on an SSPOL system.  

 

In the case of this Joint Programme were 5 Sector Bureaus are involved ( BoWA, BoE, BoARD, 

BoH, BoFED) ,  with an implementation at regional and district level the fund is released from 

the Bureau of Finance and Economic Development ( BoFED) to the  regional offices and also to 

the offices at district level. 

 

Regarding this mechanism, both Regions have expressed (on the quarterly reports and through 

the several meetings held at the region) delay of the fund transferred, specifically for the 

activities related to procurement.  Therefore, identified this constraint, at the end of the year it 

has been proposed a plan to reformulate the fund transfer mechanism for those activities related 

with procurement at district level.  

 

 

 

 

 

 

 

 

 

 

 

 

 



. Fund Transfer Mechanics : Country Level ( graphic 1). 

                    

 

 

                                                           

 

 

 

 

                                                        

  

                                        

 

 

 

 

 

 

 

 

 

 

 

 

 

Human Resources: 

 

According to the Joint Programme document (Outcome 1, Output 1.2 “Increased institutional 

capacity of the MoWA, BoWA and the district Women Affairs office”), the personnel recruited 

during August 2009- December 2009.  

 

 National  level:  1 Programme Coordinator allocated in the MoWA ( at recruitment stage)            

 

 Regional level : 1 UNV- Programme Coordinator for Amhara Region  

                          1 UNV- Programme Coordinator for Tigray Region (under process) 

 District level:    5 Programme Coordinators and 5 Finance Officers for Tigray Region. 

                          4 Programme Coordinator for Amhara recruited, 6 Finance Officers    

                          ( under process) 
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III. Implementation and Monitoring Arrangements 

 

 

The implementation mechanism utilized is in synergy with the Joint Programme document 

signed at federal level and aligned with the Annual Work Plan developed in each Region in June 

2009. For this kind of programme were there are involved 5 Regional Bureaus under the 

leadership of the Bureau of Women‟s Affairs, the implementation rhythmus  has to be 

synchronized in order to achieve the maximum impact. If some of the activities (in line with the 

outcome 1,2,3)  have not been implemented ( budget allocated utilized)  this can  cause a  delay 

on the next fund transfer, an in consequence a gap on the implementation process. In order to 

avoid this situation, a reinforced communication and “working on synergy” has become a key 

strategy.  

 

Regarding the procurement procedure, mention that the one utilized “foreign system” to procure  

11 motorbikes, 2 vehicles and office equipment for the 11 districts, has supposed a clear 

advantage in terms of time and quality-price relation. This system is standard for UNFPA (no 

used of variance), and has permitted to the implementing partners increase the attention on the 

implementation of the activities and avoid that way the long procurement procedure common in 

the country 

 

In terms of monitoring system, the UN-Agencies involved in the programme in continuous 

communication with the IPs at federal and regional level are focusing the efforts in 

consolidating/setting up one M&E strategy in synergy with the Programme Monitoring 

Framework and on line with strategic information found through the different Field Visits and 

quarterly reports.   

During this reporting period , both regions have developed a monitoring system based on their 

expertise and the orientations given (Programme Monitoring Framework-document), and 

through an analysis on the implementation process and how this monitoring system capture the 

strategic information, several recommendations were made: 

 

 Incorporate a participant‟s registration system (annex 1, draft pending on final decision). 

 Design an “unique” standard reporting format for both UN-Agencies (annex 2, draft), in 

order to avoid double reports.  

 Training on MIS to the new recruited personnel: at district level.   

 Establish quarterly field visits. 

 

 

 

 

 

 

 

 

 

 

 



 

. Monitoring Reporting System :  At Country Level ( graphic 2). 
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IV. Results  

 

The programme progress in relation to the planed outcome level it is quite difficult to measure, 

too early in terms of reliable date analysis considering that the implementation process started in 

July 2009. The Baseline-Survey (Monitoring Framework- indicator) is at data cleaning stage, 

and as per our last meeting with the Organization responsible of this action the Baseline Survey 

at National Level will be published shortly.  

 

In terms of progress at output level, these are the achievements based on: the reports submitted 

by the implementing partners; the Monitoring Field Visits; and the meetings held with all the 

stakeholders involved in the Joint Programme.  

 

 

 

 National Level: 

 

 Regional level AWP developed and submitted from the Region 

 Saving & Credit and IGA: short term consultants recruited to assist the region 

in conducting and develop training materials for the ToT on Saving and Credit 

and IGA packages.  Saving modality was explored and proposed to the regions.  

 Baseline Survey results at  data cleaning-report and dissemination stage  

 Procurement of vehicles and equipment; 11 motorbikes and office equipment 

are being delivered to both Regions: 5 motorbikes for Tigray‟s livelihood 

component are under process & 6 for the Amhara Region upon to receive the 

written confirmation to process the custom clearance- protocol. 

 Personnel Recruitment almost finalized: at Woreda Level finalized; the UNV- 

RC for Amhara also finalized: restarted the recruitment process for the National 

Coordinator and UNV- RC for Tigray. 

 Monitoring Field Visits to the Regions conducted: Amhara (2) and Tigray (2), 

 Technical LNWB meetings held: monthly  

 Workshop on Joint Programme’s structure and M&E held:  for the new 

recruited personnel in Tigray Region (8-11 Dec).  

 

 

 

 

 Regional and District Level : Amhara & Tigray 

 

Output 1:  Capacity Building 

 



- Amhara: 

 

 Community Conversation Participants 124 (98,4% achieved): Female 64 ( 51%). In 41 

Kebeles.  

 Workshop- Launch of the JP at District level conducted for 332 community members, 

officials, community leaders, teachers.  

 Regional Coordination meetings and M&E field visit and reported, November 2009 

 Programme Coordinators and Finance Officers at Woreda Level recruited, November 

2009. 

- Tigray: 

 64 male and 77 female a total of 141 mentors were selected from the community and 

trained for 7 days on house to house mobilization, group facilitation, communication 

and rapport building, HIV/AIDS, gender issues and women‟s right; b) These trained 

mentors have mobilized 4900 target groups out of which about 1352 men, community 

leaders and boys, and 2830 women and adolescent girls a total of 4182 

(85.3%)community target groups have been attending the bi-monthly discussions held in 

140 sites regularly: and c) During their bi monthly discussion the target groups raised 

gender issues, HTPs, importance of education especially to girls and women. Tigray 

Region. 

 At the launching ceremony a total of 307 (F=104 & M = 203) participants were attended 

from zone and District. Tigray Region.  

 Regional coordination meetings M&E conducted and reported, August and December 

2009. 

 Programme Coordinators and Finance Officers at Woreda Level recruited, in August 

2009. 

 The Regional Steering Committee visited the 3 woredas 2 times and 2 Districts once for 

technical support.  

- Subsequent training at Community Level underway ( in both regions) 

 

 

 

 Output 2: Life Skill and Literacy 

 

- Provided training in life skills: 

 Amhara: provided to 3192 girls and boys by education officers. More than 1867 

girls and women attended. 

 Tigray: Life skill and literacy training was planned to give for 5044 adolescent 

girls and women in the five target woredas and 4970 adolescent girls and women 

are attending the programme which is 98.5% achievement: and c) 140  

- Trainers/teachers were selected from the community/in some zones volunteer regular 

primary education teachers are providing the training. 

- Exercise books , chairs , tables and pens purchased to distribute to the targeted women 



 

 

 

 Output 3: Reproductive Health 

 

- Amhara:  

 

 346 health extension workers and district experts, provided training on RH&  

HIV/AIDS 

- Tigray 

 4458 adolescent girls and women training have been provided on RH, HIV/AIDS, 

and gender. As a result, health centers are being frequently visited by Pregnant 

Mothers for monthly check ups and delivery and by adolescent girls and women for 

VCT service.  

 137 health extension workers, from the five target woredas, have been trained on 

advocacy, sensitization, RH/MPS, HIV/AIDS, and gender; b) These trained health 

extension workers are giving trainings to adolescent girls and women aged 15-49 for 

a total of 4458 which is achieved 99.8%:  

 

- The procurement of medicine delivered by the Bureau of health and the distribution, during 

September – December 2009. 

 

 

 

 Output 4: Livelihood 

 

 

- Amhara:  

 1,105 potential women have been identified in 5 out of 6 target woredas (85% of the Year 

1 target achieved).  

 918 women have been mobilized and organized for saving and credit in 4 out of 6 target 

woredas. 

 ToT on IGA was conducted at both regional and district levels on IGA.  

- Tigray:  

 350 women have been mobilized and organized for saving and credit. 

 Regional ToT on livelihood (IGA and Saving and Credit) was conducted and 39 woreda 

experts and officers (14 female and 25 male) have been trained on saving and credit and 

different IGA packages. 

 510 adolescent girls and women have been trained on IGA and Saving and Credit. 

 130 women received credit for selected IGA. 



 

In terms of any variance in achieved versus planned output, it is necessary to mention the delay 

in the implementation start up. 

The Leave No Woman Behind JP was commenced in a timely manner following the fund 

transfer in February 2009. Inception workshops at national and regional level were conducted in 

April-March 2009, where the implementing partners and relevant stakeholders gained clear 

understanding of the objectives and implementation modality of the Joint Programme. Following 

the regional workshops, however, the JP encountered some delay because the regional 

counterparts required up to 2 months to develop the region specific Annual Work Plans. This 

was due to the limited manpower and capacity of the regional implementing partners who had to 

attend many other responsibilities-duties in the same period. However by June 2009, both 

regions (Amhara and Tigray) had finalized their Annual Work Plans and made the request of the 

first fund transfer to WFP and UNFPA.  In addition, another factor that affected the starting 

process of the programme was the frequent power cuts prevalent in all parts of Ethiopia, the 

access to internet, landline telephone and fax was limited to 3 or 2 days per week, which also 

made the communication between the UN- organizations with the regional partners difficult. 

Nevertheless WFP and UNFPA in order to face this situation increased the phone-

communication and visited the two Regions for various consultancies and monitoring work.  

 

 

Once the regional partners started implementing the activities, a significant challenge was the 

continuous restructuring of government offices (Business Process Engineering or “BPR”) and 

subsequent staff transfer and lengthy training for all government staff.  Due to this, our 

government partners were not always available, which significantly affects the timely 

implementation of planned activities.  In order to address this issue and in synergy with the 

Output 1.2 (Increased institutional capacity of MoWA, BoWA and the district Women Affairs 

offices) personnel was recruited at district and regional level. This action improved the 

communication considerably, accelerated and enriched the reporting system, reinforcing the 

relationship between the UN-Agencies and the implementing partners.  

 

 

In synthesis, the most significant challenges that the programme has faced during the reporting 

period is the delay of the AWP submission from the Regions: the delay of the fund transfers at 

district level and the delay in personnel recruitment, this last one caused by lack of synergy 

between one of the Region‟s recruitment regulation and the UNFPA fund transfer policy.  At the 

end of the year, however, this gap was solved. 

 

 

 

 

 

 

 

 
 

 



V. Future Work Plan (if applicable) 

 

The process for the design of the second year‟s Work Plan will be starting 7
th

 of April 2010 

according to the mechanism of the Ethiopia‟s Government and the UN Representation in the 

country. Different workshops and meetings will be held in order to reach the consensus at 

district, regional and federal level, in order to define the action plan (2010) and the 

corresponding budget allocation.  

 

The annual review is under process and will be shared for discussion in the next National 

Steering Committee.  

 

VI. Performance Indicators (optional)5  

 

 Fill the table in this section to report on the indicators set at the output level as per the 

approved results framework in the programme document. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
5 E.g. for the UNDG Iraq Trust Fund and the MDG-F. 



 

VII. Abbreviations and Acronyms 
 

ACRONYMS  

 

AWP:  Annual Work Plan 

BoARD: Bureau of Agriculture and Rural Development 

BoE:  Bureau of Education 

BoFED: Bureau of Finance and Economic Development 

BoH:  Bureau of Health 

BoWA: Bureau of Women‟s Affairs 

CC:  Community Conversation 

CSOs:  Civil Society Organizations 

CP:  Country Program 

GBV               Gender Based Violence  

GoE:  Government of Ethiopia 

IGA:  Income Generation Activities 

JP:  Joint Program 

LNWB: Leave No Woman Behind 

MDGs: Millennium Development Goals 

MDTF: Multi Donor Trust Fund 

MoARD: Ministry of Agriculture and Rural Development 

MoWA: Ministry of Women Affairs 

MoE:  Ministry of Education 

MoFED: Ministry of Finance and Economic Development 

MoH:  Ministry of Health 

MoYS:  Ministry of Youth and Sport 

NAP-GE: National Action Plan for Gender Equity 

NFE:  Non-Formal Education 

PASDEP: Plan for Accelerated and Sustained Development to End Poverty 

PMC:              Programme Management Committee 

SC:  Steering Committee 

TC:  Technical Committee 

UNDAF: United Nation Development Assistance Framework 

UNCT: United Nation Country Team 

 

               



. Annex 1 

Leave No Women Behind Joint Program 

Participants’ Registration Form  

Project Sites:   Region:      1= Amhara  2= Tigray              Woreda:  ……………………………..      

Person who fill the form:        Name ……………………..  Code …….        Identity:   1= IGA Trainer    2= Secretary-S&C      

3= Mentor     4=CC facilitator     

Reporting Period:   Reporting Month……………………….  Year …………………… 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

Ser. 

No. 

Name of HH 

head  
Kebele 

Name of 

participant 
Age 

Sex 

1= Male 

2=Female 

Participant 

type 

1= New 

2 =Repeat 

Relationship 

to the HH 

head  

(use code) 

School 

status 

1= 

forma 

2= in-

formal 

3= out-

of 

school 

No of 

years of 

education 

Occupation 

(use code) 

Program Participation:  

IG
A

 t
ra

in
in

g
 

S
av

in
g
 &

 

cr
ed

it
 

C
C

 

M
en

to
ri

n
g
  

N
o
n
 F

o
rm

al
 

ed
u
ca

ti
o
n
 

S
ch

o
o
l 

m
at

er
ia

l 

su
p
p
o
rt

  

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

 Relationship to the head of HH         Occupation  

1= self     2= Spouse      1= Farmer/livestock rearing 2= Fisherman 

3= Daughter/son 4= Grand Daughter/son     3= Occasional wage labor 3= Regular waged labor 

5= other relative 6= Employee/Domestic worker    4= government worker  4= carpenter 

7= other relative 8= other non-relative     5= petty trader   5= housewife/househusband 

          6= retired   6= unemployed 

                                                                                                                               7= incapacitated by illness              8= other                                                 

 

 

 

 



. Annex 2 

Leave No Women Behind- Joint Program 

Participants’ Contact Register 

Project Sites:  Region:      1= Amhara  2= Tigray              Woreda:  ……………………………..     Kebele 

…………………………… 

       Name of Facilitator/Mentor ……………………..  Code …………………….  

Reporting Period:  Reporting Month……………………….  Year …………………… 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

Dat

e 

Name of 

participant 
Age 

Sex 

1= Male 

2= 

Female 

Participan

t type 

1= New 

2= Repeat 

Topics discussed/service provide ( Put a „√‟ mark on topic/s 

discussed or service given  
Referral 

1=FP 

2= 

ANC/PNC 

3= STI 

4= 

Delivery 

5= HIV 

6= Other 

Does your 

household 

own 

agricultural 

land?  

For how 

many months 

in the past 6 

months did 

you not have 

enough food 

for all of 

your 

household 

members? 

HIV/

AID

S
i
 

RH
ii
 

HT

P
iii

 

GBV 

and 

women 

right 

Life 

skill 

Non-

Formal 

education 

Educationa

l Material 

support 

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

                                                                                                                                                                                                            

 

                                                 
i Include topics on ART, PMTCT, VCT, Stigma and discrimination                                                                                           
ii Include topics on STI, FP, ANC PNC       
iii

 Include topics on FGM and early marriage 


