LIBERIA PEACEBUILDING FUND 
QUARTERLY STATUS REPORT 
AS OF 30 JUNE 2009

	Recipient UN Organization:  
	UNESCO
	PBF Priority Area: 
	Grand Gedeh, Nimba, Lofa

	Implementing Partner(s): 
	Ministry Of Education

	Project Number: 
	PBF/LBR/A-2 (PBF/#013)

	Project Title:
	Peace, Human Rights & Citizenship Education Program

	Total Approved Project Budget 
	US$ 900,000

	Funds Committed: 
	US$379,600
	Percentage of Approved:
	42.18%

	Funds Disbursed:
	US$ 117, 673.78
	Percentage of Approved:
	13.07%

	SC Approval Date:
	17 October 2008

	Expected Project Duration:
	18 months
	Forecast Final Date:   
	April  2010
	Delay (Months):
	4



	Outputs:
	Progress:
	Percentage of planned:

	Baseline and post instruction on incidence of violence among teachers and students is established in all schools in the three counties.
	Same as last quarter
	20%

	Teachers are trained and equipped with the skills to teach
1. Training of 40 master trainers in 10 day workshop
1. Training of teachers in their respective counties/ Districts
1. Refresher training held for teachers
1. Printing distribution and development of training manuals
	Plans for the training of 160 teachers have been concluded, schools and teachers selected in the school districts in Grand Gedeh County, 
Training manuals developed, printed and being dispatched to the training sites.
The training of the first bitch of teachers was held from the 13-22 July 2009 in Grand Gedeh county with a total number of 160 participants. The second training is planned to be held in Lofa from the second week of August until the end of August. MOE representatives (CEO &DEO) are presently in the field with the selection process and compiling the names of selected schools and participants.  
	60%

	Students instructed in PEHCED as part of the curriculum three hours per week
	Pending
	0%

	Students engaged in extra curriculum activities to reach out-of –school youth with PEHCED messages 
	Pending
	0%



	Qualitative achievements against expected results:

	Moving towards achieving the project’s goals, T he paramount activities requisite to its desire goals are being carefully and meticulously implemented in the mist of unavoidable circumstances causing some delays.  Upon the completion of the master training, the COEs and DEOs along with the staff of the Peace Education Resource Centre were given the responsibility to assess the educational sector of the counties and ingeniously select schools keeping in mind the goal of the project and expected impact on the beneficiaries. It is worthy of  note that schools selected are considered major public schools, as well as border town schools which are considered conflict-prone regions of the County. A total of 58 schools were selected from 47 towns in the 4 districts of Grand Gedeh County where the first teacher training is concentrated. 

On the same note, trained facilitators were selected based on knowledge and experience. Following the master training, there was an evaluation of participants to determine the level of knowledge and competence of each participant to adequately facilitate subsequent trainings. With this yardstick, ten (10) trainers out of the 40 were selected to roll out this training while 2 of them will serve as rapporteurs.

 DELAY
A major factor for the delays for the actual implementation is Administratively oriented, that is the Liberia office   (antennal office) operates under a standard internal funds disbursement policy procedure. It takes standard operating procedure (Time) to get funds filtered down to Liberia. Notwithstanding, in the absence of funds other logistical, and administrative arrangements are put in place so as to redeem the time.




