Peacebuilding Fund
Project Summary

PART ONE

	Recipient UN Organization:  UNDP
	Priority Area: Justice and Security

	National Authority: Human Rights Commission for Sierra Leone

	Programme/Project Number: PBF/SLE/B-2

	Title
	Capacity Development of Human Rights Commission of Sierra Leone (HRCSL)

	Location
	Freetown

	Project Cost
	USD 1,522,055.70

	Duration
	1 year

	SC Approval Date 
	22 June 2007
	Starting Date
	15 July 2007
	Completion Date     
	14 July 2008

	Project Description
	The project is aiming to constitute a strong and functioning Human Rights Commission of Sierra Leone capable of carrying out its institutional function of promoting and protecting human rights and thereby creating a strong culture of respect for human rights and good governance in Sierra Leone     


Development Goal and Immediate Objectives
	Development Goal


	To constitute a strong and functioning Human Rights Commission of Sierra Leone capable of carrying out its institutional function of promoting and protecting human rights and thereby creating a strong culture of respect for human rights and good governance in Sierra Leone  

	Immediate Objective


	· Improved culture & respect for human rights & the implementation of the TRC recommendations monitored
· A fully equipped, furnished and functioning office for the HRCSL.
· Management and Human Resource capacity established and strengthened
· HRCSL 5 year strategic plan developed involving Government, UN, Civil Society and Development Partners, DFID, Irish Aid & implemented


Outputs, Key Activities and Procurement
	Outputs and Key Activities
	· Programmatic & activity based support provided to facilitate the promotion of human rights by the HRCSL  
· Office facilities acquired and furnished for HQ and regional offices
· Archiving facilities for TRC provided
· Communication and Information system established for HQ and Regional offices
· Facilities for filing of complaints established
· 5 year strategic plan developed

	Procurement
	· Office furniture
· Generators

· Case management software

· Computers and photocopiers

· 4WD cars
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	Title:
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