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Liberia Peacebuilding Fund 

QUARTERLY STATUS REPORT AS OF March 2010
	Recipient UN Organization:  
	UNESCO
	PBF Priority Area: 
	Priority Area 1: Fostering National Reconciliation and Conflict Management

	Implementing Partner(s): 
	Ministry of Education

	Project Number: 
	PBF/#013

	Project Title:
	Peace Human Rights & Citizenship Education Program

	Total Approved Project Budget 
	US$ 900,000

	Funds Committed: 
	US$ 379,600
	Percentage of Approved:
	42.18%

	Funds Disbursed:
	US$ 169, 973.78
	Percentage of Approved:
	18.88%

	SC Approval Date:
	17 October 2008

	Expected Project Duration:
	18 months
	Forecast Final Date:   
	September  2010
	Delay (Months):
	4+


	Outputs:
	Progress:
	Percentage of planned:

	Baseline and post instruction on incidence of violence among teachers and students established in all schools in the three counties.
	Consultant has been identified. Instruments or tools for the conduct of the survey are been gathered. Contract for the consultant is been processed and expected to commence by last week of April.
	60%

	Teachers are trained and equipped with the skills to teach

a. Training of 40 master trainers in 10 day workshop

b. Training of teachers in their respective counties/ Districts

c. Refresher training held for teachers

d. Printing, distribution and development of training manuals
	First phase of teacher training was conducted in Grand Gedeh County with 160 participants from 56 schools in 46 towns within the 4 districts in the County.

Second batch of 152 teachers were trained from three Districts in Lofa County
Training manuals developed, printed and distributed to participating schools in both counties 

Selection process for the third batch covering the last three Districts in Lofa County is completed and training is expected to commence in about a week. Selection process for the remaining batch in Nimba County is in process.

	75%

	Students instructed in PEHCED as part of the curriculum three hours per week
	It has been reported that more than half of the number of teachers that were trained have started teaching PEHCED in their various schools. Monitoring plans is been put in place to verify same.
	90%

	Students engaged in extra curriculum activities to reach out-of –school youth with PEHCED messages 
	N/A
	N/A


	Outcomes:
	Progress:
{In terms of Indicators}
	Comments/Remarks:

	1) A more peaceful school environment


	N/A
	To be determined at a later period

	2) Students and teachers understand the messages of the PEHCED curriculum and are able to use everything they have learned 


	About 312 teachers have been trained in both Grand Gedeh and Lofa with skills to implement or teach PEHCED in about 121 schools. With prior knowledge exhibited by these teachers on the subject, and additional information and resources provided during the training, PEHCED is been studied as a subject through theory and practical.
	As per the definition of outcome within the log frame, it is not an immediate result that can be realized in a short period, but with steps taken in the appropriate direction, it can be measured as a given percentage of the outcome.


	Qualitative achievements against expected results:

	The major achievement during this period is the conduct of the second phase of training with the first batch of 152 teachers from 3 Districts in Lofa County. During this training, 65 schools were represented. Preliminary arrangements for the conduct of the survey and evaluation has been executed 


	Challenges{If Necessary}:

	A major factor for the delays for the actual implementation is strictly administrative as has been mentioned in previous reports.
This has contributed to the delays occasioned by the revision of the work plan time and again.
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