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Final Narrative report
IRFFI/UNDG IRAQ TRUST FUND (UNDG ITF)

	Participating UN Organization(s)
	
	Sector(s)

	(if joint programme, indicate the lead agency)
UNHABITAT & UNICEF (lead agency)

	
	Education Sector Outcome Team


	Programme/Project Title
	
	Programme/Project Number

	School Rehabilitation and Capacity Building for School Maintenance
	
	B1-22 (a &b)
ATLAS Project Number: 66856
ATLAS Award Number: 54856


	Programme/Project Budget
	
	Programme/Project Location

	UNDG ITF:  
	USD 15,660,938
UNICEF: 

USD 9,029,120

UNHABITAT: 

USD 6,631,818
	
	Region (s):
	Kurdistan Region (KR) and Centre/South

	Govt. Contribution:  
	USD 0
	
	Governorate(s):
	18 Governorates (Due to security reasons, the number of governorates was reduced to 17)

	Agency Core:
	USD 0
	
	
	

	Other:
	USD 0
	
	District(s)
	See Annex 1. “List of Schools”

	TOTAL:
	USD 15,660,938
	
	
	


	Final Programme/ Project Evaluation
	
	Programme/Project Timeline/Duration

	Evaluation Done         Yes       ( No
Evaluation Report Attached       Yes     (  No
	
	Overall Duration

24 July 2006 – 31 March 2009 (32 Months)
Original Duration 

24 July 2006 – 23 July 2008 (24 Months)

Programme/ Project Extensions
· 13 December 2007 – 30 June 2008 
· 30 June 2008 – 31 March 2009 




a. Provide a brief introduction to the programme/project 
The main objective of the programme is to increase access to primary, intermediate and secondary education for school age children (grades 1 to 12) with emphasis on rural areas and girls’ education. The programme also aims to enhance the capacity of Directorates of Education (DoEs) in school maintenance, and school sanitation and hygiene promotion. 

Immediate Objectives:

1.
Improvement of the physical environment of 160 schools in 18 governorates, including water and sanitation facilities; 

2.
Enhance the capacity of DoEs to undertake the maintenance of schools and promote hygiene practices;

3.
Reduce the number of shifts and reduce the number of students in crowded classrooms by adding new classrooms;

4.
Building the capacity of local contractors under several categories using local materials, which will contribute to improving the economic conditions of local communities;

5.
Contribute to the reduction of the number of unemployed people in local remote communities.

b. List programme/project outcomes and associated outputs as per the approved Project 

 Document
Outcomes:
1.
Improved teaching and learning environment for about 80,000 students in 160 schools; 

2.
Strengthened capacities of DoE technical staff in maintenance of school buildings, water and sanitation facilities and in hygiene promotion;

3.
Improved capacities of local contractors and young engineering professionals involved in rehabilitation activities;

4.
Enhanced employment opportunities within the local communities.

Outputs:
1.
Rehabilitation of 160 schools in 18 governorates benefiting about 80,000 school age children; 70 schools by UNHABITAT in 3 Southern governorates benefiting about 35,000 school age children and youth, and 90 schools by UNICEF in 15 governorates benefiting 45,000 school age children and youth. 

2.
55 DoE technical staff, 160 head teachers and 320 Parent Teacher Association (PTA) representatives of the rehabilitated schools trained on best practices in the school maintenance programme, as well as on improved sanitation and hygiene practices.

3.
Manual on asset management of school maintenance, and guidelines on school sanitation and hygiene practices produced.

c. List the UN Assistance Strategy Outcomes, MDGs, Iraq NDS Priorities, ICI benchmarks  relevant to the programme/ project
· UN Assistance Strategy for Iraq

The project is part of the reconstruction and development programmes presented in the Joint UN-Iraq Assistance Strategy 2005-2007 and implemented by UN agencies through national partners and counterparts, as well as through the Cluster B approach.

· MDGs

Reference to the project main and immediate objectives (see above), the project plans to achieve Universal Primary Education indicated in goals 2 and 3 in the MDGs, which aim, by 2015, to have all children in primary schools, and provide girls with the same educational opportunities as boys.

· Iraq NDS

The 2005-2007 NDS emphasized on improving quality of life by developing required policies based on current and future needs. Achieving definite aims till 2015 requires hard efforts and developed policies in all aspects of life such as economic, social, environmental and educational. The project is in line with NDS Goal 2, Target 4 as illustrated hereunder:

· Goal (2): Achieve primary education for all: Everyone will have the opportunity for education and necessary skills to be able to enter world economy and have citizen rights and obligations. Educational levels are measured based on rates in the primary and postgraduate levels. According to living standards surveys, illiteracy is wide spread in Iraq; 39% in rural areas, 22% among adults who never joined school, and 9% in secondary schools; the highest educational level for them. 

· Target (4): Dialogue continues with the Ministry of Education (MoE) regarding a rapid assessment of the impact of insecurity on school attendance, after UNICEF voiced its concern over the increasing number of children out of school. The education sub-cluster continues to make a significant contribution to the long term goal through programmes on physical rehabilitation of schools, and provision of essential education and recreation materials. 

· ICI

The project relates to ICI Goal 4.4.1, which focuses on delivering basic services in order to achieve the Government’s interim 2011 MDGs in an efficient and sustainable way. This will be achieved through improvement of adult literacy and school completion rates by 25%; achieving gender parity at all levels of education; and increasing the education budget from 3.5% to a minimum of 5% of GDP.

d. List primary implementing partners and stakeholders including key beneficiaries
Implementing Partners & Stakeholders
· UNICEF 
· UNHABITAT

· MoE
· DoEs of Babel, Baghdad, Diyala, Dohuk, Erbil, Kerbala, Kirkuk, Muthanna, Najaf, Ninevah, Qadissiyah, Salaheldin, Suleimaniyah, Thiqar, Missan, Basra, and Wasit
· Local contractors

· Students and Teachers in 200 targeted schools.

a.
Report on the key outputs achieved and explain any variance in achieved versus planned results. Who have been the primary beneficiaries and how they were engaged in the programme/ project implementation?
Output 1.
As of the 12th of March 2009, comprehensive rehabilitation of 157 schools (87 by UNICEF and 70 by UNHABITAT) was completed, benefiting 99,860 students (56% girls) and 4822 teachers (67% female). Rehabilitation included complete renovation of school buildings, construction of additional classrooms, improvement of water and sanitation (WES) facilities and playgrounds, and construction of surrounding walls.
In addition to the original plan of 160 schools for comprehensive rehabilitation, WES facilities were rehabilitated in 10 schools in Kirkuk, benefiting 12,620 students (53.3% girls).

During the course of implementation, some modifications had to be made to the original project plan as follows:

The original plan was to rehabilitate 160 schools in 18 governorates (90 schools in 15 governorates by UNICEF; 70 schools in 3 governorates by UNHABITAT). 

1) 6 schools in Anbar were replaced by 6 schools in Baghdad due to insecurity. Those schools were later included in the schools to be rehabilitated under another ITF project (B1-29).

2) 2 schools in Ninevah were destroyed in the middle of the rehabilitation process and works had to be terminated. Based on the request of the DoE of Nineveh, the remaining funds planned for the comprehensive rehabilitation of the 2 schools were used for the construction of additional classrooms in another 2 schools covered by this project.

3) Rehabilitation of 13 schools (3 schools in Wasit for comprehensive rehabilitation; 10 schools in Kirkuk for WES rehabilitation) was additionally included in this project based on requests from the DoEs of Kirkuk and Wasit.

4) Depending on the needs of targeted schools, an additional 300 classrooms, 8 halls and 3 stores were established in 86 schools to reduce overcrowding in classrooms and enable schools to enroll more children.
These modifications to the project changed the number of schools to be rehabilitated by UNICEF from 90 (comprehensive) to 101 (91 comprehensive; 10 WES). This change in scope was reported in the 3rd Quarter fiche, as well as being acknowledged by the Steering Committee Support Office (SCSO) through the approval of UNICEF’s request for time extension/change of scope in November 2008. 

Funds contributed by ITF were fully utilized to complete the rehabilitation of 169 schools (including an additional 10 schools for WES facility rehabilitation and 3 schools for comprehensive rehabilitation, as well as 2 schools in Ninevah of which the rehabilitation was terminated in the middle of works) by the end of 2008. 
UNICEF terminated a contract for the rehabilitation of 4 schools in Muthanna after the contractor failed to complete these schools within the agreed timeframe. A new contract for the rehabilitation of these 4 schools was awarded to another company to complete the remaining work using other funding sources. 
Output 2. 
Training of DoE technical staff (in Baghdad and the Kurdistan Region) on school maintenance is expected to take place in the second quarter of 2009, followed by development of a school management and maintenance manual utilizing different funding sources.  

459 teachers and headmasters received training on school sanitation, Avian Influenza, HIV/AIDS and Cholera. 3,000 School Sanitation and Hygiene manuals in Kurdish were printed and distributed. 
Output 3. 

A draft manual for school management and maintenance was developed by MoE with financial support of UNICEF in 2008. The draft manual will be reviewed and finalized by an international consultant, expected to be on board in the second quarter of 2009.

b.
Report on how achieved outputs have contributed to the achievement of the outcomes and explain any variance in actual versus planned contributions to the outcomes. Highlight any institutional and/or behavioural changes amongst beneficiaries at the outcome level
Outcome 1. 
Through the comprehensive rehabilitation of 157 schools and rehabilitation of WES facilities in 10 schools, a total of 112,480 students (55.2% girls) are benefiting from the improved school environments. The comprehensive rehabilitation was designed and implemented following the physical standards of Child-Friendly School (CFS). 

The project is benefiting some 112,480 students; well over the originally planned target of 80,000 students. This is mainly due to the fact that the targeted schools often accommodate students of guest schools.

Post rehabilitation data collected from 62 schools (completed in 2007 and 2008) in Babel, Baghdad, Diyala, Kerbala, Ninevah, Salaheldin, Kirkuk and Wasit during the last quarter of 2008 by UNICEF field staff, suggests that school rehabilitation has had a positive impact on school enrolment. The number of students enrolled in the 2008/2009 scholastic year in these schools has increased from 52,155 to 53,418 (2.4%), while the number of teachers increased from 2,411 to 2,470 (2% increase). Rehabilitation also improved student’s access to drinking water and safe sanitation facilities, compared to previous years. The construction of 47 new classrooms in these 62 schools contributed to the reduction of overcrowding in classes. 

Post rehabilitation data also indicates an increase in the number of guest schools using the newly rehabilitated schools. For example, only 6 out of 45 (sample size) targeted schools were used by guest schools in different shifts before rehabilitation, with a total of 2,647 students. While the number of guest schools reached 16 with 9,628 students after rehabilitation.  

Rehabilitation of water network and sanitation facilities ensured students’ access to safe potable drinking water and hygienic sanitation facilities and encouraged families to send their children, especially girls, to school. Data from 45 school sites (some mixed and others only for girls or boys) indicates an increase of 3% in enrolment (from 22,720 pre-rehabilitation to 23,296). Despite the lack of specific data it is believed that access to safe drinking water and improved sanitation facilities played a positive role in the reduction of water related diseases among students and teachers. 

Outcome 2.

The project was implemented in close consultation with each DoE and has contributed to strengthening the capacity of DoE staff. Once the maintenance strategy and its manual are developed, the capacity of DoE staff will be further enhanced in school maintenance.  

Outcome 3.
Improved capacities of local contractors and young engineering professionals involved in rehabilitation activities. 
As planned, all rehabilitation activities were implemented by 85 (33 for UNICEF and 52 for UNHABITAT) local contractors. The project has played a positive role in improving the capacity of these contractors in planning, implementation and reporting. In addition to on-the-job training provided to MoE/DoE staff in physical assessment and preparation of bills of quantities (BoQs), 29 MoE/DoE engineers received training on AutoCad using other UNICEF resources. 

Outcome 4.

It is estimated that the project has offered around 225,000 man-days employment for skilled and unskilled labourers. In addition, a large number of people benefited indirectly through their involvement in transportation and loading/unloading of construction materials. 

c.
Explain the overall contribution of the programme/ project/ to the ICI, NDS, MDGs and Iraq UN Assistance Strategy.

· UN Assistance Strategy for Iraq

In the UN Assistance Strategy for Iraq (2008-2010), the former Cluster B – Education and Culture was reformed into the Sector Outcome Team (SOT) for Education. 
The project contributed to SOT Outcome 1 “Enhanced access to all levels of quality education with particular focus on girls” by improving the school environment through rehabilitation of school buildings and establishment / rehabilitation of WES facilities, including separate facilities for girls. The project also contributed to Outcome 2 “Strengthened institutional and human capacity of the Education Sector to deliver” through training of teachers and DoE staff.

· MDGs

The project directly contributed to MDG 2 “universal primary education” and MDG 3 “promote gender equality”, as post rehabilitation data shows the rehabilitation of school buildings, as well as construction of separate WES facilities for girls, has had a positive effect on increasing enrolment, particularly for girls.
· Iraq NDS

The project contributes to the achievement of Goal 2 “Achieve primary education for all” in the new NDS for 2007-2010, which continues to emphasize on improving quality of life. 
· ICI
The project also contributed to the achievement of ICI goals; investing in human development through full primary education and reduction of gender parity in education. 
d.
Explain the contribution of key partnerships including national, international, inter-UN agency, CSO or others towards achievement of programme/ project results. 
The project was jointly implemented by UNICEF and UNHABITAT, in close consultation and coordination with the MoE as well as DoEs. 
e.
Highlight the contribution of the programme/ project on cross-cutting issues: 
· Were the needs of particularly vulnerable or marginalised groups addressed? 

Needs of children with special needs were addressed throughout the planning and implementation phases of the project. Based on a request from the MoE, UNICEF constructed new ramps and toilets for children with disabilities in 22 schools.
· How did men and women benefit from the programme/project?  How were gender inequalities handled? 

The project was designed to reduce gender gaps and increase girls’ enrolment in primary education through establishment / rehabilitation of separate WES facilities for girls. 

· Were environmental concerns addressed including environmental impact/risk assessment where relevant? 

The project had an overall positive impact on the environment. Measures were undertaken to improve school environments, with all schools rehabilitated under this project receiving improved WES facilities. In addition, waste-water emanating from these facilities is suitably disposed of into septic tanks or sewers, which helps reduce the risk of waterborne diseases in the school as well as surrounding communities. Teachers in the targeted schools were also trained in school health, hygiene and sanitation, as well as prevention of transmittable disease. 
· Were there any specific issues in relation to the security situation? 

Project implementation was hampered by insecurity, especially in the first year of the project, leading to the replacement of 6 schools in Anbar with another 6 in Baghdad. In addition, 2 schools in Ninevah were destroyed in the middle of the rehabilitation process and works had to be terminated. Difficulty in mobility still remains as major issue for project implementation and tight security measures hinder the ability of project staff working in the field to implement project activities and collect data.
· Did the project contribute to employment generation (gender disaggregated)?
It is estimated that the project has provided around 225,000 man-days employment for skilled and unskilled labourers (no gender disaggregated data available).
f. Provide an assessment of the programme/ project based on performance indicators as per approved project document using the template in Section IV

a. Report on any assessments, evaluations or studies undertaken relating to the programme/ project and how they were used during implementation. Has there been a final project evaluation and what are the key findings? Provide reasons if no evaluation of the programme/ project have been done yet? 

Although a major evaluation has not been conducted, post rehabilitation data collected from 62 schools (completed in 2007 and 2008) in Babel, Baghdad, Diyala, Kerbala, Ninevah, Salaheldin, Kirkuk and Wasit during the last quarter of 2008 by UNICEF field staff, suggests that school rehabilitation has had a positive impact on school enrolment, as reported in section II. a of this report. 

b. Indicate key constraints including delays (if any) during programme/ project implementation

During the course of implementation, both agencies experienced a number of complications such as insecurity, delays in the selection of schools and approval of BoQs by Education Departments, as well as shortage of experienced and competent construction companies. These constraints combined have led to delays in project implementation. 
c. Report key lessons learned that would facilitate future programme design and implementation. 
· Close coordination with the MoE/DoEs and School Management is essential for optimal project implementation, as it strengthens MoE/DoE ownership of the project and ensures transparency in implementation.

· The implementation of major rehabilitation works should be planned during seasonal school vacations to avoid disturbance and interruption of the education process in targeted schools.

	
	Performance Indicators
	Indicator Baselines
	Planned Indicator Targets
	Achieved Indicator Targets
	Reasons for Variance

(if any)
	Source of Verification
	Comments 

(if any)

	Outcome 1



	Output 1.1

Rehabilitation of 160 schools in 18 governorates benefiting about 80,000 school age children
	Indicator  1.1.1

No. of schools rehabilitated / constructed
	0
	160
	157
	Fund shortages; additional requests from DoE Wasit
	Project Manager
	

	
	Indicator 1.1.2

No. of schools with upgraded WES facilities
	0
	0
	10
	Additional request from DoE Kirkuk
	Project Manager
	

	Output 1.2

55 DoE technical staff, 160 headmasters and 320 PTA representatives of the rehabilitated schools trained in best practices in the school maintenance programme and improved sanitation and hygiene practices

	Indicator  1.2.1

No. of Ministry staff trained (by type)
	0
	55 DoE technical staff,  160 headmasters, 320 PTA representatives  
	0
	The training will take place once the maintenance strategy is finalized
	Project Manager
	

	
	Indicator 1.2.2

No. of teachers trained (by Type)
	
	160 headmasters and 320 PTA representatives
	459 teachers and headmasters  (school health, hygiene and sanitation)
	
	Project Manager
	

	Output 1.3

Manual on asset management of school maintenance, and guidelines on school sanitation and hygiene practices produced.


	Indicator 1.3.1
No. of manuals developed
	0
	2 (1 school maintenance, 1 school sanitation and hygiene)
	1 (school sanitation and hygiene)
First draft of school maintenance strategy developed
	
	Project Manager
	


Annex. 1 “List of Schools”
 (B1-22 a: UNICEF)

	No
	Governorate
	District
	School
	Status

	1
	Muthanna 
	 Al Samawa 
	 Al Kheer 
	100%

	2
	Muthanna 
	 Al Samawa 
	 Al Salam 
	100%

	3
	 Babel 
	 Hilla 
	 Al Rasool 
	100%

	4
	 Babel 
	 Hilla 
	 Al Tatbekat 
	100%

	5
	 Babel 
	 Hilla 
	 Ma'rifa 
	100%

	6
	 Babel 
	 Hilla 
	 Al Addil 
	100%

	7
	 Babel 
	 Hilla 
	 Al Emam Al Husain 
	100%

	8
	 Babel 
	 Hilla 
	 Al Qabas 
	100%

	9
	 Baghdad 
	 Al Resafa 
	 Al Aqoli  
	100%

	10
	 Baghdad 
	 Al Resafa 
	 Al Ardun  
	100%

	11
	 Baghdad 
	 Al Resafa 
	 Al In Bi'aath 
	100%

	12
	 Baghdad 
	 Al Resafa 
	 Darb Al Shahada' 
	100%

	13
	 Baghdad 
	 Al Resafa 
	Al Shaheed Adil Nasir- Wadi Al Thahab 
	100%

	14
	 Baghdad 
	 Taji 
	 Muslim Bin A'qeel- AL Thair Al Arabi  
	100%

	15
	 Baghdad 
	 Taji 
	 Al Ahwaz 
	100%

	16
	 Baghdad 
	 Taji 
	 Saeed Bn Al Museeb 
	100%

	17
	 Baghdad 
	 Al Resafa 
	 Al Ihsan 
	100%

	18
	 Baghdad 
	 Al Resafa 
	 Al Khalij Al Arabi 
	100%

	19
	 Baghdad 
	 Al Resafa 
	 Al Nasriya 
	100%

	20
	 Baghdad 
	 Al Resafa 
	 Al Rifa' 
	100%

	21
	 Baghdad 
	 Al Resafa 
	 Al Talai 
	100%

	22
	 Diyala 
	 Ba'quba 
	 Al Qurna 
	100%

	23
	 Diyala 
	 Ba'quba 
	 Abu Al Ataheyah 
	100%

	24
	 Diyala 
	 Ba'quba 
	 Al Hera 
	100%

	25
	 Diyala 
	 Baladrooz 
	 Al Kifel 
	100%

	26
	 Diyala 
	 Khanaqeen 
	 Makarm Al Akhlaq 
	100%

	27
	 Dohuk 
	 Dohuk 
	 Beshbooreen (Payman) 
	100%

	28
	 Dohuk 
	 Dohuk 
	 Rezan 
	100%

	29
	 Dohuk 
	 Dohuk 
	 Shiladze 
	100%

	30
	 Dohuk 
	 Dohuk 
	 Sararm 
	100%

	31
	 Dohuk 
	 Sumel 
	 Sharya 
	100%

	32
	 Dohuk 
	 Aqre 
	 Devery 
	100%

	33
	 Erbil 
	 Choman 
	 Qasrey 
	100%

	34
	 Erbil 
	 Choman 
	 Razan/Meehraban 
	100%

	35
	 Erbil 
	 Choman 
	 Shirkwa 
	100%

	36
	 Erbil 
	 Choman 
	 Rostey 
	100%

	37
	 Erbil 
	 Choman 
	 Smailawa 
	100%

	38
	 Erbil 
	 Choman 
	 Smilan 
	100%

	39
	 Kerbala 
	 Al Hindiya 
	 Al Entisar 
	100%

	40
	 Kerbala 
	 Al Hindiya 
	 Al Sayab 
	100%

	41
	 Kerbala 
	 Karbala 
	 Um Al Kura 
	100%

	42
	 Kerbala 
	 Karbala 
	 Al Hadba'a 
	100%

	43
	 Kerbala 
	 Karbala 
	 Al Sayida Nafisa 
	100%

	44
	 Kerbala 
	 Karbala 
	 Al Ghranada 
	100%

	45
	 Najaf  
	 Najaf 
	 Al Shaimaa 
	100%

	46
	 Najaf  
	 Najaf 
	 Al Taaef 
	100%

	47
	 Najaf  
	 Najaf 
	 Saa’d bin jouber 
	100%

	48
	 Najaf  
	 Najaf 
	 Al Ansaf 
	100%

	49
	 Najaf  
	 Najaf 
	 Al Nahdha 
	100%

	50
	 Najaf  
	 Kufa 
	 Al Ezdihar 
	100%

	51
	 Ninevah 
	 Mosul 
	 Hafsah 
	100%

	52
	 Ninevah 
	 Mosul 
	 Al Jomhoreyaih 
	100%

	53
	 Ninevah 
	 Mosul 
	 Al Waleed 
	100%

	54
	 Ninevah 
	 Mosul 
	 Dar Al Salam 
	100%

	55
	 Qadissiyah 
	 Al Shamiya 
	 Manar 
	100%

	56
	 Qadissiyah 
	 Al Shamiya 
	 Risafi 
	100%

	57
	 Qadissiyah 
	 Al Shamiya 
	 Shama'el 
	100%

	58
	 Qadissiyah 
	 Dewania 
	 14 Tamooz 
	100%

	59
	 Qadissiyah 
	 Afaq 
	 Al Ukdah 
	100%

	60
	 Qadissiyah 
	 Dewania 
	 Haifa 
	100%

	61
	 Salaheldin 
	 Tooz 
	 Al Ghzali 
	100%

	62
	 Salaheldin 
	 Tooz 
	 Al Shula'a 
	100%

	63
	 Salaheldin 
	 Tooz 
	 Al Wathba 
	100%

	64
	 Salaheldin 
	 Al Faris 
	 Al Basma 
	100%

	65
	 Salaheldin 
	 Al Faris 
	 Al Bayraq 
	100%

	66
	 Salaheldin 
	 Al Faris 
	 Ja'far Al Sadiq 
	100%

	67
	 Suleimaniyah 
	 Halabja 
	 Harez 
	100%

	68
	 Suleimaniyah 
	 Suleimaniyah
	 Kalakn 
	100%

	69
	 Suleimaniyah 
	 Suleimaniyah
	 Waluba 
	100%

	70
	 Suleimaniyah 
	 Koisanjaq 
	 Kurdistan 
	100%

	71
	 Suleimaniyah 
	 Koisanjaq 
	 Nazanin 
	100%

	72
	 Suleimaniyah 
	 Raniya 
	 Titoka 
	100%

	73
	 Kirkuk
	 Kirkuk 
	 Al Khalidya 
	100%

	74
	 Kirkuk 
	 Kirkuk 
	 Al Ma'rifa' 
	100%

	75
	 Kirkuk 
	 Kirkuk 
	 Al Mutawakel 
	100%

	76
	 Kirkuk 
	 Kirkuk 
	 Jerdee Peroz 
	100%

	77
	 Kirkuk 
	 Kirkuk 
	 Khabat 
	100%

	78
	 Kirkuk 
	 Kirkuk 
	 Al Rezgaree 
	100%

	79
	 Kirkuk 
	 Kirkuk 
	 Al Watan 
	100%

	80
	 Kirkuk 
	 Kirkuk 
	 Al Rafedeen 
	100%

	81
	 Kirkuk 
	 Kirkuk 
	 Hure'at 
	100%

	82
	 Kirkuk 
	 Kirkuk 
	 Anstans Al Karmaly 
	100%

	83
	 Kirkuk 
	 Kirkuk 
	 Mishkhel 
	100%

	84
	 Kirkuk 
	 Kirkuk 
	 Rouz Awah 
	100%

	85
	 Kirkuk 
	 Kirkuk 
	 Al Nabi Younis 
	100%

	86
	 Kirkuk 
	 Kirkuk 
	 Al Aqa’ad 
	100%

	87
	 Kirkuk 
	 Kirkuk 
	 Al Shaheed Qasim Khadim 
	100%

	88
	 Kirkuk 
	 Kirkuk 
	 Mohammad Sadiq 
	100%

	89
	 Wasit 
	 Al Nu'maniya 
	 Al Dar Al Baydhaa 
	100%

	90
	 Wasit 
	 Al Suwaira 
	 Al Qadsiya 
	100%

	91
	 Wasit 
	 Al Nu'maniya 
	 Sumar 
	100%

	92
	 Wasit 
	 Kut 
	 Al Bara'em 
	100%

	93
	 Wasit 
	 Kut 
	 Al Iffa 
	100%

	94
	 Wasit 
	 Kut 
	 Al Shumookh 
	100%

	95
	 Wasit 
	 Kut 
	 Al Farooq 
	100%

	96
	 Wasit 
	 Kut 
	 Ishtar 
	100%

	97
	 Wasit 
	 Kut 
	 Al Khalida 
	100%

	98
	Muthanna 
	 Al Rumaitha 
	 Bilat Al Shuhadaa' 
	54%

(re-awarded)

	99
	 Muthanna 
	 Al Rumaitha 
	 Muhammadia 
	88%

(re-awarded)

	100
	Muthanna 
	 Al Rumaitha 
	 Al Adala  
	83%
(re-awarded)

	101
	Muthanna 
	 Al Rumaitha 
	 Al Khansa' 
	84%
(re-awarded)

	102
	 Ninevah 
	 Mosul 
	 Saqar Quraish 
	50% (terminated)

	103
	 Ninevah 
	 Mosul 
	 Al Hadi 
	80%

(terminated)


 (Project B1-22 b: UNHABITAT)

	No
	Governorate
	District
	School
	Status

	1
	Basra
	Al-Zubair centre
	Al-Tabaree  (P)
	100 %

	2
	Basra
	Al-Qurna Al-Sharsh
	Al-Farazdaq (S)
	100 %

	3
	Basra
	Al-Zubair Al-Shuiba
	Ajnadeen (P)
	100 %

	4
	Basra
	Basrah centre
Ashar
	Al-Hadbaa (p)
	100 %

	5
	Basra
	Al-Magel Qtr;

Al-Hadi Hay
	Al-Fettawa (I)
	100 %

	6
	Basra
	Al-Magel Qtr;

Al-Hadi Hay
	Shuhadaa Al-Intifadaa Industrial (S)
	100 %

	7
	Basra
	Al-Zubair; 

Al-Burjisiah Area;

Al-Kartiat
	Al-Furqan (P)
	100 %

	8
	Basra
	Al-Zubair; 

Al-Burjisiah Area;

Factories Region
	Al-Burjisiah (P)
	100 %

	9
	Basra
	Safwan;

South Najemi Farms
	Beni Hashim (P)
	100 %

	10
	Basra
	Tewasah Hay
	Al-Arqam (P)
	100 %

	11
	Basra
	Al-Saai hay
	Ibn Khaldoon (P)
	100 %

	12
	Basra
	Zubair; 
Mahalt Al-Arab
	Fatama Bint Al-Rasool (P)
	100 %

	13
	Basra
	Basrah Centre;

Al-Hadi
	Hutten (P)
	100 %

	14
	Basra
	Al-Faw; Northern Faw
	Al-Faw (S)
	100 %

	15
	Thiqar
	Nassiriya;

Thawra Hay
	Maka Al-Mukarama (P)
	100 %

	16
	Thiqar
	Al-Qal'a;

Albo Ali Village
	Al-Nahrawan (P)
	100 %

	17
	Thiqar
	Nassiriya

Ur Company Residential

Complex
	Al-Ghasasinah (P)
	100 %

	18
	Thiqar
	Nassiriya

Mouannis Village
	Al-Adab (P)


	100 %

	19
	Thiqar
	Al-Nassiriya ; Al-Saray Hay
	Al-Talee'a (I) 
	100 %

	20
	Thiqar
	Al-Nassiriya; Sumir Hay
	 Amir Salim (K) 
	100 %

	21
	Thiqar
	Al-Nassiriya; Shuhadda Hay
	Ghazwat Haneen (P)
	100 %

	22
	Thiqar
	Al-Nassiriya; Shuhadda Hay
	Abdulla Bin Khabab (P)
	100 %

	23
	Thiqar
	Al-Nassiriya; Al-Tadhehiya Hay
	Habib Bin Madhaher (P)
	100 %

	24
	Thiqar
	Al-Nassiriya; Ur Hay
	Al-Hikma (P)
	100 %

	25
	Thiqar
	Al-Nassiriya; Ur Hay
	Al-Meseera (P)
	100 %

	26
	Thiqar
	Al-Nassiriya; Al-Sader Hay
	Ibn Majed (P)
	100 %

	27
	Thiqar
	Al-Nassiriya; Aredu Hay
	Thi Al-Noon (P)
	100 %

	28
	Thiqar
	Al-Nassiriya; Al-Sader Hay
	 Haber Al-Emmah (P)
	100 %

	29
	Thiqar
	Al-Shatra;

Al-Hawi Village.
	 Aswan (P)
	100 %

	30
	Thiqar
	Al-Bat-ha'a 
	Al-Bat-Ha'a (S) 
	100 %

	31
	Missan
	Aummara; Jedada
	Ibn Al-Nafees  (P) 
	100 %

	32
	Missan
	Aummara;

Al-Hussain Old Haee
	Al-Fateh Al-Arabi (P) 
	100 %

	33
	Missan
	Aummara; 

Al-Risala Haee
	Al-Warkaa (P) 
	100 %

	34
	Missan
	Aummara; 

Al-Askari Haee
	Um Al-Baneen (P) 
	100 %

	35
	Missan
	Koumit
	Al-Thaqeleen (P) 
	100 %

	36
	Missan
	Ali Al-Gharbi
	Al-Hassaneen (P)
	100 %

	37
	Missan
	Aummara; 

Al-Magharba Haee
	Al-Yamama (P)
	100 %

	38
	Missan
	Aummara; 

Al-Qadissiya Haee
	Al-Beraq (P)
	100 %

	39
	Missan
	Aummara; 

Al-Dibassat Haee
	Asmaa (P)
	100 %

	40
	Missan
	Aummara; 

Al-Moaalmeen New Haee
	Bint Al-Hodaa (S)
	100 %

	41
	Missan
	Aummara; 

Al-Amel Haee
	Al-Emam Al-Sadeq (P)
	100 %

	42
	Missan
	Aummara; 

Al-Jedada
	Al-Tahreer (S)
	100 %

	43
	Missan
	Aummara; 

Al-Magharba Haee
	Al-Ghazali (P)
	100 %

	44
	Missan
	Aummara; 

Al-Moaalmeen New Haee
	Dejalah (S)
	100 %

	45
	Missan
	Al-Mosherah
	Al-Farooq (P)
	100 %

	46
	Missan
	Aummara; 

Al-Rawaba

Haee
	Ghareeb Karbala (P)
	100 %

	47
	Missan
	Al-Mamona;

Al-Qodes
	Al-Emam Mossa Al Kadhem (P)
	100 %

	48
	Missan
	Al-Mujer;

Al-Qadissiya
	Al-Naser (S)
	100 %

	49
	Missan
	Aummara; 

Al-Qataa Haee
	Janeen (P)
	100 %

	50
	Missan
	Aummara; 

Al-Qataa Haee
	Al-Ghosoon (P)
	100 %

	51
	Missan
	Aummara; 

Al-Qahera Haee
	Qahera (P)
	100 %

	52
	Missan
	Aummara; 

Al-Thawra
	Al-Hawraa (P)
	100 %

	53
	Missan
	Aummara; 

Al-Qataa Haee
	Al-Yamama (S)
	100 %

	54
	Missan
	Aummara; 

Abo Rummanah Haee
	Al-Shaheed Mohamed Baqer Al-Sader (P)
	100 %

	55
	Missan
	Al-Mosherah
	Al-Moshreh (S)
	100 %

	56
	Missan
	Al-Mosherah
	Al-Hadebaa (K)
	100 %

	57
	Missan
	Aummara; 

Al-Zuzoot Haee
	Al-Jawaheri (P)
	100 %

	58
	Missan
	Al-Mamona;

Al-Hussainiya
	Al-Ameen (P)
	100 %

	59
	Missan
	Aummara; 

Saad Haee
	Yareb (P)
	100 %

	60
	Missan
	Aummara; 

Al-Majediya
	Al-Emam 

Al-Hussain (P)
	100 %

	61
	Missan
	Aummara; 

Al-Thawra
	Al-Zaheraa (P)
	100 %

	62
	Missan
	Aummara; 

Al-Amarat
	Ibraheem Al-Khaleel (P)
	100 %

	63
	Missan
	Qalaat Saleh (S)
	Qalaat Saleh (S)
	100 %

	64
	Missan
	Aummara; 

Baghdad Road
	Al-Awali (P)
	100 %

	65
	Missan
	Aummara; 

Al-Askari Haee
	Al-Rasool (S)
	100 %

	66
	Missan
	Aummara; 

Al-Askari Haee
	Al-Thagher (P)
	100 %

	67
	Missan
	Qalaat Saleh

Al-Ghadeer Haee
	Al-Naaman (P)
	100 %

	68
	Missan
	Qalaat Saleh
	Al-Rayaheen (K)
	100 %

	69
	Missan
	Koumit
	 Al-Shamael (K)
	100 %

	70
	Missan
	Ali Al-Gharbi
	Al-Maali (K)
	100 %
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