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COMPLETION REPORT FOR PROJECT: 

  
STRENGTHENING PRIMARY AND INTERMEDIATE LEVEL EDUCATION PHASE I 

AND PHASE II 

Summary 

Participating UN Organisation:  Cluster: 

UNICEF  Cluster B: Education & Culture 

 

Project No. and Project Title:  Project Location/Region/Province: 

 B1- 06:  Strengthening Primary and Intermediate 
Level Education in Iraq Phase I. 

 B1- 12:  Strengthening Primary and Intermediate 
Level Education in Iraq Phase II. 

 
All 21 Directorates of Education in Iraq 

 

 

Reporting Period:    Report no: 

July 2004 – 31 June 2007   6 

 

Counterpart organisations / implementing 
partners: 

 Project cost: 

MOE, DoEs, UN agencies, and NGOs  
Phase I:  (SC/2004/0303-1): US$ 34,253,604  
Phase II: (SC/2005/0219-1): US$ 16,230,000 

 

Abbreviations and Acronyms:  Project Duration: 

MOE  Ministry Of Education 

DOE  Directorate of Education 

UNICEF United Nations Children’s Fund 

WFP  World Food Program 

UNESCO United Nations Education  
Scientific and Cultural 
Organisation 

MOLSA           Ministry of Labour and Social 
Affairs 

MOHE             Ministry of Higher Education 

MOH               Ministry of Health  

UNHCR United Nations High 
Commission for Refugees 

CWC  Child Welfare Commission  

 
B1-06:  July 2004 – June 2006 

B1-12:  March 2005 – December 2006 
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I. Purpose 

Main objectives and outcomes expected as per approved Project/Programme/project document: 

Main objectives 

The goal of the projects was to strengthen and sustain the overall access and quality of primary and 
intermediate level education in Iraq through the improvement of the learning environment.  

SPECIFIC OBJECTIVES 

Phase I 

 To ensure that more than 5.4 million primary and intermediate level students enroll, stay in the 
school system and, are provided quality learning opportunities. 

 To ensure provision of essential learning materials to all primary level students, and improve the 
physical quality and overall learning environment of schools in the  neglected and vulnerable areas 
that have suffered the most from over a decade long neglect of the education sector and the recent 
war and its aftermath. 

Phase II 

 Provision of learning materials to 4.5 primary level students in the 18 governorates of Iraq; 

 To enhance access to and quality of primary and intermediate level education and speedy reach-
out to un-reached children by creating a conducive learning and teaching environment for students 
and teachers. 

OUTCOMES EXPECTED 

Phase I 

1. Approximately 5.4 million students in about 15,500 primary and intermediate schools provided 
essential teaching/ learning materials;  

2. 40 primary and intermediate schools comprehensively rehabilitated;  

3. Provision of basic furniture to 164 schools benefiting 114,000 students. 

Phase II 

1. Provision of necessary and basic learning materials to approximately 4.5 million students in more 
than 14,000 primary schools, to contribute to the improvement of learning practices in the 
classroom. This intervention will also alleviate some of the financial burdens of education especially 
for poor parents and is expected to encourage parents to send their children, particularly girls to 
school. It is therefore expected to lead to an increase in overall enrolment, attendance and 
participation of students. 

2. Rehabilitation of 26 primary/Intermediate schools under phase II of the project rehabilitated in 6 
governorates: Baghdad, Anbar/Felluja, Diala, Wasit, Basra, and Kirkuk. (Figure was revised due to 
increase of rehabilitation costs).  

3. 32,000 cupboards provided to 14,000 primary and intermediate schools. 

4. Procurement and provision of 277 titles of supplementary reading materials to all primary and 
intermediate level schools as a first attempt towards supporting the establishment of libraries in all 
schools 

 

Reference to how the programme/project relates to the UN Assistance Strategy to Iraq and how it 
aims to support international and national development goals (National Development Strategy) 
including the Millennium Development Goals and other goals as pertinent: 

The main purpose of the projects is to strengthen the overall quality of education and service delivery at 
primary and intermediate levels and improvement of the overall learning environment. 

The objectives are set against the background of the Iraqi National Development Strategy (NDS), the 
Millennium Development Goals (MDGs), particularly Goals 2 and 3 and the Education for All (EFA) 
Framework for Action. The activities will be closely aligned with specific gender, environment, employment, 
and security rights, and address as closely as possible concerns for reconstruction, rehabilitation and 
employment creation. 
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Main international and national implementing partners involved their specific roles and 
responsibilities in project implementation and their interaction with the agency: 

UNICEF and UNESCO provide leadership for ensuring sector-wide perspective to the programme. UNICEF 
is primarily responsible for the development and implementation of the basic education strand, including 
Early Childhood and Primary and Intermediate levels of education, as well as for inclusion of learning 
opportunities for 12-18 year old out-of-school children. UNESCO’s prime focus is on the Secondary, Tertiary 
and Vocational / technical levels as well as tertiary education.  

UNICEF implements all activities in close collaboration with the Ministry of Education and its Directorates of 
Education, the Ministry of Higher Education, local authorities, international / national NGOs, private sector 
and donors. The main implementing line ministry is the MOE which collaborates with MOHE to provide 
direction and ensure Iraqi ownership of the programmes/projects. MOE manages all projects through the 
Directorates of Education (DOEs) in the governorates. Collaboration with NGOs is mainly in the area of 
rehabilitation of schools with renewed focus on the soft component of hygiene and sanitation in schools, 
including mobilization and capacity building of local stakeholders (PTAs and communities) in project 
implementation. 

As Cluster coordinator, UNICEF actively endeavours to ensure synergy of interventions by fostering joint 
programming and implementation with agencies, based on their respective technical expertise, area of 
specialization and comparative advantage. 

 

II. Resources 

Total approved budget and summary of resources available to the programme/project from the 
UNDG Iraq Trust Fund and non-Trust Fund resources where applicable: 

As of June 2006, UNICEF’s total Education Programme budget for 2004-2006 was 
US$ 10,058,950. As of June 2006, UNDG ITF approved budget totalled US$ 34,253,604 for phase-I and 
US$ 16,230,000 for phase-II.  

III. Results 

An assessment of the extent to which the programme/project component / programme /project   is 
progressing in relation to the outcomes and outputs expected for the year: 

The Trust Fund significantly contributed to the procurement and distribution of essential learning materials 
to approximately 6 million primary and intermediate level students in 2004/2005 scholastic year, while it 
supported some 4.5 million students in more than 14,000 primary schools for the academic year 2005/2006. 

UNDG ITF also contributed to the comprehensive rehabilitation of 66 schools, which have been fully 
completed.; the provision of basic furniture to 114,000 students in 164 primary schools (type “A” furniture for 
students of grades 1-3 and type “B” for grades 4-6 students); procurement and distribution of 32,000 
cupboards to 14,000 schools; and provision of 277 titles of books for children. 

 

Main activities undertaken and achievements/ impacts: 

EDUCATION SUPPLIES 

The project provided essential learning materials to about 6 million Iraqi children in primary and intermediate level 
schools in all the 18 governorates of Iraq in 2004/2005 scholastic year. It also provided essential learning materials for 
approximately 4.5 million primary level students in addition to one million school bags, for all 1

st
 graders, which were 

distributed to all primary schools at the beginning of the 2005/6 academic year. Two types of kits were designed for 
students (grades 1 - 4 students and grades 5 – 6 students) in addition to the 1

st
 graders school bags. Each student in 

grades 1-4 received 7 exercise books, 12 pencils, 3 sharpeners, 3 erasers, 1 ruler, 1 drawing book, and 1 colour 
pencils set. Students of grades 5 and 6 received 12 exercise books, 1 English language exercise book, 1 laboratory 
exercise book, 12 pencils, 3 sharpeners, 3 erasers, 1 ruler, 1 drawing book, and 1 water colour paint box. Only 1

st
 

graders (1,000,000 students) received school bags that year; however, following a request by the Minister of Education 
prior to the Donor Conference of July 2005, UNICEF had procured 500,000 bags for all students in grade 7 (first grade 
in Intermediate schools). These bags have been delivered to the DoEs but distribution to all intermediate level schools 
has been postponed by MOE till the beginning of the academic year 2006/2007. 
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Overall, procurement, assembling, delivery and distribution of learning materials entailed massive efforts. Production 
and assembling were carried out in China and shipped to Jordan. Due to the security conditions in Iraq, UNICEF 
decided to ship the materials directly to the counterparts through freight forwarders instead of routing it through the 
UNICEF warehouse in Baghdad. A mechanism was developed whereby concerned counterparts were requested to 
assign authorized persons from their departments to receive goods from UNICEF (freight forwarders) on behalf of their 
departments. The operation involved more than 800 transport trucks. 

REHABILITATION OF SCHOOLS 

In 2005, UNICEF scaled down the number of schools that could realistically be rehabilitated down to 40 primary and 
intermediate schools through phase-I of the project. The rehabilitation of the 40 schools is completed (including 11 in 
Falluja city and 7 schools in the Marshlands). These 40 schools are located in Tamim, Baghdad, Missan, Muthanna, 
Thiqar, Anbar, Kerbala, Basra, and Babil governorates. One of the rehabilitated facilities is Qasr Al-Hamra’ 
kindergarten, which was rehabilitated to serve as a national centre for early childhood development in Iraq 

During phase II of the project, UNICEF planned to rehabilitate another 50 schools. This number was reduced to 26 
schools due to the increase in rehabilitation costs. To date, 23 schools were completed (including 9 schools in Falluja 
city).  

The comprehensive rehabilitation initiative (phases I and II of the project) aims to benefit about 28,000 students (20,000 
boys and 8,000 girls) in 66 schools. 

The rehabilitation works consist of rehabilitation of the school building, yards, water and sanitation facilities and 
boundary walls.  

SCHOOL FURNITURE 

Based on the child-friendly school furniture design created in collaboration with UNIDO, and endorsed by the MOE, 
UNICEF procured 57,000 sets of such furniture (set=2 single chairs and one double desk), for the benefit of 114,000 
children in 164 schools. To date, 100% of type “A” and 93% of type “B” furniture were distributed to the targeted 
schools.  

The assembly of the desks and chairs required the training of UNICEF monitors (1 from each of the 23 DOEs), who in 
turn trained DOE concerned staff to enable them to assemble students’ desks and chairs at schools premises once 
supplies are delivered. The assembly of the furniture is completed. 

It is worth mentioning that 1,903 desks (type B) were distributed to schools rehabilitated by Creative Associates under 
USAID funding, benefiting 3,806 students. This was done following a request by USAID during coordination meetings. 

The procurement of 32,000 cupboards is completed. The cupboards are being delivered to the 23 DOE warehouses 
and from there to 14,000 primary and intermediate schools (about 2 cupboards per school). Two types of different sizes 
were developed for primary schools (25,000 cupboards) and for intermediate schools (7,000 cupboards). 

Implementation constraints, lessons learned from addressing these and knowledge gained from assessments, 
evaluations and studies that have taken place during the reporting period: 

 The lack of improvement regarding the security situation and the turnover at MOE and DOE levels has continued to 
hinder the effective implementation of the project. However, UNICEF succeeded to establish close working ties with 
the Minister of Education and his office; this helped reduce bottlenecks in implementation. Nevertheless, for various 
reasons, continuous replacement of key officials/directors remained an issue for holding regular meetings of the 
Sector Working Group on Education. 

 Price inflation remained a critical issue for school rehabilitation as offers continue to exceed estimated market 
prices, further delaying the required works. This constraint is ultimately impacting on the number of schools to be 
rehabilitated within the agreed budget. Closer collaboration with UNHABITAT and sharing of information on 
contracting firms and prices is envisaged as one (insufficient but necessary) way to fend off this problem. 

 Lack of proper coordination between MOE and DOEs continues to hamper implementation. The issue has been 
discussed with MOE officials at the Annual review meeting and will be tabled at Sector Working Group to enable 
MOE and other supporting donors and agencies to explore remedies together. 

Implementation and Monitoring 

 In Iraq: UNICEF has nine well qualified education staff between the Baghdad, Erbil and Basra offices assisted by 10 
qualified engineers and 15 facilitators hired under an institutional contract. In addition, UNICEF has full fledged 
operations, supply / logistics and finance support units in Baghdad and Erbil offices which support education as well 
as other sectoral programmes.  

 UNICEF’s contracting and supply delivery procedures also had to be revised substantially to ensure minimum 
exposure of national staff, while safeguarding the transparency and integrity of processes. After considerable 
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consultations with the Regional Office and the Headquarters, “remote-controlled” procedures for working in Iraq 
were put into place.  For example, under normal circumstances, UNICEF would channel the supplies first through 
the UNICEF warehouse in Baghdad and then redistribute them to counterpart warehouses through a secondary 
transporter.  However, to minimise additional security risks involved, UNICEF sends all shipments directly to 
partners in the governorates. To improve the ability to verify safe delivery of the supplies to the Governorates, 
Consignee Signatory Panels were established within counterpart agencies to provide Proof of Delivery (POD) at the 
governorate/ directorate level. UNICEF-contracted monitors also play a crucial role in ensuring that the supplies are 
received by the right consignees and distributed to end-users without undue delay. 

 To enable the bidding process to continue despite the restricted movement of staff inside the country and between 
Iraq and Jordan, UNICEF introduced a new modality of bidding and issuance of institutional contracts inside Iraq 
through the use of courier services.  This new procedure allows UNICEF to revive and sustain the contracting 
process for infrastructure reconstruction activities, which had been suspended for a length of time during the year. 
These measures helped lay the foundation for UNICEF’s ability to continue providing support, even if the security 
situation does not improve in the future. 

 Given the security situation and the consequent restricted movement of staff and government officials, monitoring of 
the activities is undertaken by a team of monitors and engineers, hired by UNICEF through an external contractor. 
The monitors and engineers (some of whom are ex-UNICEF/ UN staff) provide a critical monitoring/ supervisory 
input to the implementation of the project. They track the arrival of supplies/ equipment; supervise the civil works 
and installation of equipment in various governorates, while reporting to the UNICEF staff in Baghdad/Amman for 
technical guidance and adherence to implementation schedule.  This allows UNICEF to minimize the exposure of its 
national staff to risks involved in travelling to project sites, while still being able to monitor programme 
implementation process and results. 

 All ongoing programme implementation work has been monitored, to a greater or lesser degree, despite the 
extremely difficult programme environment. Certification of work completed, e.g. in reconstruction/rehabilitation of 
water/sewage plants, has enabled prompt payments and timely completion. Ideally this should be done on a sample 
basis by UNICEF staff. Whilst this is still not possible in Iraq, UNICEF is considering options to hire local audit 
companies to do this. Similarly, security and communications support to the monitors is being refined, to ease their 
work and lessen their risks.  

 During and after completion of activities, reports including achievements, lessons learned and obstacles are 
prepared including photos of different activities, which are taken before and after completion of works, checked by 
Education staff on the ground and sent to Amman to the International staff that analyse these reports and provide 
guidance on improvement and/or ways to overcome obstacles. 

Outside Iraq: With the evacuation of international staff of UNICEF to Amman, the senior international education officer 
(head of section), and 3 project officers education are now located in Amman temporarily. As in the case of Iraq, the 
senior and highly experienced international Operations, Supply/ logistics and finance officers and staff are now 
temporarily located in Amman and support the programme implementation from there. There is a Supply unit 
especially established for Iraq within the UNICEF Supply Division in Copenhagen to facilitate international procurement 
of supplies and equipment. 

UNICEF also conducted several training workshops outside Iraq for MOE/ DOEs staff in Amman, Egypt and Far East 
countries, as part of the capacity building of the counterpart and exposure to several other countries’ experience in 
ECD and Formal Education. 

Outsourcing of Services and partner agreements with MOE and NGOs: Given the realities on the ground, UNICEF 
has contracted a number of agencies, which are providing the services of 1 senior monitor, 2 monitors, 12 assistant 
education monitors and 10 civil engineers on an ongoing basis. UNICEF is increasingly entering into agreements with 
NGOs to expand outreach of its programmes. Most importantly, UNICEF has entered into specific project agreements 
with MOE at the National and Directorate levels for implementation and management of key activities in the education 
sector (such as distribution of education kits, printing textbooks, conducting school surveys, and initiating teacher 
training activities). Capacity building efforts include organizing several workshops for MOE supply staff with the view of 
improving on the specification and quality of school kits. MOE also participated in the preparation and finalization of 
specifications/ designs of the child friendly school furniture, which is being procured and distributed under the Trust 
Fund project. 

It is worth mentioning that UNICEF has frequently encouraged the participation of MOE engineers in the school 
rehabilitation activities, including the selection of schools, supervision of rehabilitation works and the handover 
processes after completion of the works. 
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Key partnerships and inter-agency collaboration, impact on results: 

UNICEF is coordinating the Education and Culture Cluster within the UN Strategic Plan and chairs the Education 
Coordination Forum in Amman. It is also an active member of the Sector Working Group on Education and provides 
technical support to MOE jointly with USAID, UNESCO and the World Bank. This has helped ensure good prioritization 
of education projects funded through the UNDG Iraq Trust Fund and avoided duplication by teaming up with other 
agencies on joint programming. 

Highlights and cross cutting issues pertinent to the results being reported on, e.g. Gender disaggregation, 
policy engagement and participation of the public: 

The programme has a strong gender dimension: 1,920,401 girls and 2,424,208 boys benefit under the education 
project phase-I. To offset this imbalance (0.13 gender gap), and based on findings of the 2003-2004 school survey, 
positive discriminatory measures are built in the UNICEF 2006 education programme, including an assessment to 
unveil the constraints to girls’ enrolment and attendance in formal primary schools and how to address them. Based on 
findings from the survey, MOE-UNICEF drafted a strategy for accelerating the education of girls in southern Iraq to be 
shared with donors and supporting partners that is currently shared with donors, as part of UNICEF’s fundraising drive 
in 2006. 

Under UNICEF-supported Accelerated Learning Programme for out-of-school children, as well as under the Teacher 
Training programme, policy dialogue with MOE has resulted in a more proactive engagement of their staff and their 
training needs have been identified in the areas of proposal writing and donor coordination. 

IV. Follow up actions and sustainability   

Priority actions that should be supported/implemented following completion of project to build on 
achievements and partnerships rectify shortcomings encountered and use the lessons learned during the 
project with strong emphasis on achieving sustainability of the outcomes: 

Training of school Principals, teachers and PTAs on the maintenance of schools is essential as donor funding might 
not be available in future for these rehabilitated schools. Implementation of comprehensive projects that are not 
only focusing on physical rehabilitation and learning materials  but also on teachers training, and accelerated 
learning programmes (ALP) for out of school children is essential.  

 

Indication of major adjustments in the strategies, targets or key outcomes and outputs: 

Rehabilitation of schools was estimated based on prices prevailing during the preparation of proposals. However, 
accrual costs hiked so much that targeted schools could not be rehabilitated. 

Estimated Budget required: 

Around US $39 Million is required for the next step, in which 70 mud schools will be rebuilt and upgraded to 
become child friendly.   
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Annex 1: Key Performance Indicators – Log Frame Matrix 

 

 

Objectives Measurable 
indicators 

Means of 
verification 

Outcomes 

Development Objective 
 
The aim of the projects 
was to strengthen and 
sustain the overall 
access and quality of 
primary and intermediate 
level education in Iraq 
through the improvement 
of learning environment.  

 
 
Enrolment and 
attendance rates in 
primary and 
intermediate schools 

 

 

 
 
MOE reports  

 

School Survey 

 

DOE Reports 

 
 
Although comprehensive school 
survey was not carried out since 
2004, anecdotal reports from DOEs 
show that the supplies attracted 
more students to schools 

Immediate Objectives: 
Phase I 

 To ensure that 
more than 5.4 million 
primary and 
intermediate level 
school students enroll, 
stay in the school 
system and, are 
provided quality 
learning opportunities. 

 To ensure 
provision of essential 
learning materials to all 
primary level students, 
and improve the 
physical quality and 
overall learning 
environment of schools 
in the  neglected and 
vulnerable areas that 
have suffered the most 
from over a decade 
long neglect of the 
education sector and 
the recent war and its 
aftermath. 

Phase II 

 Provision of 
learning materials to 
4.5 primary level 
students in the 18 
governorates of Iraq; 

To enhance access to 
and quality of primary 
and intermediate level 
education and speedy 
reach-out to the un-
reached child population 
by creating a conducive 
learning and teaching 
environment for students 
and teachers. 

 

 

 

 

Enrolment and 
attendance rates in 
primary and 
intermediate schools 

 

School rehabilitation 
reports from MOE, 
DOEs and UNICEF 
engineers 

 

 

 

 

MOE reports  

 

School Survey 

 

DOE Reports 

 

Phase I 

 5.4 million Primary and 
intermediate level school students 
were provided quality learning 
opportunities by providing 
essential learning materials as 
well as improve the physical 
quality and overall learning 
environment of schools in the 
neglected and vulnerable areas 
that have suffered the most from 
over a decade long neglect of the 
education sector and the recent 
war and its aftermath. 

 

 

 

 

 

 

 

 

 

 

 

Phase II 

Education of 4.5 primary level 
students in the 18 governorates of 
Iraq were provided with essential 
learning materials while conducive 
learning and teaching environment 
for students and teachers was 
created. 

Outputs 

Phase I 

 

 To ensure that more 
than 5.4 million primary 

 
 
Enrolment and 
attendance rates in 
primary and 

 
 
MOE reports  

 

School Survey 

 

Phase I 

 

 Approximately 5.4 million 
students in about 15,500 primary 
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and intermediate level 
school students enroll, 
stay in the school 
system and, are 
provided quality 
learning opportunities. 

 To ensure 
provision of essential 
learning materials to all 
primary level students, 
and improve the 
physical quality and 
overall learning 
environment of schools 
in the neglected and 
vulnerable areas. 

Phase II 

 Provision of 
learning materials to 4.5 
primary level students in 
the 18 governorates of 
Iraq; 

 To enhance 
access to and quality of 
primary and 
intermediate level 
education and speedy 
reach-out to the un-
reached child 
population by creating a 
conducive learning and 
teaching environment 
for students and 
teachers. 

intermediate schools 

 

School rehabilitation 
reports from MOE, 
DOEs and UNICEF 
engineers 

 

 

DOE Reports  

and intermediate schools 
provided essential teaching/ 
learning materials;  

 40 primary and intermediate 
schools comprehensively 
rehabilitated;  

 Provision of basic furniture to 
164 schools benefiting 114,000 
students. 

 

 

 

Phase II 

 4.5 million students in more 
than 14,000 primary schools were 
provided with essential learning 
materials 

 26 primary/Intermediate schools 
were in 6 governorates: Baghdad, 
Anbar/Felluja, Diala, Wasit, 
Basra, and Kirkuk.  

 14,000 primary and 
intermediate schools were 
provided 32,000 cupboards. 

 of 277 titles of supplementary 
reading materials to all primary 
and intermediate level schools as 
a first attempt towards supporting 
the establishment of libraries in all 
schools  
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Annex 2: Project Costs for B1-12 

 
   

Annex 2: Project Costs for B1 - 06 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CATEGORY 

UNDG ITF 
approved 

budget 
(US$) 

Actual  
COST 

Percentage 
of Approved 

Budget Revision 
approved 

(US$) 
(Date:25/02/2007)  

Percentage 
of revision 

1. Personnel  

 including staff and 
consultants 

333,000 195,767.42 59%   

2. Contracts  

 including companies, 
professional services, grants  

2,250,000 2,214,314.4 98%    

3. Training       

4. Transport       

5. Supplies and commodities  12,286,000 12,255,715.7 99.7%   

6. Equipment      

7. Travel       

8. Security       

9. Miscellaneous      

10. Agency Management Support   1,361,000 1,361,000 100%   

Total Expenditure 16,230,000     

CATEGORY 

UNDG ITF 
approved 

budget 
(US$) 

Actual  
COST 

Percentage 
of Approved 

Budget Revision 
approved 

(US$) 
(Date:25/02/2007)  

Percentage 
of revision 

1. Personnel  

 including staff and 
consultants 

623,000 631,707.3 101%   

2. Contracts  

 including companies, 
professional services, grants  

7,500,000 3,925,155.5 52.3%   

3. Training       

4. Transport       

5. Supplies and commodities 
(Education kits and school 
furniture) 

22,820,604 26,350,793 115%   

6. Equipment      

7. Travel       

8. Security  
930,000 930,000 100% 

  

9. Miscellaneous   

10. Agency Management Support   2,380,000 2,380,000 100%   

Total Expenditure 34,253,604     
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Annex 3: List of contract awards by procurement method for B1-12 
 

Contract No. 
Value 
US$ 

Purpose 

SSA/05/1672 272,013 Rehab. Of 3 primary schools in Falluja 

SSA/05/1721 319,390 Rehab. Of 3 primary schools in Falluja 

SSA/05/1722 129,138 Rehab. Of 3 primary schools in Wasit 

SSA/05/1723 295,331 Rehab. Of 3 primary schools in Diala 

SSA/05/1929 128,540 Rehab. Of 2 primary schools in Kirkuk 

PCA/05 121,751 Rehab. Of 3 primary schools in Qadisiyah 

PCA/06 145,986 Rehab. Of 8 primary schools in Baghdad 

SSA/06/425 86,095 Rehab. Of 3 primary schools in Wasit 

SSA/06/491 274,915 Rehab. Of 3 primary schools in Falluja 

SSA/06/526 262,326 Rehab. Of 3 primary schools in Karkh-III/Baghdad 

SSA/06/528 285,007 Rehab. Of 3 primary schools in Basrah 

 
 

Annex 3: List of contract awards by procurement method for B1-06 
 

Contract No. 
Value 
US$ 

Purpose 

SSA/05/254 58,243 Part of Rehab. Of 1 primary school in Rasafa-I/Baghdad 

SSA/05/255 101,724 Part of Rehab. Of 2 primary school in Missan 

SSA/05/266 235,095 Part of Rehab. Of 2 primary school in Babil 

SSA/05/645 145,536 Rehab. Of 2 primary school in Kerbala 

SSA/05/954 422,426 Rehab. Of 3 primary school in Muthana 

SSA/05/1002 74,163 Rehab. Of 1 primary school in Basrah 

SSA/05/1003 297,118 Rehab. Of 3 primary school in Basrah 

SSA/1214 202,759 Rehab. Of 2 primary school in Falluja 

SSA/05/1219 236,668 Rehab. Of 3 primary school in Falluja 

SSA/05/1220 195,467 Rehab. Of 3 primary school in Faluja 

SSA/05/1281 365,695 Rehab. Of 3 primary school in Falluja 

SSA/05/1364 289,110 Rehab. Of 3 primary school in Thiqar 

SSA/05/1365 363,920 Rehab. Of 4 primary school in Muthana 

SSA/05/1472 42,251 Rehab. Of 1 primary school in Baghdad 

SSA/05/1476 382,002 Rehab. Of 4 primary school in Missan 

SSA/05/1548 173,365 Rehab. Of 3 primary school in Tamim 

 
 
 

 

 

 

 

 
 


