

UNITED NATIONS  NATIONS UNIES
UNITED NATIONS INTEGRATED PEACEBUILDING OFFICE IN SIERRA LEONE

Office of the Executive Representative of the Secretary-General

Freetown, 19 December 2012

Jee dey
Dear Ms. Cheng-Hopkins,

Subject: Request for extension of Revised Priority Plan dated 19 October 2012

With reference to the attached request of no-cost extension of the Non-State Actors Project, I wish to request, on behalf of the DEPAC co-chairs, a 10 months extension of the Revised PBF Priority Plan for Sierra Leone from December 2012 until September 2013, with special reference to the relevant PBF Objective 6: "Strengthening of National non-State actors in promoting dialogue and political participation and tolerance"

This would allow UNIPSIL and UNDP to complete important dialogue and reconciliation activities in the post-election phase under the NSA project.

Yours sincerely,

~~Jens~~ Anders Toyberg-Frandzen

Ms. Judy Cheng-Hopkins
Assistant Secretary-General
Head of the UN Peacebuilding Support Office
New York

Cc: UNCT
DEPAC Co-chairs

Attachment:

- Revised PBF Priority Plan for Sierra Leone
- UNDP request for no-cost extension of

UNIPSIL Headquarters, 14 Signal Hill Road, P.O. Box 5, Freetown, Sierra Leone