

Organization	DRC (Danish Refugee Council)			
Project Title	Building Resilience in Urban and Rural Households and Communities in Gabiley District, Somaliland			
CHF Code	CHF-DMA-0489-519			
Primary Cluster	Enabling Programmes	Secondary Cluster		
CHF Allocation	Standard Allocation 1 (May 2013)	Project Duration	12 months	
Project Budget	1,000,000.00			
CAP Details	CAP Code	SOM-13/CSS/56476	CAP Budget	2,471,327.00
	CAP Project Ranking	A - HIGH	CAP Gender Marker	

Project Beneficiaries		Men	Women	Total
	Beneficiary Summary			
		Boys	Girls	Total
		Total		
		Total beneficiaries include the following:		
		Agro-Pastoralists	1,824	2,310
	Urban Poor	833	950	1,783
	Pastoralists	243	297	540

Implementing Partners	
Organization focal point contact details	Name: Jean-Christophe Saint-Esteben Title: Country Director Telephone: +254 (20) 418 0403/4/5 E-mail: cd.somalia@drcsomalia.org

BACKGROUND INFORMATION

1. Project rationale. Humanitarian context: Give a specific description of the humanitarian situation in the target region based on newest data available (indicate source) (Maximum of 1500 characters)	Woqooyi Galbeed Region accommodates the largest population of any region in Somaliland. Gabiley district is mainly populated by agro-pastoralists. According to FEWSNET May 2013 and FSNAU, the food security situation of Woqooyi Galbeed agropastoral zone is categorised as in distress phase. Both the urban and rural populations in the district are currently classified as Stressed (Integrated Food Security Phase Classification (IPC)Phase 2), where the poor have minimal adequate food consumption and cannot afford essential non-food expenditure. According to a market assessment conducted by ADRA (Sep 12), current low crop yields contribute to food insecurity in households as the farming community opts for negative coping mechanisms, resulting in a food deficit cycle that traps farmers in a short-term survival mode rather than making longer-term investment decisions that can benefit their farms and increase production, income and ultimately, resilience. Poor infrastructure, limited use of available technology and lack of micro-enterprise to exploit rural and urban business potentials contributes to low productivity and income levels in Gabiley. Support to entrepreneurs with financial, management skills and initiation of revolving loan programs to encourage value addition activities for livestock and agriculture products is required. Investment in Households and community resilience are essential in Gabiley to address livelihood vulnerability and promote sustainable livelihood
2. Needs assessment. Describe the capacities in place, then identify the gaps (previous and new). Explain the specific needs of your target group(s) in detail. State how the needs assessment was conducted (who consulted whom, how and when?). List any baseline data	DRC is a member of the Somalia Resilience consortium (SOMReP). DRC has 17 operational field offices implementing emergency, recovery and development programmes. DRC has a robust FS/livelihood team that includes international livelihoods, agriculture and Food security experts as well as agriculture & livelihoods national teams based in Hargeisa (DRC) and has access to Gabiley. The SomRep technical team includes international M&E, Pastoral, Agro-Pastoralist and Peri-Urban livelihood specialists to provide project support, ensure quality, document and share learning. A participatory needs assessment to include gender analysis will be completed at the beginning of the project while a district baseline survey is planned for July 2013. Monitoring reports from ADRA, MoA and other agencies working in region indicate major gaps in the agriculture and food security sector in Gabiley district that must be targeted to improve resilience. These gaps include lack of organized rural markets, absence of certified seeds stocks, savings and working capital for enterprise start up and expansion, lack of institutions to facilitate this, and the difficulties of rebuilding key household assets after the recent severe floods in April 2013. Gabiley district prioritized a significant increase in agriculture production through inputs, training and improved irrigated water supply in the district consultation report for agro pastoralists.
3. Activities. List and describe the activities that your organization is currently	DRC is currently supporting IDP communities in Woqooyi Galbeed through the Cash for Work (CFW) programmes, income generation activities (IGA) and Water, Sanitation & Hygiene (WASH) activities and is engaged in Community Driven Recovery programming that includes livelihood support for the rural poor in districts of Faraweyne and Salahlay of Woqooyi Galbeed. DRC has also implemented revolving funds, income generation grants and related capacity building in Gabiley in past years. DRC began implementing the SomReP resilience programme in Dollow in March 2013 and lessons learned from that programme will feed into this resilience programme.

implementing to address these needs				
LOGICAL FRAMEWORK				
Objective 1	To enhance the resilient productive capacities of peri-urban, agropastoralist and pastoralist households and communities in Gabiley District through a focus on productive capacities. To build resilience, DRC as a members of SomReP, take a multi-year commitment to the same vulnerable households and communities with a package of integrated interventions to address multiple shocks that compound or are a result of the impacts of droughts. The SomReP Consortium focuses on household and community resilience, while advocating for and supporting resilience at the other levels including national government. The resilience approach concentrates on securing what people have against predictable shocks, while building local adaptive capacity to deal with uncertainty and change. In Gabiley, CHF funding will focus on critical elements of SOMReP program that address needs and can be effective within 12 months while SOMReP commits to securing additional funding to build on initial intervention			
Outcome 1	Peri-urban female and male headed households and youth supported through small micro-enterprise grants or in-kind support and capacity building are able to establish sustainable enterprises to strengthen their resilience to future shocks. The emphasis for peri-urban households will be on sustainable and marketable skills informed by a vocational skills and market assessment to identify opportunities for increased income. Successful graduates will be equipped through cash or in kind grants for employment and apprenticeships coordinated to gain experience before entering labor force. Cooperatives may be supported to establish community managed savings and loans schemes through knowledge and skills training. Groups or individuals may be supported to set up business initiatives through the provision of business skills training and grants/loans. Refer to the detailed attached log frame.			
Activity 1.1	Activity 1.1 Baseline survey Baseline Data collection by enumerators through various tools and methodologies including Focus Group Discussion and Key Informant Interviews. Data analysis and presentation and production of a baseline survey report.			
Activity 1.2	1.2 Training of the youth(disadvantaged youth and women) on Marketable skill trainings 1.3 Training of vulnerable populations on SME management skills. 1.4 provide cash or in kind for the VST and SME Refer to the detailed attached log frame.			
Activity 1.3	1.5 Train community members on Disaster Risk Management (DRM). 1.6 Develop contingency plan for the selected communities Refer to the detailed attached log frame.			
Indicators for outcome 1		Cluster	Indicator description	Target
	Indicator 1.1	Food Security	Number of people and returnee IDPs that received a livelihood investment package	350
	Indicator 1.2	Enabling Programmes	% increase in households experiencing increase in income from the business support	150
	Indicator 1.3	Enabling Programmes	Number of people supported to develop mitigation measures to ensure communities' resilience to shocks disaggregated by age, gender and diversity	1000
Outcome 2	Rural agro-pastoralist livelihoods are supported to function effectively during harsh dry seasons and to consistently secure minimum household needs, with women in particular reporting increased meaningful participation in productive agriculture activities. Refer to the detailed attached log frame.			
Activity 2.1	2.1Support/Train rural agro-pastoral households to increase income and productive assets through promotion of 'Good Agricultural Practices (GAP)' and income diversification 2.2 provide Inputs and grants for tools, equipment, seeds/seedlings with training on multiplication, mulching, and manure techniques to vulnerable HH Refer to the detailed attached log frame.			
Activity 2.2	2.3 Support formation of active farmer/pastoral organizations targeting women groups. 2.4 Provided agro-pastoral HHs with opportunities (women, men, and youth) to improve productive natural resources by targeting rehabilitation of key water sources, irrigation canals, re-greening and soil moisture conservation. Refer to the detailed attached log frame.			
Activity 2.3	2.5 link Agro-pastoral HHs and communities to early warning systems including weather services and climate change information to allow them to process and interpret the data and respond appropriately 2.6 Establish linkages with peri-urban and pastoral communities to ensure comprehensive approach to DRM. Refer to the detailed attached log frame.			
Indicators for outcome 2		Cluster	Indicator description	Target
	Indicator 2.1	Food Security	Number of vulnerable people supported through safety nets	1400
	Indicator 2.2	Enabling Programmes	% increase in households able to meet their basic food needs throughout normal seasonal cycles	645
	Indicator 2.3	Enabling Programmes	Number of people supported to develop mitigation measures to ensure communities' resilience to shocks disaggregated by age, gender and diversity	1200
Outcome 3	Pastoralist livelihoods are supported to function effectively during normal and harsh dry seasons consistently securing minimum household with women in particular reporting increased meaningful participation in productive pastoral activities. Refer to the detailed attached log frame.			
Activity 3.1	3.1 Increase fodder production through training on fodder production techniques, hay harvesting and storage while supporting the construction of storage facilities, regulation and support of dry season grazing areas (involving women, men, and youth). Refer to the detailed attached log frame.			
Activity 3.2	3.2 provided with productive and compensated work opportunities (women, men, and youth) targeting rehabilitation efforts such as environmental conservation measures, re-greening and gully control through CFW Refer to the detailed attached log frame.			
Activity 3.3	3.3 Introduce Disaster Risk Management (DRM) at community level through training and mobilization of community and/or local authorities to identify vulnerabilities, conduct risk analysis and manage the identified risk Refer to the detailed attached log frame.			
Indicators for outcome 3		Cluster	Indicator description	Target
	Indicator 3.1	Food Security	Number of individuals trained	245
	Indicator 3.2	Enabling Programmes	Number of people supported through temporary employment disaggregated by age, gender and diversity	167

Indicator 3.3	Enabling Programmes	Number of people supported to develop mitigation measures to ensure communities' resilience to shocks disaggregated by age, gender and diversity	1650
------------------	------------------------	---	------

WORK PLAN

Project workplan for activities defined in the Logical framework	Activity Description	Month	Month	Month	Month	Month	Month
		1-2	3-4	5-6	7-8	9-10	11-12
	Activity 1.1 Activity 1.1 Baseline survey Baseline Data collection by enumerators through various tools and methodologies including Focus Group Discussion and Key Informant Interviews. Data analysis and presentation and production of a baseline survey report.	X					
	Activity 1.2 1.2 Training of the youth(disadvantaged youth and women) on Marketable skill trainings 1.3 Training of vulnerable populations on SME management skills. 1.4 provide cash or in kind for the VST and SME Refer to the detailed attached log frame.			X	X	X	
	Activity 1.3 1.5 Train community members on Disaster Risk Management (DRM). 1.6 Develop contingency plan for the selected communities Refer to the detailed attached log frame.					X	X
	Activity 2.1 2.1Support/Train rural ago-pastoral households to increase income and productive assets through promotion of 'Good Agricultural Practices (GAP)' and income diversification 2.2 provide Inputs and grants for tools, equipment, seeds/seedlings with training on multiplication, mulching, and manure techniques to vulnerable HH Refer to the detailed attached log frame.			X	X		
	Activity 2.2 2.3 Support formation of active farmer/pastoral organizations targeting women groups. 2.4 Provided agro-pastoral HHHs with opportunities (women, men, and youth) to improve productive natural resources by targeting rehabilitation of key water sources, irrigation canals, re-greening and soil moisture conservation. Refer to the detailed attached log frame.			X	X		
	Activity 2.3 2.5 link Agro-pastoral HHHs and communities to early warning systems including weather services and climate change information to allow them to process and interpret the data and respond appropriately 2.6 Establish linkages with peri-urban and pastoral communities to ensure comprehensive approach to DRM. Refer to the detailed attached log frame.			X	X		X
	Activity 3.1 3.1 Increase fodder production through training on fodder production techniques, hay harvesting and storage while supporting the construction of storage facilities, regulation and support of dry season grazing areas (involving women, men, and youth). Refer to the detailed attached log frame.			X		X	X
	Activity 3.2 3.2 provided with productive and compensated work opportunities (women, men, and youth) targeting rehabilitation efforts such as environmental conservation measures, re-greening and gully control through CFW Refer to the detailed attached log frame.			X	X		
	Activity 3.3 3.3 Introduce Disaster Risk Management (DRM) at community level through training and mobilization of community and/or local authorities to identify vulnerabilities, conduct risk analysis and manage the identified risk Refer to the detailed attached log frame.			X		X	

M & E DETAILS

Activity Description	M & E Tools to use	Means of verification	<i>Month (s) when planned M & E will be done</i>													
			1	2	3	4	5	6	7	8	9	10	11	12		
Activity 1.1 Activity 1.1 Baseline survey Baseline Data collection by enumerators through various tools and methodologies including Focus Group Discussion and Key Informant Interviews. Data analysis and presentation and production of a baseline survey report.	- Survey	Baseline Report	X	X												
Activity 1.2 1.2 Training of the youth(disadvantaged youth and women) on Marketable skill trainings 1.3 Training of vulnerable populations on SME management skills. 1.4 provide cash or in kind for the VST and SME Refer to the detailed attached log frame.	- Contact details - Data collection - Field visits - Focus group interview - Individual interview - Photo with or without GPS data - Verification	Activity Reports Progress reports					X	X	X	X	X	X				
Activity 1.3 1.5 Train community members on Disaster Risk Management (DRM). 1.6 Develop contingency plan for the selected communities Refer to the detailed attached log frame.	- Contact details - Data collection - Field visits - Focus group interview - Individual interview - Photo with or without GPS data - Verification	Activity reports Progress reports Marketable VS Assessment report					X	X	X	X	X	X				
Activity 2.1 2.1Support/Train rural ago-pastoral households to increase income and productive assets through promotion of 'Good Agricultural Practices (GAP)' and income diversification 2.2 provide Inputs and grants for tools, equipment, seeds/seedlings with training on multiplication, mulching, and manure techniques to vulnerable HH Refer to the detailed attached log frame.	- Contact details - Data collection - Distribution monitoring - Field visits - Photo with or without GPS data - Verification	Distribution Reports Training reports Progress Reports			X	X		X	X	X						
Activity 2.2 2.3 Support formation of active farmer/pastoral organizations targeting women groups. 2.4 Provided agro-pastoral HHHs with opportunities (women, men, and youth) to improve productive natural resources by targeting rehabilitation of key water sources, irrigation canals, re-greening and soil moisture conservation.	- Contact details - Data collection - Distribution monitoring - Field visits	Activity Report PDM Report Progress reports					X	X		X	X					

Activity 2.1: 2.1 Support/Train rural agro-pastoral households to increase income and productive assets through promotion of 'Good Agricultural Practices (GAP)' and income diversification 2.2 provide Inputs and grants for tools, equipment, seeds/seedlings with training on multiplication, mulching, and manure techniques to vulnerable HH Refer to the detailed attached log frame.
Activity 2.2: 2.3 Support formation of active farmer/pastoral organizations targeting women groups. 2.4 Provided agro-pastoral HHs with opportunities (women, men, and youth) to improve productive natural resources by targeting rehabilitation of key water sources, irrigation canals, re-greening and soil moisture conservation. Refer to the detailed attached log frame.
Activity 2.3: 2.5 link Agro-pastoral HHs and communities to early warning systems including weather services and climate change information to allow them to process and interpret the data and respond appropriately 2.6 Establish linkages with peri-urban and pastoral communities to ensure comprehensive approach to DRM. Refer to the detailed attached log frame.
Activity 3.1: 3.1 Increase fodder production through training on fodder production techniques, hay harvesting and storage while supporting the construction of storage facilities, regulation and support of dry season grazing areas (involving women, men, and youth). Refer to the detailed attached log frame.
Activity 3.2: 3.2 provided with productive and compensated work opportunities (women, men, and youth) targeting rehabilitation efforts such as environmental conservation measures, re-greening and gully control through CFW Refer to the detailed attached log frame.
Activity 3.3: 3.3 Introduce Disaster Risk Management (DRM) at community level through training and mobilization of community and/or local authorities to identify vulnerabilities, conduct risk analysis and manage the identified risk Refer to the detailed attached log frame.

BUDGET

1.1 Supplies, commodities, equipment and transport

1.1.1 Supplies (materials and goods)

Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
	Support groups (200 Mobilisation and 130 Business Grant/Revolving Fund) beneficiaries	27000	1	1	27,000.00	0.00	27,000.00	
	Promote cross linkages between Peri – Urban Farmers and Formal farm Produce value chains Mobilisation and production of manual -120 beneficiaries	1550	1	1	1,550.00	0.00	1,550.00	
	Promotion Urban/Peri Urban agricultural technologies (200 mobilisation and 700 for tool kits) 740 beneficiaries	47525	1	1	47,525.00	0.00	47,525.00	
	Cash for Work for community assets (200 mobilisation, 310 Cash distribution and tool kits) 350 beneficiaries	181875	1	1	181,875.00	0.00	181,875.00	
	Support of Agriculture and Irrigation Activities (200 mobilisation,250 Cash distribution and tool kits) beneficiaries	118474	1	1	118,474.00	0.00	118,474.00	
	Support Value Addition(food and drink processing) (Mobilisation and material inputs) 200 beneficiaries	28250	1	1	28,250.00	0.00	28,250.00	
	Market and food commodity prices surveys (4 enumerators and 3 clerks	3000	1	1	3,000.00	0.00	3,000.00	
	Linking Peri Urban farmers to Early Warning Systems (200 mobilisation and inputs) 40 persons	3750	1	1	3,750.00	0.00	3,750.00	
	Construct diversion ditches/canals leading water into communal pasture/range lands (200 mobilisation,170 Cash distribution and tool kits)210 beneficiaries	73106.9	1	1	73,106.90	0.00	73,106.90	
	HHs from select communities trained on better soil and water management , soil and rangelands/CFW gully control of pastoral range land area (200 mobilisation,150 Cash distribution and tool kits)) 190 beneficiaries	44942.5	1	1	44,942.50	0.00	44,942.50	
	Promotion of Fuel Efficient stoves (see breakdown) (600 stoves and 200 beneficiaries mobilized)	14250	1	1	14,250.00	0.00	14,250.00	
	Fodder production mobilisation , training materials production and consultant fees 160 beneficiaries	1450	1	1	1,450.00	0.00	1,450.00	
	Water Water Management Committees and Water use/Hygeine promotion training materials and mobilisation 350 mobilized beneficiaries	4000	1	1	4,000.00	0.00	4,000.00	
	1000 Hygeine promotion kits,110 Sanitation kits consisting of wheelbarrow, shovel, and rake & 5 sets operational maintenance materials	29550	1	1	29,550.00	0.00	29,550.00	
	Cash Transfer costs and activities (see breakdown)	25696.57	1	1	25,696.57	0.00	25,696.57	
Subtotal Supplies					604,419.97	0.00	604,419.97	64.7

1.1.2 Transport and Storage

Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
	Vehicle rental (1 car @2000 inclusive of fuel)	1800	1	12	21,600.00	0.00	21,600.00	
	Vehicle running cost (include general maintenance see breakdown for further details)	840	1	12	10,080.00	0.00	10,080.00	
	Security Escorts (Vehicle hire for escorts @120 per day and Per diem of escorts 10USD per day for 6 pax-see breakdown)	300	1	12	3,600.00	0.00	3,600.00	

		Subtotal Transport and Storage				35,280.00	0.00	35,280.00	3.8
1.2 Personnel (staff, consultants, travel and training)	1.2.1 International Staff								
	Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
		Country Director (4% Including benefits) Somalia based	121.4	1	12	1,456.80	0.00	1,456.80	
		Deputy Country Director (Program)(4% Including benefits) Somalia based	114	1	12	1,368.00	0.00	1,368.00	
		Livelihood Technical Manager (Including benefits) 5% Somalia based	123.95	1	12	1,487.40	0.00	1,487.40	
		Area Manager (5% Including benefits) Somalia based	134.06	1	12	1,608.72	0.00	1,608.72	
		Head of Support Service (Including benefits)	733.34	1	12	8,800.08	0.00	8,800.08	
		Travel Cost (Round trip Nairobi to Somalia via UNHAS when EC flight not available, airport fees)	6000.32	1	1	6,000.32	0.00	6,000.32	
		Operations Manager (4% including benefits) Somalia based	105.33	1	12	1,263.96	0.00	1,263.96	
		M&E Coordinator (Somalia based, Expat/5% including benefits)	159	1	12	1,908.00	0.00	1,908.00	
	Subtotal International Staff					23,893.28	0.00	23,893.28	2.6
	1.2.2 Local Staff								
	Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
	Engineer (salary contribution 25%) Somalia based	200	1	12	2,400.00	0.00	2,400.00		
	WASH staff 25% (2 staff) Somalia based	175	2	12	4,200.00	0.00	4,200.00		
	Income Generation Program Assistant 25% Somalia based	200	1	12	2,400.00	0.00	2,400.00		
	Agriculture support staff (2) Somalia based	150	2	12	3,600.00	0.00	3,600.00		
	Livelihood & Emergency Coordinator Somalia based	200	1	12	2,400.00	0.00	2,400.00		
	Support staff Watchmen 4 staff @ USD 345 for 12 months Somalia based	340	4	12	16,320.00	0.00	16,320.00		
	Grants and compliance Manager 4% Nairobi based	186	1	12	2,232.00	0.00	2,232.00		
	Finance Manager 25% Somalia based	1081	1	12	12,972.00	0.00	12,972.00		
	Other staff cost (Perdiem/Accommodation) See breakdown	8400	1	1	8,400.00	0.00	8,400.00		
	Program Development manager Somalia based	155	1	12	1,860.00	0.00	1,860.00		
	M & E staff (National M&E Coordinator/M&E Assistant)	175	1	12	2,100.00	0.00	2,100.00		
Subtotal Local Staff					58,884.00	0.00	58,884.00	6.3	
1.3 Training of Counterparts	Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
		Baseline Survey (see breakdown of costs)	10001	1	1	10,001.00	0.00	10,001.00	
		6 months vocational skills training at \$75 per month outsourced to local training centers(100 participants) & 10 sessions of 5 day Small Enterprise Mangement training, 25 participants per training	53270	1	1	53,270.00	0.00	53,270.00	
		Promote cross linkages between Peri – Urban Farmers and Formal farm Produce value chains (10 Training sessions for 25 participants each @ 7 days per session)	1260	10	1	12,600.00	0.00	12,600.00	
		14 sessions of Good Agricultural Practises Training 6 days groups of 50 participants	1620	14	1	22,680.00	0.00	22,680.00	
		Promotion Urban/Peri Urban agricultural technologies (1 day mobilization and training of women's groups of 5 in each of the 5 communitues)	201	5	1	1,005.00	0.00	1,005.00	
		40 sessions of Early Warning Systems Training for 5 days for 30 persons per session	475	40	1	19,000.00	0.00	19,000.00	
		5 sessions of 5 days Soil, water, rangeland management training for 26 participants per session & 4 sessions of 5 day fodder production training, 25 participants per session	15190	1	1	15,190.00	0.00	15,190.00	
		5 days in house training of hygeine promoters & 1 days sessions of Hygeine promotion with 20 participants per session = 20 sessions in 5 villages	26220	1	1	26,220.00	0.00	26,220.00	
		5 Water management committee training for 7 days for 9 participants	967	5	1	4,835.00	0.00	4,835.00	

	7 sessions of Value added training for 2 days for 25 participants per session		243	7	1	1,701.00	0.00	1,701.00	
Subtotal Training of Counterparts						166,502.00	0.00	166,502.00	17.8
1.4 Contracts (with implementing partners)	Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
	Subtotal Contracts						0.00	0.00	0.00
1.5 Other Direct Costs	Code	Budget Line Description	Unit Cost	Units	Timeframe	Amount(USD)	Organization	CHF	% of CHF Total
		Office Rental	800.13	1	12	9,601.56	0.00	9,601.56	
		Water, electricity and security (see breakdown attached)	5051.04	1	1	5,051.04	0.00	5,051.04	
		Office supplies (see breakdown attached)	4356	1	1	4,356.00	0.00	4,356.00	
		Communication/internet and VST see breakdown attached)	7740	1	1	7,740.00	0.00	7,740.00	
		Bank fees & Currency hedging costs (1.9 % of total direct costs)	1131	1	12	13,572.00	0.00	13,572.00	
		Security	440	1	12	5,280.00	0.00	5,280.00	
	Subtotal Other Direct Costs						45,600.60	0.00	45,600.60
TOTAL						934,579.85	0.00	934,579.85	
2.0 Indirect Costs						Amount(USD)	Organization	CHF	% of CHF Total
		Indirect Costs				65,420.15	0.00	65,420.15	7.0000
GRAND TOTAL						1,000,000.00	0.00	1,000,000.00	100.0

Other sources of funds

Description	Amount	%
Organization	0.00	0.00
Community	0.00	0.00
CHF	1,000,000.00	100.00
Other Donors a)	0.00	
b)	0.00	
TOTAL	1,000,000.00	

LOCATIONS

Region	District	Location	Activity	Beneficiary Description	Number	Latitude	Longitude	P.Code
Woqooyi Galbeed	Gebiley	Agamsaha	Cash for work,Farm inputs,Business trainings	Agropastoral Communities	900	9.68213	43.73007	NC-3810-H06-006
Woqooyi Galbeed	Gebiley	Allay Baday	Support to SME,VST,Farm tools ,training on credit management	Agro-pastoral-Peri-Uburn	800	9.38695	43.51775	NC-3810-Q01-001
Woqooyi Galbeed	Gebiley	Botor	Support to simple processing Technology,Grant to cooperative,linkage market for process product	Agro-pastoral	750	9.70975	43.49161	NC-3809-G33-001
Woqooyi Galbeed	Gebiley	Illinta	Support to SME,VST,Farm tools ,training on credit management	Agro-pastoral	600	9.7425	43.48517	NC-3809-G33-003
Woqooyi Galbeed	Gebiley	Bus	Support to simple processing Technology,Grant to cooperative,linkage market for process product	Agro-Pastoral	750	9.85706	43.67436	NC-3810-D04-001
Woqooyi Galbeed	Gebiley	Dhalada	training on fodder production,Animal breeding,desilting of dams	Pastoral beneficiaries	750	9.75985	43.7514	NC-3810-F06-001
Woqooyi Galbeed	Gebiley	Ceel-Giniseed	rehabilitations of communal assets,water sources irrigations canals,training of early warning system	Pastoral and agro-pastoral	750	9.68476	43.68517	NC-3810-

									H05-004
Woqooyi Galbeed	Gebiley	Qudhaco	Support to simple processing Technology,Grant to cooperative,linkage market for process product, Cash for work,Farm inputs,Business trainings	Agro-pastoral/pastoral	600	9.72449	43.67232		NC-3810-G04-001
Woqooyi Galbeed	Gebiley	Xuunshaley	Support to simple processing Technology,Grant to cooperative,linkage market for process product, Cash for work,Farm inputs,Business trainings	Agro-pastoral	700	9.7209	43.4222		NC-3809-G32-001
Woqooyi Galbeed	Gebiley	Tog-Wajaale	Train peri-urban farms on value chain linkages, r onrSupport to SME,VST,Farm tools ,training on credit management	per-urban and agro pastolist	900	9.60262	43.33603		NC-3809-K30-001
TOTAL					7,500				

DOCUMENTS

Document Description

1. Gabiley District consultation Report
2. Food Market Survey Report Final
3. Program to Support the Emergency in Water and Livelihoods in Somalia (PSEWLS)
4. SOMReP Logframe
5. umi's comments
6. Final Log frame
7. Letter with response to the issues raised in review
8. Final breakdowns