

Scaling Up Nutrition Multi-Partner Trust Fund

Progress Table: Bangladesh

Outcomes	Activities	Status	Outputs
1. CSO Network in Bangladesh is fully operational and successfully influencing nutrition policy making by 2013	1.1. A mapping exercise will be done to find out the number of civil society organizations working in nutrition specific and sensitive areas		
	1.2. National launching	Complete	Introduction Ceremony (Report)
	1.3. One national workshop at Dhaka and six divisional seminars will be conducted to enhance awareness of major stakeholders regarding malnutrition status in Bangladesh and engage them to address the situation by actively participating in 1000 days SUN movement	In progress	Sylhet Division Seminar (Note and News Article)
	1.4. District workshops will be conducted in hard-to-reach and most nutritionally vulnerable districts of the country (at least 20) to raise awareness about 1000 days and engage them with local stakeholders to carry out the movement	In progress	ToR Draft
	1.5. Seven divisional and district committees of representative forum of CSOs on nutrition will be formed during the workshop for wider participation and expansion of network		
2. Enhanced sharing of evidence based information, research findings and resources among stakeholders through Nutrition Working Group (NWG), National Nutrition Steering Committee, Local Consulting Group (LCG) and others to achieve effective implementation of nutrition programs from August 2012	2.1. Three general CSO meetings will be held conducted over three years, one in each year to harmonize and coordinate SUN movement in Bangladesh sharing evidence and best practices	Ongoing	General Committee Meeting 2013
	2.2. The CSOs will be encouraged to participate in different nutrition related meetings where evidence and lessons of 1000 days will be shared	Ongoing	Workshop Series: Media Sensitization on IYCF and 1,000 Days Meeting: Urgent Call for Multi-Sec. Action on SUN (News Article) Meeting: Hunger Summit Event (Summary) Talkshow Appearance: IYCF and 1,000 Days
	2.3. A total of nine inter-ministerial dialogues with relevant ministries will be conducted to influence and assist them to work in a coordinated manner		
	2.4. One 'Nutrition Champion Expo' will be organized annually with the participation of government, CSOs and other relevant stakeholders		

Outcomes	Activities	Status	Outputs
	2.5. Bi-monthly e-newsletters will be developed and circulated to disseminate activities of SUN and other nutrition related activities in Bangladesh and beyond	Ongoing	http://suncea.org/
3. Comprehensive, coherent and adequately financed national nutrition plan adopted by mid of 2013 and implemented by the Government by mid-2014	3.1. Three policy roundtables will be carried out to present report and promote debate amongst key stakeholders to understand nutrition issues especially the significance of 1000 days and coordination of multisectoral platform	Ongoing	Policy Roundtable 1 (News Article and Photo)
	3.2. Annual national seminar for sensitizing political leaders and standing committee members of different ministries will be organized		
	3.3. Two national workshops will organize for media both electronic and print		
	3.4. 12 talk-shows will be aired on national television		
	3.5. A one-day national seminar organized with Upazila Parishad Chairmen (from hard-to-reach and most nutritionally vulnerable districts) to sensitize them on the importance of nutrition, need of CSO platform etc.		
	3.6. Nutrition week, World Food Day, World Breastfeeding Week will be observed at local and national level by organizing rally, poster, mobile messaging, seminar etc.	In progress	WBW Program
	3.7. Formal participation of CSOs in steering committee for nutrition implementation and other government relevant committees and forums will be carried out		
4. Joint tracking role of the CSO task force established to understand whether the government's plan is implemented as planned from December 2012	4.1. Three workshops will be organized to improve the capacity of monitoring and evaluation of government and other stakeholders to comprehend tracking performance in nutrition status	Ongoing	Technical Workshop with HKI on Monitoring Nutritional Outcomes
	4.2. Five stakeholder consultation meetings will be organized to draft, pretest, and finalize the tracking mechanism of government programs in different ministries		
	4.3. Quarterly tracking reports will be prepared, published and circulated		

Updated 13 December 2013