

**FINAL PROJECT REPORT****REPORTING PERIOD: 1 AUGUST 2010 – 31 DECEMBER 2013***Participating UN Organization*

<b>Name of UN Organization (Lead)</b>	<b>UNODC</b>
---------------------------------------	--------------

**1. Project Information**

<b>a. Project Number</b>	52
<b>b. Project Title</b>	Support to repatriation flight from Maldives to Puntland
<b>c. Project Duration</b>	12 months
<b>d. Project Starting Date<sup>1</sup></b>	April 2013
<b>e. End Date</b>	April 2014
<b>f. Location of Project</b>	Maldives
<b>g. Thematic/Focus Area</b>	Prosecution and detention
<b>h. Primary Project Objective (Summary)</b>	Support repatriation of unconvinced suspected pirates from Maldives to Puntland
<b>i. Implementing Partner (s) (if applicable)</b>	Nil

**2. Time**

<b>a. Did the project start on time?</b>	Yes
<b>b. Is the planned end date still applicable?</b>	Yes
<b>c. Is the project currently on time?</b>	Project is now closed.
<b>d. Comments if a-c is negative.</b>	n/a

**3. Financial Information (US\$)**

<b>a. Overall Budget</b>	200,000
<b>b. Trust Fund Contribution</b>	200,000
<b>c. Is the overall cost still applicable?</b>	Yes
<b>d. Is expenditure currently according to the budget?</b>	Yes
<b>e. Is the entire financing for the project secured? (for projects that receive bilateral funding in addition to the TF)</b>	Yes
<b>f. Comments if c-e is negative</b>	n/a

**4. Assessment of implementation and monitoring of project activities****5.1. Activities carried out in the reporting period**

In the reporting period, a charter flight was procured and all supporting agreements and documentation completed to enable repatriations. The charter flight enabled the repatriation of 40 unconvicted piracy suspects apprehended by the Maldives Coastguard to their home in Puntland.

The project is now operationally closed.

<sup>1</sup> The start date is the date of the first transfer of the funds from the Trust Fund.

--

**5.2. Results achieved to date**

The repatriation of 40 unconvicted piracy suspects apprehended by the Maldives Coastguard to their home in Puntland.

**5.3. Major obstacles encountered when implementing the project**

None.

**5.4. Concerning risks identified in the application – have any materialized – have any measures been taken?**

No.

**5.5 Any health/safety/environment issues? Special measures taken?**

No.

**5.6. Partnerships and cooperation with other organizations formed while implementing the project**

Nil