

ANNEX 5 – Summary of Reinsertion Activities

Activities and implementation						Direct beneficiaries per categories					
Localities	Activities	Number of rotation		Implementation period		Community based activities "Cash for work"					
		Planned	Achieved	Starting date	Ending date	Beneficiaires		worked days in total		Average of worked days	
						Combatants	Vulnerables	Combatants	Vulnerables	Combatant	Vulnerables
Kabo	Sanitation,garbbage collector and storage and sensitization on hygiene	5	5	04/12/14	15/02/15	46	29	1940	290	42	10
Kaga Bandoro	Cleaning up of the Town, brick making for the rehabilitation of the Mairie	5	5	28/11/14	19/02/15	70	75	3150	750	45	10
Sibut	Sanitation,garbbage collector and storage	5	5	27/11/14	19/02/15	25	125	1250	1250	50	10
Ngoumbélé	Sanitation,garbbage collector and storage	2	2	18/03/15	21/12/14	6	24	240	960	40	40
Damara	Sanitation,garbbage collector and storage	2	2	29/11/14	21/12/14	4	52	80	520	20	10
Ndélé	Sanitation,garbbage collector and storage	5	5	03/02/15	15/04/15	166	250	2860	2500	17	10
Bria	Sanitation,garbbage collector and storage	5	5	09/12/14	24/03/15	210	150	3500	1500	17	10
Bouar	Sanitation,garbbage collector and storage	5	5	19/01/15	26/03/15	13	185	650	1850	50	10
Carnot	Sanitation, garbbage collector and storage, rehabilotation of the surface drainage network	5	5	20/01/15	27/03/15	6	220	300	2200	50	10
Total						546	1110	13970	11820	26	11