



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015-Award63518**

Project Number and Title: 09#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-01-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$2,447,346.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093526	EXTENSION DATE:	FINANCIAL COMMITMENTS \$12,873.00	
Project Focal Point: Name: Dr Kone Souleymane E-mail: koneso@who.int	PROJECTED END DATE: 31-12-2015	EXPENDITURES as of [30-October-2015] \$2,429,847	IMPLEMENTING PARTNER(S): Governments of Guinea
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement	Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)	

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015-Award63518**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	99%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	99%	98%	97%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%			
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update

Seven confirmed cases of Ebola virus disease (EVD) were reported in Guinea during October: one in Conakry and five in and around the village of Kondayah, in the subprefecture of Kaliah, Forecariah. Over 300 contacts remained under follow-up in Conakry and Forecariah, including 141 who were considered to be at high risk. There therefore remained a substantial near-term risk of further cases among contacts, in addition to a low medium-term risk of re-emergence of EVD as a result of re-emergence of Ebola virus that had persisted in a survivor.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

- 100% of suspect cases were investigated
- 99% of contacts were monitoring once a day during their 21-day follow-up period
- Five of seven confirmed cases arose among known contacts
- Supervision of contact tracing was reinforced in active Conakry and Forecariah



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015-Award63518

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers
Women		e.g. Medical and Bio Hazard Waste
Girls		e.g. Chemical Pollution
Men		
Boys		
Total		

Additional Information (Optional)