



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: September 2015 Award63521**

Project Number and Title: 11#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-12-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$570,788.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093970			
Project Focal Point: Name: Rick Brennan E-mail: brennanr@who.int	EXTENSION DATE:	FINANCIAL COMMITMENTS \$68,210.00	
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	PROJECTED END DATE: 31-02-2015	EXPENDITURES as of [30-Sept-2015] \$435,078.00	IMPLEMENTING PARTNER(S): Governments of Guinea
Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: September 2015 Award63521**

Under MCA1					
Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	99%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	99%	98%	100%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0	Not available	Not available	
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	Not available	Not available	
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)

- 353 people trained in 13 training sessions
- mhGAP : 52 nurses or primary health care doctors trained in two 4-days sessions
- Mini mhGap: 204 ATS or traditional healers trained in seven 1- day sessions.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: September 2015 Award63521**

- psychological first care : 97 community workers trained in 4 sessions

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information (Optional)