Summary of state of project financial expenditure as of 15 November 2017

Project name: Women and Girls as Drivers for Peace and Prevention of Radicalization

Country: Kyrgyzstan

## Preliminary expenditure break-down by outcome and output:

(Please note that financial information is preliminary pending submission of annual financial report to the Administrative Agent.)

Output number	Output name	Approved budget	Expensed budget	Any remarks on expenditure
	-	n conservative religious ba dicalization risks and take	ackgrounds empowered to	claim their rights,
nave improv	red understanding of ra	idicalization risks and take	preventive measures.	
Output 1.1	Women and girls from targeted groups have knowledge and skills in exercising	UNFPA – USD 296,582	UNFPA – USD 170 544 (57%)	
		Sub-total: 296,582		
	women's rights and			
	are able to identify			
	early signs of			
	violent			
	radicalization			
Output 1.2	Capacitated women	UNDP – USD 183,820	UNDP – USD 39 971	
	and girls initiate implement initiatives on VE and	Sub-total: 183,820	(21.7%)	
	engage community			
	members and duty-			
	bearers			
Outcome 2:	Law enforcement instit	utions, local authorities, l	legal aid providers and social	l workers are
			inclusive dialogue to ensu	
service.				
Output 2.1	Law enforcement	UNICEF – USD 185,180	UNICEF – USD 103 497	
	institutions , social	UNODC- USD 188,400	(52 %)	
	workers and local		UNODC – USD 95 545	
	administration	Sub-total: 183, 820	(51%)	
	representatives		(0=/0)	
	have knowledge	Jas total. 103, 020		
	and skills to apply			

	socially-inclusive and gender- sensitive approach to PVE			
Output 2.2	Free legal aid guaranteed to women and girls at risk through newly adopted law	UNDP – USD 100,000 + UNDP indirect support cost USD 19 867 Sub-total: USD 119 867	UNDP – USD 44 121 (36.8%)	
TOTAL:		TOTAL PROJECT: 1 000 000 By RUNOs: UNFPA USD 296 582 UNODC USD 201 588 UNICEF USD 198 143 UNDP USD 303 687	UNFPA – USD 170 544 (57%) UNODC – USD 95 545 (47%) UNICEF – USD 103 497 (52 %) UNDP – USD 84 092 (27.7%)	