



**UN EBOLA RESPONSE MPTF**  
**PROJECT QUARTERLY PROGRESS REPORT - VERSION 1**  
 Period: 4<sup>th</sup> quarter report 2017

<b>Project Number and Title:</b> #63- Title: Positive Health, Dignity and Prevention Project	<b>PROJECT START DATE<sup>1</sup>:</b> January 2017	<b>AMOUNT ALLOCATED by MPTF</b> \$165,850	<b>RECIPIENT ORGANIZATION</b> UNAIDS
<b>Project ID:</b> 00102292	<b>EXTENSION DATE:</b> 31 <sup>st</sup> December 2017	<b>FINANCIAL COMMITMENTS</b> \$165,850.	
<b>Project Focal Point:</b> Dr Michael Gboun <b>Executing Agency:</b> UNAIDS	<b>PROJECTED END DATE:</b> 31 <sup>st</sup> December 2017	<b>EXPENDITURES as of [December 2017]</b> \$165,850.	<b>IMPLEMENTING PARTNER(S):</b> <ol style="list-style-type: none"> <li>1. Women in Crisis (WICM).</li> <li>2. Network of People Living with HIV(NETHIPS)</li> <li>3. SL Association of Ebola Survivors (SLAES)</li> <li>4. Rofutha Development Association (RODA)</li> </ol>
<b>Strategic Objective (STEPP)</b> RS01 – Health, Nutrition and WASH			
<b>Mission Critical Action</b> MCA – Description n/a	<b>Sub-National Coverage Areas:</b> Western Urban, Western Rural [Western Area] Makeni in Bombali District		
<b>Location: Sierra Leone</b>			

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT QUARTERLY PROGRESS REPORT - VERSION 1  
Period: 4<sup>th</sup> quarter report 2017**

**QUARTERLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the quarterly reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Number of Girl Headed Households with OVC provided with cash transfer livelihood support to reduce HIV vulnerability through sex work	Makeni, <u>western</u> Urban and Rural	105	105	Scope Verification and ID distribution for Conditional Cash Transfer	100%
Number of OVC provided with material and education support	Makeni, <u>Western</u> urban & Rural	105	105	Registered in School, educational material provided	100%
Number of Girl Headed Households with OVC provided with cash transfer for training on vocation skills	Makeni, <u>Western</u> Urban and Rural	105	105	Scope Verification and ID distribution for Conditional Cash Transfer	100%

**EFFECT INDICATORS**

105 Girl Headed Households had improved access to education and increased literacy levels.	Makeni, <u>Western</u> Urban & Rural	105	105		100%
105 GHH with enhanced livelihood for vulnerable girls & households	Makeni, <u>Western</u> Urban & Rural	105	105		100%

**NARRATIVE**



**UN EBOLA RESPONSE MPTF  
PROJECT QUARTERLY PROGRESS REPORT - VERSION 1  
Period: 4<sup>th</sup> quarter report 2017**

The Positive Health, Dignity and Prevention Project was implemented through National AIDS Control Programme (NACP), Women in Crisis (WIC), Sierra Leone Association of Ebola Survivors (SLAES) and Network of HIV Positives (NETHIPS), Christian Aid, World Food Programme etc as the Executing Agency providing support, oversight, mentoring and accompaniment all through the project. This report summarizes progress from inception to date (November 2017 to December 2017).

Following the experience of the capacity building, community mobilization support additional partnership was built to undertake a one-off, conditional cash transfer to key beneficiaries and family members as follows:

- 105 OVC of Ebola and HIV who are out of school due to extreme poverty
- 105 Girl Headed Households struggling for livelihood and at risk of food insecurity and exposed to high vulnerability to sex work for survival

**Gender and Environmental Markers**

<b>OVC's</b>	105
<b>GHH</b>	105
<b>Total</b>	210

**Additional Information** (*Optional*)