



**UN Haiti Cholera Response Multi-Partner Trust Fund  
PROJECT MONTHLY PROGRESS REPORT  
Period: 4 April to 30 September 2018**

<b>Project Number and Title:</b> CLH05 Operational and Technical Support to the OSE for a UN response to cholera in Haiti	<b>PROJECT START DATE<sup>1</sup>:</b> 4 April 2018	<b>AMOUNT ALLOCATED by MPTF:</b> 04 April 2018 - \$70,000 30 July 2018 - \$ 267,300  <b>Other Sources:</b> N/A  <b>Government Input:</b> N/A	<b>RECIPIENT ORGANIZATION</b>  UNDPKO - Office of the Special Envoy for Haiti
<b>Project ID:</b> 00109990	<b>EXTENSION DATE:</b> N/A		
<b>Project Focal Point:</b> Name: Marc Vincent and Ramsey Ben-Achour <a href="mailto:marc.vincent@un.org">marc.vincent@un.org</a> E-mail: <a href="mailto:ramsey.ben-achour@un.org">ramsey.ben-achour@un.org</a>			
<b>Proposal Location (Departments):</b> UNHQ, Office of the Special Envoy for Haiti	<b>PROJECTED END DATE:</b> 30 June 2019	<b>EXPENDITURES as of 30 September 2018</b>  \$...76,752.61	<b>IMPLEMENTING PARTNER(S):</b> OSE/ Haiti

<b>Strategic Objective TRACKS</b>		<b>Beneficiaries:</b> Please, indicate the number of beneficiaries and provide disaggregated data, if available																			
<input type="checkbox"/>	<b>TRACK 1a:</b> Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td>N/A</td> </tr> <tr> <td><b>Total</b></td> <td>N/A</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td>N/A</td> </tr> <tr> <td>Girls</td> <td>N/A</td> </tr> <tr> <td>Men</td> <td>N/A</td> </tr> <tr> <td>Boys</td> <td>N/A</td> </tr> <tr> <td><b>TOTAL</b></td> <td><b>N/A</b></td> </tr> </tbody> </table>		No. of Beneficiaries		Communities	N/A	<b>Total</b>	N/A	No. of Beneficiaries		Women	N/A	Girls	N/A	Men	N/A	Boys	N/A	<b>TOTAL</b>	<b>N/A</b>
No. of Beneficiaries																					
Communities	N/A																				
<b>Total</b>	N/A																				
No. of Beneficiaries																					
Women	N/A																				
Girls	N/A																				
Men	N/A																				
Boys	N/A																				
<b>TOTAL</b>	<b>N/A</b>																				
<input type="checkbox"/>	<b>TRACK 1b:</b> Addressing the medium/longer term issues of water, sanitation and health systems																				
<input type="checkbox"/>	<b>TRACK 2:</b> Assistance and Support																				
<input checked="" type="checkbox"/>	<b>Global Strategic engagement in support of the new approach to cholera in Haiti and organizational learning</b>																				

**Key Achievements** (please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)

- The Special Envoy has guided the implementation of the new UN approach to cholera in Haiti towards bringing the cholera issue to a dignified close and raised awareness on the issue. The activities and outreach led by the Special Envoy, in close coordination with the Government of Haiti, the UN Country Team and other stakeholders, have been instrumental to help reduce the impact of cholera in Haiti. For instance, the infection rate of cholera in the country has decreased from an average of over 700 suspected cases per week reported in 2016 to less than an average of 100 cases per week through August 2018.
- The Special Envoy has also advocated for an innovative financing mechanism in Haiti to end the transmission of cholera while addressing the long-term issues of water, sanitation and health systems. In that regard, the Special Envoy has led multiple efforts, consultations and meetings with investors, Governments and its cooperation agencies, the Government of Haiti and the UN system to ascertain the feasibility of a development impact bond. The development of this financial mechanism for Haiti will open up new opportunities to change the narrative in the country and empower the country and its population to build an investment-ready economy and pave the way for longer-term development to achieve the SDGs.
- Over the last year, the Office of the Special Envoy for Haiti has facilitated programmed activities addressing Track 1a and Track 2 for US\$4.1 million through the UN Haiti Cholera Response Multi-Partner Trust Fund. Information, education and communication in risk areas; home water treatment and chlorination systems; rapid response and sanitary cordons for each case notified at community level; vaccination; emergency medical care; coordination, laboratories and surveillance are some of the policies that have successfully streamlined the UN approach and they will be key pillars in the next three years to eradicate the last 1 per cent of cholera cases in Haiti.

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Development of an actionable strategy and support key stakeholders to ensure communities most affected by cholera receive support	International	Action plan developed for support to affected communities	Listed above in the section of Key achievements		

<sup>1</sup> The date project funds were first transferred.